SECTION 01 04 00
COORDINATION AND CONTROL

PART 1 - GENERAL
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1.5

STIPULATIONS

A. The specifications sections " General Conditions of the Construction Contract ", "Special
Conditions", and "Division 1 - General Requirements" form a part of this Section by this
reference thereto, and shall have the same force and effect as if printed herewith in full.

SECTION INCLUDES

A. This section includes the on-site provisions that govern the performance of the work to
complete this Project.

CONTRACTS - FOR THIS PROJECT CONSTRUCTION

A. DGS C-0588-0015 PHASE 1.1 General Construction (Prime Contractor)
B. DGS C-0588-0015 PHASE 1.2 HVAC Construction
C. DGS C-0588-0015 PHASE 1.3 Plumbing Construction and Fire Protection

D. DGS C-0588-0015 PHASE 1.4 Electrical Construction

VISIT TO SITE

A. For access to the site during the bidding period contact the Client Agency site personnel with
phone number listed below:

1. Client Agency Site Representative: Justin Shull
2. Telephone Number: ( 717) 789-5612

UNIDENTIFIED HAZARDOUS MATERIALS (ASBESTOS, CHEMICALS, ETC.)

A. There is a possibility that hazardous materials not identified in the contract documents may be
discovered on this project. Should it be determined that some or all of the hazardous materials
must be removed, the Contractor shall obtain an estimate for said removal from a
Subcontractor who is experienced in the field, has insurance and is knowledgeable of the
regulations as they apply. The Contractor may provide the estimate itself if it is qualified in the
applicable hazardous materials field. The Department shall consider authorizing a Change
Order for the removal of the hazardous material to the extent necessary.

B. The Contractor or Subcontractor must comply with all requirements of the General Conditions,
including the maintenance of insurance up to the limit required under the General Conditions.

C.  Should a hazardous material be encountered on the job, the Contractor shall comply with all
statutes and regulations of the Commonwealth of Pennsylvania and all rules and regulations of
the United States Environmental Protection Agency as they apply during construction and
demolition work and the disposal of hazardous material. Particular attention is drawn to the
Code of Federal Regulations, Title 40, Part 61, Section 112 of Clean Air Act and PA
Department of Labor and Industry, Act 194 for asbestos.
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The Contractor shall comply fully with the regulations of OSHA as they pertain to the protection
of workers exposed to the emission of asbestos fibers, chemicals, etc. and shall take all steps
necessary to protect its employees, as well as all other people occupying the building.

Whenever a hazardous material is to be removed or disposed of, the Contractor is required to
make proper notification to the Bureau of Air Quality in the PA Department of Environmental
Protections' Regional Office, PA Department of Labor and Industry and EPA as applicable, and
is required to obtain and pay for any permits required. Disposal shall conform to all applicable
regulations and documentation shall be required when applicable.

1.6 LEAD PAINT

A

All work is to be performed with the assumption that all painted surfaces are lead containing.
Each Prime Contractor is responsible for following all required OSHA 1926.62 ‘Lead In
Construction’ standards when disturbing or impacting these painted surfaces during the course
of the renovations, including but not limited to activities such as: cutting and patching, core
drilling, penetration, anchoring, fastening, etc. The area(s) shall be visually clean upon
completion of any of these activities.

1. Action Plan: Contractor(s) shall submit an Action Plan that conforms to Paragraph
1.6.A.1-3 herein for approval at the Initial Job Conference, which specifically outlines
details of means and methods to be used for each dust-generating activity involving lead-
painted surfaces, erection of critical barriers and plastic sheeting for dust control,
subsequent exposure assessment, personal protective equipment, hygiene, and clean-
up.

2. Contractor(s) shall utilize means and methods that preclude dust generation to complete
work that disturbs/impacts lead-containing paint (i.e., paint stripper, HEPA-assisted drills,
etc.).

3. Contractor(s) shall ensure areas beyond work area are not contaminated, and shall
immediately stop work and erect plastic sheeting to prevent the spread of dust, anytime
means and methods inadvertently create dust.

4. Should the contractor discover any unidentified Lead paint, the contractor may request a
change order for removal from the Department. See 1.5A.

1.7 MOLD

A

In the event mold is encountered, the Contactor shall implement corrective actions to protect
workers, other building occupants, and to prevent the disturbance of mold in affected areas.
Although not presently regulated by EPA and/or OSHA, the EPA does provide industry
standards regarding worker safety and abatement procedures, which are the minimum
procedures to be followed if mold is encountered.

Any mold that appears as a result of construction shall be abated immediately by the
Contractor responsible for this condition. The affected surface shall be cleaned, removed, and
replaced. Inspection and testing shall be done by a qualified testing agency to confirm the mold
has been removed in its entirety.

1. Should the contractor discover any unidentified mold, the contractor may request a change
order for removal from the Department. See 1.5A.

1.8 TESTING OF EQUIPMENT

A

After any equipment furnished under the contract and any permanent heating, ventilating,
plumbing, drainage or electrical systems and equipment have been installed or modified, it shall
be the responsibility of the Contractor to operate its equipment for a satisfactory period of time,
as required by the Department for proper testing and instructing the operating personnel. Fuel,
electricity, and water required for proper testing of permanent equipment and for the period of
instructing personnel, shall be paid for by the Contractor testing its equipment.
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1.9

1.10

1.1

1.12

1.13

1.14

PROJECT PHOTOGRAPHS

A. Progress photos will not be required.

INSTRUCTIONS AND TRAINING

A Refer to the General Conditions of the Construction Contract, as specified in the applicable

technical portion of each specification for "Operations and Maintenance Instruction Manuals
and “Record Drawings” requirements.

B. Unless approved by the Department, training shall not be scheduled/conducted until Record
Drawings, Operation and Maintenance Instruction Manuals, valve tag lists, equipment and
piping system identification, and all software programming is complete.

C. Provide full on-site training and instruction to designated Commonwealth personnel given by
competent manufacturer's authorized personnel thoroughly familiar with all technical and
operational aspects of the installed items. Instructions are to cover the operation and
maintenance of all systems, equipment components and other items as specified and furnished
under this contract. Instructional digital video recordings may be used to augment required
instructions and training but may not be substituted for the in person on-site training. All on-site
training shall be digitally recorded by the Contractor. The digital video files are to be turned over
to the Client Agency.

D.  The contractor shall provide an outline of the training and course content, which shall be
submitted and accepted by the Professional and the Department prior to conducting training.

E. Conduct instruction and training during regular working hours. For training on complicated
systems, allow at least one-half of the training time to be at and/or with the system equipment.

F. Provide additional training and instructions for all significant modifications and/or changes
made under the terms and/or conditions of the manufacturer's and/or Contractor's warranty.

G. The Contractor shall maintain and submit a sign-in list that clearly documents all personnel
attending the training.

PROJECT SIGN
A. Provide a Project Sign. Refer to the General Conditions of the Construction Contract.
REUSE OF MATERIALS

A. No removed materials or equipment shall be reinstalled in the work, unless so noted on the
Drawing or in these Specifications.

GENERAL

A. All construction trailers, offices, equipment, and materials required to be on-site shall be located
as shown on the Drawings, or at the direction of the Department.

WORKING HOURS

A. The Contractor's available working hours shall be from 7:30 A.M. to 4:00 P.M., Monday
through Friday
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B.  Work during different hours, or work on Saturdays, Sundays, State and National Holidays or
overtime work, must have the Regional Director's or his designee’s prior written approval. Work
on these days if approved shall be at no additional cost or time to the Contract.

C. This shall not apply in those unforeseen isolated and/or emergency instances when a particular
operation must be performed in a continuous sequence that extends the working day beyond
the approved working hours. Coordinate with the Department in these instances.

D. The Department's failure to approve different working hours, weekend or holiday working hours,
or overtime hours is not cause for a claim against the Department for delay or any added costs
or time to the Contract.

E. Utility shutdowns required for tie-ins to existing systems shall be done in off-hours, weekends,
and/or holidays to minimize the impact on the operations of the Client Agencies (and/ or
surrounding buildings). These costs shall be anticipated and included in the Contractor’s bid.
Contractors are to follow all requirements stated in Articles 6.21 and 6.22 of the General
Conditions and submit the "Utility Shutdown Checklist" form accessed through the eBuilder
Forms Module for approval. Forms are located under the Project Menu along the left column of
eBuilder. The "Utility Shutdown Checklist" form is listed under Workflow Forms within the "All
Workflow and Static Forms" drop-down menu.

115 DELIVERY, STORAGE AND HANDLING

A. Prefinished materials shall arrive at the job site in their original unopened cartons or other
protective packaging necessary to protect finishes. Materials shall be stored in such packages
until the time of application. Flat materials such as panels shall arrive and remain on adequate
support to ensure flatness and prevent damage.

B. Store all materials, equipment, and bulk items prior to installation in clean, dry, well ventilated
locations away from uncured concrete, masonry, or damage of any kind. Waterproof tarpaulin
or polyethylene sheeting must allow for air circulation under covering.

C. Coordinate storage location with the Department.

D. Refer to each section for specific delivery, handling and storage instructions of items specified.

1.16 PARKING

A. Parking shall be limited to areas indicated on the Site Plans. All parking is subject to prior
approval of the Department and Client Agency.

117 TRAFFIC
A. The Prime Contractor shall establish at the Initial Job Conference a construction staging and
traffic plan for the project which minimizes the construction interference with the Client
Agency’s operation. This plan is subject to the Department’s and the Client Agency’s review
and acceptance. This acceptance does not relieve the Contractors of their responsibilities
regarding safety coordination, and adherence to all traffic laws and ordinances.
1.18 SUBSURFACE INFORMATION
A. NA
119 SITE FENCE

A. If required, the Prime Contractor will be responsible for the site fence. See site plan for location.

1.20 ENVIRONMENTAL QUALITY CONTROL
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The Prime Contractor and its Subcontractors shall perform their work in a manner which shall
minimize the possibility of air, water, land, and noise pollution, in accordance with the General
Conditions of the Construction Contract.

The name, address and telephone number of the Department of Environmental Protection
Regional Office is furnished below. This office shall be contacted for waste disposal permits
and for information concerning sites already approved for conducting waste disposal.

Southcentral Regional Office Counties: Adams, Bedford, Berks, Blair,
909 Elmerton Avenue Cumberland, Dauphin, Franklin,
Harrisburg, Pa. 17110-8200 Fulton, Huntingdon, Juniata,
(717) 705-4700 Lancaster, Lebanon, Mifflin,

Perry, and York

1.21 OFFICE FOR CONTRACTOR

A

Each Prime Contractor shall provide and maintain, at its cost, a suitable office on the premises,
at a location shown on the Prime Contractor’'s accepted staging plan. The Contractor shall
provide and maintain heating facilities and supply fuel for same in cold weather, and shall
remove the office from the premises at completion of all work. Provide electrical, telephone and
internet service.

1.22 DGS CONSTRUCTION MANAGER OFFICE

A. The Client Agency is providing temporary office space for the DGS Construction staff. The Client

Agency will provide the DGS Construction Manager Office space, which will be located in
Building #20.

B. The Prime Contractor shall clean the DGS Construction Coordinator Office at least bi-weekly, for

B.

the duration of the project through the completion of all punch list items (unless directed
otherwise by the Department).

Equipment:
The Prime Contractor shall furnish, for the DGS Construction Coordinator Office, the
following items in the quantity indicated and remove same from the premises when directed
by the Department. The Prime Contractor shall maintain all items in good condition and
furnish all supplies (i.e., toner, paper, bottled water, drinking cups, bathroom supplies) for
the duration of the Contract. If any equipment fails, it shall be repaired or replaced by the
Prime Contractor within twenty-four (24) hours of being notified by the Department.
Specified IT hardware/peripherals shall be compatible with the HP Revolve 810 EliteBook
and include all required battery chargers, data cables, software, ect. to provide a fully
integrated and functioning system.

—_

2 Desk(s) with swivel chair(s)
0o Electronic calculator
1 Plans rack(s), plan rack shall include required quantity of plan sticks to fully
utilize the plan rack

Plans table(s) with stools

Four (4) drawer file cabinet(s)

12” deep shelving units of thirty (30) lineal feet

Six (6) foot table(s)

Chair(s)

Clothes tree or closet with rod

Provide an all in one print/copy/scan/fax machine capable of producing 35
pages per minute double sided on 8-1/2"x11" and 11"x17". Machine shall be
wireless capable and network capable and print/copy/scan/fax both in color and
black and white

w N

SOV No O
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11.
12.
13.
14.
15.
16.

Safety glasses
Fire Extinguisher
First-Aid Kit
Water cooler, with hot and cold taps
Telephones (cordless, with speaker phone capabilities), and answering machine.

_2
1
1
1
1
__ 2 Trash cans

IT Hardware/Peripherals:

17. 4 Computer monitor(s) - basis of design - Hewlett Packard ProDisplay
P232 - 23"

18. 2 Keyboard - basis of design - Hewlett Packard KU-1156

19. 2 Docking station with all associated cables for connection of all
peripheral devices to support the Hewlett Packard Revolve 810 - Basis of design
- HP 2013 UltraSIlim Docking Station.

200 2 Mouse - optical mouse with USB cord, dual button and scroll wheel —
Basis of design - Hewlett Packard

21. 1 55" High Definition LED flat panel monitor with wall mount bracket and
remote. The monitor shall be network/wireless capable, 120Hz, 1080P.

22. 1 Wireless connectivity to the 55" High Definition LED flat panel
monitor shall be accomplished with a wireless receiver and transmitter
— Basis of design - Screen Beam Mini2 wireless receiver (Catalog #
SBWD60AQ1) and a Screen Beam USB Transmitter 2 (Catalog #
SBWD200TX02).

23. _1_ 4'x3' white marker board with (2) sets of markers of standard color.

24. 1 12 Month Wall Calendar - 20"x30" - Basis of design AT-A-GLANCE,
Model #PM4-28-17

Other ltems:

25. 2 Plain white ANSI approved hardhats

26. _ 0

27. _0__

28. _0__

D. The DGS Construction Coordinator Office shall be equipped by the Prime Contractor with
telephone cabling and jacks to connect one (1) telephone voice line and one (1) independent
facsimile line to the combination copier fax machine for use by DGS Personnel. The Prime
Contractor shall provide up to four (4) modular telephone jacks (RJ-11 connectors) in the main
office area. The Prime Contractor will install telephone cable to connect each jack to the
demarcation point where the local telephone company provides service (utility pole, telephone
room or other access point). The Prime Contractor shall place orders to the local telephone
company to activate line service and pay for the service and monthly charges.

1.

The Prime Contractor shall provide two (3) data/phone jacks in locations indicated on the
approved office plan accepted by the Department for use with the Department’s
computer(s) and Contractor provided phones. The Prime Contractor shall provide an
Internet service and pay all connections/disconnection and monthly fees. The Prime
Contractor shall provide a broadband Internet connection with Wi-Fi access utilizing
WPAZ2 security. Options include cable modem, DSL, or similar service (dial up is not
acceptable). The Wi-Fi should be positioned to provide sufficient coverage in the DGS
office space. The contractor shall provide usernames/passwords for authorized wireless
users as determined by the DGS Construction Project Manager.

It shall be the Prime Contractor’s responsibility to ascertain the means in which the
Internet source will be provided. Internet download and upload speeds of 100Mbs shall
be provided at all times. The Internet source must be coordinated with the DGS
Construction Project Coordinator to assure compatibility with the Department’s
hardware/software requirements. Wireless access point shall be made fully operational
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1.23

1.24

1.25

1.26

1.27

and maintained by the Contractor. At the Departments’ sole discretion 4G LTE wireless
hotspot internet service may be acceptable.

SANITARY FACILITIES

A

The .1 Contractor shall, at its cost, provide and maintain in a clean and sanitary condition
adequate and approved sanitary facilities in accordance with O.S.H.A. requirements. All
facilities shall be screened against insects. When directed by the Department, the Contractor
shall dismantle and remove these facilities and disinfect as required. Portable chemical toilets
approved by the Pennsylvania Department of Health are acceptable. Under temporary field
conditions, provisions shall be made to assure not less than one toilet facility is available.

SMOKING POLICY

A

Smoking and use of smokeless tobacco, chewing tobacco, snuff, Vape machines and similar
paraphernalia are strictly prohibited in all buildings.

CONCRETE AND EARTHWORK

A

All Contractors shall perform concrete work and earthwork required for their work, and shall
comply with applicable Division 2, 3, 31, 32, and 33 sections. If any specification section
contains language conflicting with requirements of applicable Division 2, 3, 31, 32, and 33
sections, the most stringent requirements shall prevail.

QUALITY CONTROL TESTING

A

B.

Structural-related testing and inspections required to be performed by the Contractor(s) are
listed in Section 014000 — Quality Control Testing Services. If Quality Control testing or
inspections required appear in Section 014000 and in a technical section, the most stringent
requirements shall prevail. If Quality Control testing or inspections required appear in a
technical section and not in Section 014000, they shall be required as if specified in Section
014000. Conditions pertaining to Quality Control testing and inspections may appear in the
technical sections. All testing herein is to be by the Contractor. Testing by the Department,
Quality Assurance Testing, is for the purpose of checking the results of the Contractor’s Quality
Control Testing. Testing is to be by the Contractor, unless specifically stated to be “by the
Department” or required by Section 014010 — Quality Assurance Testing and Inspection
Services.

Non-structural testing is in the technical specifications.

CADD FILE WAIVER

A

The Professional will make graphic portions of the bid drawings available for use by the
Contractor by uploading files to e-Builder.

Electronic files shall be uploaded only after all construction contracts have been executed.

The files are provided as a convenience to the Contractor, for use in preparing shop drawings
and/or coordination drawings related to the construction of this Project only. These files and the
information contained within are the property of the Department, and may not be reproduced or
used in any format except in conjunction with this Project.

The Contractor acknowledges that the information provided in these files is not a substitution or
replacement for the Contract Documents and does not become a Contract Document. The
Contractor acknowledges that neither the Professional nor the Department warrant or make any
representation that the information contained in these files reflect the Contract Documents in
their entirety. The Contractor assumes full responsibility in the use of these files and
acknowledges that all addenda, clarifications, and changes to the drawings executed as a part
of the Contract Documents may or may not be incorporated in these electronic files.
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The Contractor acknowledges that the furnishing of these files in no way relieves the Contractor
from the responsibility for the preparation of shop drawings or other schedules as set forth in
the Contract between the Contractor and the Department.

The electronic documents shall be stripped of the Professional’s name and address, and any
professional licenses and signatures indicated on the contract documents. Use of these
electronic documents is solely at the Contractor’s risk, and shall in no way alter the Contractor’s
Contract for Construction.

Disclaimer: The Professional and Department make no representation regarding fitness for any
particular purpose, or suitability for use with any software or hardware, and shall not be
responsible or liable for errors, defects, inexactitudes, or anomalies in the data, information, or
documents (including drawings and specifications) caused by the Professional’s or its
Consultant’s computer software or hardware defects or errors; the Professional’s or its
Consultant’s electronic or disk transmittal of data, information or documents; or the
Professional’s or its Consultant’s reformatting or automated conversion of data, information or
documents electronically or disk transmitted from the Professional’s Consultants to the
Professional.

By the Contractor’s or their subcontractor’s use of the electronic files (e.g., AutoCAD files), the
Contractor and their subcontractor waive all claims against the Department the Professional, its
employees, officers, and Consultants for any and all damages, losses, or expenses the
Contractor incurs from any defects or errors in the electronic documents. Furthermore, the
Contractor shall indemnify, defend, and hold harmless the Department, the Professional, and
its Consultants together with their respective employees and officers, from and against any
claims, suits, demands, causes of action, losses, damages, or expenses (including all
attorney’s fees and litigation expenses) attributed to errors or defects in data, information, or
documents, including drawings and specifications.

1.28 DELEGATED DESIGN SERVICES

A

Performance and Design Criteria: Where design services or certifications by a design
professional are specifically delegated to the Contractor by the Contract Documents, provide
products and systems complying with specific performance and design criteria indicated in the
technical specification sections.

a. Delegated Items and specification reference

230516 - Expansion Fittings and Loops

230529 - Pipe hangers and Supports

230548 - Vibration Control for HVAC

232113 - Hydronic Piping

232213 - Steam and Condensate Heating Piping
232300 - Refrigerant Piping

235700 - Heat Exchangers for HVAC

236313 - Air-Cooled Refrigerant Condensing Units
238126 - Split-System Heat Pumps

283111- Digital, Addressable Alarm System
210529 - Hangers and Support for Fire Suppression
211313 - Wet Pipe Sprinkler Systems

211316 - Dry Pipe Sprinkler Systems

213116 - Electric Centrifugal Fire Pumps

b. If criteria indicated in the technical sections are not sufficient to perform services or
certification required, submit a written request for additional information to the
Professional.
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B. Delegated Design Services Submittals: In addition to Shop Drawings, Product Data, and other
required submittals, submit a statement signed and sealed by the responsible design
professional registered in the Commonwealth of Pennsylvania, for each product and system
specifically assigned to the Contractor to be designed or certified by a design professional,
indicating that the products and systems are in compliance with performance and design
criteria indicated. Include list of codes, loads, and other factors used in performing these
services.

1.29 COORDINATION DRAWINGS

A. General:

1.

Refer to the General Conditions of the Construction Contract regarding the preparation of
Coordination Drawings and the responsibilities of all Prime Contractors. Any conflicts
between or questions regarding the requirements in this Section and the requirements in
the General Conditions should be brought to the attention of the Professional.

Refer to Technical Specification sections for specific Coordination Drawing requirements
for mechanical and electrical installations. Other Technical Specifications sections may
also identify requirements for Coordination Drawings.

The Prime Contractors shall indicate the value of this effort as a line item on the
Schedule of Values.

Submission of Coordination Drawings shall be included as a milestone on the
Construction Schedule. The General Contractor shall initiate this action and acquire the
necessary dates from the other Prime Contractors as part of their overall scheduling
responsibilities.

Coordination drawings shall be completed within (60) calendar days of the Effective Date
of the Contract.

The Department's receipt of Coordination Drawings does not in any way constitute
approval, or relieve the Prime Contractors of the responsibility to accurately coordinate
and install their work.

B. Coordination Procedures:

1.

The HVAC Contractor shall have the lead role in this process and shall initiate
Coordination Drawings by producing background drawings in electronic format. Electronic
drawing files will be available in e-Builder to all Prime Contractors. These background
drawings shall include walls, partitions, structural elements, finished floor elevations,
dimensions, ductwork, piping, conduit, system devices, associated equipment, etc.
Electronic drawings shall then be forwarded to the other Prime Contractors, one at a
time, including the General Contractor, for inclusion, layout and interface of all relative
equipment, material and penetrations associated with the Work.

Each Prime Contractor is responsible for the accuracy and completeness of all
Coordination Drawings and shall review all other Prime Contractor's drawings so that
there will be no interference and/or conflict with its portion of the work.

Upon completion of the preliminary Coordination Drawings, the HVAC Contractor shall
schedule a coordination meeting with all Prime Contractors in order to resolve all
interference issues. Altering structural elements, bearing elevations, established
dimensions, partition locations and ceiling/bulkhead heights or any other aesthetic effect
is prohibited without the consent of the Professional.

Upon resolution of all interference issues, the Coordination Drawings shall be revised as
required, and upon acceptance by all Prime Contractors, the HVAC Contractor will
upload the final Coordination Drawings to e-Builder.

a. Coordination Drawings shall contain a signature block for each Prime Contractor to
provide signatures and dates indicating concurrence.

Coordination Drawings may be formulated and submitted in partial submittals to facilitate
the construction schedule and sequence of work within the Project. This must be agreed
to by all Prime Contractors and a priority of sequence must be established that has the
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concurrence of all parties, including the Department. Approval of partial sets of
Coordination Drawings shall not relieve the Contractors of their responsibility for properly
coordinating work appearing in subsequent submissions. Any revisions to subsequent
work necessitated by such partial approvals shall be performed at no additional cost to
the Department.

C. Coordination of Work:

1. Each Prime Contractor shall clearly show, and coordinate with the other Prime Contractors,
the following:

a. Arrange for pipe spaces, chases, slots, sleeves, and openings with general
construction work, and arrange in building structure during progress of the Work, to
allow for and facilitate distribution line and equipment installation.

b. Coordinate installation of required supporting devices for ductwork, piping, and
conduit, as well as sleeves, and other structural components, as they are
constructed.

c. Coordinate requirements for access panels and doors for HVAC, Plumbing and
Electrical items requiring access where concealed behind finished surfaces.

d. Coordinate electrical connections to equipment provided by all Contractors.

e. Sequence, coordinate, and integrate installing materials and equipment for efficient
flow of the Work. Coordinate installing large items of equipment requiring positioning
before closing in the building.

2. Each Prime Contractor shall coordinate its construction operations with those of other
Prime Contractors and entities to ensure efficient and orderly installation for each part of
the Work. Each Prime Contractor shall coordinate its operations with other operations,
included in different Sections that depend on each other for proper installations,
connection, and operation. All Prime Contractors shall:

a. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

b. Coordinate installation of all components with other Prime Contractors to ensure
adequate accessibility/clearance for required maintenance and service.

C. Make provisions to accommodate items scheduled for later installation.

1.30 PERMIT CONDITIONS Refer to Appendix in the Table of Contents
PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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