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GENERAL CONDITIONS
OF THE CONSTRUCTION CONTRACT

ARTICLE 1: DEFINITIONS

Whenever in this Contract the following words and expressions occur, they have the following
meanings, which shall be construed in conjunction with the applicable definitions of the
Commonwealth Procurement Code:

1.1

1.2

1.3

1.4

1.5

1.6

1.7

1.8

1.9

ADMINISTRATIVE PROCEDURES: The Department’s construction procedures manual to be
followed for various administrative functions, as set forth therein.

AGREEMENT FOR PROFESSIONAL SERVICES: The Agreement for Professional Services and
any Special Conditions, in addition to any Amendments, between the Department and the
Professional. The Agreement for Professional Services is commonly referred to as the
“‘Agreement” or “Professional Agreement”.

AGREEMENT FOR CONSTRUCTION MANAGEMENT SERVICES: The contract, including any
amendments, between the Department and its Construction Manager for Construction
Management Services.

APPLICATION FOR PAYMENT (A.K.A. INVOICE OR INVOICE APPROVAL-PAY APPLICATION): The
information submitted by the Contractor pursuant to the Administrative Procedure for
Department’s review and/or release of payment.

BENEFICIAL OCCUPANCY: The date upon which the Professional certifies, and the
Department concurs that the Work is sufficiently complete, in accordance with the
Contract Documents, so that the Client Entity may use, occupy or operate the Project as
fit for the use for which it was intended. The Department, in its sole discretion, reserves
the right to designate a portion of the Project for the Professional’s certification of
beneficial occupancy.

BI-WEEKLY: An event occurring every two weeks.

CHANGE ORDER: A written order signed by the Department directing the Contractor to
make changes that the Contract authorizes the Department to order. The change order
may be either with the consent of the Contractor or a unilateral order by the Department.
The Contract Sum may only be changed by Change Order.

CLIENT ENTITY: This term refers to any executive entity, government body, federal Entity,
federal-affiliated entity, state-affiliated entity, or state-related institution that will ultimately
use the completed Project, which includes the Work covered by the construction contract.

COMMONWEALTH: The Commonwealth of Pennsylvania.

CONSTRUCTION MANAGER: The consultant retained by the Department to act as the
Department’s designee and authorized representative to manage the Project. If the
Department does not retain a Construction Manager, any reference in the General
Conditions to “Construction Manager” shall be interpreted to mean the Department’s
representative from the Bureau of Construction.

CONSULTANT: A specialist retained by the Department, the Construction Manager or the
Professional for the performance of its specialty.
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CONTRACT: A written agreement consisting of the Contract Documents, as defined in
Article | of the Standard Construction Contract and executed by all parties in accordance
with the Commonwealth Attorneys Act. The Contract represents the entire and
integrated agreement between the parties and supersedes all prior negotiations,
representations, or agreements, either written or oral. To the extent that any of these
documents are amended by statute, the statutory language will control.

CONTRACT BONDS: The bonds required by the Contract Documents which must be
executed by one or more surety companies legally authorized to do business in the
Commonwealth of Pennsylvania including, but not limited to, bonds for the faithful
performance of the contract and for payment of labor and material, as required by the
Department.

CONTRACT COMPLETION DATE: The date calculated by adding the Contract Duration and
any approved Extensions of Time to the Construction Contract Start Date for the
completion of the Work.

CONTRACT DOCUMENTS: The documents listed in Article 1 of the Standard Construction
Contract. To the extent that any of these documents are amended by statute, the
statutory language will control.

CONTRACT DURATION: The number of calendar days set forth in the Contract Documents
for completion of the Work, also referred to as Contract Time.

CONTRACT LImMITS: The area designated in the Contract Documents as the limit of
construction within which the Contractor may perform the Work.

CONTRACT START DATE: For purposes of calculating dates for completion of the Work, this
is the date upon which the Initial Job Conference is held for the Project.

CONTRACT Sum: The total amount payable by the Department to the Contractor for the
performance of the Work under the Contract Documents.

CONTRACTOR: The person or organization identified as such in the Contract and is
referred throughout the Contract Documents, as singular in number. Unless otherwise
indicated, the Contractor is a Prime Contractor. The Contractor may be referred to
throughout these General Conditions as the “Prime Contractor”, when the term is needed
for clarity. The term “Contractors” means the group of Prime Contractors working on the
Project.

DAYs: Calendar days unless specifically stated otherwise in the Contract.

DEFICIENCY ITEM: Any work or activity, either performed or unperformed, which the
Department will not certify as being performed in accordance with the Contract
Documents.

DEPARTMENT: The Department of Military and Veterans Affairs of the Commonwealth of
Pennsylvania, also known as “DMVA”, or any authorized representative or designee, and
is referred throughout the Contract Documents as singular in number.

DEPARTMENT’S DESIGNATED REPRESENTATIVE: The Department’s employee assigned to
the Project to manage construction.

DEPARTMENT OF LABOR AND INDUSTRY PLAN REVISION SUBMISSION: The revised set of
Construction documents submitted by the Professional to the Department of Labor and
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Industry for approval of design and construction changes made after the UCC Building
Permit is issued. This “Plan Revision Submission” is also referred to as the “Department
of Labor and Industry Record Drawings” and shall be submitted in accordance with PA
L&l and PA UCC requirements. Receipt of the approved Plan Revision Submission is
required before an L&l Occupancy Permit will be issued

EFFECTIVE DATE OF CONTRACT: The date on which the last Commonwealth official who is
required to execute the contract executes it.

EXTENSION OF TIME: A Department approval of additional calendar days to the contract
duration.

FIELD ORDER: A record of a minor adjustment in the Work that results in no change in
cost or duration of the Contract.

FINAL INSPECTION: A review of the Work conducted by the Professional, when requested
by the Contractor, to determine whether the Project is substantially complete. If, as a
result of this inspection, the Work is determined to be substantially complete, the
Professional generates a certificate of completion and a Punch List of uncompleted items
and a reasonable cost of completion.

LABOR & INDUSTRY: The Commonwealth of Pennsylvania’s Department of Labor &
Industry also referred to as “L&l”.

LEAD CONTRACTOR: The Prime Contractor designated in the specifications to coordinate
the progress of the Work.

LETTER OF INTENT: A letter might be issued by the Department at the time of contract
award if, in the Department’s sole discretion, such letter is necessary on the Project. If
issued, the Contractor may rely upon the letter to initiate the scope of Work described in
the letter before there is a fully executed contract with the Department and to incur costs
in conducting the described scope of Work.

MANUFACTURER: A firm that operates or maintains a factory or establishment that
produces, on the premises, the materials, supplies, articles, or equipment required under
the contract and of the general character described by the specifications and who
receives compensation from the Contractor, pursuant to the terms of a purchase order or
invoice, to provide any material and/or any equipment to the Project. Nothing contained
in the Contract Documents between the Contractor and the Department creates any
contractual relationship between the Department and any Manufacturer. A Manufacturer
lacks privity of Contract to the Department and every Manufacturer agrees that it neither
acquires nor intends to acquire any rights against the Department on a third party
beneficiary theory or any other theory.

MILESTONE: An indication on the Project Schedule that designates the start or completion
of a significant construction activity

NOTICE OF DEFICIENCY: A document to record non-conforming work, deficient work and/or
schedule slippage.

OFF-SITE WORK: All Work that is not physically carried out within the Contract Limits.

ON-SITE WORK: All Work that is physically carried out within the Contract Limits.
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PoSTCONSUMER RECOVERED PAPER: Any paper, paperboard and fibrous wastes from
retail stores, office buildings, homes and so forth, after they have been passed through
their end-usage as a consumer item including: used corrugated boxes, old newspapers,
old magazines, mixed waste paper, tabulating cards and used cordage, as well as all
paper, paperboard and fibrous wastes that enter and are collected from municipal solid
waste.

PRIME CONTRACTOR: Any Contractor holding a Contract with the Department for
construction of the Project.

PROFESSIONAL: The Commonwealth employee or the Architect and/or Engineer retained
by the Department. The term may also include the Architect’s and/or Engineer’s
authorized representative or consultant(s).

PROJECT: The total Work to be performed by all the separate Prime Contractors under the
Project Number.

PROJECT SCHEDULE: The Critical Path Method (CPM) schedule prepared as a result of
the affirmative contractual obligation to coordinate the Work through the cooperative
efforts of each Prime Contractor on the Project.

RECORD DRAWINGS: Terminology used by the Department to identify contract prints or
drawings, corrected with suitable markings to show all changes or variations from the
original contract drawings, including all items uncovered during the Work and showing
details of the work as actually built, including but not limited to horizontal and vertical
dimensional references of all concealed pipe, conduit and other lines and equipment and
similar items.

“Record Drawings” are not the same as the Department of Labor and Industry “Plan
Revision” submission.

REcOVERED MATERIALS: Waste material and byproducts which have been recovered or
diverted from solid waste, but such term does not include those materials and byproducts
generated from, and commonly reused within, an original manufacturing process.

REQUEST FOR INFORMATION: A written question issued by the Contractor seeking
clarification of the Contract Documents.

SAMPLES: Physical examples furnished by the Contractor to illustrate materials,
equipment or workmanship, and to establish standards by which the work will be judged.

SMALL BusINESs: Those Small Businesses that have registered with the Commonwealth
and completed the self-certification process on the Department of General Service’s web
site.

SMALL DIVERSE BUSINESS: Department verified Minority Business Enterprises (MBEs),
Woman Business Enterprises (WBEs), Veteran Business Enterprises (VBEs) Service-
Disabled Veteran Business Enterprises (SDVBEs), Disability-Owned Business
Enterprises (DOBE), or LGBT Business Enterprises (LGBTBE).

SPECIFICATION: A description of the physical or functional characteristics or the nature of
a construction item, including a description of any requirement for inspecting, testing or
preparing a construction item for delivery. The specifications are a part of the Contract
Documents and must be interpreted in conjunction with the other Contract Documents, as
specified further in the General Conditions.
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SUBCONTRACTOR: A person or organization that has a Contract with the Contractor to
perform any of the Work. The term Subcontractor is referred throughout the Contract
Documents as singular in number and means a Subcontractor or its authorized
representative. The Contractor and every Subcontractor agree that there is no privity of
contract between the Department and any Subcontractor and that, to the extent set forth
by law, the Subcontractor has no direct cause of action against the Department for any
claim arising out of the Project.

SUBMITTALS: Administrative or technical information, including but not limited to drawings,
diagrams, illustrations, schedules, performance charts, brochures, catalog data, and
other data that are prepared by the Contractor or any Subcontractor, manufacturer,
supplier, or distributor, and which illustrate some portion of the Work or how it fits in
relation to other parts of the Work.

SUBSTANTIALLY COMPLETE: When the Work on the Contract is sufficiently completed in
accordance with the Contract Documents and certified by the Department and the
Professional so that the Project or specified part(s) of the Project can be used, occupied
or operated for its intended use. In no event shall a Project be certified as substantially
complete until at least 90% of the Work has been completed and accepted by the
Department and is capable of Beneficial Occupancy.

SUB-SUBCONTRACTOR: A person or organization that has a Contract with a Subcontractor
to perform any of the Work. The term Sub-subcontractor is referred throughout the
Contract Documents as singular in number and means a Sub-subcontractor or its
authorized representative. The Contractor, every Subcontractor and every Sub-
subcontractor agree that there is no privity of contract between the Department and any
Sub-subcontractor and that, to the extent set forth by law, the Sub-subcontractor has no
direct cause of action against the Department for any claim arising out of the Project.

SUPERINTENDENT: The Contractor's representative at the Project site. The
Superintendent is responsible for continuous field supervision, coordination and
completion of the Work, and, unless another person is designated in writing by the
Contractor, for the prevention of accidents. The Superintendent shall have full authority
to act on behalf of the Contractor in relation to Project activities and associated work.

SUPPLIER: An individual, firm, partnership, association, corporation or other legal entity
who receives compensation from the Contractor, pursuant to the terms of a purchase
order or invoice, to provide any material and/or any equipment to the Project. Nothing
contained in the Contract Documents between the Contractor and the Department
creates any contractual relationship between the Department and any Supplier. A
Supplier lacks privity of Contract to the Department and every Supplier agrees that it
neither acquires nor intends to acquire any rights against the Department on a third-party
beneficiary theory or any other theory.

A. Stocking Supplier: a firm that owns, operates, or maintains a store, warehouse, or
other establishment, in which the materials, supplies, articles or equipment of the
general character described by the specifications and required under the contract are
bought, kept in stock, and regularly sold or leased to the public in the usual course of
business.

B. Non-stocking Supplier: Non-stocking supplier does not carry inventory but orders
materials from a manufacturer, manufacturer’s representative or a stocking supplier.
In order for a non-stocking supplier to receive credit, it must perform a useful
business function by engaging in meaningful work (i.e., negotiating price; and
determining quality and quantity; and ordering materials; and paying for the
materials).
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UNIFORM CONSTRUCTION CODE (UCC): Pennsylvania’s Uniform Construction Code (35
P.S. §7210.101 et seq.) that grants the Pennsylvania Department of Labor & Industry
sole jurisdiction over state-owned buildings. A general description and important links
can be found at www.dli.pa.gov and clicking on the Uniform Construction Code Link. The
Contractor is responsible for compliance as set forth in the UCC and these General
Conditions.

WORK: The construction and services required by Contract Documents, whether
completed or partially completed, including all labor, materials, equipment and services
provided or to be provided by a construction contractor to fulfill its obligations. The Work
may constitute the whole or a part of the Project.

ARTICLE 2: EXECUTION, CORRELATION,
INTENT, AND INTERPRETATIONS

CONTRACT EXECUTION. The Department and the Contractor shall sign the Contract
Documents. The Professional shall seal all drawings. The Licensed Consultant(s) of the
Professional shall sign and seal for their part of the Work. No oral contract or
conversation with any officer, agent, or personnel of the Department, or Client Entity, or
with the Professional, either before or after the execution of this Contract, shall affect or
modify any of the terms or obligations of the Contract Documents.

CONTRACT ADMINISTRATION. The Department and all Prime Contractors will ensure timely
communications for the duration of this Project. Any and all notifications, requests,
submittals, approvals, etc. between the Department, the Prime Contractors, the
Professional, and/or the Construction Manager (if a CM is assigned to the Project) shall
be in writing.

CONTRACT INTERPRETATION. The Contract Documents are complementary and what is
required by any one of the Contract Documents is binding as if required by all. The
intention of the Contract Documents is to include all labor, materials, equipment, services
and other items or conditions necessary for the proper execution and completion of the
Work. Work not covered under any heading, section, branch, class or trade of the
specifications need not be supplied, unless it is required elsewhere in the Contract
Documents or is reasonably inferable as being necessary to produce the intended
results.

The omission of words or phrases for brevity of the Contract Documents, the
inadvertent omission of words or phrases, or obvious typographical or written errors shall
not nullify the Department’s or their representative’s interpretation so long as that
interpretation is reasonably inferable from the Contract Documents as a whole. Except
as noted otherwise, references to standard specifications or publications or associations,
bureaus, or organizations shall mean the latest edition or revision of the referenced
standard specification or publication as of the date of the Invitation for Bids. Words that
have well-known technical or trade meanings are used in this Contract in accordance
with such recognized meanings.

In the event of conflict in the Contract Documents, the priorities stated below
shall govern:

1. Addenda shall govern over all other Contract Documents, and subsequent addenda
shall govern over prior addenda only to the extent modified.

2. Special Conditions shall govern over all specifications, General Conditions, and
drawings.
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Specifications and drawings shall govern over the General Conditions.

If there is a conflict regarding quantities or quality of products in the Contract
Documents, the higher quantity or quality product shall be delivered.

5. If there is a conflict between the contract drawings and the specifications, the
specifications shall prevail.

CONTRACT ORGANIZATION. The organization of the specifications into divisions, sections
and articles and the arrangement of drawings shall not control the Contractor in dividing
the Work among Subcontractors or in establishing the extent of Work to be performed by
any trade.

CONTRACT DETAIL. Where the Work is shown in complete detail on only a portion of a
drawing or there is an indication of continuation, the remainder being depicted or
described in an outline or schematic form, the Work drawn out in detail applies to other
like portions of the structure.

CONTRACT ERRORS OR CONFLICTS. If the Contractor, in the course of construction, finds
any conflict, error or discrepancy on or among the Contract Documents, such conflict,
error or discrepancy shall be immediately referred in writing to the Department and the
Professional. The Professional, with appropriate input from the Department, will review
the matter and issue an interpretation to the Contractor in writing within seven (7)
calendar days after the Professional receives the Contractor's Request for Information.

OWNERSHIP AND AVAILABILITY OF CONTRACT DOCUMENTS. The drawings and
specifications will be made available for download and printing by the Contractor. All
Contract Documents and any copies/prints made by the Contractor are and shall remain
the property of the Department.

CONTRACT NOTIFICATIONS Any and all notifications, requests, submittals, approvals, etc.
between the Department, the Prime Contractors, and the Construction Manager (if a CM
is assigned to the Project) shall be submitted in writing.

ARTICLE 3: THE PROFESSIONAL

ADMINISTRATION OF CONTRACT. The Professional will assist the Department and/or the
Department’s designee, in administering the Construction Contracts. The Professional
will review and execute (if acceptable) all Department forms that require the
Professional’s review and signature under the Contract. The Professional will also review
submittals as provided in the Submittal Article of these General Conditions. The
Professional shall assist the Department, if requested, in the review of Extension of Time
requests and claims of any type.

PROFESSIONAL SITE VISITS. The Professional will attend the number of meetings listed in
their Agreement. The meetings include Job Conferences and all special meetings and
Project Site conferences required by the Department and/or the Department’s designee
during periods of active construction in accordance with the terms of their Agreement.
The Professional or Professional’s Consultants will visit the site for a full day, up to eight
hours, at such intervals and duration as deemed necessary by the Department, to review
the respective phases of the Work in order to achieve the requirements of each Contract,
with a maximum number of visits as set forth in the Agreement. When directed by the
Department, the Professional and Professional’s Consultants will attend any and all
meetings and job conferences that are required by the Department. A meeting on a given
day is counted as one (1) meeting regardless of the number of attendees; however, a
consultant will not be required to attend more than one meeting per thirty (30) days of the
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construction duration while work related to the Consultant’s expertise is ongoing without
an additional meeting being counted towards the number of meetings set forth in the
Agreement. The Professional will review the progress of the Work, including the
completeness of the construction contractors’ installation drawings, and take actions
necessary or appropriate to assist in achieving the compliance with the Contract
Documents and submit a Progress Report.

PROFESSIONAL ACCESS TO WORK. The Professional, its Consultants and authorized
representatives shall have access to the Work at all times. The Contractor shall provide
the facilities for such access so the Professional may perform its functions under the
Contract Documents.

PROFESSIONAL INTERPRETATION OF DOCUMENTS. The Professional is the initial interpreter
of the requirements of the Contract Documents. The Professional will, within seven (7)
days after receipt of a request, (in the form of a Request for Information) render an
interpretation. All interpretations by the Professional will be consistent with the Contract
Documents. In its capacity as interpreter, the Professional will exercise its best efforts to
interpret the documents impartially. Any dispute regarding such interpretation shall be
handled in accordance with the Disputes Article of these General Conditions.

REJECTION OR STOPPAGE OF WORK. Whenever the Professional observes deficiencies or
observes the Contractor failing to execute the Work in accordance with the Contract
Documents, the Professional will promptly notify the Contractor of all such deficiencies
and will issue such notices of Non-Compliant Work that the Professional deems
appropriate. The Professional will recommend rejection of work that does not conform to
the Contract Documents and immediately notify the Department of the recommendation
of rejection. The Professional will recommend stoppage of Contractors' work or special
testing whenever such testing or stoppage is necessary, in the Professional’s opinion, to
achieve compliance of the finished Work with the Contract Documents. Neither the
Professional's authority to make recommendations under this paragraph, nor any
decision made by the Professional in good faith to either exercise or not to exercise such
authority shall give rise to any duty or responsibility of the Professional to the Contractor,
or any Subcontractor, any of their agents or employees, or any other person performing
any of the Work.

PROFESSIONAL REVIEW OF CHANGE ORDERS. The Professional will prepare specifications
and drawings necessary for the Department to authorize change orders in accordance
with the Change Order Article of these General Conditions. The Professional will review
all costs submitted by the Contractor for all Change Orders and advise the Department
and/or the Department’s designee, of the Professional’s acceptance or rejection of the
scope and cost of the change order within seven (7) days of the Professional’s receipt of
the Contractor’s cost estimate. The Professional will provide written justification to the
Department and/or the Department’s designee to substantiate disputed costs.

NON-CONFORMING WORK. If the Professional is required to design corrective work to
remedy defective or nonconforming Work by the Contractor, the cost for any and all
additional professional services shall be paid by the Contractor, provided that the
Professional submits those costs to the Department and the Contractor within thirty (30)
days after the completion of said additional services. The Department shall review the
corrective work and/or drawings that are prepared by the Professional in order to
determine if the corrective work and/or drawings fall within the original scope of the
Contract.

RECORD DOCUMENTS. On the day of Final Inspection, the Contractor shall deliver to the
Professional a complete set of contract prints in PDF format, corrected with suitable
markings to show all changes or variations from the original contract, including all items
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uncovered during the work and showing the details of the work as actually built, including
but not limited to horizontal and vertical dimensional references of all concealed pipe,
conduit and other lines and equipment.

PROFESSIONAL NOT RESPONSIBLE FOR CONTRACTOR MEANS/METHODS/TECHNIQUES. The
Professional is not responsible for the construction means, methods, techniques,
sequences or procedures, or for safety precautions and programs in connection with the
Work since these are solely the Contractor’s responsibilities.

PROFESSIONAL NOT RESPONSIBLE FOR CONTRACTOR ACTS OR OMISSIONS. The Professional
will not be responsible for the acts or omissions of any Contractor, or any Subcontractor,
or any of their agents or employees, or any other persons performing any of the Work.

CONTRACTOR NOT AN INTENDED THIRD-PARTY BENEFICIARY OF THE PROFESSIONAL
AGREEMENT. The Contractor is not an intended third-party beneficiary of the Professional
Agreement between the Department and the Professional. Nothing in the Contract
Documents between the Department and the Contractor should be construed to
authorize any person not a party to the Professional Agreement to maintain any lawsuit
involving that contract, unless otherwise provided by law.

REPLACEMENT OF PROFESSIONAL. In case of the termination of the Agreement for
Professional Services, if applicable, the Department may appoint a new Professional
whose status under the Contract Documents shall be that of the former Professional. The
decision of whether or not to terminate a Professional and appoint a new Professional
rest solely with the Department.

ARTICLE 4: THE DEPARTMENT

EASEMENTS AND RIGHTS OF ACCESS. If necessary, the Department will secure and pay for
easements for permanent structures with a right of access to the structures. If such
easements are insufficient for the erection of temporary construction facilities and storage
of materials, the Contractor shall obtain easements and space as necessary at no cost to
the Department.

ADMINISTRATIVE PROCEDURES. The Administrative Procedures are included in the
Contract Documents and are incorporated by reference and made a part hereof, as if fully
set forth herein. In the event there is any redundancy, conflict, contradiction, discrepancy
or inconsistency between any portions of or criteria set forth in the Administrative
Procedures and the other Contract Documents, the most restrictive or demanding of the
criteria shall take precedence over any less restrictive or less demanding criteria as
determined by the Department and/or the Department’s designee.

SEPARATE PRIME CONTRACTS. The Department reserves the right to award other
Contracts in connection with other portions of the Project (Prime Contracts) under these
or similar conditions of the Contract. When separate Prime Contracts are awarded for
different portions of the Project, the "Contractor” in the Contract Documents in each case
is the Contractor which signs each separate Prime Contract. Each Contractor shall have
an affirmative duty to cooperate with every other Prime Contractor on the Project.

DEPARTMENT NOT RESPONSIBLE FOR CONTRACTOR MEANS/METHODS/TECHNIQUES. The
Department is not responsible for the construction means, methods, techniques,
sequences or procedures, or for safety precautions and programs in connection with the
Work since these are solely the Contractor’s responsibilities.
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DEPARTMENT IS NOT RESPONSIBLE FOR CONTRACTOR ACTS OR OMISSIONS. The Department
will not be responsible for the acts or omissions of any Contractor, or any of its
subcontractors, or any of their agents or employees, or any other persons performing any
of the Work for the Contractor.

DEPARTMENT’S ACCESS TO THE WORK. The Department will, at all times, be provided full
access to any area the Department deems necessary in order to perform its
responsibilities. The Contractor shall provide the facilities for such access so the
Department may perform its functions under the Contract Documents.

DEPARTMENT’S USE AND/OR OCCUPANCY OF THE WORK. The Department may use or
permit the Client Entity to use or occupy any completed or partially completed portions of
the Work, whether or not the time may have expired for completing the entire Work or
said portions of Work. Such use or occupancy shall not be deemed an acceptance of the
portion of the Work so taken or used. Prior to such use or occupancy, an assessment of
the Work to be occupied by the Client Entity shall be made by the Department and the
Professional to determine if it is in conformity with the Contract Documents. Any damage
subsequent to the inspection due solely to the use and occupancy of the completed
portion is not the responsibility of the Contractor.

ARTICLE 5: THE CONSTRUCTION MANAGER

This Article only applies if a Construction Manager is retained
for the Project

INFORMATION AND SERVICES REQUIRED OF THE CONSTRUCTION MANAGER.

A. If the Department retains a Construction Manager on the Project, the Construction
Manager shall carry out the duties specified in the Contract acting as an agent and
authorized representative/designee of the Department.

1. The Construction Manager will determine in general that the Work is being
performed in accordance with the requirements of the Contract Documents,
will keep the Department informed of the progress of the Work, and will
endeavor to guard the Department against defects and deficiencies in the
Work.

2. The Construction Manager will assist in the coordination of the activities of all
Prime Contractors. Each Prime Contractor has an affirmative duty to
coordinate Work with the other Prime Contractors. Nothing in this Article
relieves the Contractors of their coordination responsibilities.

3. The Construction Manager will not have control over or charge of and will not
be responsible for construction means, methods, or techniques or for safety
procedures and programs in connection with the Work, since these are solely
the Contractor's responsibility.

4. The Construction Manager will review, certify and recommend to the
Department payment for all acceptable Application ns for Payment from the
Contractor, including final payment.

5. The Construction Manager will review and advise the Department on Change
Orders.

B. Ata pointin time no later than the Initial Job Conference, the Construction Manager
shall provide all Prime Contractors a list of its principal staff assignments, including
the Site Representative and other personnel to be in attendance at the site, identify
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individuals, their duties and responsibilities and list their addresses and telephone
numbers.

For purposes of this Contract, the Contractor shall consider and assume that any
requisite approval shall be deemed to have been given by the Department for any
such authority exercised by the Construction Manager.

Except as expressly stated in the Contract, the Construction Manager shall have no
authority and no liability to relieve the Contractor of any of its obligations under the
Contract.

It is not the intention of these Contract Documents to inhibit communications between
the Professional, the Construction Manager and the Contractor as it relates to
clarification, interpretation and other issues related to progressing of the Work. The
Professional is available to discuss issues, provided such discussions or
communications are coordinated with the Construction Manager.

If, in the opinion of the Construction Manager, an emergency occurs affecting the
Work or adjoining property, the Construction Manager may, without relieving the
Contractor of any of its duties and responsibilities under the Contract, instruct the
Contractor to execute all such Work or to do all such things as may, in the opinion of
the Construction Manager, be necessary to abate or reduce the risk. The Contractor
shall immediately comply, despite the absence of approval of the Department, with
any such instruction of the Construction Manager.

. The Construction Manager's Site Representative will be responsible for the
Construction Management of this Project and shall carry out all required duties and
exercise such authority as may be required under the terms of this Contract,
including but not limited to reviewing Change Orders, Applications for Payment and
Extensions of Time.

The Construction Manager's Site Representative will execute the duties and
authorities vested in the Construction Manager. The Construction Manager's Site
Representative has been fully vested with a level of authority that is adequate to
execute the requirements of the Construction Management for this Project. The
Contractor is expected to and allowed to rely upon the directions that may be
provided from the Construction Manager's Site Representative.

Any communication given by the Construction Manager's Site Representative to the
Contractor in accordance with such delegation shall have the same effect as though
given by the Construction Manager or the Department.

The Construction Manager may appoint any number of persons from its staff to assist
in the carrying out of the Construction Manager’s duties. Such assistants shall have
no authority to issue any instructions to the Contractor unless such instruction may
be necessary to enable the Contractor to carry out their duties and to secure their
acceptance of materials, equipment or workmanship as being in accordance with the
Contract, and any instructions given by any of them for those purposes shall be
deemed to have been given by the Construction Manager.

Any notifications and/or instructions given by the Construction Manager to the
Contractor shall be in writing. If the Construction Manager considers it necessary to
give any such instruction orally, the Contractor shall comply with such instruction.
The Construction Manager will, within 24 hours, reduce the oral instructions to a
writing.

11
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L. In all cases of misunderstanding and disputes, verbal instructions that were not
subsequently reduced to writing as discussed above in the preceding subparagraph
will not be considered binding upon the Department. The Contractor must produce
evidence in support of its contentions and shall advance no claim in the absence of
such evidence, or use, or attempt to use any conversation with any parties against
the Construction Manager, the Professional or the Department, or in prosecuting any
claim against the Construction Manager, the Professional or the Department.

M. Wherever, under the Contract, the Construction Manager is required to exercise its
discretion by:

1. Giving decision, opinion or consent; or

2. Expressing satisfaction or dissatisfaction; or
3. Determining value; or
4

Otherwise taking action which may affect the rights and obligations of the
Department or the Contractor,

the Construction Manager shall exercise such discretion impartially within the terms
and conditions of the Contract and having regard to all the circumstances. To the
extent the Contractor disagrees with the Construction Manager‘s determination on an
issue, any such decision, opinion, consent, expression of satisfaction, or
dissatisfaction, determination of value or action may be subject to the Disputes Article
of these General Conditions of the Contract.

N. The Construction Manager's failure to insist on strict compliance with any term,
condition or provision of this Contract or instruction under it, or to exercise any right,
remedy, privilege or power provided under this Contract, or the Construction
Manager's waiver of any breach, shall not relieve the Contractor of responsibility for
compliance with the Contract requirements and shall neither waive nor prevent the
Construction Manager or the Department from subsequently requiring strict
compliance with that term, condition, provision, instruction, right, remedy, privilege or
power.

CONSTRUCTION MANAGER’S ACCESS TO THE WORK. The Construction Manager or the
authorized representative of the Construction Manager, will at all times be provided full
access to any area it deems necessary in order to perform its responsibilities to assist
coordination of the Work. The Contractor shall provide the facilities for such access so
the Construction Manager may perform its functions under the Contract Documents.

REPLACEMENT OF CONSTRUCTION MANAGER. In case of the termination of the Agreement
for Construction Management Services, the Department may appoint a new Construction
Manager whose status under the Contract Documents shall be that of the former
Construction Manager. The decision of whether or not to replace and/or appoint a new
Construction Manager or to assume construction management responsibilities is solely
within the Department's discretion.

THE CONSTRUCTION MANAGER NOT RESPONSIBLE FOR CONTRACTOR ACTS OR OMISSIONS.
The Construction Manager is not be responsible for the acts or omissions of any
Contractor, or any of its subcontractors, or any of their agents or employees, or any other
persons performing any of the Work for the Contractor.

CONTRACTOR NOT AN INTENDED THIRD-PARTY BENEFICIARY OF THE CONSTRUCTION
MANAGER’S AGREEMENT. The Contractor is not an intended third-party beneficiary of the
Agreement for Construction Management Services between the Department and the
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Construction Manager. Nothing in the Contract Documents between the Department and
the Contractor should be construed to authorize any person not a party to the Agreement
for Construction Management Services to maintain any lawsuit involving that contract,
unless otherwise provided by law.

ARTICLE 6: THE CONTRACTOR

REVIEW OF CONTRACT DOCUMENTS AND SITE CONDITIONS.

A. PROCUREMENT STAGE INVESTIGATION AND DOCUMENT REVIEW: During the procurement

stage, the Contractor had an affirmative duty to examine the nature and location of
the Work, the soil and rock conditions and the character, quality and quantity of the
materials that are required for the Work. Any geotechnical information available for
review on the Project is provided for informational purposes only; it is not to be relied
upon by the Contractor. The Contractor also has a duty to carefully study and
compare the Contract Documents for consistency and to the physical conditions of
the job site. If the Contractor did not request a clarification during the bid stage with
regard to the site conditions or discrepancies within the Contract Documents, the
Contractor may not submit a claim after award of contract alleging insufficient data,
ambiguity in the documents, incorrectly assumed conditions or misunderstanding.

B. POST-AWARD INVESTIGATION AND DOCUMENT REVIEW:

1. Site Conditions — If, after award, the Contractor finds any material change in the
condition of the site since the time of bidding, the Contractor must immediately
inform the Professional in writing of the changed site conditions. The
Professional, after consulting with and obtaining the Department's approval, and
within seven (7) days after receipt of Contractor's notification, will address the
alleged material change in the site conditions and notify the Contractor of such
review.

2. Contract Documents - If, after award, the Contractor contends that there are
discrepancies or errors in the drawings and/or the specifications, the Contractor
must submit the contention as a Request for Information to the Professional and
the Department within 10 days after discovering the alleged discrepancy.

a. If the Department determines that the discrepancy/error constitutes a
patent condition that should have been discovered during the
procurement stage (See, 6.1(A)) no additional time or compensation
will be granted to the Contractor.

b. If the Department determines the discrepancy constitutes a latent
condition that would not be reasonably susceptible of being discovered
during the procurement stage, the Department will consider granting
additional time and/or compensation to the Contractor, depending
upon the specific nature of the condition.

DUTY TO COORDINATE THE WORK WITH OTHER PRIME CONTRACTORS.

A. The Contractor explicitly acknowledges that it has a contractual duty to coordinate

the Work within their Contract with the Work to be performed on the Project by all
other Prime Contractors.

The Contractor agrees that this duty to coordinate exists between each Prime

Contractor on the Project and that each Prime Contractor is an intended third-party
beneficiary of each Contract between the Department and each Prime Contractor.
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C. The Contractor agrees that their duty to coordinate the Work includes reviewing the
other Prime Contractors’ submittals in for coordination purposes.

D. The Contractor further agrees that the efforts of the Construction Manager (if one is
used) and the Department to facilitate the coordination of the Work shall not release
or in any way diminish the Contractors’ duty to coordinate the Work.

E. If the Contractor sustains any damage as a result of any act or omission of any other
Prime Contractor having a Contract with the Department or through an act or
omission of a Subcontractor of such Prime Contractor, the Contractor shall have no
claim against the Department, the Professional or the Construction Manager for such
damage, but shall have a right to recover such damage from the other Prime
Contractor.

F. If any other Prime Contractor on the Project sustains any damage through any act or
omission of the Contractor or a Subcontractor of the Contractor, the Contractor
agrees to reimburse such other Prime Contractor for all such damages and to
indemnify and hold the Department, the Construction Manager and the Professional
harmless from all such claims.

G. The Contractor shall indemnify and hold the Department, the Construction Manager
and the Professional harmless from any and all claims or judgments for damages and
from costs and expenses to which the Department may be subjected or which it may
suffer or incur by reason of the Contractor's failure to comply with directions promptly.

H. The exercise of the right of the Construction Manager or the Department to permit or
require others to perform Work in or about the construction site shall not relieve the
Contractor from any liability for loss or damage, or from any of its obligations under
this Contract. No agreement or arrangement between the Contractor and others as to
a division or proportionate share of liability for loss or damage incurred, or of the cost
of insurance shall in any way relieve the Contractor from any liability or damage, or
from any of its obligations under this Contract.

I. Each Prime Contractor shall afford other Prime Contractors reasonable opportunity
for the introduction and storage of their materials and equipment and the execution of
their work and shall properly connect and coordinate its Work with the Work awarded
by the Department to other Contractors.

PROJECT COORDINATION. Project Coordination shall be facilitated among the Prime
Contractors and professional conduct and adherence to the Contract Specifications and
the General Conditions shall occur, including, but not limited to, the following
subparagraphs, which shall not be construed to be the exclusive means of achieving a
properly coordinated Project:

A. Each Contractor acknowledges the complex nature of the Project, the sequential
nature of the Work to be performed under all of the Prime Contracts and the
concurrent operations of this Project.

B. Each Contractor shall become thoroughly familiar with the requirements of the
Contract Documents, including the General Conditions of the Contract, the
Administrative Procedures of the Contract, the Project Schedule and the Scope of
Work for the Project.

14



General Conditions to the Construction Contract
2022 EDITION

Close coordination shall be required of each Contractor with the Construction
Manager, other Prime Contractors, the Department and others having an interest in
the Project to assure that Work on-site, access to and from the site and the general
conduct of operations is maintained in a safe and efficient manner, and that
disruption and inconvenience to existing streets and the surrounding community is
minimized.

Each Contractor is responsible for coordinating their Work with every Prime
Contractor on this Project.

The Contractor shall, whenever conditions permit, proceed without delay and
maintain the Project Schedule. All operations shall be conducted so as to comply with
all applicable laws, ordinances and regulations.

The Contractor shall maintain free access to all buildings, gates and areas of the site
for emergency vehicles, service vehicles and firefighting equipment and at no time
shall block off or close roadways or fire lanes without providing auxiliary roadways
and means of entrance acceptable to the Department.

. There may be limited parking at the site. Each Contractor and their sub-contractors
must limit temporary parking of company vehicles and storage of materials as can be
accommodated within the limits of the construction site and staging area as directed
by the Department unless noted otherwise within the Contract Documents. All
transportation to the site is the responsibility of each Prime Contractor. Contractors
shall not park in spaces reserved for State employees. If more than one ticket is
issued to an individual for parking violations, the Department has the authority to
prohibit the owner of the vehicle(s) from continuing work at the site.

Prime Contractors shall work similar hours in order to prosecute the Work under an
orderly and systematic means. If there is a disagreement between Prime Contractors
relative to the normal work hours, the Department shall establish the hours to be
worked by all Prime Contractors. No claim of hardship shall be made by any Prime
Contractor as a result of the Department’s decision.

1. Whenever the Contractor intends to depart from normal work hours, it shall notify
the Department at least forty-eight (48) hours in advance, unless there is an
emergency-type condition requiring immediate repair or attention. If such an
emergency condition occurs, the Contractor shall provide immediate notification
to the Department. Failure of the Contractor to give such timely notice may be
cause for the Department to require the removal or uncovering of Work
performed without the knowledge of the Department, at no additional costs or
Extension of Time, regardless of whether or not the Work is deemed properly
installed.

The Contractor shall coordinate the Work with all other Contractors as outlined in the
Coordination Drawings so that interference between mechanical, electrical,
architectural and structural Work, including existing services, will be avoided. The
Prime Contractors shall also coordinate the Work so as to provide the maximum
practical space for operation, repair, removal, and testing of equipment. The Prime
Contractors shall keep pipes, ducts, conduit and the like as close as possible to
ceiling slab, walls, and columns to take up a minimum amount of space. The Prime
Contractors shall locate pipes, ducts, conduits and equipment so that they do not
interfere with the intended use of eyebolts and other lifting devices.

Particular attention shall be given to coordination and correlation of submittals as to
the requirements of the Contract Documents regarding:
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Motor size;

Motor service connections for size and type of materials;
Equipment size and supports;

Piping routing;

Penetration of materials and fire stopping; and

2

Connections to another Contractor’'s Work.

K. Contractors shall coordinate Work to determine exact locations of outlets, pipes,
diffusers and pieces of equipment to avoid interference with properly installed Work.

L. The Contractor shall be responsible for a complete operating system as designated
within the Contract Documents. Major items for Mechanical Work are specified in
Division 15 and Electrical Work in Division 16. This may not be the complete extent of
this Work, however, since requirements may appear in other locations within the
Contract Documents. Mechanical and Electrical Work shall be verified with other
sections. Contractors performing that Work shall supply sufficient information for
completing the system.

M. As various areas or parts of the site and building are complete, or otherwise suitable
for the subsequent Contractors to commence Work, those Contractors shall be
allowed to deliver materials and start Work. Such phased commencement shall be in
accordance with the Project Schedule. Prior to commencing Work at any area or part,
certain contract requirements shall be met for that area or part, such as verification of
conditions as specified. Material lay down areas shall be coordinated with the
Department and other Contractors.

COORDINATION. The Lead Contractor is principally responsible for the coordination of the
Project Work. Each Contractor is to coordinate all of its Work with the Work of other
Contractors for proper function and sequence to avoid construction delays. If necessary,
in instances when the Lead Contractor and the other affected Prime Contractor(s), after
due diligence, cannot agree on a coordination decision, the Department will upon request
from one or more of the Prime Contractors, make a determination resolving the
coordination issue and take whatever action(s) the Department deems necessary,
including, but not limited to:

1. Withholding any payment otherwise due until the Contractor(s) comply with
the Construction Manager's or the Department's direction; and/or

2. Directing others to perform portions of the Work and deducting the cost of the
Work from the Contractor’s Contract balance; and/or

3. Deleting through credit Change Orders any and all portions of the Work.

The Department’s decision in no way releases the Prime Contractors from their
continuing duty to coordinate the Work. The final coordination decision of the Department
will be observed, accepted, and fully followed by all Contractors and their subcontractors
on the Project, subject only to the disputes procedure set out in these General Conditions
of the Contract. The progress of the Work in accordance with the final coordination
decisions of the Department shall not be delayed pending any such dispute proceeding.
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COORDINATION OF SUBCONTRACTORS.

A. The Contractor shall be responsible for all acts of its subcontractors utilized under
this Contract, and for their compliance with all terms and provisions of the Contract
applicable to their performance. The Contractor shall continuously coordinate the
Work of all subcontractors to assure proper processing and progress of the Work.
The Contractor shall require each Subcontractor to comply with the following:

1. Examine the technical submittals and the Work of other Prime Contractors and
all sections of the specifications to the extent necessary for satisfactory
installation of its Work, and connection between its Work and the Work of other
Prime Contractors; and

2. Coordinate its Work accordingly; and

Cooperate with other Contractors and Subcontractors toward timely and
satisfactory completion of the Project.

B. Subcontractors proposed by the Contractor will not be acceptable to the Department
if evidence exists or arises during the Work that the proposed subcontractors are
unable or unwilling to comply with the requirements of the Contract Documents which
govern the Work of the subcontractors involved, or if the Subcontractors have
experience which is inconsistent with requirements for the Work of the
Subcontractors. In these instances, the Contractor will not be entitled to a change in
the Contract Sum or Contract Duration and shall propose substitute Subcontractors
for unacceptable Subcontractors. Any delays to the Project due to the delay in
proposing acceptable subcontractors is the responsibility of the Contractor.

C. The failure of any Subcontractor to complete its portion of the Work in a satisfactory
manner within the proper time will not relieve the Contractor of responsibility for the
proper and satisfactory execution and completion of the entire Work.

MEANS, METHODS AND TECHNIQUES OF CONSTRUCTION. The Contractor is solely
responsible for all construction means, methods, techniques, procedures, and safety
programs in connection with the work under the Contract unless the contract documents
require other and additional responsibilities from the Contractor. Neither the Professional
nor the Department will be responsible for construction means, methods, techniques or
procedures, or for safety precautions or programs in connection with the Work, since
these are solely within the Contractor’s responsibility.

UsE ofF SITE. The Contractor shall confine its apparatus, the storage of its equipment,
tools and materials, and its operations and workers to the limits of contract as permitted
by law, ordinances, permits, the Contract Documents and the Department. The
Contractor shall not unreasonably encumber the site with any materials or equipment.
The Lead Contractor shall have the authority to identify the lay down area based upon
the Project Schedule.

MOBILIZATION. Mobilization limits shall be consistent with the description set forth in the
Administrative Procedures. The following items are included as mobilization, and cannot
be included separately on the breakdown:

Contractor's field office

Department’s field office (unless otherwise specified in specifications)

Heating, lighting and telephone for the field offices

Installation for the offices
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Installation of signs

Site survey

Construction fence, if required

Sidewalk bridge, where required and built to all applicable OSHA requirements

Safety and first aid equipment

Temporary power setup

Temporary power distribution

Temporary water

Temporary sanitary
JoB CONFERENCES. Job Conferences may be held as often as required, but shall normally
be held bi-weekly and must be attended by all Contractors. Regardless of the status of
the Work, all Contractors must have a representative authorized to make all
decisions and representations affecting the Contractor attend each Job
Conference. The names of the authorized representatives of the Contractor shall be
provided to the Department at the Initial Job Conference. The Department and the
Professional shall also attend every Job Conference. The Department shall schedule the
dates and times of Job Conferences and notify the Contractors. Failure to attend Job

Conferences or any other mandatory meeting (unless excused by the Department)
constitutes a breach of this Contract.

Any delays or damages incurred by other Contractors due to the failure of a Contractor to
attend the Job Conference may be deducted from the absent Contractor’s balance if a
Prime Contractor submits a request for such action to the Department in accordance with
the Disputes Article of these General Conditions.

CONTRACTOR’S STAFF AND PHONE NUMBERS. Within ten (10) days of receipt of the
Contract, the Contractor shall submit to the Department’s Project Manager a maximum of
three (3) proposed principal staff that will be assigned to the Project. This shall include
the name, address, email address, and telephone numbers of the Contractor’s
Superintendent and other personnel assigned to the Project.

DRAWINGS AND SPECIFICATIONS AT THE SITE.

A. The Contractor shall maintain in good order at the site, for the Department and the
Professional, one (1) paper copy of all drawings and specifications. All addenda,
contract modifications, change orders and requests for information shall be posted
to these documents at the applicable locations. As appropriate, these documents will
be updated daily to record accurately as-built conditions, selections and changes.

B. The Contractor shall also maintain at the site one (1) paper copy of approved shop
drawings, catalog data, operating and maintenance instructions, certificates,
warranties, samples and similar submittals. These shall be available to the
Department and Professional at all times, and they shall be delivered to the
Professional as part of the Operation and Maintenance Instruction Manuals
described in these General Conditions.

C. The Contractor shall also maintain one (1) paper copy of approved coordination
drawings, to include as-built conditions, selections and changes to be submitted to
the Professional and included as part of the Operation and Maintenance Instruction
Manuals. The Contractor shall include the value of the Record Drawings as a line
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item on its schedule of values, which shall be not less than 10% of the amount
included for mobilization. The amount included is subject to the approval of the
Department.

PROVISION OF LABOR AND MATERIALS. Unless otherwise specifically noted, the Contractor
shall provide and pay for all labor, materials, equipment, tools, construction equipment
and machinery, water, heat, utilities, transportation, and all other facilities and services
necessary for the proper execution and completion of the Work.

RESPONSIBILITY FOR THOSE PERFORMING WORK. The Contractor is responsible to the
Professional, the Department and all other Prime Contractors for the acts and/or
omissions of all of its employees and all subcontractors, their agents and employees, and
all other persons performing any of the Work under a contract or purchase order with the
Contractor.

EQUIPMENT AND MATERIALS. The Contractor shall furnish and deliver the necessary
equipment and materials in ample quantities and as frequently as required to avoid delay
in the progress of the Work. The Contractor’s materials or equipment shall not interfere
with the orderly progress of the Work, nor endanger the lives of any operators or persons
within the vicinity of the stored equipment or materials, nor to cause damage to the
adjacent property or highways. Any damage resulting from the operations of such
equipment to any person or property is the responsibility of the Contractor in accordance
with the Insurance paragraph of these General Conditions.

SUPERVISION. If a Contractor has more than one Contract on the Project, it must provide a
separate Superintendent for each Prime Contract. The Contractor shall provide on-site
supervision by an employee who shall act as the duly authorized and competent
Superintendent. If the Contractor fails to comply with the provisions of this paragraph,
the Department may: (1) withhold any payments which are or may become due to the
Contractor; and/or (2) suspend the work at the expense of the Contractor, including the
cost associated with the impact on the work of the other Prime Contractors; and/or (3)
take a credit for each day the Contractor did not have the approved Superintendent on
site.

A. ON SITE: This Superintendent shall be on-site during the progress of the Work,
including any time when any Work is being performed by any Prime Contractor or
any subcontractor that will impact the Work of the Contractor. The Superintendent
shall represent the Contractor, and all communications given to the Superintendent
shall be binding as if given to the Contractor. The Superintendent must attend all
Monthly Schedule Update Meetings and every bi-weekly job conference. The Monthly
Schedule Update Meetings shall be scheduled and chaired by the Superintendent for
the Lead Contractor.

B. QUALIFICATIONS: At the Initial Job Conference, the Contractor shall submit to the
Department the name and qualifications of its Superintendent. The Superintendent
must meet the qualifications in the specifications and be acceptable to the
Department. The Contractor shall not change its Superintendent at any time during
the Project without the prior written approval of the Department, and must submit to
the Department, in writing, justification for the change, along with the name and
qualifications of the individual whom the Contractor proposes to be the new
Superintendent. The Department reserves the right to require a change in the
Superintendent if the Superintendent’s performance is deemed by the Department to
be inadequate.
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Goob ORDER AMONG EMPLOYEES.

A. The Contractor shall enforce good order and conduct among its employees at all
times. Every employee shall be skilled in the performance of work assigned to that
employee. All construction personnel shall be respectful of all Commonwealth
employees and the general public.

B. Any incidents of disrespect, verbal abuse, threatening statements, acts indicating a
violation of the Contractor’'s Drug and Alcohol policy, unwelcome comments,
unwelcome interaction or any form of harassment from any construction personnel
toward any Commonwealth employee, designee employees, or the general public is
strictly prohibited. Any such act shall constitute sufficient cause for the Department to
demand that the Contractor dismiss the person(s) from the job site.

C. If any Contractor’s personnel ignores or refuses to take action on any requirements of
the Contract Documents, ignores or refuses to take immediate action to correct any
endangerment to the health and safety of the public, as solely determined by the
Department then this action and/or inaction shall be sufficient cause for the
Department to demand that the Contractor dismiss the person(s) from the job site.

D. When, in the sole determination of the Department, it would be in the best interest of
the Project and the Commonwealth to have a Contractor’s personnel removed from
the Project for the reasons described above, then the Department may demand that
the Contractor dismiss from the job site. Any violation is sufficient cause for the
Department to direct that the Contractor remove such person from employment on
the Project, and direct that they shall not be re-employed on that Project without the
consent of the Department. Such actions taken by the Department shall not
constitute grounds for a delay claim. The Department will not be responsible for any
delays caused to the Project due to any individual being removed from the Project.

PERMITS AND FEES. In compliance with the Pennsylvania Construction Code Act (PCCA),
35 P.S. §7210.101 to §7210-1103, as amended (a.k.a. Uniform Construction Code
Statute or UCC), only the Department of Labor and Industry has jurisdiction for plan and
specification review and inspection authority over all State-owned buildings and facilities.
Consequently, Prime Contractors on Department projects shall not obtain any building
permits from local authorities. The Contractor, shall, however, continue to obtain and pay
all fees for all other necessary permits, licenses and certificates required by law or
otherwise for the proper execution and completion of its Work. The Contractor shall
furnish proof of payment for all such items, or proof that no such items are required. This
proof must be furnished prior to the second Invoice. The Contractor will be reimbursed
for the actual cost of such items by change order and the Contractor will not be entitled to
any mark-up on the items unless otherwise authorized by the Department.

PCCA/UCC INSPECTIONS & COMPLIANCE WITH APPLICABLE LAWS, ORDINANCES,
REGULATIONS, ETC.

A. The Contractor shall give all notices and comply with all applicable laws, ordinances,
regulations, rules and orders of any public authority bearing on the performance of
the Work. If the Contractor observes any of the Contract Documents conflicting with
applicable laws, ordinances, regulations, rules and orders of any public authority in
any respect, it shall promptly submit a Request for Information. Any conflicts will be
addressed by the Professional and Department. If the Contractor performs any work
knowing it to be contrary to such applicable laws, ordinances, regulations, rules or
orders of any public authority, and without such RFI to the Department, it assumes
full responsibility for that action and shall bear all costs attributable thereto.
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This Project shall be subject to the Pennsylvania Construction Code Act (PCCA) and
the Uniform Construction Code Statute. Each Prime Contractor shall become familiar,
and is responsible for complying, with all aspects of the PCCA and the UCC,
including but not limited to the site inspection procedure set forth in the Department
of Labor & Industry’s Inspection Procedures. For purposes of inspection, the
Contractor shall be deemed the “owner” as described in the PCCA/UCC. The most
recent list of inspections required by L&l can be found on L&I's website.

Each Prime Contractor must include the PCCA/UCC inspections (to the extent they
are applicable to their scope of Work on this Project) in the Project Schedule created
pursuant to the applicable paragraph(s) in the General Conditions and Administrative
Procedures.

The L&l mandated advance notice, defined for each inspection activity, shall be
considered and included as lead time in the development of the Project Schedule.
Each Prime Contractor shall assume the responsibility of the permit applicant/permit
holder as applicable. Each Prime Contractor shall be responsible to contact L&l to
schedule the required inspections in accordance with the inspection procedures
outlined in the Building Permit. Failure by any one Prime Contractor to do so shall not
be cause for a delay claim against the Department. A copy of the Building Permit,
which includes a list of the required inspections and the time frames for notifying the
Department of Labor & Industry, is available from the Department.

Contractors shall provide 48 hours prior notice to the Department for all L&l
Inspections scheduled for any portion of their work. Results of the L&l Inspection
with noted deficiencies and any required re-inspection shall be provided to the
Department by commencement of work the following workday.

SURVEYS, LAYING OUT AND EXECUTION OF THE WORK.

A

The Contract Drawings shall be used for all dimensions in laying out the Work under
this Contract.

Each Prime Contractor is responsible for laying out their work from the points
established by the drawings.

The Contractor shall utilize a competent licensed surveyor to lay out the Work from
the initial points established on the drawings.

The surveyor shall take as a basis the figures on the plans, and shall lay out all
intersections, all building lines at corners and centers, test and check all elevations
and levels, locate levels and plumb lines of floors, walls, beams and columns and
other parts of the construction as the Work progresses.

All Work of every description shall be laid out by the Contractor, who is solely
responsible for its correctness. The Contractor shall pay for all expenses in
connection with this Work.

The Contractor shall furnish approved copies of all information (site plans, technical
data, topographic surveys, Record Drawings, etc.) to other Prime Contractors as
necessary for the purpose of coordination of the Work. The Contractor shall submit
one copy of its survey notes to the Department for record keeping. Submission of the
survey notes does not relieve the Contractor of its duty to identify discrepancies on
the site or in the Contract Documents.
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G. All significant monuments and benchmarks identified by the Contractor shall be
preserved for use by other Contractors. Receiving these monuments and
benchmarks from another Contractor does not relieve each Contractor of the
responsibility for its own layout, including specific layout required by applicable
sections of the Contract Documents.

6.20 DISCREPANCY OR INTERFERENCE WITH OR BY THE WORK OF OTHER CONTRACTORS.

A. Since the proper execution or results of any part of the Contractor’s Work will depend
upon the Work of other Prime Contractor(s) (or such other Prime Contractor’s
Subcontractor(s)) the Contractor shall inspect and promptly report in writing to the
Professional, the Department and/or the Department’s designee, and the
Contractor(s) whose Work is allegedly incorrect describing any discrepancies,
defects or delays in the Work done by other Prime Contractor(s) that render it
unsuitable for such proper execution and results.

1. If the Contractor begins physical work, the Department assumes that the
Contractor has inspected and reported any of these discrepancies.

2. Inthe event that any Prime Contractor commences Work, failure of the
Contractor to so coordinate, inspect and report constitutes an acceptance of
the other Prime Contractor’s Work as fit and proper to receive its Work. This
excludes defects that may develop in the other Prime Contractor's Work after
the execution of the Contractor's Work. If such defects occur, the Contractor
who installed the defective Work shall be responsible to correct its Work
accordingly.

B. The Contractor's Work shall be conducted so as to not interfere with the Work of any
other Contractors. In the event that any Prime Contractor does not complete the
various portions of the Work in cooperation with the other Prime Contractors, and as
a result, causes damages or injury to any other Prime Contractor, the damaged or
injured Prime Contractor may submit a request for the Department to withhold funds,
or settle by contract or arbitration such claim or dispute in accordance with the
provisions of the Dispute Article of these General Conditions.

C. Each Contractor shall be liable for all damage or destruction caused directly or
indirectly (including, but not limited to delay and inefficiency claims) by its operations
to all parts of the Work, both temporary and permanent, and to all adjoining property.

6.21 EXISTING UTILITIES AND SERVICES.

A. The Contractor shall comply with all notification requirements established by
applicable law relative to protection of underground utilities and shall also check the
location of existing utilities required to remain in place, including those overhead or
underground, and take all necessary precautions to prevent injury or damage during
the performance of the Work.

B. Each Contractor doing excavation work is responsible for costs associated with
locating all existing underground utilities prior to commencing excavation, including
utilities that are owned and operated by the Department of Military and Veterans
Affairs or the Client Entity.

C. Each Contractor shall be responsible for the associated cost of any utility interruption
and repair due to this excavation if the utility location was not requested, and/or
proper location procedures were not performed and/or followed prior to commencing
excavation.
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D. The Contractor responsible for damaging the utility shall immediately notify the utility
company and the Department and assume the cost of restoring the service of any
utility disrupted due to excavation, or any Contractor action, whatever the
circumstance. The Department reserves the right to immediately restore the service
of any utility disrupted due to actions of a Contractor and to deduct the cost of such
restoration from the responsible Contractor’s next Invoice.

E. Utilities and/or other services, which are shown, or not shown but encountered, shall
be protected by the Contractor from any damage from any Work and operations of
the Contract, unless or until they are abandoned. If the utilities or services are not
abandoned at time of damage, the Contractor shall immediately assume the cost of
repairing any damage from its Work or operations and assume the cost of restoring
the utilities and services to the condition that existed prior to the damage.

F. The Contractor and Subcontractor of any tier shall be responsible for all damage to
the Project including the existing building and grounds due to its operation under this
Contract. Repair or replacement of damaged items shall be to the satisfaction of the
Department.

INTERRUPTION OF EXISTING SERVICES: Whenever it becomes necessary to interrupt
existing services in use by the Client Entity, such as sewer, water, gas and steam lines,
and electric service, the Contractor responsible for working outside of normal working
hours shall perform the Work during such hours, as required by the Department in
coordination with Client Agencies or other tenants, so as to complete the work and
restore all existing services with minimal interruption or disruption to the Department,
Client Agencies or other tenant. The Contractor responsible for the Work shall continue
its work on a twenty-four (24) hour basis until the Work is completed and the service
restored, or at such alternate time required by the Department, its designee, or the
Client Entity or other tenants. Before beginning such Work, the Contractor shall
request and receive approval from the Department to establish a time when interruption
of the service will cause a minimum of interference with the activities of the Client Entity.
The Contractor’s request to interrupt ANY SERVICE must be submitted to the
Department in writing at least FIFTEEN (15) CALENDAR DAYS PRIOR to the date of
the desired interruption.

CONTRACTOR PERFORMING EXCAVATION OR DEMOLITION. The Contractor performing
excavation or demolition work shall fully comply with the requirements of the
Pennsylvania One Call Act (Act 287-74, approved December 10, 1974, as amended)
relative to protection of underground utilities, to the extent that this language conflicts with
Act 287-74, the statutory language controls. Protection of underground utilities shall
include, but not be limited to:

A. Ascertaining the approximate location and type of utility lines adjacent to and within
the contract limits by inspecting drawings or obtaining a list of utility companies’ lines
adjacent to and within the contract limits from the County Recorder of Deeds and
then contacting the utility company.

B. Three (3) business days before excavation or demolition, request information from
the utility companies regarding the steps Contractors should take to avoid damage.

C. Provide the Department and each equipment operator or blaster with information
obtained in (A) and (B) above.

D. Report to the Department and the utility company any damage to utility line made or
discovered in the course of the work.
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E. Alert the Department and any occupants of premises as to emergency created or
discovered.

F. Provisions of (A), (B) and (C) do not apply in an emergency. An emergency is any
condition constituting a clear and present danger to life or property caused by
escaping gas, exposed wires or other utility line breaks or defects.

G. Each Contractor shall be responsible for all dewatering as noted under
Environmental Quality Control and per the specifications.

OBSERVATION AND/OR INSPECTION OF THE WORK BY OTHERS. Observation of the Work by
the Department or observation/inspection of the Work by the Professional shall not
relieve the Contractor of full responsibility for completing the Work in accordance with the
Contract Documents. Work performed without direct observation by the Department or
Professional shall not relieve the Contractor of full responsibility for completing the Work
in accordance with the Contract Documents. The Contractor’s responsibilities include,
but are not limited to, performance, supervision, scheduling and coordination of the
Contractor’s Work.

COORDINATION DRAWINGS FOR SLEEVES AND OPENINGS.

A. Contractors requiring sleeves and openings for their work in any deck, concrete slab
or wall shall furnish to the Department and all other Prime Contractors involved a
complete set of location sketch drawings showing size and shape of openings. Each
Prime Contractor must complete these sketch drawings in accordance with the
construction schedule. Each Prime Contractor is responsible for reviewing every
other Prime Contractor’s drawings so that there will be no interference and/or conflict
with its portion of the Work. Any potential conflict or interference shall be reported in
writing to the Lead Contractor, with copies to the Department and the Professional.
The Lead Contractor is principally responsible for coordinating and resolving any
interferences and/or conflicts identified by the Prime Contractors. Disputes arising out
of this paragraph shall be resolved in accordance with the Coordination Disputes
paragraph of these General Conditions.

B. The responsibility for identifying and dimensioning floor, wall, and ceiling systems
penetrations lies with the Contractor whose Work penetrates these systems. The
location, elevation, and dimensions of the opening, as well as installation of sleeves,
fire safing, escutcheons and inserts shall be the responsibility of the Contractor
requiring the opening or penetration. All Prime Contractors whose Work
encompasses concrete, masonry, and ceiling installation shall provide openings
required by other Contractors as agreed to in the previous paragraph.

1. The need for the opening or penetration, as well as the details, shall be given to
the appropriate Contractor no later than seven (7) days prior to the wall, floor, or
ceiling system being formed or installed, based on the current progress of the
Work. The Contractor will be responsible to maintain the coordination of all
penetrations during the construction with each other Contractor.

2. Any Contractor who fails to provide adequate notification or details to the wall,
floor or ceiling Contractor shall be responsible for providing the openings in
accordance with the provisions of the Cutting and Patching paragraphs of these
General Conditions.

3. Cutting and Patching of penetrations through existing systems or through
systems completed earlier in the Project are the responsibility of the Contractor
requiring the penetration.
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4. Cutting of metal deck in floors and roof openings is the responsibility of the
Contractor requiring the opening. Deck shall not be removed until the day the
penetration is to be made. The Contractor shall verify that conduits, piping or
structural components installed above or below the deck are clear of the opening
prior to cutting and patching.

5. At all openings that create a potential safety concern, the Prime Contractor who
created the opening shall be responsible to provide adequate and safe
protection.

CUTTING AND PATCHING OF NON-ROOF SYSTEM WORK. The Contractor shall, at its own
cost, do all cutting, fitting and/or patching of existing materials required for its Work to the
minimal extent necessary in accordance with the Contract Documents or to make its
several parts fit together properly, and fit it to receive or be received by work of other
Contractors. Any cutting, patching or excavation by the Contractor shall be supervised
and performed in a workmanlike manner that will not endanger persons nor damage or
endanger the Work or any fully or partially completed construction of any other Prime
Contractor. The Contractor making the cut shall be responsible for restoration of work or
any adjacent repairs. Any cost incurred by another Prime Contractor or the Department
due to non-conforming or improperly sequenced work shall be borne by the Prime
Contractor responsible therefore. Any damages to the new or existing facility shall be
borne by the Contractor responsible for the damage.

CUTTING AND PATCHING OF ROOF SYSTEMS. Unless otherwise specified, each Contractor is
responsible for its own cutting and patching of existing roof systems necessitated by its
Work. The cutting and patching must be performed by a qualified
Contractor/Subcontractor. The cutting and patching must maintain any current warranty
or bond on the roofing, and, whether under warranty or not, must be done in accordance
with the manufacturer’s written directions.

CLEANING THE PROJECT.

A. Each Prime Contractor shall keep the building and grounds maintained free from
accumulations of waste materials, rubbish and debris.

B. The Contractor shall maintain a clean and safe passageway for the Department, the
Professional and others utilizing the facility.

1. Each Contractor shall insure that their Work shall not damage streets connecting
to the Project, which shall be protected from mud, sand, and stones/gravel.
Streets and adjacent property sites shall be kept free from run-off, litter, and/or
debris in any form from the project site. Mud, litter, and/or debris from the
construction site that appears on adjacent property sites shall be removed
immediately. All mud collected on vehicle tires shall be removed by each
Contractor before leaving the construction area. If any mud or debris from the
project site collects on the streets, it shall be removed immediately by the
responsible Contractor to prevent any hazards to vehicular or pedestrian traffic,
as well as from entering the storm sewer system. All streets and property sites
adjacent to the project site shall be cleaned of construction related debris, dust,
litter, and mud daily.

2. Each Contractor is prohibited from discharging any waste products from concrete
trucks or from concrete coring work, or any other unsuitable materials, fluids or
other products on the site, or into the storm sewer system.

3. If the responsible Prime Contractor fails to comply with these requirements, the
Department reserves the right, with twenty-four (24) hours prior notice to the
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responsible Prime Contractor, to assign another Contractor to clean and/or
remove mud, trash, litter, debris, or any unauthorized discharge from the project
and/or the adjacent streets or properties. In such case, the cost of the cleaning
and/or removal, or mobilization for cleaning and/or removal shall be deducted by
the Department from the responsible Prime Contractor’s next Application for
Payment.

The Contractor, and subcontractors of any tier, shall be responsible for and include in
its bid, the cost for cleanup and removal from the site of its identifiable debris
including, but not limited to, bulky debris, packaging containers, unused materials
and equipment, and materials unsuitable for disposal by standard commercial
procedures (i.e., masonry and concrete materials, crates, combustible items, etc.).

If the Contractor(s) fails to maintain a satisfactory cleanup program, the Department
will issue a twenty-four (24) hour notice of deficiency. If the Contractor does not
respond to the notice from the Department, then the Department shall arrange for the
performance of the cleanup and back charge the Contractor(s) for all costs
associated with the cleanup.

All construction salvage materials, not including items specified elsewhere to be
returned to the Department, become the property of the Contractor and shall be
taken from the premises. On-site storage of materials and equipment, other than for
use in this Project, will not be permitted.

No rubbish or debris shall be dropped from a height of more than six feet or thrown
out of any window or opening without a chute.

. The following, which is not all-inclusive, lists the cleaning levels required by each
Contractor as applicable to the scope of Work included in its Contract prior to Final
Inspection:

1. Remove labels which are not required as permanent labels;

2. Clean transparent materials, including mirrors and window/door glass, to a
polished condition;

Remove substances which are noticeable as vision-obscuring materials;

4. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition,
free of dust, stains, paint splatters, films and similar noticeable distracting
substances. Except as otherwise indicated, avoid disturbance of natural
weathering of exterior surfaces. Restore reflective surfaces to original reflective
condition;

5. Clean concrete floors; in non-occupied spaces, broom clean; remove all stains,
marks, paint, rust, etc. caused by construction activities.

6. Clean plumbing fixtures to a sanitary condition, free of stains, including those
resulting from water exposure; and

7. Clean mechanical and electrical equipment, ductwork and replace all filters.
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H. Prior to Final Inspection, in addition to the cleaning specified above, the site shall be
prepared for occupancy by a thorough cleaning, including removal of all trash, rocks,
wood and / or debris as required. Roadways and sidewalks shall be washed and
swept clean. These activities shall be coordinated by the Lead Contractor.

I. Before the acceptance of the Project by the Department at the Final Inspection, all
visible finished surfaces and materials shall be thoroughly cleaned and/or retouched
by the responsible Contractor at its own cost and shall be left in a clean and
unblemished condition to the satisfaction of the Department. Surfaces that are to be
finished shall have all plaster, mortar and other surplus materials removed before
beginning painting, varnishing and other finishing.

REPAIR OF DAMAGED WORK. The Department shall coordinate the repair of all new Work
as well as existing Work required remaining, but which becomes damaged during the
course of the Work. This repair work shall include, but not be limited to, restoration of
surfaces to the original condition, grading, landscaping or seeding, pavement markings
and refinishing.

CHASES AND OPENINGS. The General Contractor (.1) or, if no General Contractor, the
Contractor indicated in the Contract Documents will construct or have built into new walls,
new partitions and new floors, all such chases and openings as are required for the
Project. Each Prime Contractor will be responsible to confirm that the chases and
openings affecting its Work are installed in accordance with the drawings submitted to the
General Contractor.

CHASES AND OPENINGS AFTER CONSTRUCTION OF WALLS. If cutting of chases and
openings is required after construction of walls, partitions or floors is completed, the
Department may require the Work to be performed in such a manner as to result in
unmarred Work, even to the extent of requiring the removal and rebuilding of walls and
partitions, all of which shall be at the sole cost of the responsible Contractor.

TESTS. If the Contract Documents, laws, ordinances, rules, regulations or orders of any
public authority having jurisdiction require any Work to be inspected, tested or approved,
the Contractor shall give the Department timely notice of its readiness and of the date
arranged, so the Department may observe such inspection, testing or approval. The
Contractor shall be responsible for scheduling such inspections, tests and approvals and
shall bear all costs of such inspections, tests and approvals, unless otherwise provided.

A. All expenses incurred in the collection, packing and delivering of samples or
materials or equipment to the Project site shall be paid for by the Contractor.

B. The Contractor shall pay the costs of transporting samples from the Project site to the
laboratory and for the testing of same, except where otherwise noted in the General
Conditions, specifications, or called for in the Contract drawings.

C. Approved samples to be incorporated in the building shall be returned to the Project
site by the testing laboratory under the supervision of the Contractor.

D. The Contractor shall bear all costs of such inspections, tests and approvals, including
such assistance, labor, electricity, fuels, storage, apparatus and instruments as are
normally required for examining, measuring and testing any materials or Work and
shall supply samples of materials, before incorporation in the Work, for testing as
may be selected and required by the Department or the Professional.
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E. Prior to testing, inspection or verification, the Department may require sign-off by the
Contractor's representative affirming that the item of Work or installation is complete
and ready for such testing, inspection or verification.

F. Work requiring testing, inspection or verification of probable compliance of Work shall
not proceed to be concealed, covered or closed up until approval is given by the
Department. Examples of work to be reviewed before being concealed include but
are not limited to: sub-grades prior to backfilling, verification of rebar and formwork
prior to placing concrete, and installed Work in concealed spaces before the space is
closed.

G. The non-productive downtime or delay in an operation required to provide the
reasonable opportunity for testing or verification by the Department constitutes a
portion of the Contract Work and is included in the Contractor's contract price. No
claim for additional compensation will be allowed related to establishment and timely
observation of testing or verification of Work.

H. Testing or verification by the Department shall in no way relieve the Contractor of its
obligation to meet all the requirements of the Contract Documents.

I.  Contractor is responsible for all Quality Control testing as specified in the Contract
Documents.

SPECIAL TESTING. If, after the commencement of the Work, the Department determines
that any work requires special inspection, testing or approval not included in the Tests
Paragraph of these General Conditions, the Department will direct the Contractor to order
such special inspection, testing or approval, and the Contractor shall give notice as in the
Tests Paragraph of these General Conditions.

A. If such special inspection or testing reveals a failure of the Work to comply with the
requirements of the Contract Documents, or with respect to the performance of the
Work, with laws, ordinances, rules, regulations or orders of any public authority
having jurisdiction, the Contractor shall bear all costs thereof, including the
Professional’s additional services made necessary by such failure.

B. If the work is in compliance, the Department shall bear such costs and an appropriate
change order shall be issued to the Contractor.

CERTIFICATES OF INSPECTION. The Contractor is responsible to secure any required
certificates of inspection, testing or approval. Such required certificates of inspection,
testing and approval include those required by the UCC. The Contractor shall deliver
such certificates to the Professional and the Department within seven (7) days after the
Contractor secures the certificate.

OBSERVATION OF TESTING. The Professional and, where required by the Uniform
Construction Code, Labor and Industry, shall observe the inspections, tests or approvals
required by the Tests and Special Testing Paragraphs of these General Conditions, and it
shall be the Contractor’s responsibility to serve sufficient notice to the Professional and
where required by the UCC, to Labor and Industry, of such inspections, tests or
approvals to enable the timely inspection of the Work without impacting the project
schedule.

A. UCC REQUIRED TESTING OBSERVATION AND/OR INSPECTION. When the UCC requires
any special testing to be observed, inspected and approved by the Department of
Labor and Industry, each respective Prime Contractor shall be responsible to contact
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Labor and Industry sufficiently in advance to allow Labor and Industry to schedule
such observation, inspection and approval of such testing. Each Prime Contractor is
responsible for determining whether the UCC requires the Department of Labor and
Industry’s approval of the testing. The Work shall remain accessible and exposed for
inspection by Labor and Industry.

EFFECT OF TESTS. Neither the observations of the Professional nor inspections, tests or
approvals by persons other than the Contractor relieve the Contractor from its obligations
to perform the work in accordance with the Contract Documents.

ENVIRONMENTAL QUALITY CONTROL. The Contractor and its Subcontractors shall perform
their work in a manner which minimizes the possibility of air, water, land and noise
pollution.

A. Each Contractor shall be responsible for all dewatering to prevent surface water and
ground water from entering excavations (including foundations and drilled piers), from
ponding on prepared subgrades and from flooding the Project site and surrounding
areas.

B. Each Contractor shall be responsible to protect subgrades from softening,
undermining, washout, and damage by rain or water accumulation. Each Contractor
shall reroute surface water runoff away from excavated areas. No Contractor shall
allow water to accumulate in excavations. No Contractor shall use excavated
trenches as temporary drainage ditches.

C. Each Contractor shall be responsible for installing a dewatering system to keep
subgrades dry and convey ground water away from excavations. Each Contractor
shall maintain the dewatering system until dewatering is no longer required.

SoLID WASTE. Storage, collection, transportation and final disposal of solid waste shall be
in accordance with the Solid Waste Management Act regulations and standards of the
Department of Environmental Protection (DEP). Immediately upon the effective date of
the contract, the Contractor shall begin to obtain, at its cost, the necessary permit(s) from
DEP and conduct waste disposal on site approved under this permit. A copy of this
permit must be submitted to the Department before commencing waste disposal. A
record of receipt of the waste material that is signed by the waste company certified to
receive the waste material acknowledging receipt and proper disposal must be provided
to the Department.

COMPLIANCE WITH STATUTES & REGULATIONS ADMINISTERED BY DEP. The Contractor shall
comply with all statutes and regulations of the Commonwealth of Pennsylvania
concerning environmental quality control administered by DEP. These statutes and
regulations include those listed in the Environmental Statement set forth in the
Instructions to Bidders (which is included as part of the Contract Documents ) and, but
not limited to, the Clean Streams Law, the Clean Water Act, Pennsylvania Sewage
Facilities Act, Air Pollution Control Act, Surface Mining Conservation and Reclamation
Act, Bituminous Coal Open Pit Mining Conservation Act, Dams and Encroachments Act,
Water Well Driller’s Act, Water Works Act and Atomic Energy Act, all as amended to
date. The Contractor is responsible for any violations and shall secure all required
permits. Erosion control measures are shown on drawings and specifications and/or
specified in the General Requirements. An erosion control permit, if required, will be
obtained by the Professional.

BURNING OF MATERIALS. Burning of materials from clearing and grubbing operations,
periodic and final clean-up, and all related construction, shall be governed by local codes
and ordinances and/or DEP regulations. For each day that the Contractor may
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contemplate open burning, it shall secure approval from DEP. Failure to secure
permission for open burning will require the Contractor to remove material from the
project site and dispose of it in a manner acceptable to DEP.

SUSPENSION FROM METAL ROOF DECKS — NEW AND EXISTING. Ductwork, conduit, ceiling
systems, lighting fixtures or any other miscellaneous equipment shall not be suspended
from metal roof decks. These components shall only be suspended from the structural
members or a suspension system supported by the structural members. All concentrated
loads must be submitted for review by the Professional. If the concentrated loads are not
approved, the Prime Contractor furnishing the equipment must provide an acceptable
means of distributing the load.

ASPHALT OR TAR KETTLES. Asphalt or tar kettles shall not be used inside of or on the roof
of any building. Fired kettles shall not be left unattended. There shall be at least one
portable fire extinguisher with a minimum 20 B: C rating within thirty feet of each fired
kettle and one additional portable fire extinguisher with the same rating by the work area.

INSULATION. All insulation incorporated into the project must contain the minimum
percentage of post-consumer recovered paper or recovered material as shown below for
the applicable product:

MATERIAL TYPE PERCENT BY WEIGHT
Cellulose loose — fill and spray on 75% post-consumer recovered paper
Perlite Composite Board 23% post-consumer recovered paper

Plastic rigid foam,
polyisocyanurate/polyurethane

Rigid Foam 9% recovered material
Foam-in-Place 5% recovered material
Glass Rigid Foam 6% recovered material
Phenolic Rigid Foam 5% recovered material
Rock Wool 50% recovered material

ENFORCEMENT OF INSULATION REQUIREMENT. The Contractor may be required to provide
the Commonwealth with documentary evidence that the insulation provided for the
Project was produced with the required minimum percentage of post-consumer
recovered paper or recovered material.

LANDSCAPING PRODUCTS RECYCLED CONTENT.

A. REQUIREMENT: All landscaping products offered by the Contractor or included in the
final product and sold to the Commonwealth MUST contain the minimum percentage
of post-consumer and recovered material content as shown below for the applicable

products:
LANDSCAPING PRODUCTS RECOVERED MATERIAL CONTENT
Hydraulic Mulch:
Paper 100% (post-consumer)
Wood/Paper 100% (total)
Compost Made From Yard Trimmings | Purchase or use compost made from yard trimmings,
and/or Food Waste leaves, grass clippings and/or food wastes for

applications such as landscaping, seeding of grass
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or other plants, as nutritious mulch under trees and
shrubs, and in soil erosion control and soil
reclamation. The Department further recommends
implementing a composting system for these
materials when agencies have an adequate volume
and sufficient space.

Garden Hose:
Rubber and/or Plastic 60% (post-consumer)

SOAKER HOSE

Rubber and/or Plastic 60% (post-consumer)
Lawn and Garden Edging:
Rubber and/or Plastic 30% (post-consumer)/30-100% total
LANDSCAPING PRODUCTS RECOVERED MATERIAL CONTENT
Landscaping Timber and Posts:
HDPE 25% (post-consumer)+50% (recovered)
Mixed Plastics/Sawdust 50% (post-consumer)+50% (recovered)
HDPE/Fiberglass 75% (post-consumer)+20% (recovered)
Other Mixed Resins 50% (post-consumer)+45% (recovered)

B. PoST-CONSUMER MATERIAL: Any product generated by a business or consumer that
has served its intended end use, and that has been separated or diverted from solid
waste for the purposes of collection, recycling and disposition.

C. RECOVERED MATERIAL: Refers to waste materials and by-products which have been
recovered or diverted from solid waste, but does not include those materials and by-
products generated from, and commonly reused within, an original manufacturing
process.

D. CONTRACTOR’S CERTIFICATION: Contractor certifies that the landscaping product(s)
which the Contractor is offering contains the required minimum percentage of post-
consumer and recovered material content as shown in the above chart for the
product.

E. MANUFACTURER'’S CERTIFICATION: In addition to the Contractor’s Certification, a
Manufacturer’s Certification must be completed and signed by the manufacturer
before payment will be made to the Contractor for the delivered items. A
Manufacturer’s Certification form identical to the form shown below must be used.
Contractors are not required to submit the completed and signed Manufacturer’s
Certification form with their bid or proposal. The Commonwealth shall have no
obligation to pay for the item(s) until a properly completed and signed
manufacturer’s certification is submitted for the delivered item.

ENFORCEMENT: The Contractor may be required, after delivery of the landscaping
product(s), to provide the Commonwealth with documentary evidence that the
landscaping product(s) were in fact produced with the required minimum percentage
of post-consumer and recovered material content.
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MANUFACTURER CERTIFICATION

(To be submitted with invoice for each order)

TO BE COMPLETED BY MANUFACTURER:

NAME OF MANUFACTURER:

ADDRESS OF MANUFACTURER:

FEDERAL EMPLOYER I.D. NO.:

CONTRACT OR REQUISITION NO.

NAME OF CONTRACTOR:

ADDRESS OF CONTRACTOR:

Type of landscaping product(s) which the manufacturer furnished to the contractor:

CERTIFICATION: I, the undersigned officer of the above-named manufacturer, do hereby certify
that | am authorized to provide this certification on behalf of the above-named manufacturer and
that the type of construction product(s) listed above which my company furnished to the
contractor named above for the referenced contract or purchase requisition, contained not less
than % post-consumer materials and % recovered materials as those terms are
defined in the invitation for bids. | understand that this document is subject to the provisions of the
Unsworn Falsification of Authorities Act (18 Pa C.S. § 4904).

Signature

Name of Signatory

TITLE DATE
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6.46 CONSTRUCTION PRODUCTS RECYCLED CONTENT.

A. REQUIREMENT: All construction products offered by the Contractor or included in the
final product offered by the Contractor and sold to the Commonwealth must contain
the minimum percentage of postconsumer and recovered material content as shown
in the chart below for the applicable products.

B. PosT-CONSUMER MATERIAL: Material or finished product that has served its intended
use and has been diverted or recovered from waste destined for disposal, having
completed its life as a consumer item. Post-consumer material is part of the broader
category of recovered material.

C. RECOVERED MATERIAL: Refers to waste materials and by-products which have been
recovered or diverted from solid waste but does not include those materials and by-
products generated from, and commonly reused within, an original manufacturing
process.

D. CONTRACTOR’S CERTIFICATION: Contractor certifies that the construction product(s),
which the Contractor is offering, contains the required minimum percentage of
postconsumer and recovered material content as shown above for the product.

E. MANUFACTURER'’S CERTIFICATION: In addition to the Contractor’s Certification, a
Manufacturer’s Certification must be completed and signed by the manufacturer
before payment will be made to the Contractor for the delivered items. A
Manufacturer’s Certification form identical to the form shown below must be used.
The Contractor is not required to submit the completed and signed Manufacturer
Certification form with their proposal. The Commonwealth shall have no obligation
to pay for the item(s) until a properly completed and signed manufacturer’s
certification is submitted for the delivered item.

F. ENFORCEMENT: The Contractor may be required, after delivery of the construction
product(s), to provide the Commonwealth with documentary evidence that the
construction product(s) were in fact produced with the required minimum percentage
of post-consumer and recovered material content.

% of Post- | % of Total

Construction Products MATERIAL Consumer | Recovered

Materials Materials

Structural Fiberboard Recovered Materials - 80
Laminated Paperboard Post-consumer Paper 100 -
Rock Wool Insulation Slag - 75
Fiberglass Insulation Glass Cullet - 20
Cellulose Insulation (loose-fill and spray-on) Post-consumer Paper 75 -
Perlite Composite Board Insulation Post-consumer Paper 23 -
Plastic Rigid Foam, Polyisocyanurate/ Recovered Material - 9
Polyurethane: Rigid Foam Insulation
Foam-in-Place Insulation Recovered Material - 5
Glass Fiber Reinforced Insulation Recovered Material - 6
Phenolic Rigid Foam Insulation Recovered Material - 5
Floor Tiles (heavy duty/commercial use) Rubber 90 -

Plastic - 90
Patio Blocks Rubber or Rubber Blends 90 -

Plastic or Plastic Blends - 90
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Polyester Carpet Fiber Face Polyethylene terephthalate 25 -
(PET) resin
Latex Paint:
--Consolidated Recovered Material 100 -
--Reprocessed?
----- White, Off-White, Pastel Colors Recovered Material 20 -
----- Grey, Brown, Earthtones, and Recovered Material 50 -
Other Dark Colors
Shower and Restroom Dividers/Partitions: Plastic 20 -
Steel* 16 9
67 33
Carpet Cushion:
--Bonded Polyurethane Old Carpet Cushion 15 -
--Jute Burlap 40 -
--Synthetic Fibers Carpet Fabrication Scrap - 100
--Rubber Tire Rubber 60 -
Railroad Grade Crossing Surfaces
--Concrete Coal Fly Ash - 15
--Rubber3 Tire Rubber - 85
--Steel* Steel 16 9
67 33

[Remainder of Page Intentionally Left Blank]

! Consolidated latex paint used for covering graffiti, where color and consistency of performance are not primary concerns.
2 Reprocessed latex paint used for interior and exterior architectural applications such as wallboard, ceiling, and trim; gutterboards;

and concrete, stucco, masonry, wood, and metal surfaces.

3The recommended recovered materials content for rubber railroad grade crossing surfaces are based on the weight of the raw

materials, exclusive of any additives such as binders or additives

* The recommended recovered materials content levels for steel in this table reflect the fact that the designated items can be made from
steel manufactured from either a Basic Oxygen Furnace (BOF) or an Electric Arc Furnace (EAF). Steel from the BOF process
contains 25-30% total recovered materials, of which 16% is post-consumer steel. Steel from the EAF process contains a total of 100%

recovered steel, of which 67% is post-consumer.
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MANUFACTURER CERTIFICATION

(To be submitted with invoice for each order)

TO BE COMPLETED BY MANUFACTURER:

NAME OF MANUFACTURER:

ADDRESS OF MANUFACTURER:

FEDERAL EMPLOYER I.D. NO.:

CONTRACT OR REQUISITION NO.

NAME OF CONTRACTOR:

ADDRESS OF CONTRACTOR:

Type of construction product(s) which the manufacturer furnished to the contractor:

CERTIFICATION: I, the undersigned officer of the above-named manufacturer, do hereby certify
that | am authorized to provide this certification on behalf of the above-named manufacturer and
that the type of construction product(s) listed above which my company furnished to the
contractor named above for the referenced contract or purchase requisition, contained not less
than % post-consumer materials and % recovered materials as those terms are
defined in the invitation for bids. | understand that this document is subject to the provisions of the
Unsworn Falsification of Authorities Act (18 Pa C.S. § 4904).

Signature

Name of Signatory

TITLE  DATE
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STORAGE ENCLOSURE. The Contractor shall provide, at its cost, a suitable, substantial and
watertight storage enclosure in which it shall store all materials that might be damaged by
the weather. A Mobile trailer type is acceptable. The Contractor is responsible for
maintaining and removing this enclosure at its cost. All storage enclosures shall be of
sufficient size to hold all the Contractor’s subject materials on the site at one time and
shall have floors raised at least six (6) inches above the ground on heavy joists or
sleepers. Storage enclosures shall have sufficient natural ventilation to preclude
condensation.

NO STORAGE IN EXISTING BUILDINGS. The Contractor shall not store any materials in any
existing building or beyond the contract limits as defined by the drawings without prior
authorization from the Department.

OPERATION AND MAINTENANCE INSTRUCTION MANUALS. The Contractor shall, for its scope
of work, carefully compile during the progress of the work indexed operation and
maintenance manuals to include methods of care and cleaning of all types of visible
surface materials, both interior and exterior, and descriptions of all systems and
equipment, methods of operations and all warranties thereof. Descriptions shall give
pertinent diagrams, identifying charts, color coding, connections, lubricating instructions,
and single line and detailed wiring diagrams, using manufacturers' printed information
where possible. Where manufacturers' printed information is not available, the Contractor
shall obtain written instructions prepared by subcontractors and sub-subcontractors. The
Contractor shall include names, addresses and phone numbers of all subcontractors and
sub-subcontractors, and of service firms of each mechanical item, for the Client Entity's
use after expiration of the guarantee period. At the time of Final Inspection, the
Contractor shall submit a rough draft of the manual through the Submittal Process in
writing for approval by the Professional. After approval and before final payment,
Contractor shall furnish the corrected and indexed Operation and Maintenance
Instruction Manual in PDF electronic format to the Professional to be turned over to the
Department for issuance to the Client Entity.

RECORD DRAWINGS. At the time of Final Inspection, the Contractor shall use the Submittal
Process to submit to the Professional a complete set of contract color prints in PDF
format, corrected with suitable markings to show all changes or variations from the
original contract, including all items uncovered during the work and showing the details of
the work as actually built, including but not limited to horizontal and vertical dimensional
references of all concealed pipe, conduit and other lines and equipment.

WARRANTY AND GUARANTEE. In addition to the Contract Bond, the Contractor shall
unconditionally warrant and guarantees equipment, materials and workmanship against
patent or latent defects arising from faulty equipment, faulty materials, faulty
workmanship or negligence for a period of twelve (12) months following the date of Final
Inspection of the Work or beneficial occupancy (whichever occurs first) unless other
warranties found within the Contract Documents specify or indicate longer periods. The
Contractor shall replace such defective equipment, materials or workmanship without
cost to the Department. The Contractor shall warrant that such equipment, material or
workmanship furnished under this Contractor shall be furnished in conformance with the
Contract Documents. All work not conforming to these standards may be considered non-
conforming.

A. Ifitems of equipment or material carry a manufacturer’s warranty for any period in
excess of twelve (12) months, then the manufacturer’s warranty shall apply for that
particular piece of equipment or material. The Contractor shall replace such defective
equipment or materials, without cost to the Department, within the manufacturer’s
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warranty period. Nothing in this paragraph relieves the Contractor or surety of its
obligations under the performance bond.

B. The Contractor shall assign and deliver to the Professional through the Submittal
Process all warranties for review as part of the Operations & Maintenance
submission. The Professional will transfer the warranties to the Department. The
warranty provided in this Paragraph shall be in addition to, and not in limitation of,
any other warranty or remedy provided by Law or by the Contract Documents.

C. Ifthere is a substitution of material or equipment in accordance with the Substitution
Paragraph, the Contractor warrants that such installation, construction, material or
equipment will perform to the standard of the item originally specified. The Contractor
explicitly warrants the merchantability, and the fitness for use and quality of all
substituted items provided for or by it.

D. The Department may bring an action for latent defects that were hidden or not readily
apparent to the Department at the time of beneficial occupancy or final acceptance,
whichever occurred first, in accordance with applicable law and/or the Contract Bond.

This paragraph, “Warranty and Guarantee,” in no way limits the applicability of the
Contract Bond.

TAXES. The Contractor shall take full advantage of the Department of Revenue’s
“Pennsylvania Exemption Certificate” (REV-1220, as amended) for all “Building
Machinery and Equipment” as defined and administered by the Department of Revenue,
installed under the Contract. Otherwise, the Contractor shall pay all sales, consumer,
use and other similar taxes required by law and have an affirmative duty to seek a refund
or reimbursement of sales tax from Department of Revenue for costs that were included
in the Contract. Once those savings are received by the Contractor, they shall be
transferred back to the Department through a credit change order(s). Additional
information is available on the Department of Revenue’s web site. Credit changes orders
for such tax refunds or reimbursements shall be equal to the actual tax refund or
reimbursement amount(s) less ten percent (10%) for administrative costs.

OFFSET OF AMOUNTS DUE TO COMMONWEALTH. The Contractor, by execution of the
Contract, certifies that it has no outstanding tax liability to Pennsylvania; authorizes the
Department of Revenue to release information related to its tax liability to the
Department; and authorizes the Commonwealth to offset the amount of any state tax or
Contractor liability owed to the Commonwealth by the Contractor or its affiliates and
subsidiaries, as well as any other amount due to the Commonwealth from the Contractor
not being contested on appeal by the Contractor, against any payments due the
Contractor under this or any other contract with the Commonwealth. The certification of
no outstanding tax liability is a material representation of fact, which the Department
relies upon in entering into the Contract. If it is later determined that the Contractor
knowingly rendered an erroneous certification, the Department may find the Contractor in
default and terminate the Contract. Such erroneous certification may also be grounds for
initiation of civil, criminal and/or debarment proceedings.

NONDISCRIMINATION AND SEXUAL HARASSMENT. During the term of the Contract, the
Contractor agrees as follows:

A. Inthe hiring of any employee(s) for the manufacture of supplies, performance of
work, or any other activity required under the contract or any subcontract, the
Contractor, each subcontractor, or any person acting on behalf of the Contractor or
subcontractor shall not discriminate by reason of race, gender, creed, color, sexual
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orientation, gender identity or expression, or in violation of the Pennsylvania Human
Relations Act (PHRA) and applicable federal laws, against any citizen of this
Commonwealth who is qualified and available to perform the work to which the
employment relates.

Neither the Contractor nor any subcontractor nor any person on their behalf shall in
any manner discriminate by reason of race, gender, creed, color, sexual orientation,
gender identity or expression, or in violation of the PHRA and applicable federal
laws, against or intimidate any employee involved in the manufacture of supplies,
the performance of work, or any other activity required under the contract.

The Contractor and each subcontractor shall establish and maintain a written
nondiscrimination and sexual harassment policy and shall inform their employees in
writing of the policy. The policy must contain a provision that sexual harassment will
not be tolerated and employees who practice it will be disciplined. Posting this
Nondiscrimination/Sexual Harassment Clause conspicuously in easily-accessible
and well-lighted places customarily frequented by employees and at or near where
the contracted services are performed shall satisfy this requirement for employees
with an established work site.

The Contractor and each subcontractor shall not discriminate by reason of race,
gender, creed, color, sexual orientation, gender identity or expression, or in violation
of PHRA and applicable federal laws, against any subcontractor or supplier who is
qualified to perform the work to which the contract relates.

The Contractor and each subcontractor represents that it is presently in compliance
with and will maintain compliance with all applicable federal, state, and local laws,
regulations and policies relating to nondiscrimination and sexual harassment. The
Contractor and each subcontractor further represents that it has filed a Standard
Form 100 Employer Information Report (“EEO-1") with the U.S. Equal Employment
Opportunity Commission (“‘EEOC”) and shall file an annual EEO-1 report with the
EEOC as required for employers’ subject to Title VII of the Civil Rights Act of 1964,
as amended, that have 100 or more employees and employers that have federal
government contracts or first-tier subcontracts and have 50 or more employees.
The Contractor and each subcontractor shall, upon request and within the time
periods requested by the Commonwealth, furnish all necessary employment
documents and records, including EEO-1 reports, and permit access to their books,
records, and accounts, including EEO-1 reports, and permit access to their books,
records, and accounts by the contracting agency and the Bureau of Diversity,
Inclusion and Small Business Opportunities for purpose of ascertaining compliance
with provisions of this Nondiscrimination/Sexual Harassment Clause.

The Contractor shall include the provisions of this Nondiscrimination/Sexual
Harassment Clause in every subcontract so that those provisions applicable to
subcontractors will be binding upon each subcontractor.

The Contractor’s and each subcontractor’s obligations pursuant to these provisions
are ongoing from and after the effective date of the contract through the termination
date thereof. Accordingly, the Contractor and each subcontractor shall have an
obligation to inform the Commonwealth if, at any time during the term of the
contract, it becomes aware of any actions or occurrences that would result in
violation of these provisions.
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H. The Commonwealth may cancel or terminate the contract and all money due or to
become due under the contract may be forfeited for a violation of the terms and
conditions of this Nondiscrimination/Sexual Harassment Clause. In addition, the
agency may proceed with debarment or suspension and may place the Contractor
in the Contractor Responsibility File.

CONTRACTOR EVALUATIONS

A. The Contractor, by entering the Construction Contract, consents to the evaluation of
its performance by the Department and/or the Department’s designee and
understands that any such evaluation may be used in future procurements to
determine Contractor’s responsibility. The Department and/or the Department’s
designee shall provide the Contractor with notice of any unsatisfactory evaluations
and the reasons therefore. Contractor shall be entitled to submit a reply.

BACKGROUND CHECKS

A. The Contractor must, at its expense, arrange for a background check for each of
its employees, as well as the employees of any of its subcontractors, who will have
access to Commonwealth facilities, either through on-site access or through remote
access. Background checks are to be conducted via the Request for Criminal Record
Check form and procedure found at http://www.psp.state.pa.us/psp/lib/psp/sp4-164.pdf .
The background check must be conducted prior to initial access and on an annual basis
thereafter.

B. Before the Commonwealth will permit access to the Contractor, the Contractor
must provide written confirmation that the background checks have been conducted. If, at
any time, it is discovered that a Contractor employee has a criminal record that includes a
felony or misdemeanor involving terroristic behavior, violence, use of a lethal weapon, or
breach of trust/fiduciary responsibility or which raises concerns about building, system or
personal security or is otherwise job-related, the Contractor shall not assign that
employee to any Commonwealth facilities, shall remove any access privileges already
given to the employee and shall not permit that employee remote access unless the
commonwealth consents to the access, in writing, prior to the access. The
commonwealth may withhold its consent in its sole discretion. Failure of the Contractor to
comply with the terms of this Section on more than one occasion or Contractor's failure to
appropriately address any single failure to the satisfaction of the Commonwealth may
result in the Contractor being deemed in default of its Contract.

C. The Commonwealth specifically reserves the right of the Commonwealth to
conduct background checks over and above that described herein.

D. Access to certain Capitol Complex buildings and other state office buildings is
controlled by means of card readers and secured visitors' entrances. Commonwealth
contracted personnel who have regular and routine business in Commonwealth worksites
may be issued a photo identification or access badge subject to the requirements of the
contracting agency and DGS set forth in Enclosure 3 of Commonwealth Management
Directive 625.10 (Amended)

Card Reader and Emergency Response Access to Certain Capitol Complex Buildings
and Other State Office

Buildings. The requirements, policy and procedures include a processing fee payable by
the Contractor for contracted personnel photo identification or access badges.
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ARTICLE 7: SUBCONTRACTORS/SUPPLIERS

7.1

7.2

7.3

CONTRACTOR’S INTEREST IN SUBCONTRACTOR/SUPPLIER. Pursuant to the Contractor
Integrity Provisions set forth in the Instructions to Bidders, a Contractor may not, except
with the consent of the Commonwealth, have a financial interest in any other Contractor,
Subcontractor, or Supplier providing services, labor, or material on this project. The
Contractor is required to disclose the names of all Subcontractors and/or Suppliers in
which the Contractor has a financial interest and which will be utilized in the Project. This
information must be disclosed either with the bid (if known prior to bid opening) or when
your subcontractor and/or supplier subcontracts are submitted. If the Department has any
objection to the Subcontractors and/or Suppliers provided, the Contractor shall promptly
propose another Subcontractor and/or Supplier to whom the Department does not have
an objection. The Department’s acceptance of the Subcontractors and/or Suppliers will
be deemed to be consent for the purposes of the Contractor Integrity Provisions. Failure
to disclose the names of such Subcontractors and/or Suppliers for which the Contractor
has a financial interest is a violation of the Contractor Integrity Provisions. For violations
of any of these Contractor Integrity Provisions, the Commonwealth may terminate this
and any other contract with Contractor, claim liquidated damages in an amount equal to
the value of anything received in breach of these provisions, claim damages for all
additional costs and expenses incurred in obtaining another contractor to complete
performance under this contract, and debar and suspend the Contractor from doing
business with the Commonwealth. These rights and remedies are cumulative, and the
use or non-use of any one shall not preclude the use of all or any other. These rights and
remedies are in addition to those the Commonwealth may have under law, statute,
regulation, or otherwise. The Contractor shall not replace any Subcontractor and/or
Supplier previously selected and/or approved by the Department, without prior notification
to the Department and receipt of the Department’s approval for such substitution.

SUBCONTRACTOR/SUPPLIER RESPONSIBILITY. If the Contractor enters into any subcontracts
or purchase orders under this Contract with Subcontractors or Suppliers currently
suspended or debarred by the Commonwealth, or who become suspended or debarred
by the Commonwealth during the term of this Contract or any extensions or renewals of
it, the Department may require the Contractor to terminate such Contract.

CONTRACTOR RESPONSIBILITY FOR ACTIONS AND COMPLIANCE. The Contractor shall be
responsible for all acts of its Subcontractors and Suppliers utilized under this Contract,
and for their compliance with all terms and provisions of the Contract applicable to their
performance. The Contractor shall continuously coordinate the Work of all
Subcontractors to assure proper processing and progress of the Work.

A. The Contractor shall require each Subcontractor to comply with the following:

1. Examine the shop drawings and the Work of other Prime Contractors and all
sections of the specifications to the extent necessary for satisfactory installation
of its Work, and connection between its Work and the Work of other Prime
Contractors; and

2. Coordinate its Work accordingly; and
Cooperate with other Contractors and Subcontractors toward timely and
satisfactory completion of the Project.

B. The failure of any Subcontractor to complete its portion of the Work in a satisfactory
manner within the proper time will not relieve the Contractor of responsibility for the
proper and satisfactory execution and completion of the entire Work.
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AcCTS AND OMISSIONS OF SUBCONTRACTORS. The Contractor acknowledges its full
responsibility to the Department for the actions, inactions, and omissions of its
Subcontractors, and of the persons and firms either directly or indirectly employed by
them, equally to the extent that the Contractor is responsible for the actions, inactions,
and omissions of persons and firms directly or indirectly employed by it. The Contractor
acknowledges that it remains fully responsible for the proper performance of its Contract
whether work is performed by the Contractor’'s own forces or by Subcontractors engaged
by the Contractor.

SUBCONTRACTS AND PURCHASE ORDERS.

A. SUBCONTRACTORS:

1. All Work performed for the Contractor by a Subcontractor shall be done pursuant
to a written subcontract between the Contractor and the Subcontractor.

2. The form of the written subcontract must be the same for all Subcontractors.
3. All subcontracts between the Contractor and each Subcontractor must:
a. Be signed by both parties;
b. Contain Provisions that:
i. Set forth the amount the Subcontractor is to be paid; and

ii. Describe the scope of Work to be performed by the
Subcontractor; and

iii. Preserve and protect the rights of the Department and the
Professional under the Contract with respect to the Work to be
performed under the Subcontract, so that the subcontracting thereof
will not prejudice such rights; and

iv. Require that such Work be performed in accordance with the
requirements of the Contract Documents; and

v. Require submission to the Contractor of applications for payment
under each Subcontract to which the Contractor is party, in
reasonable time to enable the Contractor to apply for payment in
accordance with the provisions of the Prompt Payment Schedule (62
Pa. C. S. §3931-§3939) and the provisions of these General
Conditions governing payment by the Department; and

vi. Require that all claims for additional costs, extensions of time or
otherwise with respect to subcontracted portions of the Work shall be
submitted to the Contractor in the manner provided in the Contract
Documents for like claims by the Contractor upon the Department;
and

vii. Prior to commencing onsite or offsite work, require each
Subcontractor to comply with the provisions of the Public Works
Employment Verification Act (43 P.S. §§ 167.1 — 167.11), which
requires subcontractors to utilize the Federal E-Verify program to
verify the employment eligibility for every new employee hired after
January 1, 2013 and to submit to the Department, using the
Subcontractor Information Form, a Commonwealth Public Works
Verification Form available on the Department of General Service’s
web site at www.dgs.state.pa.gov.
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viii. Require each Subcontractor to include provisions in each of its
subcontracts regarding the applicability of the Public Works
Employment Verification Act (43 P.S. §§ 167.1 — 167.11), information
regarding the use of the Federal E-Verify program, and reference to
the Department’s web site to obtain a downloadable copy of the
Commonwealth Public Works Employment Verification Form
required to be submitted to the Department by the Prime Contractor
using the Subcontractor Information Form.

ix. Require acknowledgement by the Subcontractor that the
Subcontractor is without privity of Contract with the Department and
that the Subcontractor agrees by signing the Subcontract that it
neither acquires or intends to acquire any rights against the
Department on a third party beneficiary theory or any other theory;
and

X. Require each Subcontractor to notify its Subcontractors, in
writing, that their rights of recovery against the bond of the
Contractor for failure of payment may not be exercised unless the
Contractor is notified of the claim within ninety (90) days from the last
performance of labor or provision of materials and/or equipment; and

xi. Obligate each Subcontractor to specifically consent to all
provisions of this Article of the General Conditions of the Contract;
and

xii. Contain the following certification language:

1. Certification: |, the undersigned officer of the Prime
Contractor, do certify that, to the best of my knowledge, this
subcontract complies with the provisions of the
Subcontractor Article of the General Conditions of the
Contract with the Department of Military and Veterans
Affairs. | understand that by signing this document | certify
that this document is subject to the provisions of the
Unsworn Falsifications to Authorities (18 P.S. §4904). |
acknowledge that if my company does not comply with the
terms of the Subcontractor Article my firm may be subject to
suspension for a period up to three (3) months and/or
debarment from bidding on any Commonwealth of
Pennsylvania Public Works Projects for a period of three (3)
years.

xiii. The Contractor agrees that failure to incorporate these terms in
its Subcontracts is a material breach of the terms of the Contract
Documents. The Contractor will have five (5) days, as required by
the Administrative Procedures, to provide proof in writing that such a
deficiency in its subcontract documents has been remedied. Failure
to provide proof within five (5) days shall constitute grounds for
default of the Contractor by the Department.

The Contractor shall submit a copy of all subcontracts for Work to be performed
on the Project to the Department for the Project prior to the commencement of
any Work by the Subcontractor.

The Contractor shall also submit a copy of every subcontract with a Small
Diverse Business/Small Business for the Department’s Bureau of Diversity,
Inclusion and Small Business Opportunities compliance requirements.
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6. The Contractor shall identify the work to be subcontracted on a separate line item
on the Schedule of Values, as described more completely in the Administrative
Procedures.

B. MANUFACTURERS AND SUPPLIERS:

1. Manufacturers and Suppliers do not have to sign Purchase Orders.

2. For every purchase order with a Small Diverse Business/Small Business Supplier
and Small Diverse Business/Small Business Manufacturer, the Contractor shall
submit a copy of the purchase order for the Department’s Bureau of Diversity,
Inclusion and Small Business Opportunities compliance requirements. The
purchase order for a Nonstocking Supplier must include the fee or commission
paid to the Nonstocking Supplier.

3. The Contractor shall identify all material and/or equipment that will be supplied by
a Small Diverse Business/Small Business Supplier or a Small Diverse
Business/Small Business Manufacturer on a separate line item (per
Supplier/Manufacturer, not per material and/or equipment) on the Schedule of
Values.

NO CONTRACTUAL RELATIONSHIP BETWEEN DEPARTMENT AND SUBCONTRACTOR. Nothing
contained in the Contract Documents creates any contractual relationship between the
Department and any Subcontractor, Sub-Subcontractor or any of its authorized
representatives. Nothing contained in the Contract Documents creates any contractual
relation between the Professional and any Subcontractor, Sub-Subcontractor or any of its
authorized representatives. Nothing contained in the Contract Documents creates any
contractual relation between the Construction Manager (if there is one on the Project)
and any Subcontractor, Sub-Subcontractor or any of its authorized representatives. The
Contractor is not an intended third party beneficiary of the Professional Agreement or the
Construction Manager’s Contract. Nothing in the Contract Documents between the
Department and the Contractor should be construed to authorize any person not a party
to the Standard Construction Contract, the Professional Agreement or Construction
Manager’s Contract to maintain any lawsuit involving that contract, unless otherwise
provided by law.

NO CONTRACTUAL RELATIONSHIP BETWEEN DEPARTMENT AND SUPPLIER OR MANUFACTURER.
Nothing contained in the Contract Documents creates any contractual relationship
between the Department and any Supplier/Manufacturer or its authorized
representatives. Nothing contained in the Contract Documents creates any contractual
relation between the Professional and any supplier/manufacturer or its authorized
representatives. Nothing contained in the Contract Documents creates any contractual
relation between the Construction Manager (if there is one on the Project) and any
supplier/manufacturer. The supplier/manufacturer is not an intended third party
beneficiary of the Professional Agreement or the Construction Manager’s Contract.
Nothing in the Contract Documents between the Department and the Contractor should
be construed to authorize any person not a party to the Standard Construction Contract,
the Professional Agreement or Construction Manager’s Contract to maintain any lawsuit
involving that contract, unless otherwise provided by law.

PAYMENT OF SUBCONTRACTOR BY CONTRACTOR GOVERNED BY PROMPT PAYMENT
SCHEDULE. Payments to the Subcontractor are subject to the provisions of the
Commonwealth Procurement Code (62 Pa. C. S. §3931 et seq.) also known as the
“Prompt Payment Schedule”. The general description set forth in the General Conditions
does not relieve the Contractor from strict compliance with the requirements of the
Prompt Payment Schedule. Nothing described in these General Conditions is intended to
impose a duty greater than that imposed by the Prompt Payment Schedule. In the event
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of any discrepancy between this language and the language of the Schedule, the
Schedule controls.

FAILURE OF DEPARTMENT TO MAKE PROGRESS PAYMENT. If the Department fails to pay
some or all of an approved Invoice for any cause which is the fault of the Contractor and
not the fault of a particular Subcontractor, the Contractor shall pay that Subcontractor,
upon demand made by the Subcontractor at any time after the approved Invoice should
otherwise have been issued, for its Work to the extent completed, less the retained
percentage.

INSURANCE RECEIPTS. The Contractor shall pay each Subcontractor a just share of any
insurance moneys received by the Contractor under the Insurance Article of these
General Conditions of the Contract.

PERCENTAGE OF COMPLETION. The Department may, on request, furnish to any
Subcontractor, if practicable, information regarding percentages of completion certified to
the Contractor due to work done by such Subcontractor.

NO OBLIGATION ON PART OF DEPARTMENT TO PAY SUBCONTRACTOR, SUPPLIER, OR
MANUFACTURER. Subcontractor, Supplier, or Manufacturer issues concerning delayed
and non-payment should be addressed to the Contractor and the Contractor's payment
bond surety. The Department shall have no obligation to pay or to ensure the payment of
any moneys to any Subcontractor, Supplier, or Manufacturer except as may otherwise be
required by law. Subcontractors, Suppliers, and Manufacturer acknowledge they have no
direct cause of action (unless otherwise provided by law) against the Professional, the
Construction Manager (if there is one on the Project) or the Department relating to any
payment issues.

SUBCONTRACTOR AND SUPPLIER CLAIMS. The Contractor agrees to require the
Subcontractor and/or Supplier to submit all claims for extras, extensions of time or for
damages to the Contractor in the manner provided in the Contract Documents for claims
by the Contractor against the Department in accordance with the Disputes Article of
these General Conditions. Since neither Subcontractors nor Suppliers have privity of
contract with the Department, they may not pursue a claim directly against the
Department.

ARTICLE 8: PROJECT SCHEDULE

DEPARTMENT RESERVATION OF RIGHTS. The Department reserves the right to accept the
Project Schedule developed, signed and submitted by the Contractors, while preserving
exceptions to any defects in the means, methods, sequences, durations and/or logic
which the Department believes exist in the schedule. The acceptance of the updated
Project Schedule by the Department in no way relieves the Prime Contractors from their
duty to coordinate amongst themselves and shall not make the Department, its designee
or the Professional a guarantor of the Project Schedule.

Upon request, the Lead Contractor shall provide to the Department, in hardcopy and
electronic format (format to be determined by the Department), all the planning data used
to develop the Project Schedule. This planning data shall include, but is not limited to:
1. Job Sequences;
2. Activity Logic;
3. Man loading;
4

Crew sizes;
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5. Number of shifts planned per working day;
6. Number of crews per shift; and
7. Equipment loading.
TIME OF THE ESSENCE. All time limits stated in the Contract Documents are of the

essence. The Contractor shall perform the Work expeditiously with adequate forces using
all calendar days to complete the Work no later than the Contract Completion Date.

IF LETTER OF INTENT ISSUED. If the Department elects to issue a Letter of Intent pursuant
to §906 of the Commonwealth Procurement Code, the Letter will list and describe the
Work that can commence prior to the Effective Date of Contract.

COMMENCEMENT OF OFF-SITE WORK IF LETTER OF INTENT NOT ISSUED. If the Department
does not issue a Letter of Intent, the date of commencement of Off-Site Work is the
Effective Date of Contract.

INITIAL JOB CONFERENCE. The Initial Job Conference will be held within thirty (30)
calendar days from the Effective Date of Contract.

COMMENCEMENT OF ON-SITE WORK. On-site work will commence within ten (10) calendar
days after the Initial Job Conference.

PROJECT SCHEDULE PREPARATION.

A. CPM: Unless directed otherwise by the Department in the specifications, the project
management tool commonly called the Critical Path Method (CPM) scheduling
system will be used on this Project for planning, scheduling implementation and
reporting of all Work to be performed under this Contract, including all activities of
Subcontractors, equipment vendors and Suppliers. Unless directed otherwise by the
Department, the precedence diagramming method shall be used in preparing the
Project Schedule and all related network diagrams. Primavera Project Planner P6
version 8.3 (or more current versions) shall be used by all Prime Contractors to
maintain the Project Schedule, unless all Contractors agree upon and request the
Department’s permission to utilize alternate software. The Project Schedule network
plan, including all appropriate milestone dates and the computer-produced reports
shall be part of the Contract Documents. The following outline is provided to indicate
to all Contractors the scope of the scheduling work and the responsibility of all
Contractors to comply with this method. The CPM Schedule shall be developed,
prepared, and submitted in accordance with this paragraph and the requirements of
the Scheduling Administrative Procedure. No Contractor shall assert any claim
whatsoever for any delay or additional cost incurred in connection with the
development of the CPM Schedule.

B. Scopre: The CPM will be used to establish and control the Project Schedule. This
system will be implemented by the Lead Contractor using the services of a qualified
Subcontractor or the Lead Contractor’s own in-house staff.

C. COOPERATION OF CONTRACTORS: To the extent necessary for the Lead Contractor to
reflect the Contractors’ proposed plan for completion of its Work in a computerized
CPM Project Schedule network diagram, the Contractors shall meet with and assist
the Lead Contractor and furnish information as directed in a Letter of Intent or
otherwise directed subsequent to award of Contract. All Work shall be done in
accordance with accepted CPM planning and scheduling methods and it shall be the
responsibility of all Contractors to cooperate fully with the Lead Contractor and with
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each other to create and update the CPM schedule as required. The Project
Schedule, including all updates, will reflect the decisions of all Contractors as to
sequences, durations, construction logic, and all means and methods of construction.
Each Contractor must provide persons of sufficient skill and information of sufficient
detail to enable the Lead Contractor to prepare and update the CPM Schedule. The
Contractors shall allocate to home office and field office costs sufficient financial
resources to enable the Contractor to fulfill their responsibilities for coordinating and
cooperating in the creation and maintenance of the CPM Schedule.

DUE DATES: Each Contractor expressly acknowledges the duty to cooperate fully with
these scheduling requirements.

1. If the Department issued a Letter of Intent authorizing the Contractors to
commence scheduling activities, the Contractors shall commence scheduling
within the scope as instructed in the Letter.

2. The Department will only review and pay (if the application is otherwise
acceptable) the Contractor’s Invoice #1 without an integrated Progress
Schedule being submitted and accepted by the Department. If there is no
Project Schedule submitted and accepted after Invoice #1, the Department
will withhold payments from every Contractor until such time as there is an
accepted Project Schedule.

PRELIMINARY PROJECT SCHEDULE: The CPM Project Schedule will be developed by
the Lead Contractor in the form of a CPM arrow network or CPM precedence
diagram from the information provided by the Contractors.

1. Unless a Letter of Intent was issued directing otherwise, within seven (7)
calendar days of the Effective Date of Contract, the Lead Contractor shall furnish
each Contractor a draft progress schedule of the proposed prosecution of the
Work under that Contractor’s Contract.

2. Within seven (7) calendar days of receipt of the Lead Contractor's draft progress
schedule, each separate Contractor shall submit to the Lead Contractor a
schedule of the proposed prosecution of its Work, which the Contractor has
integrated with the Lead Contractor's Work. The information provided by the
Contractors to the Lead Contractor shall include all proposed sequences of
operation, time estimates to complete operations, man loading, data from
subcontractors, material supplies, and vendors required for the preparation of the
Project Schedule. Each Contractor shall cooperate with the Lead Contractor to
aid in the preparation of the draft Project Schedule. The Lead Contractor may
conduct a meeting with each of the other Contractors to discuss details and
inclusion of all of their Work in the draft Project Schedule.

3. The Lead Contractor shall prepare and submit to the Professional and the
Department within thirty (30) calendar days of the Effective Date of Contract, the
completely integrated Project Schedule in CPM format, signed by all Contractors,
indicating their approval, and showing in detail, to the acceptance of the
Department, the proposed coordinated dates for the performance of each part of
the Work under each Contract on the Project. The submission of the Project
Schedule, and all subsequent updates, shall be done in PDF format and by hard
copy (including all requested sorts and arrangements; utilizing color print). The
start date on the schedule shall be the Initial Job Conference and end with the
Contract Completion Date.

4. Seasonal weather conditions shall be considered by the Contractors in the
planning and scheduling of all Work influenced by high or low ambient
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temperatures to insure the completion of all Contract Work within the allotted
Contract Time and milestone completion dates.

5. The accepted Project Schedule must meet the specified Project duration as
indicated in the Contract.

6. The accepted Project Schedule shall consider and include all time durations
associated with UCC Inspection criteria by the PA Department of Labor and
Industry, along with all other testing and inspections required by contract. It must
take into account the advance notice needed for L&l Inspectors as defined by the
UCC Building Permit criteria.

F. MILESTONES:

1. The Project Schedule shall identify Construction Progress Milestones for the
Project. A Milestone is to signify the start and/or completion date of a specific
activity that is significant to completing the Project on schedule. The Lead
Contractor is to fully consider the sequence of operations, time estimates and
other scheduling influences of all the Contractors when establishing the
Milestones. By signing off on the Progress Schedule, the Contractors are also
agreeing to the Milestones set forth on the schedule. Any and all milestones that
are not completed on schedule will require a Recovery Plan from the
Contractors.

2. Selected Milestones shall be taken from activities that are found within the
Critical Path of the Project Schedule.

3. Failure to provide full cooperation in the preparation of the CPM Schedule
and any Updated Schedules will be sufficient reason for declaring the
Contractor in default.

G. SCHEDULING INFORMATION: The following information/data for the Project Schedule will
be submitted to the Lead Contractor. The information to be supplied by each Prime
Contractor to the Lead Contractor shall include, but is not limited to:

1. The Prime Contractor's means and methods of construction; and
2. Job sequences; and

Activity durations in calendar days (excluding material deliveries and approval of
shop drawings);

a. one (1) calendar day shall be the minimum duration.
b. thirty (30) calendar days shall be the maximum duration.

4. Construction activities for display of all salient features of the Work of each
Contractor, including but not limited to:

a. placing of orders for materials; and
submission of shop drawings for approval; and
approval of shop drawings; and

b

c

d. delivery of material; and

e. all work activities to be performed by each Contractor; and
f.

priority submittal schedule.

H. FORMATION OF FINAL PROJECT SCHEDULE: Once the Project Schedule information has
been compiled, the Lead Contractor will generate a fully integrated Project Schedule
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for the Project in draft form. If the completion date indicated on the schedule exceeds
the Contract Completion Date or if there appears to be a defect in the construction
sequences, duration, or logic, the information used to develop the arrow network
diagram or precedence diagram will be reviewed by the Lead Contractor and all other
Prime Contractors. After discussion and revisions of the information and data, the
Lead Contractor will utilize this revised data to produce a revised fully integrated
Project Schedule. The procedure will be repeated as necessary to obtain a final
Project Schedule that meets the Contract Completion Date as set forth in the
Contract documents. This final Project Schedule is to be submitted to the Department
within 30 days of the Effective Date of the contract or sooner if required by a Letter of
Intent. The hard copy of the completed final Project Schedule will show:

Activity identification;

Activity description;

Activity percentage completed;

Calendar dates for early start of each activity;
Calendar dates for early finish of each activity;
Calendar dates for late start of each activity;
Calendar dates for late finish of each activity;

Individual activity float;
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Activities critical to completion (i.e., identify all items on the critical path) of the
project on schedule;

10. Milestones; and

11. That the Schedule is within the contract completion duration.

All Prime Contractors will approve the Project Schedule and each update to the
schedule. The Lead Contractor will upload the approved Project Schedule for access
by all other Prime Contractors, the Professional, and the Department’s Regional
Office for review.

WORK DURING FORMATION OF PROJECT SCHEDULE. Until the final Project Schedule is
signed by all Prime Contractors and accepted by the Department, each Prime Contractor
must proceed with the Work utilizing all the information available to them, including but
not limited to coordination meetings with other Prime Contractors, attendance at Job
Conferences, two week look ahead activities, weekly superintendent’s meetings, draft
CPM schedules used in the development of the final Project Schedule, and any other
means necessary to maintain work progress until such time as the Project Schedule is
complete and accepted. As such, no Contractor shall assert any claim whatsoever for
any delay or additional cost incurred with the development of the Project Schedule.

THE DEPARTMENT SHALL OWN THE FLOAT. No float shall be used by the Contractor
without a request from the Contractor and subsequent directive from the
Department. Total float is defined as the amount of time between the early start date
and the late start date, or the early finish date and the late finish date, for each and every
activity in the Project Schedule. Extensions of time to interim milestone dates or the
Contract Completion Date under this Contract will be granted only to the extent that
equitable time adjustments to the activity or activities affected by the contract modification
or delay exceeds the total float of the affected or subsequent paths and extends any
interim milestone date or the Contract Completion Date. Such determination shall be
made at the sole discretion of the Department.
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SCHEDULING DISPUTES: The Lead Contractor and other Prime Contractors are responsible
for coordination of the Work. Disputes between the Lead Contractor and one (1) or more
other Prime Contractors or disputes between two (2) or more Prime Contractors
pertaining to the creation of the Project Schedule, Schedule Updates or any Recovery
Schedule, the furnishing of additional resources to meet the project schedule and/or the
administration of the construction shall be submitted promptly to the Department for a
decision. The decision of the Department will be observed, accepted, and fully followed
by all Prime Contractors and their subcontractors on the Project, subject only to the
commencement of a dispute or arbitration proceeding pursuant to Disputes Article of
these General Conditions. The progress of the Work, as determined by the decision, shall
not be delayed while awaiting the outcome of any such dispute proceeding.

MAINTAINING THE PROJECT SCHEDULE.

A. Each Prime Contractor shall ensure that such manpower, materials, facilities, and
equipment is applied to the Work, and shall work such hours as approved, including
night shifts, overtime operations, Sundays, and holidays, as may be necessary, to
maintain its progress in accordance with the Project Schedule so that no delays are
caused to other Prime Contractors engaged in the Project and to insure the progress
and completion of the Work within the time allowed by the Contract and as permitted
by the Department.

B. If any Prime Contractor fails to maintain progress according to the schedule or
causes delay to another Prime Contractor, the delaying Prime Contractor shall
furnish such additional manpower, equipment, additional shifts or other measures
that are necessary, or as the Lead Contractor directs, to bring its operations up to
schedule without any additional cost or expense to the Department.

C. Ifthe Prime Contractor refuses or fails to keep up with the Project Schedule or fails to
proceed as directed by the Department, the Department will note this refusal/failure in
the Contractor Responsibility Program and will consider suspension of the Contractor
in accordance with Section 531 of the Commonwealth Procurement Code. The
Department may also, in its sole discretion, find the Prime Contractor in breach of its
Contract and/or declare the Contractor in default of its Contract in accordance with
the Termination Article of these General Conditions.

PROJECT SCHEDULE UPDATING. The Project Schedule will be updated and issued at least
once per month by the Lead Contractor.

A. MANDATORY MONTHLY SCHEDULE UPDATE MEETING. The Lead Contractor
will, at least once per month, provide updates of the Project Schedule. All Prime
Contractors shall attend a Monthly Schedule Update Meeting. It is mandatory that all
Prime Contractors provide their updated information to the Lead Contractor seven (7)
calendar days prior to the Monthly Update Meeting. The Department reserves the
right to request additional updates, at no cost to the Department, from any
Contractor. The Lead Contractor shall provide documentation confirming the Monthly
Update Meetings, stating the date, time, and attendance. At sole discretion of the
Department, the Lead Contractor shall be required to hold the mandatory monthly
schedule update meeting at a suitable location approved by the Department with
necessary provisions to accommodate all required attendees of the Prime
Contractors, the Department and Professional. All necessary computer hardware
and software (to include but not limited to laptop, projector and other necessary
peripheral devices, and scheduling software etc.) shall be provided by the Lead
Contractor so that the CPM schedule update can be projected for all meeting
attendees to view. Lead Contractor shall have the approved scheduler attend the
meeting to produce real time updates to the schedule based upon input from meeting
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attendees. The schedule file utilized during the meeting shall have all schedule
update information provided to the Lead Contractor by the other Prime Contracts
already incorporated.

B. At the conclusion of the Monthly Schedule Update Meeting, all information collected
will be checked by the Lead Contractor against the current Project Schedule. After all
revisions in logic and time estimates have been noted, the schedule (including all
drafts necessary to reach agreement) will be generated, reviewed, and approved by
all Prime Contractors to indicate their concurrence. The Updated Project Schedule
will be provided by the Lead Contractor within three (3) calendar days after the
Monthly Update Meeting for the other Prime Contractors, the Professional, and the
Department to view. The submission of Updated Project Schedule to the Department,
Professional, and Construction Manager shall be done by hard copy (including all
requested sorts and arrangements; utilizing color print), and in electronic format
(computer disk or file) used to develop the schedule.

C. Upon request, the Lead Contractor shall provide to the Department, in hardcopy and
electronic format (format to be determined by the Department), its planning data used
to develop the updates of the Schedule. This planning data includes, but is not
limited to:

Job Sequences;

Activity Logic;

Man loading;

Crew sizes;

Number of shifts planned per working day;

Number of crews per shift; and
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Equipment loading.

D. As part of the Job Conference, all activities scheduled to begin in the projected work
for the next two weeks will be reviewed in a schedule look-ahead.

E. The Department reserves the right to reject Invoices or Applications for Payment from
those Prime Contractors not complying with this Section.

8.13 RECOVERY PLAN.

A. EVENTS THAT TRIGGER THE NEED FOR A RECOVERY PLAN: The Department may issue a
Recovery Notice demanding that the Lead Contractor, after coordinating with the
other Prime Contractors, submit a Progress Recovery Plan (narrative) upon the
occurrence of any of the following events:

1. The progress of the Work or a single activity falls behind the contract time as
shown in a currently updated and approved Project Schedule by more than
fifteen (15) calendar days; or

2. A missed milestone; or

When an updated Project Schedule provides a completion date past the
Contract Completion Date; or

4. When a late start or late finish for any activity does not come within the time
allowed by the current Project Schedule.
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5. When, in the sole opinion of the Department, it appears likely that the Work will
not be completed within the Contract Time.

B. The Prime Contractor(s) responsible for the occurrence will work with the Lead
Contractor to prepare a Recovery Plan indicating that all future activities, Project
completion and occupancy dates will be met within the Contract Time. The Recovery
Plan shall be developed and received by the Department within three (3) calendar
days of receipt of the Recovery Notice. The Recovery Plan shall be implemented
immediately unless otherwise directed by the Department.

C. In order to create and maintain the Recovery Plan, the Prime Contractor(s) agree(s)
to undertake, but not be limited to, some or all of the following actions at no additional
cost to the Department: increase the manpower, the number of working hours per
shift, the number of shifts per day, the number of working days per week, the quantity
of equipment, or any combination of the foregoing, and reschedule such activities to
bring the project back on schedule.

D. Failure of any Prime Contractor to comply with these requirements shall be
considered grounds for a determination by the Department that the Prime Contractor
is failing to prosecute the Work with sufficient diligence to ensure its completion
within the Contract Time and is failing to comply with the Contract Time provisions of
the Contract. Such determination may result in default and/or suspension and/or
debarment of the Contractor.

E. The Department's acceptance of the Recovery Plan does not relieve the Prime
Contractors of the responsibility for the accuracy of the schedule and for the Prime
Contractors’ obligations to meet the Contract Completion Date. The Department's
acceptance of the Recovery Plan does not constitute approval or warranty of the
Prime Contractors’ means, methods, and techniques of construction. The
Department reserves the right to review any Recovery Plan to determine if it satisfies
the Project Schedule. If the Recovery Plan does not satisfy the Project Schedule, the
Department may elect to prepare a Recovery Plan, to which the Prime Contractors
must adhere. The costs incurred by the Department in preparing the Recovery Plan
will be assessed against the Prime Contractors on a pro rata basis (based upon
individual contract price/all contracts awarded on the Project) by credit change order.

F. If an updated monthly Project schedule provides a completion date past the Contract
Completion Date, then a Recovery Plan is required, not an Extension of Time. The
Recovery Plan will be attached to the Project Schedule Update.

REQUESTS FOR EXTENSIONS OF TIME CHANGE ORDER. All requests for Extensions of Time
shall be submitted to the Department through the change order process in writing as
discussed in the Administrative Procedures. Reasons clearly substantiating the request
shall be included or the request may be denied. All such requests must be filed within ten
(10) calendar days of the end of the event or issue that caused the alleged delay.

EFFECT OF GRANT OF EXTENSIONS OF TIME CHANGE ORDER TO OTHER CONTRACTORS.
Activity time delays shall not automatically merit an extension of the Contract Completion
Date of this or any other Contract. The granting of an Extension of Time Change Order to
one Prime Contractor does not automatically entitle any other Prime Contractor to an
Extension of Time Change Order.
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8.16 EXTENSIONS OF TIME CHANGE ORDER AND IMPACT ON SCHEDULE.

A

A change order, field order (i.e., a no cost change order) or delay may not affect
existing critical activities or cause non-critical activities to become critical. Change
orders, field orders or delays may result in the Department giving the Contractor part
of or the entire available total float that may exist within an activity chain on the
Network, thereby not causing any effect on any interim milestone date or the Contract
Completion Date of this Contract. The Project Schedule shall not excuse the
performance of the Contractor from activities not indicated on the Project Schedule.

If the Department, for any period after the commencement of On-Site Work, approves
an Extension of Time Change Order to any Prime Contractor, the Lead Contractor is
required to prepare a revised Project Schedule and provide copies to all Prime
Contractors. All Prime Contractors are required to provide the Lead Contractor with
information necessary to create the revised Project Schedule within seven (7)
calendar days upon notice of approval of an Extension of Time Change Order. If a
revised Project Schedule is requested, the Lead Contractor must send the revised
Project Schedule, approved by all Prime Contractors, to the Professional and the
Department within fourteen (14) calendar days of the approval of the Extension of
Time Change Order. If the time limits set out in this Paragraph are not met, or the
Prime Contractors are unable to reach agreement on the Project Schedule, the
Department reserves the right to prepare the schedule which will be adhered to by all
Prime Contractors. All costs incurred by the Department in preparing the schedule
will be assessed to the Prime Contractors on a pro rata share (based upon individual
Contract price/all Contracts awarded on the Project) by credit change order or at the
Department’s discretion.

Upon approving an Extension of Time Change Order, the monthly updating of the
Project Schedule may result in changes in the dates on which activities and the
Project itself are expected to be completed. The process of updating the Project
Schedule does not constitute Department approval of requests for Extensions of
Time and does not replace the process of seeking extensions in accordance with
both the applicable provisions of the General Conditions of the Contract and the
Administrative Procedures, both of which will be strictly enforced. To substantiate and
support any timely filed requests for Extensions of Time Change Order, the Prime
Contractor(s) must submit, through the Lead Contractor, CPM Schedules (based
upon the current Project Schedule in effect at the time the Extension of Time Change
Order is submitted) with and without the asserted delay. The Prime Contractor(s)
must also establish that the delay is justifiable in accordance with the Requests for
Extensions of Time Change Order paragraph of these General Conditions. Data
drawn from the Project Schedule will also be used by the Department in assessing
responsibility for liquidated damages if any Prime Contractor causes an unjustified
delay.

The Milestones shall be updated and adjusted within ten (10) calendar days of the
Department approving any Prime Contractor an Extension of Time Change Order. If
a Recovery Plan that was accepted by the Department requires modification of any
future Milestone, the Project Schedule and Milestones must be revised accordingly.
The Milestones shall be updated and adjusted each time the Project Schedule is
revised so that the two instruments remain coordinated.

Adjusting the Project Schedule through the use of a Recovery Plan does not
constitute approval by the Department of any request for an Extension of Time
Change Order and does not replace the process of seeking extensions of time in
accordance with the Extension of Time Change Order paragraph in this Article of
these General Conditions and the Administrative Procedures, which provisions will be
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strictly enforced. If a Prime Contractor submits a timely filed request for an Extension
of Time Change Order, that Prime Contractor must also submit, through the Lead
Contractor, a proposed Milestone schedule with and without the asserted delay.

DELAYS AND EXTENSIONS OF TIME. If the Contractor is delayed by:

1. A Critical Activity on the current Progress Schedule that is beyond the control
or responsibility of the Contractor; or

Labor disputes; or
Fire; or

Unavoidable casualties; or

o & w0 DN

Delay due to suspension of work, as provided in Article 15 of these General
Conditions; or

6. Any cause that the Department determines may justify the delay;

then the Contract Time may be extended by the approval of the Department, through an
Extension of Time Change Order, for such reasonable time as the Department may
determine. The Department will respond to a Contractor’s timely request for extension of
time Change Order within thirty (30) calendar days of the Department’s receipt of such
request.

UNFAVORABLE WEATHER. Unfavorable weather, including but not limited to rain, snow,
and cold or freezing weather, is not an excuse for stopping Work under the Contract. The
Prime Contractor shall use such methods of protection as may be necessary to continue
the Work throughout the period of unfavorable weather. If, after using such methods of
protection, the Prime Contractor cannot continue, a Request for an Extension of Time
Change Order may be submitted in writing for the Department’s consideration and if
approved it will be excusable and non-compensable.

EXTENSIONS OF TIME NOT AN ADMISSION OF LIABILITY FOR DELAY. The approval of an
Extension of Time only constitutes a release by the Department of the Department’s
ability to assess liquidated damages against the Contractor for the number of days
granted by the Extension of Time. The Department’s approval of an Extension of Time
shall not be construed or interpreted by any Contractor as an admission that the
Department is liable for delay damages. The Contractor agrees that the Department’s
grant of an Extension of Time will not be used as an admission by the Department of any
liability for delay in any subsequent dispute regarding delays. This Paragraph does not
preclude either the Contractor’s rights or the Department’s rights to pursue a claim for
damages under other provisions of the Contract Documents.

ARTICLE 9: SUBMITTALS and COORDINATION DRAWINGS

SUBMITTALS.

A. A Submittal Register, which is a listing of the submittals needed for the Project, will
be created by the Professional for the Contractor's use. The Contractor will use this
Submittal Register when creating their Submittal Schedule. The Professional’s
Submittal Register shall serve as the basis of the Prime Contractor’'s Submittal
Schedule and is not by any means an all-inclusive list of submittals required for the
project. The Contractors are responsible for reviewing all Contract Documents to
fully develop an all-inclusive list of required submittals for the project and utilizing that
list when creating the Submittal Schedule.
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The Contractor shall review the Professional’s Submittal Register and submit all
necessary submittals, whether or not listed on the Submittal Register, through the
Submittal Process to the Professional for review and approval. The Professional shall
then forward all approved submittals to the Department and consultants with the
Submittal Schedule

Submittals shall be in accordance with the Contract Documents and include, but not
be limited to, such items as:
1. Contractor's, Subcontractor's, manufacturer's or fabricator's shop drawings.
2. Descriptive literature including, but not limited to:
a. Catalog cuts
Diagrams
Operation charts or curves
Test reports

Samples

-~ 0 a o T

Operations and maintenance manual, including parts lists

Certifications

JF @

Warranties

Manufacturer

3. Coordination Drawings as required.

The Professional's approval of submittals does not relieve the Contractor of the
responsibility for any deviation from the requirements of the Contract Documents,
unless:

1. The Contractor has informed the Professional of such deviation in an attachment
to their submittal at the time of submission; and

The Contractor has noted the deviation on the shop drawings; and

The Professional has given approval of the specific deviation. The Professional's
approval also does not relieve the Contractor from responsibility for errors or
omissions in the submittals.

If each of these three steps is not performed, the Contractor will not be
relieved of the responsibility for executing the Work in complete conformity
with the Contract Documents, even though the submittals have been
approved.

Failure to mention a deviation shall be construed as a non-conformance
with the Contract Documents. The Contractor shall be responsible for all
costs associated with bringing the Work back into conformance with the
Contract Documents, including costs incurred by any other Prime
Contractor, the Professional and the Department as a result of such non-
conformance.

54



General Conditions to the Construction Contract
2022 EDITION

The Contractor shall review, approve and submit all submittals required by the
Contract Documents or required subsequently by the Department or the Professional
in accordance with the Submittal Schedule in an orderly sequence so as to cause no
delay in its Work or in the Work of any other Prime Contractor. Submittals shall be
properly identified as specified in the Administrative Procedures and in such manner
as the Department may require.

By approving and submitting submittals, the Contractor represents that such
submittals are sufficient for review purposes and that it has determined and verified
all field measurements, field construction criteria, materials, catalog numbers and
similar data and that it has checked and coordinated each submittal with the
requirements of the Work and of the Contract Documents. Where field
measurements and field construction criteria are not verifiable at the date of the
submittal, the Contractor shall ensure that dimensions will be held when constructed.

. Submittals will be reviewed and approved within fourteen (14) calendar days of the
submission dates established by the Submittal Schedule, unless the Department and
the Professional approve a different period of time. The fourteen calendar days span
the time from upload of the submittal by the Contractor to the date the Professional
transmits the return submittal. The Submittal Schedule shall take transmittal times
into account when time periods are reviewed. Review and approval is only for
conformance with the design concept of the Project and with the information given in
the Contract Documents. Approval of a separate item does not indicate approval of
an assembly in which the item functions. Approval of submittals shall be carried out
on the Project in accordance with the Administrative Procedures. All submittals must
be complete and meet the requirements of the entire specification. The Prime
Contractor shall be responsible for all costs associated with delays of the Project
incurred as a result of submittal incompleteness and/or disapprovals.

The Contractor shall make any corrections required and shall resubmit submittals
until approved. The resubmission shall be acted upon within ten (10) calendar days
of its receipt, unless the Department and the Professional approve a different period
of time. The ten (10) day period begins on the first full day after the Contractor
uploads the resubmission and ends on the date the Professional sends the
resubmission to the Contractor. Submittals uploaded earlier than the date established
by the Submittal Schedule are not required to be returned until ten (10) days after the
date established for the submittal by the Submittal Schedule.

When resubmitting submittals, the Contractor shall direct specific attention to any
revisions made, other than the corrections requested by the Professional on previous
submissions, by noting such revisions on the resubmissions.

The Professional's approval of shop drawings or samples does not relieve the
Contractor of responsibility for any deviation from the requirements of the Contract
Documents, unless the Contractor has informed the Professional of such deviation at
the time of submission, has noted the deviation on the submittals, and the
Professional has given approval of the specific deviation. The Professional's approval
also does not relieve the Contractor from responsibility for errors or omissions in the
submittals. Failure to mention a variation shall be construed as a non-conformance
with the Contract Documents. The Contractor shall be responsible for all costs
associated with bringing the Work back into conformance with the Contract
Documents, including costs incurred by any other Prime Contractor, the Professional
and the Department as a result of such non-conformance.
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No portion of the Work requiring a submittal shall be commenced until the submittal
has been approved. Any Work commenced by the Contractor prior to final approval
of the submittal is performed by the Contractor at its own risk.

Each Contractor shall be responsible for reviewing every other Prime Contractors’
approved submittals for consistency and interface with its Work. Any exception taken
to the content of another Contractor’s approved submittal must be
coordinated/resolved between the Contractors within five (5) calendar days of the
Contractor’s submittal being approved. If the exception cannot be
coordinated/resolved, it must be presented to the Professional through the RFI
process within ten (10) calendar days of the Contractor’s submittal being approved.

SUBMITTAL SCHEDULE.

A

Each Contractor shall, within seven (7) days of the Effective Date of the Contract
review the Professional’s Submittal Register and prepare and submit a Submittal
Schedule with all necessary submittals, whether or not listed on the Submittal
Register, to the Lead Contractor, organized by related specification section number
sequences, showing all items requiring submission.

The Contractor's initial Submittal Schedule shall include the following, at a minimum:

1. Submittal breakdown by Specification Section number and division; and
2. Scheduled date for initial submittal of item; and

Days required after return of an approved submittal to order, fabricate and deliver
the specific item to the site.

The Submittal Schedule shall be integrated and tied to the logic of activities in
the Project Schedule by the Lead Contractor to ensure adequate review time is
included in the activity durations for all items on the Submittal Schedule.

Each Contractor shall comply with the Submittal Schedule and submit items within
the order and dates established therein. Each Contractor shall not be permitted to
stack the submittals in a manner that would inundate the Professional in such a
manner that the submittals cannot be reviewed and decided upon in a timely manner.

Submittals relating to materials and equipment that require advanced approval shall
be scheduled and submitted before the Contractor issues a purchase order or
otherwise acquires the materials or equipment.

Drawings of component items forming a system or that are interrelated shall be
organized and submitted concurrently. Certifications to be submitted with the
drawings shall be so scheduled. The Submittal Schedule shall be coordinated with
the Schedule of Values to ensure delivery and payment requests are projected
accurately.

Neither the Department, its designee, nor the Professional will be responsible for the
failure of the Contractor to properly schedule the process of material/product design,
submittal, review, fabrication, delivery and storage/installation.

The Department may require the Contractor to add and/or delete items on the
Submittal Schedule at any time.
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The approved Submittal Schedule will become a part of the Contract and the
Contractors must comply with it. The Contractor shall provide to the Lead Contractor
sufficient information to permit the Lead Contractor to revise and/or update the
Submittal Schedule monthly to take into account all changes and coordinate this
Submittal Schedule with the Project Schedule. Each such revised edition and/or
revision to the Submittal Schedule shall be resubmitted to the Department for
approval. This Submittal Schedule shall be coordinated with related submittals of all
Prime Contractors.

COORDINATION AND SEQUENCING OF SUBMITTALS.

A

The Contractor shall coordinate preparation and processing of submittals with the
performance of the Work and the Project Schedule so the Work will not be delayed
by the submittal process.

The Contractor shall coordinate and sequence different categories of submittals for
the same Work and for interfacing units of Work, so that one will not be delayed by
the coordination of the Professional’s review with another.

No delay damages or time extensions will be granted for time lost due to late,
inadequate or uncoordinated submittals or for the time required to resubmit late,
inadequate or uncoordinated submittals.

The Contractor shall be responsible to determine items that will require long lead time
to procure. Adequate time shall be allowed for long lead items that require submittals
to be made early during the course of the Work in the Submittal Schedule and Project
Schedule.

No delay damages or time extensions will be granted for lack of consideration being
given to long lead items.

COORDINATION DRAWINGS.

A

All Contractors are required to participate in the creation and updating of one
complete composite set of Coordination Drawings to pre-plan the installation
of General, HVAC, Electrical, Fire Protection, Plumbing and other Work as
required.

The Department may consider the completion of Coordination Drawings for
each Contract as a condition of approval for any Invoice involving any material
or equipment delivered or for any Work by these Contractors.

The purpose of these Coordination Drawings is to identify coordination problems and
interferences prior to installation. The Contractors shall prepare and submit
Coordination Drawings for any Work where close coordination is required for
installation of products and materials fabricated off-site by separate Contractors, and
where limited space availability necessitates maximum utilization of space for
efficient installation of different components. Coordination Drawings are required for
all equipment rooms, floors, spaces and other areas in which the Work of two or
more trades or Contractors is to be installed and in which the potential for conflict or
interference exists, or as determined by the Department.

The HVAC Contractor will be the Lead Contractor for purposes of the

Coordination Drawings and shall facilitate the Coordination Drawing Process
between Prime Contractors.
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E. The HVAC Contractor will prepare background drawings that will be distributed to all
of the other Contractors for them to mark-up and return to the HVYAC Contractor.

F. The Coordination Drawings shall:

1. Show the Work of all Contractors impacted; and
2. Be drawn to a scale not smaller than 1/4" = 1'-0" (30" x 42" sheet size); and

Show clearly in both plan and elevation that all Work can be installed without
interference; and

4. Show the interrelationship of equipment and systems to indicate coordination
among trades; and

Indicate required installation sequences; and

Be based on submitted shop drawings and Contract Documents, and include
equipment foundations, all equipment, piping, conduit, ductwork, panels, control
centers and related appurtenances.

G. The Department may assist, if requested, in the resolution of conflicts or disputes
with locations of Work items found by the Contractors during the preparation of the
Coordination Drawings.

H. The HVAC Contractor will incorporate items indicated on the marked-up drawings
onto the background drawings and provide these final Coordination Drawings for
other Contractors use. One paper set and one PDF electronic format, in its native
software of the Coordination Drawings are to be provided to the Department.

[. Since the preparation of Coordination Drawings acceptable to the Department
is a contract requirement, the cost is to be included in each Contractor's bid.

Any Work installed prior to approval of Coordination Drawings shall be at the

Contractor's risk. Subsequent relocation required to avoid interferences shall be made

without additional expense or time extensions to the Department.

STANDARDS OF QUALITY. Where trade names, catalog number and manufacturers of
material or equipment are specified, they are mentioned for the purpose of establishing a
standard of quality, performance, and appearance, and for establishing a standard for
competitive bidding. If the Contractor wishes to utilize material or equipment that they
believe is of the same type, but manufactured by others than those named in the
specifications, the Contractor shall certify that the material or the equipment is equal in
quality, performance and appearance to that mentioned in the specifications. The
Contractor shall submit to the Professional and the Department, subsequent to the Award
of Contract, a request to install such material or equipment. The Contractor's request
shall include a comprehensive description of the material or equipment proposed to be
utilized as an equal, including engineering, construction, and dimension and performance
data. Within thirty (30) days after receipt of the Contractor's request, the Professional will
render a determination to the Contractor, which is final. If the Contractor refuses or fails
to proceed in accordance with the Professional’s determination, the Department may
issue cure or non-conformance notices and/or declare the Contractor in default.

SUBSTITUTION OF MATERIALS. If the Contractor desires to furnish materials or equipment
other than that which is specified, the Contractor shall submit to the Professional a
comprehensive description of the material or equipment proposed for substitution,
including engineering, construction, dimension, performance and appearance data, along
with a statement of the cost involved. The Professional, with the approval of the
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Department, shall render a determination to the Contractor. If the substituted material or
equipment is approved, the Contractor is responsible for any and all costs incurred to
implement the substitution and for eliminating any additional time that may be needed as
a result of implementing the substitution. If the cost of the substituted item is less than the
specified item, the Department is entitled to a credit for the difference between the cost of
the substituted item and the item specified.

ARTICLE 10: PROTECTION OF PERSON & PROPERTY AND
INSURANCE AND INDEMNIFICATION

SAFETY PRECAUTIONS AND PROGRAMS. The Contractor shall recognize that it is important
to business to prevent the occurrence of incidents that lead to occupational injuries or
illnesses. The Contractor is responsible for initiating, maintaining and supervising all
safety precautions and programs required under its portion of the Work.

SAFETY OVERVIEW. The Contractor and its subcontractors of all tiers will be responsible
for the safety and security of its employees under their control and as to its area of Work.

A. The Contractor and its Subcontractor(s) of any tier shall be required to have its
company Safety Program in place and implemented throughout the duration of the
project.

B. The Contractor will have a Site Safety Program, maintain injury records as required
by OSHA. Upon request by the Department, the Contractor shall make available the
Site Safety Program, information on injury logs, safety meetings and their topics,
inspection reports and other items concerning Project safety.

C. The Contractor will inform the Department of any Federal or State inspection, and the
Department will receive copies of all Federal and State inspection reports, citations,
penalties, abatement dates, etc.

D. All Contractors will give full cooperation to all authorized Inspectors, who may
periodically inspect the Project without notice.

SAFETY OF PERSONS AND PROPERTY. The Contractor shall take all reasonable precautions
for the safety of, and shall provide all reasonable protection to prevent damage, injury, or
loss to:

A. All employees involved in the Work and all other persons who may be affected
thereby; and

B. All the Work and all materials and equipment to be incorporated therein, whether in
storage on or off the site, under the care, custody or control of the Contractor or any
of its subcontractors of any tier; and

C. Other property within the Contract Limits or adjacent thereto, including trees, shrubs,
lawns, walks, pavements, roadways, structures, and utilities not designated for
removal, relocation, or replacement in the course of construction; and

D. All areas of the Project site where unauthorized entry or presence would present a
potential hazard to the health and safety of trespassers shall be adequately posted to
prevent access by unauthorized personnel.

COMPLIANCE WITH SAFETY LAWS. The Contractor shall comply at all times with all
applicable Federal, Commonwealth, and local laws, ordinances, rules, regulations and
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orders of any public authority having jurisdiction for the safety of persons or property and
to protect them from damage, injury or loss. The Contractor shall erect and maintain, as
required by existing conditions and progress of the Work, all reasonable safeguards for
safety and protection, including posting danger signs and other warnings against
hazards, promulgating safety regulations and notifying owners and users of adjacent
utilities until the acceptance of all on-site physical work, change order work, and/or
demobilization. All areas of the Project shall be hardhat areas. All persons within the
Contract Limits are required to be protected by protective helmets in compliance with
Occupational Safety & Health Administration (OSHA) requirements.

EMPLOYEE SAFETY ORIENTATION AND SAFETY MEETINGS.

A. Each Contractor and its Subcontractor(s) of any tier shall follow OSHA requirements
regarding the recognition and avoidance of unsafe conditions and the regulations
applicable to the work environment.

B. The Contractor and each Subcontractor shall also provide a company-specific basic
site and safety orientation to each individual before they begin Work on the Project.
This orientation shall cover general safety rules, potential hazards, site work rules,
wearing of protective equipment, etc. The Contractor and each Subcontractor shall
keep a record of all attendees and topics discussed.

C. The Contractor and each of its subcontractors shall hold weekly Toolbox Talks
Meetings at the Project site.

FIRST AID TREATMENT.

A. The Contractor shall keep on site a first aid kit supplied according to current
regulations and shall have a certified person trained in first aid and CPR to cover
those periods outside of normal project working hours.

PROJECT EQUIPMENT.

A. Each Contractor and its Subcontractor(s) of any tier will supply all necessary
equipment and take the required precautions to maintain the equipment according to
the current regulations and Contract Documents. The Contractor shall accept the
responsibility to assure that all of the necessary safety equipment is supplied and
used as required.

B. Each Contractor shall clearly mark its name on each and every piece of its equipment
on-site. The name shall be marked in a place on the equipment that is clearly visible.

C. Alltools, saws and mechanical equipment utilized by the Contractor shall have
protective safety devices in operating order when using the equipment.

EMPLOYEE AND VISITOR DRESS REQUIREMENTS.

A. This Project shall be a hardhat Project and, all supervisors, employees and visitors
shall be required to wear a suitable hardhat while on the Project site.

B. Other appropriate personal protective equipment shall be provided and worn as
required for personal safety and protection.
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EMERGENCY NOTIFICATION. A procedure will be established by each Contractor to provide
emergency communications to all individuals on the site. This procedure will not be used
to handle routine calls to individuals.

COMPLIANCE WITH SAFETY REGULATIONS.

A. The Contractor’s failure to comply with the safety requirements will be considered as
non-compliance with the Contract and may result in remedial action as provided by
the Contract.

B. Even though the Department has no duty regarding the Contractor’'s compliance with
safety regulations, if the Department notifies any Contractor of any safety issue, the
Contractor shall make all reasonable efforts to correct the condition or act.

If a Contractor or Subcontractor refuses to correct the safety issue, condition or act,
the Department, in its sole discretion, may take any other action it deems
appropriate.

All costs incurred due to correcting the Contractor’s safety issue, condition, or act
shall be borne by the Contractor which created the safety issue, condition or act and
costs will be back-charged to this Contractor.

C. Each Contractor shall be responsible for payment of all fines and/or claims for
damages levied for deficiencies relating to conduct of Contractor’'s Work.

EXPLOSIVES. Unless permitted in the specifications, the use of explosives and other
hazardous materials or equipment is not permitted for the execution of the Work. If
explosives are permitted, the Contractor shall observe the utmost care, performing such
Work with experienced personnel and in accordance with all Federal, Commonwealth,
local, Departmental, and institutional regulations, so as not to endanger life or property.
Rock encountered within five (5) feet of pipelines or buildings shall be removed without
blasting. All explosives shall be stored in a secure and safe manner, in strict conformity
with all Federal, Commonwealth and municipal regulations and all such storage shall be
clearly marked "Dangerous-Explosives" and shall be in the care of competent watchmen
at all times. The Contractor shall provide insurance in accordance with the special
insurance provision in these General Conditions relating to "Blasting”". The Contractor
shall be responsible for all damages caused by the use of explosives, hazardous
materials and/or equipment, and blasting and shall notify the Department of any claims of
damage associated with this Paragraph at the time of claim.

REMEDIATION OF DAMAGES. The Contractor shall remedy all damages or loss to any
property caused in whole or in part by the Contractor, any Subcontractor, any sub-
subcontractor, or anyone directly or indirectly employed by any of them. If damage or loss
is attributable to faulty drawings or specifications or to the acts or omissions of the
Department or Professional, and the damage or loss is not attributable to any fault or
negligence of the Contractor, then the Contractor shall not provide remediation.

LoADs. The Contractor shall not load or permit any part of the Work to be loaded so as to
endanger the safety of persons or property.

CONTRACTOR’S LIABILITY INSURANCE. The Contractor, during the progress of the Work and
until the acceptance of all on-site physical work, change order work, and/or
demobilization, shall purchase and maintain such insurance as will protect it from claims
set forth below which may arise out of or result from the Contractor's operations under
the Contract, whether such operations are performed by itself or by any Subcontractor:
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1. Claims under Worker's Compensation Disability Benefit and other similar
employee benefit Acts; and

2. Claims for damages because of bodily injury, occupational sickness or disease,
or death of its employees, and claims insured by usual personal injury liability
coverage; and

3. Claims for damages because of bodily injury, sickness or disease, or death, of
any person other than its employees, and claims insured by usual personal
injury liability coverage; and

4. Claims for damages because of injury to or destruction of tangible property
including loss of use resulting therefrom.

INSURANCE LIMITS. The insurance required by this Article shall be written for not less than
any limits of liability specified in this Article, or required by Law.

CERTIFICATES OF INSURANCE. Certificates of Insurance complying to this Article and
acceptable to the Department shall be filed with the Department prior to the
commencement of on-site work. These certificates shall contain a provision that
coverages afforded under the policies shall not be canceled or changed until at least
thirty (30) calendar days notice has been given to the Department. Renewal certificates
must be provided to the Department prior to the expiration of the prior policy as stated on
the certificate. The insurance certificate shall also name the Commonwealth of
Pennsylvania, the Construction Manager, if there is one on the project, and the
Professional as additional insureds.

COMMERCIAL GENERAL LIABILITY AND PROPERTY DAMAGE LIABILITY INSURANCES. The
Contractor's commercial general liability insurance shall be in an amount not less than
$1,000,000 per occurrence, including accidental death, to any person and subject to the
same limit for each occurrence, and in an amount not less than $2,000,000 in the
aggregate. This policy must list general aggregate and completed operations aggregate.
This policy shall not have any exclusion for explosion, underground, or collapse (XC&U).
The Contractor's property damage liability insurance shall be in an amount not less than
$2,000,000 for each occurrence.

A. For Subcontractors, the Contractor shall either:

1. Require each of its Subcontractors to procure and to maintain Subcontractors’
commercial general liability, automobile liability, and property damage liability
insurance of the type and in the same amounts as specified in this subsection for
the life of its subcontract and/or until the acceptance of all of its on-site physical
work, change order work, and/or demobilization;

OR

2. Insure the activity of its Subcontractors in its own policy.

B. If required by a Special Condition, by law, or the Contractor deems necessary, the
Contractor's and its Subcontractors' liability insurance shall include additional riders
providing for adequate protection against the indicated special hazards (e.g.,
blasting, flooding, underpinnings, pollution, etc.).

C. The Contractor must submit to the Department, within ten (10) calendar days from
the Initial Job Conference, and prior to the beginning of on-site work, the
subcontractor’s and sub-subcontractor’s certificates of insurance which name the
Commonwealth of Pennsylvania and Commonwealth Agency as an additional
insured.
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PROPERTY INSURANCE. The Contractor shall, until all physical on-site work is complete,
including change order work, punch list work, demobilization or seasonal work, maintain
insurance on all insurable work included in the Contract against loss or damage by fire
and lightning and those perils covered by the extended coverage endorsement. Insurable
work includes work both interior and exterior of any building being constructed. The
property insurance must include a Builder’s Risk Policy or an installation floater that
covers all risks and must have policy limits which meet the full insurable value of the
interests of the Commonwealth of Pennsylvania and the Department. The Contractor and
all subcontractors are required to produce certificates of insurance, naming the
Commonwealth of Pennsylvania and Commonwealth Agency as an additional insured.

COMMERCIAL AUTOMOBILE LIABILITY INSURANCE. The Contractor's Commercial
Automobile Liability Insurance shall be in an amount not less than a $1,000,000
Combined Single Limit (CSL) or in the alternative, provided that there is not Commercial
Automobile Policy, then a separate limit under the General Liability Policy providing for
$1,000,000 Non-Owned and Hired liability.

UNMANNED AIRCRAFT SYSTEMS/UNMANNED AERIAL VEHICLES/DRONES INSURANCE. The
Contractor, if it chooses to use such a drone device, shall have, or its Subcontractor shall
have, specific UAS/UAV/Drone insurance and shall adhere to all Federal Aviation
Administration (FAA) regulations and all Federal, State, and Local laws, ordinances, and
regulations regarding their use on the Project site. The Contractor shall notify the
Department of its intended use of this device and provide the insurance certificate to the
Department prior to its use. The Contractor shall be responsible for all damages caused
by the use of these devices and shall notify the Department of any claims of damage
associated with this Paragraph at the time of claim.

RISK TO CONSTRUCTION WORK. The risk of damage to the construction work is that of the
Contractor and surety. No claims for such loss or damage will be recognized by the
Department, nor will such loss or damage excuse the complete and satisfactory
performance of the Contract by the Contractor.

UNACCEPTABLE SURETY OR INSURANCE COMPANY. If the surety on the bonds or the
insurance company providing the required coverage becomes unsatisfactory to the
Department, the Contractor must promptly furnish such additional security or insurance
coverage as may be required to protect the interest of the Department. The Contractor
shall furnish the Department, when requested, satisfactory proof of coverage of each type
of Bond and/or insurance required. Failure to comply with this provision shall result in the
cessation of the Work, and shall be sufficient grounds to withhold any further payments
due the Contractor and/or to declare the Contractor in default. The Department will not
consider any claim for an Extension of Time, costs, or damages because of time lost due
to such instance brought by the noncompliant Contractor. The noncompliant Contractor
shall be responsible for damages incurred by other Prime Contractors in accordance with
these General Conditions.

INDEMNIFICATION. The Contractor shall indemnify and hold harmless the Commonwealth,
Department, and the Professional and their agents and employees from and against all
claims, damages, losses and expenses, including attorneys' fees arising out of or
resulting from the performance of the Work, provided that any such claim, damage, loss
or expense is:

A. Attributable to bodily injury, sickness, disease or death or to injury to or
destruction of tangible property, including the loss of use resulting therefrom; and
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B. Caused in whole or in part by any negligent act or omission of the Contractor or
any Subcontractor, regardless of whether or not it is caused in part by a party
indemnified hereunder.

INDEMNIFICATION NOT LIMITED BY EMPLOYEE BENEFITS ACTS. In any and all claims against
the Commonwealth, Department, or the Professional or any of their agents or employees,
by any employee of the Contractor or any Subcontractor, the indemnification obligations
under this Article shall not be limited on the amount or type of damages, compensation,
or benefits payable by or for the Contractor or any Subcontractor under Worker's
Compensation Acts, Disability Benefit Acts, or other employee benefit Acts.

INDEMNIFICATION DOES NOT COVER THE CONSTRUCTION MANAGER’S OR THE PROFESSIONAL’S
ACTIONS. The obligations of the Contractor under this Article shall not extend to the
liability of the Construction Manager (if retained for the Project) or the Professional, the
Professional’s consultants, agents, or employees arising out of:

A. The preparation or approval of maps, drawings, opinions, reports, surveys, change
orders, designs or specifications; or

B. The giving of, or the failure to give, directions or instructions by the Professional, its
agents or employees, provided such giving, or failure to give, is the primary cause of
the injury or damages.

WORKPLACE DRUG AND ALCOHOL PoLICY. The Department is committed to providing a
safe workplace for the workers assigned to the Project, promoting high standards of
employee health and fostering productivity. Contractor shall establish a drug and alcohol
policy for the project with the goal of maintaining a work environment that is free from the
effects of the use of illegal drugs and alcohol. Anyone employed at the Project site will
comply with the contractor’s drug and alcohol policy.

The Department reserves the right to amend this procedure upon notice to the Prime
Contractor.

A. COMPLIANCE PROCEDURE: The Department reserves the right to audit any drug and
alcohol policy program required by this specification to verify compliance results
within twenty-four (24) hours of the Department's notification of intent to audit. The
Department shall have free right of access to all relevant records of the Prime
Contractor and their subcontractors for this purpose, provided such record
disclosures are within the scope of the Commonwealth of Pennsylvania’s Department
of Health and Human Services guidelines pertaining to confidentiality of employee
records.

The Contractor's pre-engagement employees who receive a positive test result shall
immediately leave the project site. Transportation of employees receiving a positive
test result is the direct responsibility of the employing Prime Contractor. Furthermore,
pre-engagement employees receiving a positive test result shall not be permitted to
return to the project site earlier than ninety (90) days from the date of the positive
test. At that time, the employee must be tested again.

ARTICLE 11: CHANGES IN THE WORK

CHANGES. The Department, without invalidating the Contract, may direct changes in the
Work within the general scope of the Contract, consisting of additions, deletions or other
revisions. All such changes in the Work will be authorized by Change Order or Field
Order.
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A. The Contractor agrees that payment under any method noted within this Article
will be the exclusive compensation for such addition, deletion, or other
revision to the original Contract, including any and all costs associated with
acceleration, stacking and re-sequencing of forces required by the change in
order to maintain the Project Schedule.

B. Ifitis not possible to complete the Work in accordance with the Project Schedule by
acceleration, stacking or re-sequencing, the Contractor may request an Extension of
Time. Adequate information and proper form submission must be provided to validate
this request. The Department reserves the right to deny requests not accompanied
by adequate information and proper form submissions.

C. The language in this Article must be construed in conjunction with the detailed
language of the Administrative Procedures.

CosT oF CHANGE ORDER. The debit or credit cost to the Department resulting from a
change in the Work shall be determined in accordance with the Change Order
Administrative Procedure as determined by the Department.

DISAGREEMENT AS TO COST OR CREDIT FOR CHANGE ORDER. If the Department and the
Contractor cannot agree as to the cost or credit to the Department resulting from a
change in the Work, the Department shall determine the cost or credit. The Contractor
must proceed with the Change Order work under this Article if directed to do so by the
Department. The Contractor may submit any dispute for cost to the Department in
accordance with the Dispute Resolution Article of these General Conditions. The
Department may, in the Department’s sole discretion, monitor any or all disputed cost
work on a time and material force account basis. If the Department approves the change
as a force account Change Order, the Contractor would be required to show proof of
incurred cost as stipulated under the provisions of Change Order Administrative
Procedure.

UNIT PRICES SET OUT IN BID OR PROPOSAL. This paragraph shall not be invoked without the
Department’s approval. If unit prices were required in the Contract Documents and
subsequently agreed upon, and, if the quantities originally contemplated increased in
excess of 125% or decreased below 75% of the original contract quantity, the applicable
unit prices may be equitably adjusted by Change Order to prevent such hardship, at the
sole discretion of the Department. The Contractor must provide evidence that is
acceptable to the Department that a hardship exists before an adjustment will be made.

UNCLASSIFIED EXCAVATION.

A. Excavation, if required for this Project, will be unclassified and will include all types of
earth and soil, any pebbles, boulders, and bedrock, municipal trash, rubbish and
garbage, and all types of debris of the construction industry such as wood, stone,
concrete, plaster, brick, mortar, steel and iron shapes, pipe, wire asphaltic materials,
paper and glass. Unclassified excavation does not include unforeseen concrete
foundations, walls, or slabs.

B. All materials encountered which are identified as described in the previous paragraph
as unclassified shall be removed to the required widths and depths to create a
finished product as shown and/or noted on the drawings and as written in the
specifications. No additional compensation or time shall be given to the Contractor for
this unclassified excavation.
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C. Any unclassified items described in paragraphs B and C above that are discovered

during any excavation are not concealed conditions or unknown physical conditions
below the surface for purposes of the Concealed Conditions paragraph of these
General Conditions.

CONCEALED CONDITIONS.

A. The Department recognizes two types of concealed conditions which might be

encountered during the performance of the Work, namely:

1. Concealed conditions which are unascertainable from the plans, Contract
Documents, visits to the site, or reasonable investigation, and which are at
variance with the conditions indicated by the Contract Documents; or

2. Unknown physical conditions below the surface of the ground of an unusual
nature, differing materially from those ordinarily encountered and generally
recognized as inherent in work of the character provided for in this Contract.

B. The Contractor has twenty-four (24) hours after the first observance of the concealed

condition to provide notice to the Department.

If the Department decides that either of the two concealed conditions described
above in (A) has occurred during construction, then the Contract Sum shall be
equitably adjusted by Change Order. No adjustment shall be made to the Contract
Sum under this paragraph, however, for concealed conditions encountered during
cutting and patching of Work.

In the event that concealed or unknown conditions described above in (A) preclude
either the Contractor or the Department from establishing either a methodology or a
quantity of work to be priced into a Change Order before commencement and
performance of Work, the Department reserves the right to do any of the following:

1. If only the quantity of Work is unknown, the Department may issue a Change
Order to perform work in a quantity established by the Department. The
Department will monitor the actual quantities and, upon completion of the Work,
issue a second Change Order to adjust the original quantity.

2. If the Department deems that either the methodology and/or scope of the
Change Order are indeterminable, the Department may issue an exploratory
Change Order to determine the appropriate methodology and scope before
issuing a follow-up Change Order to complete the Work. If the Department
determines, after review of the results of the exploratory Change Order, that this
Change Order was not successful in establishing the methodology or scope of
work, the Department may opt for performing and monitoring the entire Change
Order Work on a time and material force account basis. If the Department
decides to proceed in this manner, the Contractor will be required to show proof
of incurred cost as stipulated under the provisions of Change Order
Administrative Procedure.

No CLAIMS FOR ADDITIONAL CoST OR TIME. No claims for increased costs, charges,

expenses, or damages of any kind, except as provided in the General Conditions, shall
be made by the Contractor against the Department for any delays or hindrances from any
cause whatsoever, including, but not limited to, strikes, walkouts or work stoppages
during the progress of any portion of the Work. The Department may, however, address
such non-compensable delays by extending the time for completion of the Work, as
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provided in the Contract, which extensions shall constitute the exclusive remedy between
the parties.

MINOR CHANGES IN THE WORK. The Department may direct minor changes in the Work
(such as minor relocations or field revisions) that the Department and the Contractor
mutually agree do not involve an adjustment in the Contract Sum or an extension of the
Contract time and which are not inconsistent with the intent of the Contract Documents.
Such changes may only be enacted by no cost Change Order, or by other order. Such
changes are binding on the Department and the Contractor. The Contractor shall carry
out such no cost Change Orders promptly.

DIRECTIVE TO COMMENCE CHANGE ORDER WORK. The Department may direct the
Contractor to commence Change Order Work prior to a fully executed Change Order.
Such direction will not be given until the Department generates the scope and confirms
that funding is available to complete the Change Order Work. The Contractor shall
proceed immediately upon the Department’s notification of the directive to the Contractor.

ARTICLE 12: NON-CONFORMING WORK
AND CORRECTIONS

WORK COVERED CONTRARY TO REQUEST. If any Work is covered contrary to the request of
the Department or the Professional, the Work must, if required by the Department or the
Professional, be uncovered for observation and replaced, at the Contractor's expense
with no Extension of Time.

UNCOVERING OF WORK. If any Work has been covered which the Department, its designee
or the Professional has not specifically requested to observe prior to being covered, the
Department or Professional may request to see such Work and the Work shall be
promptly uncovered by the Contractor.

A. If such Work is found to be in accordance with the Contract Documents, the cost of
uncovering and replacement shall be charged to the Department by appropriate
Change Order.

B. If such Work is found to be not in accordance with the Contract Documents, the
Contractor shall pay costs to make the Work conform and the cost of replacement,
unless it is found that this condition was caused by another Prime Contractor. In that
event, the Department shall pay the Contractor for such costs and will issue a credit
Change Order for such costs from the responsible Prime Contractor(s).

CORRECTION OF WORK REJECTED BY THE DEPARTMENT. The Contractor shall promptly
correct all Work rejected by the Department, its designee or the Professional as defective
or as failing to conform to the Contract Documents. The correction must be implemented
regardless of when such Work is observed and whether or not the Work was fabricated,
installed or completed or whether such Work had been paid for by the Department. The
Contractor shall bear all costs of correcting such rejected Work, including the cost of the
Professional's additional services and any additional cost incurred by the Department
and/or any other agency.

CORRECTION OF WORK AFTER ACCEPTANCE. If, after the date of Final Inspection and
acceptance of all Work performed under the Contract, any of the Work is found to be
defective or nonconforming, the Contractor shall correct such Work promptly after receipt
of a notice from the Department, unless the Department has previously given the
Contractor an acceptance of this specific condition. The Department should give such
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notice of rejection promptly after discovery of the condition. Approval or payment of an
Invoice by the Department shall not constitute acceptance.

CORRECTION AT NO CoST TO THE DEPARTMENT. All defective or nonconforming Work shall
be promptly removed from the site, and the Work shall be corrected to comply with the
Contract Documents without cost to the Department.

CosT oF DAMAGE TO OTHER CONTRACTORS’ WORK. The Contractor shall bear the cost of
replacing all Work of any other Prime Contractor that is destroyed or damaged by the
removal and/or correction of the Contractor’s defective or non-conforming Work.

FAILURE TO CORRECT DEFECTIVE OR NON-CONFORMING WORK. If the Contractor does not
remove such defective or nonconforming Work within the time set forth by the
Department, the Department may have the defective or nonconforming Work removed,
implement any corrective work by any means necessary, and issue a credit change order
to the offending Contractor for all costs associated with the correction. Failure to correct
defective or non-conforming work as directed by the Department may be cause for
default and/or breach of contract.

INVESTIGATION BY THE DEPARTMENT. The Department reserves the right, upon
investigation of installation of defective and/or nonconforming Work, to note this situation
in the Contractor Responsibility Program and may consider suspension of the Contractor
in accordance with Section 531 of the Commonwealth Procurement Code. The
Department may also, in its sole discretion, find the Prime Contractor in breach of its
Contract and/or declare the Contractor in default of its Contract in accordance with the
Termination Article of these General Conditions.

ACCEPTANCE OF NONCONFORMING WORK. If the Department knowingly elects to accept
nonconforming work, it may do so instead of requiring its removal and correction. If
nonconforming work is accepted, a credit Change Order shall be issued to reflect an
appropriate reduction in the Contract Sum, or, if the amount is determined after final
payment, it shall be paid by the Contractor and/or the Contractor's surety.

DEPARTMENT’S RIGHT TO CARRY OUT THE WORK. If the Contractor fails to carry out the
Work in accordance with the Contract Documents or fails to perform any provision of the
Contract, the Department may, after three (3) days notice to the Contractor and without
prejudice to any other remedy, carry out the Work in accordance with the Contract
Documents, or correct such failures, defects, or non-conforming work. In such case, an
appropriate Change Order shall be issued deducting from the payments then or
thereafter due the Contractor the cost of carrying out the Work or correcting such failures,
including the cost of the Department’s designee and the Professional's additional
services made necessary by such failure. If the payments then or thereafter due the
Contractor are not sufficient to cover such amount, the Contractor and/or the Contractor's
Surety shall pay the difference to the Department.

OBLIGATIONS OF CONTRACTOR NOT LIMITED BY THIS ARTICLE. The obligations of the
Contractor under this Article are in addition to, and not in limitation of, any obligations
imposed upon the Contractor by the Contract Documents or otherwise prescribed by
Law.
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ARTICLE 13: PAYMENTS AND COMPLETION

SCHEDULE OF VALUES.

A

The language in this Article must be construed in conjunction with the detailed
language of the applicable Administrative Procedure.

Within forty five (45) days of the Effective Date of the Contract and prior to the first
Invoice, the Contractor shall submit for the Department's and the Professional's
approval, a detailed Schedule of Values, indicating values for line-items of the Work.
The Schedule of Values must provide the aggregate total Contract sum, divided to
facilitate payments to Subcontractors. The Schedule of Values shall be prepared and
supported by such data required by the Department to substantiate its correctness in
accordance with the following:

1. Each item in the Schedule of Values shall include its proper share of overhead
and profit.

2.  When more than one building or structure is included in the Contract, the
Contractor shall submit a Schedule of Values, indicating Unit Prices for all items
of Work within the separate buildings, separate floor levels, site work and/or
structures, or as deemed acceptable by the Department.

This Schedule of Values, when accepted by the Department, will be used as a basis
for the Contractor's invoices. This breakdown may also be used by the Department to
determine the cost or credit to the Department resulting from the changes in the
Work.

INVOICE FOR PROGRESS PAYMENTS.

A

During the progress of the Work, the Contractor shall submit invoices of the value of
the Work performed to the Department. All invoices shall be supported by data, as
required by the Department, substantiating the Contractor's right to payment. The
Professional and the Department will review and accept the invoice for validity.

STORED MATERIALS: If upon the determination of the Department as to
reasonableness, payments for stored material which is scheduled to be installed
more than forty-five (45) days from request for payment are to be made to the
Contractor on account of materials or equipment which are not yet incorporated in the
Work, but are delivered and suitably stored in an appropriate facility or at the site.
Such payments shall be conditioned upon submission by the Contractor of Bills of
Sale forms provided by the Department to establish the Department’s title to such
materials or equipment. The Contractor shall remain responsible for all losses of
materials and equipment that remain under its custody and control, regardless of the
exclusions in insurance policies. Warranties do not begin until the date of final
acceptance.

CONTRACTOR WARRANTS TITLE TO ALL WORK PASSES FREE OF LIENS. The Contractor

warrants and guarantees that title to all work, materials and equipment covered by an
Invoice, whether incorporated in the Project or not, will pass to the Department upon final
acceptance by the Department. The title shall be free and clear of all liens, claims,
security interests or encumbrances (hereinafter referred to in this Article as "liens"). The
Contractor further guarantees that no work, materials or equipment covered by an Invoice
was acquired by the Contractor, its employees, its Suppliers or its Subcontractors subject
to an agreement under which an interest therein or an encumbrance thereon is retained
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by the seller or otherwise imposed by the Contractor, its employees, its Suppliers or its
Subcontractors.

NEITHER PAYMENT NOR OCCUPANCY CONSTITUTES ACCEPTANCE OF WORK NOT IN
CONFORMANCE WITH CONTRACT DOCUMENTS. Under no circumstances will any of the
following occurrences constitute an acceptance of any Work not in accordance with the
Contract Documents:

1. An approval of an application for a progress payment; or
2. Full or partial payment to the Contractor of any progress payment; or

3. Partial or entire use or occupancy of the Project by the Client Entity.

PAYMENTS WITHHELD.

A. The Department may decline to approve an Invoice in whole or in part if the Work has
not progressed to the point indicated, or the quality and quantity of the Work is not in
accordance with the Contract Documents. The Department and Professional may
also decline to approve any Invoice, because of subsequently discovered evidence
or subsequent inspections, which may nullify the whole or any part of any Invoice
previously issued to such extent as may be necessary in their opinion to protect the
Department from loss because of deficiency items, including but not limited to:

1. Defective/non-conforming work not remedied; or

2. Third party claims filed with reasonable evidence and costs by other Prime
Contractors; or

Damages to another Prime Contractor; or

Reasonable doubt that the Work can be completed for the unpaid balance of the
Contract Sum; or

5. Reasonable indication that the Work will not be completed within the contract
time; or

Unsatisfactory prosecution of the Work by the Contractor, or
Failure of the Contractor to maintain insurance, or

Failure of the Contractor to properly submit the required administrative
submittals.

B. If the Department withholds payment from the Contractor for any of the
aforementioned reasons, the Department will provide notification to the Contractor of
the reason for withholding payment within fifteen (15) days of the Department’s
receipt of the Invoice.

The Contractor may withhold payment from a Subcontractor, Supplier, or
Manufacturer responsible for the defective/non-conforming item. If payment is
withheld from the Subcontractor, Supplier, or Manufacturer for such defective/non-
conforming item, the Contractor must notify the Subcontractor, Supplier, or
Manufacturer and the Department (including the Construction Manager if applicable)
of the reason for the withholding within 15 days of the date after the Contractor
receives the notice of defective/non-conforming item from the Department.

PAYMENT MADE WHEN GROUNDS ARE RESOLVED. When issues for withholding payments
are resolved to the Department’s satisfaction, payment shall resume or be made to the
Contractor for the amounts withheld. The grounds for withholding payment shall be

70



13.7

13.8

13.9

13.10

General Conditions to the Construction Contract
2022 EDITION

considered resolved upon the Department’s issuance of a notice indicating that the issue
has been resolved.

RETAINAGE. The Department may retain a portion of the amount due the Contractor to
ensure the proper performance of the Contract. In computing the amount payable in
accordance with this Article on any current Invoice:

A. The Department may deduct and retain up to six percent (6%) of the then total
invoices until fifty percent (50%) of the Work has been satisfactorily physically
completed as determined by the Department. Satisfactory completion includes
compliance with the Contract Documents, and meeting all Contract obligations.

B. After fifty percent of the Contractor’'s Work is physically complete, the sum withheld
by the Department shall not exceed three percent (3%) of the original Contract Sum.
All money retained by the Department may be withheld from the Contractor until
Substantial Completion of its Work.

C. Inthe absence of sufficient reason, within 20 days of the receipt of retainage
payment to the Contractor, the Contractor shall pay all subcontractors with which it
has contracted their earned share of the payment the Contractor received.

MONEY WITHHELD DUE TO CLAIMS OF ONE PRIME BASED ON DELAY OF ANOTHER
CONTRACTOR. In the event a dispute arises between Prime Contractors based upon
increased costs claimed by one Prime Contractor occasioned by delays or other actions
of another Prime Contractor, the Department may, upon receipt of evidence of actual or
imminent damages, withhold the amount of such damages from the Prime Contractor
causing the claim. This amount shall be withheld until such time as a final resolution is
agreed to by all parties directly or indirectly involved, unless the Prime Contractor causing
the additional claim furnishes a Bond satisfactory to the Department to indemnify the
Department against the claim.

DEPARTMENT DOES NOT MAKE PAYMENT. If the Department fails to make payment to the
Contractor within forty-five (45) days after receipt of an acceptable Invoice, the Contractor
may file a claim for interest. No interest penalty payment shall be paid, however, if
payment is made on or before the fifteenth (15") calendar day after the payment due
date. The Contractor is not entitled to stop work in any event, unless the Department
exercises its right to suspend the work, as provided in these General Conditions.
According to 62 Pa. C.S. §3938, as amended, this failure to pay provision shall not apply
if:

A. The General Assembly failed to enact a budget for the fiscal year of payment; or

B. The General Assembly failed to enact an operating budget for the fiscal year of
payment or a capital budget for the capital project; or

C. The Federal, State, or local government failed to pay funds designated or to be
designated for the specific project.

WORK CANNOT BE COMPLETED THROUGH NO FAULT OF CONTRACTOR. If, after Final
Inspection, items of Work cannot be completed because of any of the following
conditions:

A. Unseasonable considerations, such as bituminous paving, landscaping, etc.; or
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B. The Department agrees that particular items need not be completed until a
subsequent date; or

C. The Department delays the approval of the Final Invoice for any unreasonable length
of time, (reasonableness shall be determined by the Professional and the
Department)

the Department may agree to release partial payment of the remaining Contract balance
to the Contractor. This payment shall be calculated by deducting one and one-half (1-1/2)
times the dollar value of items on the punch list from the remaining Contract balance.

Final Payment Not Due Until Conditions Met. Neither the final payment nor the
remaining retained percentage (if any) becomes due until the Contractor submits to the
Department:

A. An affidavit that all payrolls, bills for materials and equipment, and other
indebtedness connected with the work for which the Department might in any way be
responsible, have been paid or otherwise satisfied by the Contractor; and

B. Statements from the Contractor’'s Surety Company and the Contractor's certificate on
forms satisfactory to the Department as to Contractor's payment of all claims for
labor, materials, equipment rentals and public utility services; and

C. Ifrequired by the Department, other data establishing payment or satisfaction of all
such obligations, such as receipts, releases and waivers of liens arising out of the
Contract, to the extent and in such form as is designated by the Department.

If any Subcontractor refuses to furnish a release or waiver, as required by the
Department, the Contractor may furnish a Bond satisfactory to the Department to
indemnify the Department against any such lien. If any such lien remains unsatisfied after
all payments are made, the Contractor shall refund to the Department all moneys that the
latter may be compelled to pay in discharging such lien, including all costs and
reasonable attorney's fees.

RELEASE OF FUNDS IF DELAY IN FINAL INSPECTION NOT DUE TO THE CONTRACTOR’S FAULT. If
Final Inspection is materially delayed through no fault of the Contractor, the Department
shall, upon certification by the Professional, make payment of the balance due for that
portion of the Work fully completed and accepted by the Department. Such payment will
not terminate the contract. If the remaining balance of Work not fully completed or
corrected is less than the retainage, and, if performance and payment bonds have been
furnished as required, the Contractor must submit to the Department, prior to certification
of the payment, the written consent of the surety to the payment of the balance due for
that portion of the Work fully completed and accepted by the Department. Such payment
shall be made under the terms and conditions governing final payment, except that it
does not constitute a waiver of any of the Department's claims against the Contractor.

FINAL PAYMENT As WAIVER OF CLAIMS. The making of final payment constitutes a waiver
of all claims by the Department, except those arising from:

A. Unsettled claims;
B. Faulty, nonconforming or defective work or material;

C. Failure of the work or material to comply with the requirements of the Contract
Documents; or
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D. Terms of any special warranties and/or special guarantees required by the Contract
Documents.

13.14 ACCEPTANCE OF FINAL PAYMENT AS WAIVER OF CLAIMS. The acceptance of final payment

14.1.

14.2.

by the Contractor constitutes a waiver of all claims by the Contractor against the
Department.

ARTICLE 14: PROJECT CLOSEOUT

CLOSEOUT GENERALLY. Project closeout consists of a Final Inspection which is deemed to
be a significant activity considered to be a Project Milestone. During the Final Inspection,
a Punch List of incomplete Work will be generated as discussed below. The Contractor
must complete all Punch List items within 30 calendar days after Final Inspection. It is the
Contractor’s responsibility to request Final Inspection and the Professional’s and
Department’s responsibility to determine if the Work is substantially complete for Final
Inspection to occur.

FINAL INSPECTION.

A. A determination of substantial completion will occur within five (5) days from the
request by the Contractor to the Department for a Final Inspection and an application
for final payment. If the work is determined to be at substantial completion, the Final
Inspection shall be conducted within ten (10) days by the Department and the
Professional. The Contractor or its authorized representative must be present
throughout the duration of the Final Inspection.

1. The Department has the sole authority, in light of the Project’'s Scope of
Work, to determine whether parts or the whole of the Project are ready for a
Final Inspection.

B. If the Work is determined to be at substantial completion, the Professional shall issue
a certificate of completion and a final certificate for payment. In such case, the
Professional shall produce and deliver to the Contractor, at Final Inspection, a list of
uncompleted items and a reasonable cost of completion (Punch List).

1. The Contractor shall complete all Punch List items within thirty (30) calendar
days of Final Inspection or show just cause to the satisfaction of the
Professional and the Department why they cannot be completed. If
satisfactory just cause is not shown, the Department may proceed under
Article 12.10 Department’s Right To Carry Out The Work.

2. The Department will make payment in full within 45 days of the submission of
the accepted final application except as set out in this Article, less one and
one-half times the amount required to complete any then-remaining
uncompleted minor items, which amount shall be certified by the
Professional. Payment of any amount withheld for the completion of the
Punch List shall be paid upon completion of the items in the Certificate.
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ARTICLE 15: SUSPENSION

SUSPENSION OF WORK DUE TO UNFAVORABLE CONDITIONS OR WEATHER. If, in the judgment
of the Department, the Contractor takes undue risk of damage to any part of a the Project,
including, but not limited to, soil compaction, foundation excavation, concrete placement
or any exterior building construction by proceeding with the Work during unfavorable
weather or other conditions (not relating to the fault of the Contractor or the convenience
of the Department), the Department may issue a notice of a temporary suspension of the
Work for either the whole Contract or any part of the Contract, for such temporary period
as the Department deems necessary. If the temporary suspension is due to unfavorable
weather, the suspension may span the time period (days, weeks or months)
encompassed by the unfavorable weather. In case of such suspension under this
paragraph, a proper Extension of Time will be allowed for this excusable, non-
compensatory delay, and the Contractor may not submit any claim for any expense or
damages resulting from the suspension. The failure of the Department to suspend the
Work does not relieve the Contractor of its responsibility to perform the Work in
accordance with the Contract Documents.

SUSPENSION OF WORK DUE TO FAULT OF CONTRACTOR. If the Contractor fails to comply with
the orders of the Department, the Professional or the Construction Manager relative to
any particular parts of the Work, the Department may issue a notice of a temporary
suspension of the Work for either the whole Contract or any part of the Contract until the
orders respecting the particular parts are complied with by the Contractor. In case of this
type of suspension, which shall be considered due to the fault of the Contractor, no
Extension of Time shall be given and the Contractor may not submit any claim for any
expenses incurred by the Contractor during the suspension period. Further, the
Contractor may be liable for any and all damages incurred by other Prime Contractors
due to the Contractor’s actions.

SUSPENSION OF WORK FOR THE CONVENIENCE OF THE DEPARTMENT. The Department, may
issue a notice of a temporary suspension of the Work for the convenience of the
Department for either the whole Contract or any part of the Contract for such period of
time as the Department may determine to be appropriate. This Paragraph does not apply
to suspensions due to unfavorable weather or to suspensions due to Contractor’s fault.

A. If the performance of all or any part of the Work is suspended by the Department, for
an excessive period of time under this paragraph, an adjustment shall be made for
any increase in the cost of performance of this Contract (excluding profit) necessarily
caused by such excessive suspension. The Contract Sum shall be modified
accordingly. The Department will not pay any costs under this paragraph to the
extent:

1. Performance would have been concurrently suspended by any other cause,
including weather, or the fault or negligence of the Contractor; or

2. An equitable adjustment for the time period encompassed within the suspension
has been provided for or excluded under any other provision of this Contract.

B. No claim for damages allegedly incurred under this paragraph shall be submitted
under the Dispute Resolution Article unless the claim, in an amount stated, is
asserted within six months after the date of the Department’s letter terminating the
suspension.

15.4. RESUMPTION OF WORK. When the Department directs resumption of the Work under this

Article, the Contractor shall resume full operations within ten (10) days after the date of
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the Department’s letter terminating the suspension. The Department is not liable for any
damages or anticipated profits on account of the Work being suspended, except as
described in the Paragraph entitled Suspension of Work for Convenience of the
Department. Suspensions of Work as outlined in this Article shall not automatically extend
the Contract Completion Date. A request for an Extension of Time may be submitted by
the Contractor, setting forth its reasons for the extension, which the Department will
review in accordance with the Administrative Procedures governing Extensions of Time.

ARTICLE 16: TERMINATION OF CONTRACT

TERMINATION FOR THE CONVENIENCE OF THE DEPARTMENT. The Department, may, at any
time and for any reason, terminate this Contract. In such case, the Contractor shall be
paid (and shall accept payment) for that portion of the entire Contract actually performed
satisfactorily as of the date of termination. Termination costs shall not include any loss of
anticipated profits. Disputes as to the sum payable to the Contractor shall be settled in
accordance with the provisions of the Dispute Article of these General Conditions of the
Contract.

EFFECT OF TERMINATION FOR THE CONVENIENCE OF THE DEPARTMENT. A termination for the
convenience of the Department, shall be effective in the manner and at the time specified
in such notice and shall be without prejudice to any claims which the Department may
have against the Contractor. Upon receipt of such notice from the Department, the
Contractor shall immediately discontinue all Work and the placing of all orders for
materials and equipment, facilities and supplies in connection with the performance of this
Contract. The Contractor shall promptly cancel all existing orders and terminate Work
under all subcontracts so far as such orders and Work are chargeable to this Contract.
The Contractor shall take such measures for the protection of the property of the
Department, as may be directed by the Department. Upon termination of this Contract,
as provided by this paragraph, full and complete adjustment and payment of all amounts
due the Contractor arising out of this Contract as determined by an audit conducted by or
for the Department, as soon as practicable after such termination shall be made as
follows:

A. The Department shall reimburse the Contractor for all costs incurred to date of
termination, including reasonable overhead and expense for plant, made in the
performance of this Contract, less amounts previously paid.

B. The Department shall also reimburse the Contractor for all costs to which the
Contractor has been subjected or is legally liable due to the termination of this
Contract, including reasonable costs related to cancellation of orders, termination of
subcontracts, etc.

C. The Department shall also reimburse the Contractor for the reasonable cost of
providing protection of the property of the Department as directed by the termination
letter.

D. The sum total of the payments made under this paragraph shall not exceed the total
amount of the Contract, less payment previously made.

E. Title to all property accruing to the Department, by reason of the termination of this
Contract shall immediately vest in the Department and the Contractor will execute
and deliver all papers necessary to transfer title to the Department.

F. Coincident with making final payment, the Contractor shall furnish the Department,
with a final release as provided in the Contract.
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G. The Department shall be afforded full access to all books, correspondence, data and
papers of the Contractor relating to this Contract in order to determine the amount
due.

CONTRACTOR’S DEFAULT. If the Contractor:

A. Persistently or repeatedly refuses or fails to supply sufficient properly skilled
workmen or proper materials;

B. Persistently disregards laws, ordinances, rules, regulations or orders of any public
authority having jurisdiction over the Project;

C. Fails to proceed as directed by the Department;

D. Performs the Work unsuitably;

E. Refuses or fails to remove materials or replace rejected or non-conforming Work;
F. Discontinues the prosecution of the Work without approval of the Department; or
G. Otherwise breaches any material provision of this Contract,

then the Department, may, without prejudice to any of its other rights or remedies, give
the Contractor and its Surety notice that the Contractor has seven (7) days from the date
of the Department’s letter to cure the default. If the Contractor fails to cure the default
within the specified time, the Department may terminate the Contract between the
Department and the Contractor and may take possession of the site and of all materials
and equipment, which has been paid for by the Department as of the date of termination.
The Department may finish the Work by whatever method the Department may deem
expedient. Upon termination, the Contractor is not entitled to receive any further payment
until the Work is finished, at which time the Contractor shall be paid any excess
remaining, in accordance with the Unpaid Contract Balance Paragraph below. The
discretion to declare the Contractor in default rests solely with the Department. No party,
whether bound by Contract to the Department or attempting to raise a third party
relationship, which this Contract specifically precludes, may state a cause of action
against the Department alleging the failure of the Department to exercise its discretion to
terminate the Contractor.

UNPAID CONTRACT BALANCE. If after the Department defaults/terminates the Contractor,
the unpaid balance of the Contract sum exceeds the cost of finishing the Work, including
compensation for any Construction Manager’s or Professional's Additional Services and
any other damages that the Department has incurred in accordance with the Contract,
such excess shall be paid to the Surety. If such costs exceed the unpaid balance, the
Contractor or the surety or both shall pay the difference to the Department.

SURETY REPLACEMENT OF CONTRACTOR. If the Department defaults/terminates the
Contractor, the surety will have thirty (30) days from the date of the termination letter to
replace the terminated Contractor with a Completion Contractor that is acceptable to the
Department. Any delay or other claims attributable to the termination of the Contractor by
other prime contractors will be the responsibility of the Surety to pay.

SURETY’S FAILURE TO PROVIDE REPLACEMENT CONTRACTOR. If the surety fails to provide an
acceptable Contractor within thirty (30) days from the date of the termination letter, the
Department may contract with a Contractor to complete the Work in accordance with the
Contract Documents.
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DEPARTMENT’S RIGHT OF RECOVERY. The Department will hold the Surety responsible for
any additional cost incurred by the Department as a result of the Contractor’s termination,
including but not limited to, delay cost, acceleration cost, direct cost and consequential
and incidental cost incurred by the Department or any other Prime Contractor.

ARTICLE 17: DISPUTES

CONTRACTOR MUST CARRY ON WORK DURING THE DISPUTE PROCESS. The Contractor may
note that they are performing the Work under protest and may keep records of costs
during the dispute resolution process but the Contractor shall not refuse to perform as
directed by the Department. The Contractor must maintain the Project Schedule unless
otherwise agreed to by the Department. If the Contractor fails or refuses to perform as
directed, this action will constitute a breach of contract and the Department may default
the Contractor and/or proceed to suspend and/or debar the Contractor.

CONTRACTOR REQUEST FOR DEPARTMENT TO WITHHOLD FUNDS DUE TO DAMAGE BY OTHER
CONTRACTOR(S). With regard to any Work performed on the Project:

A. If the Contractor, either itself or by its Subcontractor or Sub-subcontractors causes
damage or injury to the property or Work of any Prime Contractor or Prime
Contractors, or by failing to perform its Work (including Work of its Subcontractor or
sub-subcontractors) with due diligence, delays any Prime Contractor or Prime
Contractors, who suffer additional expense or damage as a result, the Department
may, upon the receipt of a request from the Prime Contractor who has suffered
additional expense or damage, withhold from the Contractor sufficient funds to cover
the damages which have been incurred by the other Prime Contractor in accordance
with these General Conditions of the Contract.

B. If the Department determines that the Prime Contractor submitting the claim is
entitled to payment, the Department will process a credit change order for the amount
of the damages due to the other Prime Contractor, and the Department will process a
credit change order to the other Prime Contractor in that amount.

C. Ifthe Contractor disputes the amount of the damages or that it is responsible for
them, the Contractor may present the issue to the dispute resolution process
commencing with a FDR Meeting described in this Article.

D. Itis agreed by all parties that disputes or actions between Prime Contractors
concerning the additional expense or damage will not delay completion of the Work,
which shall be continued by the parties, subject to the rights provided in these
General Conditions.

E. Itis agreed by the parties to this Contract (the Department as promisee and the
Contractor as promissor) that the intent of this Article is to benefit the other Prime
Contractors on the Project or related projects and to serve as an indication of the
mutual intent of the Department and the Contractor that this clause raise such other
Prime Contractors to the status of intended third party beneficiaries of this Contract.

ARBITRATION OF DISPUTES BETWEEN CONTRACTORS. Contractors who have claims,
disputes or other matters which arise out of, or are related to this Contract, or the breach
which are between themselves and do not involve the Department may, at their option,
submit such claims, disputes or other matters to arbitration, in accordance with the
construction industry arbitration rules of the American Arbitration Association then in
effect, unless the parties mutually agree otherwise. This agreement to arbitrate is in
consideration of the fact that all other Prime Contractors agree to this same arbitration
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provision, as provided in each separate Prime Contract required for the construction of
this project, and is specifically enforceable under the Prevailing Arbitration Law. The
award rendered by the arbitrators shall be final, and judgment may be entered upon it in
accordance with applicable law in any court having jurisdiction thereof.

A. Notice of the demand for arbitration shall be filed in writing with the other Prime
Contractors and with the Philadelphia or Pittsburgh, Pennsylvania, Regional Office of
the American Arbitration Association. A copy of the demand shall be provided to the
Department. The demand for arbitration shall be made within a reasonable time after
the claim; dispute or other matter in question has arisen. The Department shall not be
a party to the claim, dispute or other matter in question, but will be a witness in any
arbitration at the request of any party to the arbitration.

B. If the Contractors choose to submit the claim to arbitration, the Department shall not
be a party to this arbitration nor shall such claim or dispute be subject to a Board of
Claims proceeding.

DISPUTE RESOLUTION IS A 3-STEP PROCESS. The Contractor and the Department agree that
any and all disputes arising out of this Contract are subject to a 3-step resolution process
described in this Article. The Contractor and the Department agree that participation in
each preceding step is a condition precedent to the Contractor’s right to pursue any and
all unresolved disputes to the next step.

STEP 1: FIELD DISPUTE REVIEW MEETING. The Field Dispute Review Meeting is the initial
step in identifying and attempting to reach a timely and equitable resolution of the variety
of issues that arise on any construction project. The nature and structure of each Field
Dispute Review Meeting shall be flexible and consist of an informal, good-faith discussion
of the current status of the Project, and identification of potential and actual disputes.

A. PROJECT INTERVALS: A Field Dispute Review Meeting (“FDR Meeting”) will be
scheduled by the Department to discuss issues arising as of the following intervals of
the Project:

1. 50% of the Contract Duration has elapsed; and
2. 75% of the Contract Duration has elapsed; and
3. 100% of the Contract Duration has elapsed; or
4

At any time deemed necessary by the Department.

B. LOCATION: The Department will schedule a mutually convenient date and time for
each FDR Meeting. If possible, the FDR Meeting should be convened at the Project
site.

C. ATTENDEES: All Prime Contractors shall attend each Field Dispute Review Meeting.
The Professional shall attend each Field Dispute Review Meeting. The Department
shall also attend the Field Dispute Review Meeting. The Department’s Designated
Representative will chair the Meeting.

D. PROCEDURE: As the Project progresses and the time for a FDR Meeting approaches,
the Department should establish the date for the meeting during the discussion at a
Job Conference.

1. The Contractor must start the Field Dispute Review Process by notifying the

Department in writing. This information submitted will be available to the
Department representives, the other Prime Contractors, and the Professional.
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The information should provide sufficient information to allow attendees to
research potential disputes, review the Contract Documents, review the Project
Schedule and examine site conditions prior to the Meeting. In all cases of
misunderstanding and disputes, allegations that verbal instruction was given will
not be considered. The Contractor must produce documentation in support of its
contentions and shall advance no claim in the absence of such documentation or
use or attempt to use any conversation with any parties against the Professional
or the Department, or in prosecuting any claim against the Professional or the
Department.

2. The Department shall convene the Field Dispute Review Meeting and, if
necessary, ensure that attendees are introduced to each other.

a. The FDR Meeting shall not be subject to 2 Pa. C.S. (relating to
administrative law and procedure).

b. Neither audio recording nor videotaping will be allowed during the FDR
Meeting.

c. No transcripts will be taken but attendees are free to take their own
notes.

d. The Meeting may be moved out to the field for visual inspection of the
condition if necessary to understand and resolve the issue.

e. The Department will allow all parties a reasonable time to present and
discuss the disputes raised in the Prime Contractors’ FDR Meeting
Forms.

3. The Contractor’s representative (an employee in the field familiar with the day-to-
day work on this Contract) shall present a description of:

a. The Work performed since the last Field Dispute Review Meeting; and
b. The Work to be performed in the near future; and

c. The status of disputes raised at the previous FDR Meeting; and

d

New disputes that have arisen since the previous FDR Meeting. For
each new dispute:

i. Set forth the schedule impacts, which may only be presented
using the current Project Schedule; and

ii. Setforth a proposed solution to the dispute, including:
1. Days needed in any Extension of Time; and/or
2. Damages attributed to the dispute; and

3. Identify the party the Contractor believes is responsible for
creating the dispute.

4. The Department’s representative and/or another Prime Contractor if so identified
in 3(d)(ii)(3) above shall present a description of:

a. their understanding of the Work performed since the last FDR
Meetings; and

b. the Work to be performed in the near future; and
c. status of disputes raised at the previous FDR Meeting; and

d. aresponse to the new dispute(s) raised by the Contractor, including:
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i. the Department’s and/or the Contractor’s view of the schedule
impact, which may only be presented using the current Project
Schedule; and

ii. the Department’s and/or the Contractor’s response to the
original Contractor’s proposed solution; and

ii. the identity of the party the Department and or the Contractor
believes is responsible for creating the dispute.

5. Within two weeks of the FDR Meeting, the Department will render a decision on
the issues raised during the FDR Meeting. The decision will be available to all
attendees. The decision is not binding upon any party.

6. If any party is dissatisfied with the decision reached at the FDR Meeting, they
may appeal the decision to the second step in the dispute process.

7. Any issue or dispute arising on the Project must be presented at the first
FDR Meeting after the dispute arose. If a Contractor fails to raise an issue
at the appropriate FDR Meeting then the Contractor is deemed to have
waived the issue (e.g., an issue arising during the first 50% of contract
duration must be presented at the 50% FDR Meeting and may not be
presented at any subsequent FDR Meeting).

8. Only claims raised during an FDR Meeting may be appealed to the Claim
Settlement Conference stage.

STEP 2: CLAIM SETTLEMENT CONFERENCE. The second step in the dispute resolution
process is a Claim Settlement Conference, which is a more formal step in the process
and is described in general in §1712.1 of the Commonwealth Procurement Code. To the
extent that this language conflicts with §1712.1, the statutory language controls.

A. TiME TO FILE A CLAIM: Under this second step of the process, a Contractor may
appeal the FDR Meeting decision by submitting a written claim to the Deputy for
Facilities and Engineering, Building 11-64, Fort Indiantown Gap, Annville, PA 17003.

1. Any issue or dispute arising on the Project that is not mutually resolved at
the FDR Meeting stage may only be appealed to the Claim Settlement
Conference stage. If the Contractor fails to pursue any unresolved FDR
Meeting issue to a Claim Settlement Conference within the 6-month time
frame set forth below, then the Contractor is deemed to have waived the
issue.

2. A claim accrues upon the date of the Department’s written decision in Step
1. If the Contractor decides to appeal the decision reached at the FDR
Meeting, the Contractor must file an appeal of the decision to the Deputy
for Facilities and Engineering within six months of the date of the
Department’s written decision. If the Contractor fails to file a written
request within this time period, the Contractor is deemed to have waived its
right to assert the claim in any forum. The Deputy for Facilities and
Engineering will disregard untimely claims.

B. CONTENTS OF THE CLAIM: The claim filed by the Contractor with the Deputy for
Facilities and Engineering shall state all grounds upon which the Contractor asserts
a controversy exists. The claim must contain, at a minimum:

1. The documentation submitted by the Contractor to the Department during the
FDR Meeting to substantiate the Contractor’s view of the issue; and
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2. The Department’s decision.

C. DATE OF THE CLAIM SETTLEMENT CONFERENCE: The Deputy for Facilities and

Engineering or a designee may schedule a mutually convenient date and time for the
Claim Settlement Conference.

D. ATTENDEES: All parties identified in the Claim Packet or deemed necessary by the
Department shall attend the Claim Settlement Conference. At a minimum, the
Contractor, the Professional, and a representative from Department’s Bureau of
Construction shall attend the Claim Settlement Conference.

E. PROCEDURE: If the Deputy for Facilities and Engineering deems the Claim Settlement
Conference is necessary, the Deputy for Facilities and Engineering or a designee will
convene the Claim Settlement Conference.

1.

The Claim Settlement Conference shall not be subject to 2 Pa. C.S. (relating to
administrative law and procedure).

Neither audio recording nor videotaping will be allowed during the Claim
Settlement Conference.

No transcripts will be taken but attendees are free to take their own notes.

The Deputy for Facilities and Engineering or a designee will allow all parties a
reasonable time to present and discuss the issues.

The Contractor’s representative shall present a description of the issue,
including:

a. the factual background of the issue;

b. the schedule impacts, which may only be presented using the current
Project Schedule; and

c. the proposed solution to the dispute, including:
i. days needed in any Extension of Time; and/or
ii. damages attributed to the dispute; and

iii. identify the party the Contractor believes is responsible for
creating the dispute.

6. The Department’s representative (or other Prime Contractor if so identified in

5c(iii) above) shall present a description of:
a. aresponse to the dispute(s) raised by the Contractor, including:

i. the Department’s and/or the Contractor’s view of the schedule
impact, which may only be presented using the current Project
Schedule; and

i. the-Department’s and/or the Contractor’s response to the
Contractor’s proposed solution; and

iii. the identity of the party the Department and/or the Contractor
believes is responsible for creating the dispute.

The Deputy for Facilities and Engineering may render a final determination on
the contents of the Claim within 120 days of the receipt of the claim by the
Deputy for Facilities and Engineering. The parties may, during the 120 day
period, mutually agree to extend the 120-day deadline. The Department will
confirm all agreements to extend the 120-day deadline in writing. If no decision is
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rendered within the 120 days of the receipt of the claim by the Deputy for
Facilities and Engineering, and the Department has not confirmed in writing the
parties agreement to extend the 120-day deadline, the claim is deemed to be
denied on the 120t day. The determination of the Deputy for Facilities and
Engineering shall be the final order of the Department with regard to the contents
of the Claim.

STEP 3: FILING A CLAIM AT THE BOARD OF CLAIMS. The third step in the dispute resolution
process is filing a Statement of Claim with the Board of Claims, which is a more formal
step in the process and is described in general in §1712.1 and §1721 et seq. of the
Commonwealth Procurement Code. To the extent that this language conflicts with
§1712.1, the statutory language controls.

A. TIME TO FILE A STATEMENT OF CLAIM.

1. Within fifteen (15) days of the mailing date of the Deputy for Facilities and
Engineering’s final determination denying a claim; or

2. Within 135 days of the date the Contractor files a claim with the Deputy for
Facilities and Engineering if no final determination has been rendered and no
extension has been agreed to;

whichever occurs first, the Contractor may proceed to the third stage of the dispute
resolution process by filing a claim with the Board of Claims in Harrisburg.

Only claims that were raised during a Claim Settlement Conference may
proceed to the Board of Claims.

ARTICLE 18: COMMISSIONING

ScoPE oF WORK. If deemed necessary by the Department during design, commissioning
shall consist of the coordination of activities to verify that all building systems
(mechanical, electrical, security, fire alarm, etc.) have been installed and are operating in
accordance with the requirements specified in the Contract Documents. This scope shall
also include approved installation, start-up training, testing and performance of all building
equipment and systems.

PROCEDURE.

A. The specifications contain the commissioning specifications for each Contract.

B. Within 30 days after the Initial Job Conference, the Department’'s Commissioning
Agent will provide the Commissioning Plan to all Prime Contractors. This plan shall
clarify in detail the schedule and responsibilities for Work to be completed during
commissioning of the Project.

C. The schedule set forth in the Commissioning Plan shall then be integrated into the
Project Schedule by the first monthly update,

D. Final commissioning will begin upon notice from any Prime Contractor to the

Commissioning Agent (with a copy sent to the Department) that the system to be
commissioned has been completed and is operational.
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PAYMENT FOR COMMISSIONING.

A. The HVAC (.2) Prime Contractor shall have a lump sum of 2% of the awarded
contract value (or other percentage set forth by the Department in the specifications
or during the bidding stage) retained as a distinct line item on the Schedule of Values
for Final Commissioning. If applicable, other Prime Contractors’ commissioning
retainage shall be as indicated in the specification.

B. Progress payments can be submitted for systems that have been commissioned and
approved by the Commissioning Agent. The total of these progress payments shall
not exceed % of the total percentage retained for Final Commissioning.

C. Progress payments for commissioning shall be apportioned pro rata based on the
scheduled values of the systems or equipment to be commissioned. All Applications
for Payment that request release of any amount of the total percentage retainage for
Final Commissioning must be submitted for review by the Commissioning Agent.

D. The remaining Y2 of the total percentage for the Final Commissioning retainage is
payable upon completion of seasonal testing results approved by the Commissioning
Agent. Seasonal testing will span two seasons, to assure that commissioning
addresses peak heating and cooling operation.

ARTICLE 19: MISCELLANEOUS CONDITIONS

PROJECT SIGN. On or before the date of the first regularly scheduled Job Conference
(after the Initial Job Conference), the Lead Contractor shall erect, at a prominent location
(selected by the Department) a six-foot high by eight-foot wide (6'X 8') sign, well braced,
and supported by 4"X 4" posts, identifying the Project under construction. The sign board
may be constructed from weatherproof plywood, hardboard, or other smooth face material
that will weather and remain intact throughout the Project. A three-inch (3") wood border
shall frame the sign. The sign shall be placed with the eight-foot (8') dimension horizontal.
The base color of the sign shall be white weatherproof flat paint with red border. Lettering
shall be in fast blue block letters and shall conform to the following:

COMMONWEALTH OF PENNSYLVANIA (4" LETTERS MIN.)
THE DEPARTMENT OF MILITARY AND VETERANS AFFAIRS (4" LETTERS MIN.)

PROJECT NO. [number] (3" LETTERS MIN.)
[building name] (4" LETTERS MIN.)
[facility name] (3" LETTERS MIN.)

[name]....GENERAL CONTRACTOR (3" LETTERS MIN.)
[name]....HEATING CONTRACTOR (3" LETTERS MIN.)
[name].. PLUMBING CONTRACTOR (3" LETTERS MIN.)
[name]... ELECTRICAL CONTRACTOR (3" LETTERS MIN.)

NOTE: For information shown in brackets Contractor shall check with the Department for
proper data.

Upon Completion of the work, or when directed by the Department, the Lead Contractor
shall remove the sign.

The Contractor shall change the names provided on the sign should the individual names

change during the course of the project. This shall be done at no additional cost to the
Department.
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FOUNDATIONS FOR MECHANICAL EQUIPMENT. The HVAC, Plumbing and Electrical
Contractors shall furnish and install foundations and supports for all equipment installed
under their respective Contracts. Foundations and supports shall include isolation
mounting for noisy and vibrating equipment. Each Contractor shall provide sufficient
dowels or anchors in bases as required for equipment supplied under its Contract. Such
foundations and supports shall not be those concrete slabs or that integral concrete
construction noted and dimensioned on the architectural and structural drawings, which
are considered the responsibility of the Contractor for General Construction.

SANITARY FACILITIES. The Lead Contractor shall, at its cost, provide and maintain in a
clean and sanitary condition, adequate and approved sanitary facilities in accordance with
0O.S.H.A. requirements. All facilities shall be screened against insects. When directed by
the Department, the Contractor shall dismantle and remove these facilities and disinfect
as required. Portable chemical toilets approved by the Pennsylvania Department of
Health are acceptable. Under temporary field conditions, provisions shall be made to
assure not less than one toilet facility is available.

SANITARY FACILITIES AFTER LINES INSTALLED. As soon as soil lines and water lines have
been installed inside the building and tested successfully by the Plumbing Contractor, the
Plumbing Contractor shall, at its cost, install two (2) lavatories and sufficient number of
toilets according to the following table:

NUMBER OF WORKERS MINIMUM NUMBER OF FACILITIES
20 or Less Workers 1
21 or More Workers 1 toilet seat and 1 urinal per 40
200 or More Workers 1 toilet seat and 1 urinal per 50

These shall be kept in working order by the Plumbing Contractor and in a clean and
sanitary condition by the Lead Contractor. All supplies for these facilities shall be
provided and restocked by the Lead Contractor.

HoISTING FACILITIES. The Contractor for General Construction shall erect, maintain and
operate at its cost, hoisting facilities. In the event the hoisting facilities provided by the
General Contractor are not available or are unable to accommodate the needs of other
Prime Contractors, each Prime Contractor must provide hoisting facilities for its own work.
All hoisting facilities must comply with the safety regulations of the Department of Labor
and Industry.

TEMPORARY VENTILATION. The Contractor shall provide temporary ventilation to remove
from the structure any excessive heat and/or humidity in enclosed portions of the Work,
resulting from its construction operations so that the Work may be carried on without
interruption and under correct conditions, including required dryness for installation of the
various materials. Removing any dangerous or noxious fumes or particles suspended in
the air is the responsibility of the Contractor whose construction operations caused these
conditions to exist. Temporary equipment used for this temporary ventilation shall
produce no hazard to the Work or to any person in or near it. The Contractor shall furnish
all such temporary equipment; pay all costs for it and for its operation, including fuel and
power supplies during operation both in and out of normal working hours. The Contractor
shall remove the equipment when it is no longer required, or when so directed by the
Department.
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WOoRK BEYOND LIMIT OF CONTRACT. For purposes of performing the Work, the site is
defined by the Limit of Contract lines shown on the drawings. The Contractor is
responsible for any work performed beyond the limit of Contract.

ADVERTISING. No advertising is permitted within the Work area or adjacent area. This
does not apply to corporate vehicles or attire.

FEDERAL AND A.S.T.M. AND OTHER SPECIFICATIONS. Reference to Federal, A.S.T.M. and
other standard specifications, references and designations means those in effect at the
date of bid. Basic codes and regulations incorporated by reference, standard regulations
and codes refer to editions in effect at the date of proposals, including current addenda or
errata. The most stringent section of each code applies.

STORAGE AND STOCKPILING ON ROOFS. No materials of any type may be stored or
stockpiled overnight on roofs.

AuDIT OF RECORDS. The Department may, at reasonable times and places, audit the
books and records of the Contractor. The Contractor shall maintain books and records
related to the Contract for a period of three (3) years from the date of final payment. The
Contractor shall include a requirement in contracts with subcontractors or suppliers that
requires the Subcontractor or Supplier to maintain its records for the same length of time.

TEMPORARY TRAFFIC CONTROL. The Project site may have active pedestrian, bike or
automobile traffic adjacent to site for the entire duration of the Project. If applicable, the
Contractors shall incorporate, furnish and implement the following work as part of this
Project.

A. TRAFFIC CONTROL — TEMPORARY TRAFFIC CONTROL GUIDELINES (PENNDOT PUBLICATION
213): The needs and control of all road users (motorists, bicyclists, and pedestrians
within the highway, including persons with disabilities in accordance with the
Americans with Disabilities Act of 1990 (ADA), Title I, Paragraph 35.130 and
Temporary Traffic Control Guidelines (PennDOT Publication 213) through a
Temporary Traffic Control (TTC) zone shall be an essential part of highway
construction, utility work, maintenance operations, and the management of traffic
incidents.

Publication 213 applies to Contractors; utilities; Federal, State, County, township and
municipal governments; and others performing applicable construction, maintenance,
emergency or utility/permit work on highways or so closely adjacent to a highway that
workers, equipment or materials encroach on the highway or interfere with the normal
movement of traffic.

REDUCTION OF NOISE. The Contractor must take reasonable steps to minimize noise and
shall perform work in accordance with local noise ordinances. The Contractor shall
perform noise-producing work in less sensitive hours of the day or week as directed by
the Department. The Contractor shall maintain noise-producing work at or below the
decibel levels and within the time periods specified and shall perform construction
activities involving repetitive, high-level impact noise only between 8:00 a.m. and 6:00
p.m. unless otherwise permitted by the Department and permissible by local ordinance.

VISIBLE DUST EMISSIONS. No person shall perform any construction, demolition,
excavation, extraction, or other earthmoving activities unless appropriate measures are
sufficiently implemented to limit Visible Dust Emissions (VDE) to 20% opacity and comply
with the conditions for a stabilized surface area when applicable. The Contractor shall
apply sufficient water to building exterior surfaces, and/or unpaved surface areas where
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equipment will operate to limit VDE to 20% opacity throughout the duration of razing and
demolition activities or handling, storage, and transport of bulk materials on-site or off-
site. The Contractor shall apply sufficient dust suppressants to unpaved surface areas
within 100 feet where materials from razing or demolition activities will fall in order to limit
VDE to 20% opacity. The Contractor shall also apply sufficient dust suppressants to
unpaved surface areas where wrecking or hauling equipment will be operated in order to
limit VDE to 20% opacity.

ARTICLE 20: LEGAL MATTERS

No ESToOPPEL OR WAIVER OF LEGAL RIGHTS. Neither the Department, its designee nor the
Professional is precluded or estopped by the measurements or approved Applications for
Payment made or given by the Department or the Professional or by any of their agents
or employees, from showing the true and correct amount and character of the Work
performed and materials and equipment furnished by the Contractor. The Department
may show, at any time, that any such measurements or approved Applications for
Payment are untrue or incorrectly made in any particular, or that the Work or materials,
equipment or any parts thereof do not conform to the specifications and the Contract. The
Department may reject the whole or any part of the aforesaid Work or materials and
equipment if the measurements or approved Applications for Payment are found or
become known to be inconsistent with the terms of the Contract, or otherwise improperly
given. The Department may, notwithstanding any such measurements or approved
Applications for Payment, demand and recover from the Contractor, its surety, or both,
such damages as the Department may sustain by reason of the Contractor's failure to
comply with the terms of the specifications and the Contract, or on account of any
overpayments made on any approved Applications for Payment. Neither the acceptance
by the Department or the Professional or any of their agents or employees, nor any
certificate approved for payment of money, nor any payments for, nor acceptance of the
whole or any part of the Work by the Department or the Professional, nor any Extension
of Time, nor any position taken by the Department or the Professional or its employees,
operates as a waiver of any portion of the Contract or any power herein reserved by the
Department or any right to damages. A waiver of any breach of the Contract will not be
held to be a waiver of any other or subsequent breach.

LAW OF THE PLACE. The Contract shall be governed by the Laws of the Commonwealth of
Pennsylvania.

SUCCESSORS AND ASSIGNS. This Contract shall be binding on the parties hereto, their
heirs, executors, administrators, successors and assigns. No part of this Contract may
be assigned by the Contractor without the prior consent of the Department.

CLAIMS FOR DAMAGES: LEGAL RELATIONS AND RESPONSIBILITIES. Contracts covered by
these General Conditions are not to be construed as being made for the benefit of any
person or political subdivision not a party to this Contract, nor shall this Contract be
construed to authorize any person or political subdivision, not a party to this Contract, to
maintain any lawsuit hereunder, nor shall this Contract be construed to constitute the
basis for the maintenance of any lawsuit by any person, or political subdivision not a
party hereto.

ROYALTIES AND PATENTS. The Contractor shall pay all royalties and license fees. The
Contractor shall defend all suits or claims for infringement of any patent rights and shall
hold the Department harmless from loss on account thereof.

PERSONAL RESPONSIBILITY AND WORK OPPORTUNITY RECONCILIATION ACT. Pursuant to the
Personal Responsibility and Work Opportunity Reconciliation Act of 1996 (Act 58 of 1997,
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as amended), all employers are required to report information on newly-hired employees
to a designated state agency. The Commonwealth of Pennsylvania has designated the
Department of Labor and Industry as that agency. For information concerning this
requirement call 1-888-PAHIRES.

Public Works Employment Verification Act. If applicable to this Contract, the
Contractor is hereby notified that this contract is for a public work and the Contractor is
therefore subject to the provisions, duties, obligations, remedies and penalties of the
Public Works Employment Verification Act, 43 P.S. §§167.1-167.11, which is
incorporated herein by reference as if fully set forth herein. Contractors subject to said
Public Works Employment Verification Act are required to utilize the Federal E-Verify
program to verify the employment eligibility of each new employee hired after January 1,
2013 and to submit to the Department a Commonwealth Public Works Employment
Verification Form available on the Department’s web site at www.dgs.state,pa.gov.

Steel Products Procurement Act. The Contractor is hereby notified that this
contract is for a public work and the Contractor is therefore subject to the provisions,
duties, obligations, remedies and penalties of the Steel Product Procurement Act, 73 P.S.
§§1881-1887, as amended, which is incorporated herein by reference as if fully set forth
herein. The Contractor must refer to the Department’s web site at www.dgs.pa.gov for
information regarding the Steel Products Procurement Act and the current list of exempt
machinery and equipment steel products.

PREVAILING MINIMuM WAGE PREDETERMINATION. If applicable to this Contract, the
Contractor is hereby notified that this Contract is subject to the provisions, duties,
obligations, remedies and penalties of the Pennsylvania Prevailing Wage Act, 43 P.S.
§165-1 et seq., as amended, which is incorporated herein by reference as if fully set forth
herein. In compliance with said Pennsylvania Prevailing Wage Act, the Prevailing
Minimum Wage Predetermination is hereto attached and made part hereof as approved
by the Secretary of Labor and Industry. If a job classification is not covered by the
Prevailing Wage Predetermination, the Contractor may not pay individuals in that
classification less than the lowest rate for laborers, as set out in the predetermination.

ToBAcco USE ON PROJECT SITE. Use of tobacco products (smoke and smokeless) shall
be restricted on site after the building has been enclosed (with permanent or temporary
enclosures). Personnel found in noncompliance with this directive may be removed from
the site upon discovery of this noncompliance.

RIGHT-TO-KNOW LAW.

A. The Pennsylvania Right-to-Know Law, 65 P.S. §§ 67.101-3104, (“RTKL”) applies to
this Contract. For the purpose of these provisions, the term “the Commonwealth” shall
refer to the contracting Commonwealth agency.

B. If the Commonwealth needs the Contractor’'s assistance in any matter arising out of
the RTKL related to this Contract, it shall notify the Contractor using the legal contact
information provided in this Contract. The Contractor, at any time, may designate a
different contact for such purpose upon reasonable prior written notice to the
Commonwealth.

C. Upon written notification from the Commonwealth that it requires the Contractor’s
assistance in responding to a request under the RTKL for information related to this
Contract that may be in the Contractor’s possession, constituting, or alleged to constitute,
a public record in accordance with the RTKL (“Requested Information”), the Contractor
shall:
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1. Provide the Commonwealth, within ten (10) calendar days after receipt of
written notification, access to, and copies of, any document or information in
the Contractor's possession arising out of this Contract that the
Commonwealth reasonably believes is Requested Information and may be a
public record under the RTKL; and

2. Provide such other assistance as the Commonwealth may reasonably
request, in order to comply with the RTKL with respect to this Contract.

D. If the Contractor considers the Requested Information to include a request for a Trade
Secret or Confidential Proprietary Information, as those terms are defined by the RTKL,
or other information that the Contractor considers exempt from production under the
RTKL, the Contractor must notify the Commonwealth and provide, within seven (7)
calendar days of receiving the written notification, a written statement signed by a
representative of the Contractor explaining why the requested material is exempt from
public disclosure under the RTKL.

E. The Commonwealth will rely upon the written statement from the Contractor in denying
a RTKL request for the Requested Information unless the Commonwealth determines
that the Requested Information is clearly not protected from disclosure under the RTKL.
Should the Commonwealth determine that the Requested Information is clearly not
exempt from disclosure, the Contractor shall provide the Requested Information within
five (5) business days of receipt of written notification of the Commonwealth’s
determination.

F. If the Contractor fails to provide the Requested Information within the time period
required by these provisions, the Contractor shall indemnify and hold the Commonwealth
harmless for any damages, penalties, costs, detriment or harm that the Commonwealth
may incur as a result of the Contractor’s failure, including any statutory damages
assessed against the Commonwealth.

G. The Commonwealth will reimburse the Contractor for any costs associated with
complying with these provisions only to the extent allowed under the fee schedule
established by the Office of Open Records or as otherwise provided by the RTKL if the
fee schedule is inapplicable.

H. The Contractor may file a legal challenge to any Commonwealth decision to release a
record to the public with the Office of Open Records, or in the Pennsylvania Courts,
however, the Contractor shall indemnify the Commonwealth for any legal expenses
incurred by the Commonwealth as a result of such a challenge and shall hold the
Commonwealth harmless for any damages, penalties, costs, detriment or harm that the
Commonwealth may incur as a result of the Contractor’s failure, including any statutory
damages assessed against the Commonwealth, regardless of the outcome of such legal
challenge. As between the parties, the Contractor agrees to waive all rights or remedies
that may be available to it as a result of the Commonwealth’s disclosure of Requested
Information pursuant to the RTKL.

I. The Contractor’s duties relating to the RTKL are continuing duties that survive the
expiration of this Contract and shall continue as long as the Contractor has Requested
Information in its possession.

NoN-Appropriation Clause. The Commonwealth’s obligations to make payments during
any Commonwealth fiscal year succeeding the current fiscal year shall be subject to
availability and appropriation of funds. When funds (state and/or federal) are not
appropriated or otherwise made available to support continuation of performance in a
subsequent fiscal year period, the Commonwealth shall have the right to terminate the
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Contract or a Purchase Order. The Contractor shall be reimbursed for the reasonable
value of any nonrecurring costs incurred but not amortized in the price of the supplies or
services delivered under the Contract. Such reimbursement shall not include loss of
profit, loss of use of money, or administrative or overhead costs. The reimbursement
amount may be paid for any appropriations available for that purpose.

20.13 COMPLIANCE WITH LAW. The Contractor shall comply with all applicable federal and state

laws and regulations and local ordinances in the performance of the Contract.

20.14 COVID-19. The awarded contractor must comply with all Commonwealth of PA COVID-
19 guidelines and socially distancing requirements for the duration of the contract
period.

20.15 CONTRACTOR RESPONSIBILITY PROVISIONS.

A

For the purpose of these provisions, the term contractor is defined as any person,
including, but not limited to, a bidder, offeror, loan recipient, grantee or lessor, who
has furnished or performed or seeks to furnish or perform, goods, supplies,
services, leased space, construction or other activity, under a contract, grant, lease,
purchase order or reimbursement agreement with the Commonwealth of
Pennsylvania (Commonwealth). The term contractor includes a permittee, licensee,
or any agency, political subdivision, instrumentality, public authority, or other public
entity in the Commonwealth.

1.

The Contractor certifies, in writing, for itself and its subcontractors
required to be disclosed or approved by the Commonwealth, that as of
the date of its execution of this Bid/Contract, that neither the
Contractor, nor any such subcontractors, are under suspension or
debarment by the Commonwealth or any governmental entity,
instrumentality, or authority and, if the Contractor cannot so certify,
then it agrees to submit, along with its Bid/Contract, a written
explanation of why such certification cannot be made.

The Contractor also certifies, in writing, that as of the date of its
execution of this Bid/Contract it has no tax liabilities or other
Commonwealth obligations, or has filed a timely administrative or
judicial appeal if such liabilities or obligations exist, or is subject to a
duly approved deferred payment plan if such liabilities exist.

The Contractor's obligations pursuant to these provisions are ongoing
from and after the effective date of the Contract through the
termination date thereof. Accordingly, the Contractor shall have an
obligation to inform the Commonwealth if, at any time during the term
of the Contract, it becomes delinquent in the payment of taxes, or other
Commonwealth obligations, or if it or, to the best knowledge of the
Contractor, any of its subcontractors are suspended or debarred by the
Commonwealth, the federal government, or any other state or
governmental entity. Such notification shall be made within 15 days of
the date of suspension or debarment.

The failure of the Contractor to notify the Commonwealth of its
suspension or debarment by the Commonwealth, any other state, or
the federal government shall constitute an event of default of the
Contract with the Commonwealth.
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5. The Contractor agrees to reimburse the Commonwealth for the
reasonable costs of investigation incurred by the Office of State
Inspector General for investigations of the Contractor's compliance
with the terms of this or any other agreement between the Contractor
and the Commonwealth that results in the suspension or debarment of
the contractor. Such costs shall include, but shall not be limited to,
salaries of investigators, including overtime; travel and lodging
expenses; and expert withess and documentary fees. The Contractor
shall not be responsible for investigative costs for investigations that do
not result in the Contractor's suspension or debarment.

6. The Contractor may obtain a current list of suspended and debarred
Commonwealth contractors by either searching the Internet at
http://lwww.dgs.state.pa.us/ or contacting the:

Department of General Services
Office of Chief Counsel
603 North Office Building
Harrisburg, PA 17125
Telephone No: (717) 783-6472
FAX No: (717) 787-9138

20.16. Pennsylvania Worker Protection and Investment. The contractor agrees to
maintain compliance with all Pennsylvania state labor and workforce safety laws for
the duration of the contract, including, but not limited to Construction Workplace
Misclassification Act, Employment of Minors Child Labor Act, Minimum Wage Act,
Prevailing Wage Act, Equal Pay Law, Employer to Pay Employment Medical
Examination Fee Act, Seasonal Farm Labor Act, Wage Payment and Collection Law,
Industrial Homework Law, and the Construction Industry Employee Verification Act.

20.17. Enhanced Minimum Wage Provisions (July 2022)

A. Enhanced Minimum Wage. Contractor/Lessor agrees to pay no less than
$15.00 per hour to its employees for all hours worked directly performing the
services called for in this Contract/Lease, and for an employee’s hours
performing ancillary services necessary for the performance of the contracted
services or lease when such employee spends at least twenty per cent (20%)
of their time performing ancillary services in a given work week.

B. Adjustment. Beginning July 1, 2023, and annually thereafter, the minimum
wage rate shall be increased by an annual cost-of-living adjustment using the
percentage change in the Consumer Price Index for All Urban Consumers
(CPI-U) for Pennsylvania, New Jersey, Delaware, and Maryland. The
applicable adjusted amount shall be published in the Pennsylvania Bulletin by
March 1 of each year to be effective the following July 1.

C. Exceptions. These Enhanced Minimum Wage Provisions shall not apply to
employees:

a. exempt from the minimum wage under the Minimum Wage Act of 1968;

b. covered by a collective bargaining agreement;

c. required to be paid a higher wage under another state or federal law
governing the services, including the Prevailing Wage Act and Davis-Bacon
Act; or

d. required to be paid a higher wage under any state or local policy or
ordinance.

D. Notice. Contractor/Lessor shall post these Enhanced Minimum Wage
Provisions for the entire period of the contract conspicuously in easily-
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accessible and well-lighted places customarily frequented by employees at or
near where the contracted services are performed.

E. Records. Contractor/Lessor must maintain and, upon request and within the
time periods requested by the Commonwealth, furnish all employment and
wage records necessary to document compliance with these Enhanced
Minimum Wage Provisions.

F. Sanctions. Failure to comply with these Enhanced Minimum Wage Provisions
may result in the imposition of sanctions, which may include, but shall not be
limited to, termination of the contract or lease, nonpayment, debarment or
referral to the Office of General Counsel for appropriate civil or criminal referral.

G.  Subcontractors. Contractor/Lessor shall include the provisions of these
Enhanced Minimum Wage Provisions in every subcontract so that these
provisions will be binding upon each subcontractor.

20.18. Buy American Preference. The awarded contractor must comply with the Build
America, Buy America Act, Pub. L. No. 117-58, specifically, §§ 70901-52 and
§§70914 in the provision of products, supplies, and equipment under this Contract.

All'iron and steel used in the project are produced in the United States. This means
all manufacturing processes, from the initial melting stage through the application of
coatings, occurred in the United States. All manufactured products used in the project
are produced in the United States. This means the manufactured product was
manufactured in the United States, and the cost of the components of the
manufactured product that are mined, produced, or manufactured in the United
States is greater than 55 percent of the total cost of all components of the
manufactured product, unless another standard for determining the minimum amount
of domestic content of the manufactured product has been established under
applicable law or regulation. All construction materials are manufactured in the United
States. This means that all manufacturing processes for the construction material
occurred in the United States.
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	3.1 Administration of Contract.  The Professional will assist the Department and/or the Department’s designee, in administering the Construction Contracts. The Professional will review and execute (if acceptable) all Department forms that require the ...
	3.9 Professional Not Responsible for Contractor Means/Methods/Techniques. The Professional is not responsible for the construction means, methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the Work ...
	5.1 Information and Services Required of the Construction Manager.
	A. If the Department retains a Construction Manager on the Project, the Construction Manager shall carry out the duties specified in the Contract acting as an agent and authorized representative/designee of the Department.
	1. The Construction Manager will determine in general that the Work is being performed in accordance with the requirements of the Contract Documents, will keep the Department informed of the progress of the Work, and will endeavor to guard the Departm...
	2. The Construction Manager will assist in the coordination of the activities of all Prime Contractors. Each Prime Contractor has an affirmative duty to coordinate Work with the other Prime Contractors. Nothing in this Article relieves the Contractors...
	3. The Construction Manager will not have control over or charge of and will not be responsible for construction means, methods, or techniques or for safety procedures and programs in connection with the Work, since these are solely the Contractor's r...
	4. The Construction Manager will review, certify and recommend to the Department payment for all acceptable Application ns for Payment from the Contractor, including final payment.
	5. The Construction Manager will review and advise the Department on Change Orders.

	C. For purposes of this Contract, the Contractor shall consider and assume that any requisite approval shall be deemed to have been given by the Department for any such authority exercised by the Construction Manager.
	D. Except as expressly stated in the Contract, the Construction Manager shall have no authority and no liability to relieve the Contractor of any of its obligations under the Contract.
	E. It is not the intention of these Contract Documents to inhibit communications between the Professional, the Construction Manager and the Contractor as it relates to clarification, interpretation and other issues related to progressing of the Work. ...
	F. If, in the opinion of the Construction Manager, an emergency occurs affecting the Work or adjoining property, the Construction Manager may, without relieving the Contractor of any of its duties and responsibilities under the Contract, instruct the ...
	G. The Construction Manager's Site Representative will be responsible for the Construction Management of this Project and shall carry out all required duties and exercise such authority as may be required under the terms of this Contract, including bu...
	H. The Construction Manager's Site Representative will execute the duties and authorities vested in the Construction Manager.  The Construction Manager's Site Representative has been fully vested with a level of authority that is adequate to execute t...
	I. Any communication given by the Construction Manager's Site Representative to the Contractor in accordance with such delegation shall have the same effect as though given by the Construction Manager or the Department.
	J. The Construction Manager may appoint any number of persons from its staff to assist in the carrying out of the Construction Manager’s duties.  Such assistants shall have no authority to issue any instructions to the Contractor unless such instructi...
	K. Any notifications and/or instructions given by the Construction Manager to the Contractor shall be in writing.  If the Construction Manager considers it necessary to give any such instruction orally, the Contractor shall comply with such instructio...
	L. In all cases of misunderstanding and disputes, verbal instructions that were not subsequently reduced to writing as discussed above in the preceding subparagraph will not be considered binding upon the Department.  The Contractor must produce evide...
	M. Wherever, under the Contract, the Construction Manager is required to exercise its discretion by:
	1. Giving decision, opinion or consent; or
	2. Expressing satisfaction or dissatisfaction; or
	3. Determining value; or
	4. Otherwise taking action which may affect the rights and obligations of the Department or the Contractor,

	N.  The Construction Manager's failure to insist on strict compliance with any term, condition or provision of this Contract or instruction under it, or to exercise any right, remedy, privilege or power provided under this Contract, or the Constructio...
	6.3 Project Coordination.  Project Coordination shall be facilitated among the Prime Contractors and professional conduct and adherence to the Contract Specifications and the General Conditions shall occur, including, but not limited to, the following...
	A. Each Contractor acknowledges the complex nature of the Project, the sequential nature of the Work to be performed under all of the Prime Contracts and the concurrent operations of this Project.
	B. Each Contractor shall become thoroughly familiar with the requirements of the Contract Documents, including the General Conditions of the Contract, the Administrative Procedures of the Contract, the Project Schedule and the Scope of Work for the Pr...
	C. Close coordination shall be required of each Contractor with the Construction Manager, other Prime Contractors, the Department and others having an interest in the Project to assure that Work on-site, access to and from the site and the general con...
	D. Each Contractor is responsible for coordinating their Work with every Prime Contractor on this Project.
	E. The Contractor shall, whenever conditions permit, proceed without delay and maintain the Project Schedule. All operations shall be conducted so as to comply with all applicable laws, ordinances and regulations.
	F. The Contractor shall maintain free access to all buildings, gates and areas of the site for emergency vehicles, service vehicles and firefighting equipment and at no time shall block off or close roadways or fire lanes without providing auxiliary r...
	G. There may be limited parking at the site.  Each Contractor and their sub-contractors must limit temporary parking of company vehicles and storage of materials as can be accommodated within the limits of the construction site and staging area as dir...

	H. Prime Contractors shall work similar hours in order to prosecute the Work under an orderly and systematic means. If there is a disagreement between Prime Contractors relative to the normal work hours, the Department shall establish the hours to be ...
	1. Whenever the Contractor intends to depart from normal work hours, it shall notify the Department at least forty-eight (48) hours in advance, unless there is an emergency-type condition requiring immediate repair or attention. If such an emergency c...
	L. The Contractor shall be responsible for a complete operating system as designated within the Contract Documents. Major items for Mechanical Work are specified in Division 15 and Electrical Work in Division 16. This may not be the complete extent of...
	M. As various areas or parts of the site and building are complete, or otherwise suitable for the subsequent Contractors to commence Work, those Contractors shall be allowed to deliver materials and start Work. Such phased commencement shall be in acc...
	6.4 Coordination. The Lead Contractor is principally responsible for the coordination of the Project Work. Each Contractor is to coordinate all of its Work with the Work of other Contractors for proper function and sequence to avoid construction delay...
	1. Withholding any payment otherwise due until the Contractor(s) comply with the Construction Manager's or the Department's direction; and/or
	2. Directing others to perform portions of the Work and deducting the cost of the Work from the Contractor’s Contract balance; and/or
	3. Deleting through credit Change Orders any and all portions of the Work.

	6.5 Coordination of Subcontractors.
	A. The Contractor shall be responsible for all acts of its subcontractors utilized under this Contract, and for their compliance with all terms and provisions of the Contract applicable to their performance. The Contractor shall continuously coordinat...
	2. Coordinate its Work accordingly; and
	3. Cooperate with other Contractors and Subcontractors toward timely and satisfactory completion of the Project.
	B. Subcontractors proposed by the Contractor will not be acceptable to the Department if evidence exists or arises during the Work that the proposed subcontractors are unable or unwilling to comply with the requirements of the Contract Documents which...
	C. The failure of any Subcontractor to complete its portion of the Work in a satisfactory manner within the proper time will not relieve the Contractor of responsibility for the proper and satisfactory execution and completion of the entire Work.
	6.6 Means, Methods and Techniques of Construction. The Contractor is solely responsible for all construction means, methods, techniques, procedures, and safety programs in connection with the work under the Contract unless the contract documents requi...
	6.9 Job Conferences. Job Conferences may be held as often as required, but shall normally be held bi-weekly and must be attended by all Contractors. Regardless of the status of the Work, all Contractors must have a representative authorized to make al...
	Any delays or damages incurred by other Contractors due to the failure of a Contractor to attend the Job Conference may be deducted from the absent Contractor’s balance if a Prime Contractor submits a request for such action to the Department in accor...
	6.15 Supervision. If a Contractor has more than one Contract on the Project, it must provide a separate Superintendent for each Prime Contract. The Contractor shall provide on-site supervision by an employee who shall act as the duly authorized and co...
	A. The Contract Drawings shall be used for all dimensions in laying out the Work under this Contract.
	B. Each Prime Contractor is responsible for laying out their work from the points established by the drawings.
	C. The Contractor shall utilize a competent licensed surveyor to lay out the Work from the initial points established on the drawings.
	D. The surveyor shall take as a basis the figures on the plans, and shall lay out all intersections, all building lines at corners and centers, test and check all elevations and levels, locate levels and plumb lines of floors, walls, beams and columns...
	E. All Work of every description shall be laid out by the Contractor, who is solely responsible for its correctness. The Contractor shall pay for all expenses in connection with this Work.
	F. The Contractor shall furnish approved copies of all information (site plans, technical data, topographic surveys, Record Drawings, etc.) to other Prime Contractors as necessary for the purpose of coordination of the Work. The Contractor shall submi...
	G. All significant monuments and benchmarks identified by the Contractor shall be preserved for use by other Contractors. Receiving these monuments and benchmarks from another Contractor does not relieve each Contractor of the responsibility for its o...
	A. The Contractor shall comply with all notification requirements established by applicable law relative to protection of underground utilities and shall also check the location of existing utilities required to remain in place, including those overhe...
	B. Each Contractor doing excavation work is responsible for costs associated with locating all existing underground utilities prior to commencing excavation, including utilities that are owned and operated by the Department of Military and Veterans Af...
	C. Each Contractor shall be responsible for the associated cost of any utility interruption and repair due to this excavation if the utility location was not requested, and/or proper location procedures were not performed and/or followed prior to comm...
	D. The Contractor responsible for damaging the utility shall immediately notify the utility company and the Department and assume the cost of restoring the service of any utility disrupted due to excavation, or any Contractor action, whatever the circ...
	E. Utilities and/or other services, which are shown, or not shown but encountered, shall be protected by the Contractor from any damage from any Work and operations of the Contract, unless or until they are abandoned. If the utilities or services are ...
	F. The Contractor and Subcontractor of any tier shall be responsible for all damage to the Project including the existing building and grounds due to its operation under this Contract. Repair or replacement of damaged items shall be to the satisfactio...
	B. The responsibility for identifying and dimensioning floor, wall, and ceiling systems penetrations lies with the Contractor whose Work penetrates these systems. The location, elevation, and dimensions of the opening, as well as installation of sleev...
	A. Each Prime Contractor shall keep the building and grounds maintained free from accumulations of waste materials, rubbish and debris.
	B. The Contractor shall maintain a clean and safe passageway for the Department, the Professional and others utilizing the facility.
	C. The Contractor, and subcontractors of any tier, shall be responsible for and include in its bid, the cost for cleanup and removal from the site of its identifiable debris including, but not limited to, bulky debris, packaging containers, unused mat...
	D. If the Contractor(s) fails to maintain a satisfactory cleanup program, the Department will issue a twenty-four (24) hour notice of deficiency. If the Contractor does not respond to the notice from the Department, then the Department shall arrange f...
	E. All construction salvage materials, not including items specified elsewhere to be returned to the Department, become the property of the Contractor and shall be taken from the premises. On-site storage of materials and equipment, other than for use...
	F. No rubbish or debris shall be dropped from a height of more than six feet or thrown out of any window or opening without a chute.
	G. The following, which is not all-inclusive, lists the cleaning levels required by each Contractor as applicable to the scope of Work included in its Contract prior to Final Inspection:
	H.  Prior to Final Inspection, in addition to the cleaning specified above, the site shall be prepared for occupancy by a thorough cleaning, including removal of all trash, rocks, wood and / or debris as required. Roadways and sidewalks shall be washe...

	I. Before the acceptance of the Project by the Department at the Final Inspection, all visible finished surfaces and materials shall be thoroughly cleaned and/or retouched by the responsible Contractor at its own cost and shall be left in a clean and ...
	SOAKER HOSE
	Title     Date
	MATERIAL
	Title Date
	A. A change order, field order (i.e., a no cost change order) or delay may not affect existing critical activities or cause non-critical activities to become critical. Change orders, field orders or delays may result in the Department giving the Contr...
	A. A Submittal Register, which is a listing of the submittals needed for the Project, will be created by the Professional for the Contractor’s use.  The Contractor will use this Submittal Register when creating their Submittal Schedule.  The Professio...
	B. The Contractor shall review the Professional’s Submittal Register and submit all necessary submittals, whether or not listed on the Submittal Register, through the Submittal Process to the Professional for review and approval. The Professional shal...
	C. Submittals shall be in accordance with the Contract Documents and include, but not be limited to, such items as:
	1. Contractor's, Subcontractor's, manufacturer's or fabricator's shop drawings.
	2. Descriptive literature including, but not limited to:
	a. Catalog cuts
	b. Diagrams
	c. Operation charts or curves
	d. Test reports
	e. Samples
	f. Operations and maintenance manual, including parts lists
	g. Certifications
	h. Warranties
	i. Manufacturer
	3. Coordination Drawings as required.
	D. The Professional's approval of submittals does not relieve the Contractor of the responsibility for any deviation from the requirements of the Contract Documents, unless:
	1. The Contractor has informed the Professional of such deviation in an attachment to their submittal at the time of submission; and
	2. The Contractor has noted the deviation on the shop drawings; and
	3. The Professional has given approval of the specific deviation. The Professional's approval also does not relieve the Contractor from responsibility for errors or omissions in the submittals.
	If each of these three steps is not performed, the Contractor will not be relieved of the responsibility for executing the Work in complete conformity with the Contract Documents, even though the submittals have been approved.
	E. The Contractor shall review, approve and submit all submittals required by the Contract Documents or required subsequently by the Department or the Professional in accordance with the Submittal Schedule in an orderly sequence so as to cause no dela...
	F. By approving and submitting submittals, the Contractor represents that such submittals are sufficient for review purposes and that it has determined and verified all field measurements, field construction criteria, materials, catalog numbers and si...
	G. Submittals will be reviewed and approved within fourteen (14) calendar days of the submission dates established by the Submittal Schedule, unless the Department and the Professional approve a different period of time. The fourteen calendar days spa...
	H. The Contractor shall make any corrections required and shall resubmit submittals until approved. The resubmission shall be acted upon within ten (10) calendar days of its receipt, unless the Department and the Professional approve a different perio...
	I. When resubmitting submittals, the Contractor shall direct specific attention to any revisions made, other than the corrections requested by the Professional on previous submissions, by noting such revisions on the resubmissions.
	J. The Professional's approval of shop drawings or samples does not relieve the Contractor of responsibility for any deviation from the requirements of the Contract Documents, unless the Contractor has informed the Professional of such deviation at th...
	K. No portion of the Work requiring a submittal shall be commenced until the submittal has been approved. Any Work commenced by the Contractor prior to final approval of the submittal is performed by the Contractor at its own risk.
	L. Each Contractor shall be responsible for reviewing every other Prime Contractors’ approved submittals for consistency and interface with its Work. Any exception taken to the content of another Contractor’s approved submittal must be coordinated/res...
	C. The Submittal Schedule shall be integrated and tied to the logic of activities in the Project Schedule by the Lead Contractor to ensure adequate review time is included in the activity durations for all items on the Submittal Schedule.
	D. Each Contractor shall comply with the Submittal Schedule and submit items within the order and dates established therein. Each Contractor shall not be permitted to stack the submittals in a manner that would inundate the Professional in such a mann...
	E. Submittals relating to materials and equipment that require advanced approval shall be scheduled and submitted before the Contractor issues a purchase order or otherwise acquires the materials or equipment.
	F. Drawings of component items forming a system or that are interrelated shall be organized and submitted concurrently. Certifications to be submitted with the drawings shall be so scheduled. The Submittal Schedule shall be coordinated with the Schedu...
	G. Neither the Department, its designee, nor the Professional will be responsible for the failure of the Contractor to properly schedule the process of material/product design, submittal, review, fabrication, delivery and storage/installation.
	H. The Department may require the Contractor to add and/or delete items on the Submittal Schedule at any time.
	I. The approved Submittal Schedule will become a part of the Contract and the Contractors must comply with it. The Contractor shall provide to the Lead Contractor sufficient information to permit the Lead Contractor to revise and/or update the Submitt...
	A. The Contractor shall coordinate preparation and processing of submittals with the performance of the Work and the Project Schedule so the Work will not be delayed by the submittal process.
	B. The Contractor shall coordinate and sequence different categories of submittals for the same Work and for interfacing units of Work, so that one will not be delayed by the coordination of the Professional’s review with another.
	C. No delay damages or time extensions will be granted for time lost due to late, inadequate or uncoordinated submittals or for the time required to resubmit late, inadequate or uncoordinated submittals.
	D. The Contractor shall be responsible to determine items that will require long lead time to procure. Adequate time shall be allowed for long lead items that require submittals to be made early during the course of the Work in the Submittal Schedule ...
	E. No delay damages or time extensions will be granted for lack of consideration being given to long lead items.
	A. All Contractors are required to participate in the creation and updating of one complete composite set of Coordination Drawings to pre-plan the installation of General, HVAC, Electrical, Fire Protection, Plumbing and other Work as required.
	B. The Department may consider the completion of Coordination Drawings for each Contract as a condition of approval for any Invoice involving any material or equipment delivered or for any Work by these Contractors.
	C. The purpose of these Coordination Drawings is to identify coordination problems and interferences prior to installation. The Contractors shall prepare and submit Coordination Drawings for any Work where close coordination is required for installati...
	D. The HVAC Contractor will be the Lead Contractor for purposes of the Coordination Drawings and shall facilitate the Coordination Drawing Process between Prime Contractors.
	E. The HVAC Contractor will prepare background drawings that will be distributed to all of the other Contractors for them to mark-up and return to the HVAC Contractor.
	F. The Coordination Drawings shall:
	1. Show the Work of all Contractors impacted; and
	2. Be drawn to a scale not smaller than 1/4" = 1'-0" (30" x 42" sheet size); and
	3. Show clearly in both plan and elevation that all Work can be installed without interference; and
	4. Show the interrelationship of equipment and systems to indicate coordination among trades; and
	5. Indicate required installation sequences; and
	6. Be based on submitted shop drawings and Contract Documents, and include equipment foundations, all equipment, piping, conduit, ductwork, panels, control centers and related appurtenances.
	G. The Department may assist, if requested, in the resolution of conflicts or disputes with locations of Work items found by the Contractors during the preparation of the Coordination Drawings.
	H. The HVAC Contractor will incorporate items indicated on the marked-up drawings onto the background drawings and provide these final Coordination Drawings for other Contractors use. One paper set and one PDF electronic format, in its native software...
	I. Since the preparation of Coordination Drawings acceptable to the Department is a contract requirement, the cost is to be included in each Contractor's bid.
	A. The Contractor and its Subcontractor(s) of any tier shall be required to have its company Safety Program in place and implemented throughout the duration of the project.
	B. The Contractor will have a Site Safety Program, maintain injury records as required by OSHA. Upon request by the Department, the Contractor shall make available the Site Safety Program, information on injury logs, safety meetings and their topics, ...
	C. The Contractor will inform the Department of any Federal or State inspection, and the Department will receive copies of all Federal and State inspection reports, citations, penalties, abatement dates, etc.
	D. All Contractors will give full cooperation to all authorized Inspectors, who may periodically inspect the Project without notice.
	D. All areas of the Project site where unauthorized entry or presence would present a potential hazard to the health and safety of trespassers shall be adequately posted to prevent access by unauthorized personnel.
	A. Each Contractor and its Subcontractor(s) of any tier shall follow OSHA requirements regarding the recognition and avoidance of unsafe conditions and the regulations applicable to the work environment.
	B. The Contractor and each Subcontractor shall also provide a company-specific basic site and safety orientation to each individual before they begin Work on the Project. This orientation shall cover general safety rules, potential hazards, site work ...
	C. The Contractor and each of its subcontractors shall hold weekly Toolbox Talks Meetings at the Project site.
	A. The Contractor shall keep on site a first aid kit supplied according to current regulations and shall have a certified person trained in first aid and CPR to cover those periods outside of normal project working hours.
	A. Each Contractor and its Subcontractor(s) of any tier will supply all necessary equipment and take the required precautions to maintain the equipment according to the current regulations and Contract Documents. The Contractor shall accept the respon...
	B. Each Contractor shall clearly mark its name on each and every piece of its equipment on-site. The name shall be marked in a place on the equipment that is clearly visible.
	C. All tools, saws and mechanical equipment utilized by the Contractor shall have protective safety devices in operating order when using the equipment.
	A. This Project shall be a hardhat Project and, all supervisors, employees and visitors shall be required to wear a suitable hardhat while on the Project site.
	B. Other appropriate personal protective equipment shall be provided and worn as required for personal safety and protection.
	A. The Contractor’s failure to comply with the safety requirements will be considered as non-compliance with the Contract and may result in remedial action as provided by the Contract.
	B. Even though the Department has no duty regarding the Contractor’s compliance with safety regulations, if the Department notifies any Contractor of any safety issue, the Contractor shall make all reasonable efforts to correct the condition or act.
	If a Contractor or Subcontractor refuses to correct the safety issue, condition or act, the Department, in its sole discretion, may take any other action it deems appropriate.
	All costs incurred due to correcting the Contractor’s safety issue, condition, or act shall be borne by the Contractor which created the safety issue, condition or act and costs will be back-charged to this Contractor.
	C. Each Contractor shall be responsible for payment of all fines and/or claims for damages levied for deficiencies relating to conduct of Contractor’s Work.
	A. The Department may deduct and retain up to six percent (6%) of the then total invoices until fifty percent (50%) of the Work has been satisfactorily physically completed as determined by the Department. Satisfactory completion includes compliance w...
	B. After fifty percent of the Contractor’s Work is physically complete, the sum withheld by the Department shall not exceed three percent (3%) of the original Contract Sum. All money retained by the Department may be withheld from the Contractor until...
	C. In the absence of sufficient reason, within 20 days of the receipt of retainage payment to the Contractor, the Contractor shall pay all subcontractors with which it has contracted their earned share of the payment the Contractor received.





