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SECTION 011200 - COORDINATION AND CONTROL 

PART 1 - GENERAL 

1.1 STIPULATIONS 

A. The General Conditions, drawings and all other attached documents form a part of this Section 
and all other Sections by reference thereto and have the same force and effect as if printed 
herewith in full.  The Contractor shall be strictly accountable for the cognizance of carrying out 
the provisions thereof. 

1.2 SUMMARY 

A. Section includes a summary of each contract, including responsibilities for coordination and 
temporary facilities and controls that govern the performance of the work to complete this 
project. 

B. Specific requirements for work of each contract are also indicated in individual Specification 
Sections and on Drawings. 

1.3 PRIME CONTRACTS FOR CONSTRUCTION 

A. Point 1 – General (LEAD) 

B. Point 2 – HVAC  

C. Point 4 – Electrical  

1.4 WORK HOURS 

A. Regular work hours will be Monday through Friday, 7:00 am to 4:30 pm. 

B. Holidays: No work will be allowed on holidays observed by the State and Federal Government. 

C. Weekends: No work will be allowed on weekends. 

D. Exceptions: If deemed necessary, exceptions to the above can be made. Prime Contractors must 
submit, in writing, justification for such an exception and approval from the Department must 
be obtained prior to commencement of any work. 

1. Fort Indiantown Gap: Any and all work that takes place outside of the working hours as 
listed herein, shall be coordinated with the DMVA-FTIG Construction Manager. 
Contractor(s) performing work on approved dates shall submit, in writing, a list of all 
employees that will be on site for the days approved. This list of employees will be 
submitted to the Fort Indiantown Gap Police Dept. by the DMVA-FTIG Construction 
Manager. 
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1.5 COORDINATION  

A. The .1 Contractor shall be responsible for coordination between all contracts. 

1. Construction operations shall be coordinated to ensure efficient and orderly installation of 
each part of the work. 

2. Coordinate installation of different components with other Contractors to ensure 
accessibility for required construction operations. 

3. Make necessary provisions to accommodate items scheduled for later installation.   

PART 2 - TEMPORARY FACILITIES AND EQUIPMENT 

2.1 GENERAL 

A. It shall be the responsibility of each Contractor to provide, maintain, and remove all facilities 
and equipment necessary for construction operations for individual Contracts. All restoration 
required due to contract operations, shall be the responsibility of each individual Contractor for 
his location/area of operation, at no expense to the Department.  Where there is conflict with 
responsibility, the HVAC Contractor shall be responsible for restoration, at no cost to the 
Department. 

1. These items include, but are not limited to: 

a. Costs and use charges associated with the facility. 

b. Plug-in cords, power cords, and extension cords, power tools. 

c. Task lighting and special lighting necessary for construction operations. 

d. Storage and fabrication structures/areas. 

e. Temporary enclosures for construction activities. 

f. Hoisting equipment for construction activities. 

g. Waste disposal facilities, including collection and legal disposal of its own waste 
materials.  

h. Daily cleaning of work area.   

i. Secure lockup of tools, materials, and equipment. 

j. Construction aids, services, and facilities necessary for individual construction 
activities.  

2.2 FIELD OFFICES 

A. CONTRACTOR TRAILERS/OFFICES 

1. No trailer required. 

B. SANITARY FACILITIES 
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1. Portable Toilets (Porta Johns) – Point 3 Plumbing Contractor, at their costs, shall be 
responsible for providing and maintaining any and all temporary toilet facilities. Toilets 
are to be utilized by all persons (Contractors, Sub-Contractors, etc.) associated with the 
project. 

a. Cleaning, Pumping and Maintenance of the portable toilets shall be the 
responsibility of the Point 3 Plumbing Contractor. 

PART 3 - TEMPORARY SERVICES/UTILITIES DURING CONSTRUCTION 

3.1 CONTRACTOR RESPONSIBILTIES 

A. The HVAC Contractor shall be responsible for all temporary heating, cooling, ventilation, 
power, lighting and water/sewer. This shall include, unless otherwise indicated, utility-use 
charges, temporary meters, and temporary connections, necessary during construction 
operations. 

B. The designated Contractor shall install, operate, protect and maintain the respective temporary 
services as specified herein during the duration of the entire project.  

C. Temporary connections to new and/or existing permanent service lines shall be made at 
locations as directed by the Department, and when the temporary service lines are no longer 
required, they shall be removed by the Contractor.  Any part or parts of the permanent service 
lines, grounds and building, disturbed and damaged by the installation and/or removal of the 
temporary service lines, shall be restored to their original condition by the Contractor 
responsible for the temporary installation. 

D. If the Contractor fails to carry out its responsibility in supplying temporary services as set forth 
in this contract it is responsible for such failure and the Department may take such action as it 
deems proper for the protection and conduct of the work and shall deduct the cost involved from 
the amount due the Contractor.  Only those temporary utilities required for construction need to 
be extended to the work area(s).  

3.2 INTERRUPTION OF SERVICES 

A. Each Prime Contractor shall have all needed equipment and material to complete planned work 
at the site prior to shutting down any system. 

B. No additional compensation or time will be given to the Contractor if work must be performed 
on State or National Holidays or on weekends or on overtime. See Paragraph 1.4 on ‘Working 
Hours’.  

3.3 WELDING 

A. Any Contractor using electrical power for welding on the site shall use self-contained engine 
generating units. 
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3.4 FIRE EXTINGUISHERS 

A. Each Contractor shall provide UL listed, NFPA approved fire extinguishers (ten (10) lb. 
minimum) at the construction site during operations, suitable for all types of fires in accordance 
with OSHA. 

END OF SECTION 011200 




