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PHASING LEGEND
PHASE

PHASE 2

PHASE 5

PHASE 6

PHASE 7

PHASE 8

PHASE 1
DESCRIPTION TIMELINE REMARKS

NOV. 6, 2023 - APR. 11, 2025CORRIDORS AND CIRCULATION AREAS

NEW LIBRARY RENOVATIONS --

--

REFER TO CORRIDOR SUB PHASING

NOTES:
--

GENERAL PHASING NOTES:

A) EGRESS PATHS SHALL BE MAINTAINED THROUGHOUT THE
PROJECT.  TEMPORARY PARTITIONS AND WALKWAYS SHALL
BE INSTALLED AS REQUIRED.  MAINTAIN MINIMUM CLEAR
WIDTH OF 6'-8" FOR EGRESS (BASED ON ASSUMED
OCCUPANT LOAD OF 350.)  REFER TO DETAIL 1/PH-1 FOR
TYPICAL TEMPORARY PARTITION CONSTRUCTION. EGRESS
PATHS SHALL BE SEPARATED FROM CONSTRUCTION AREAS.

B) ALL MEP SYSTEMS (NEW AND EXISTING) SHALL BE
MAINTAINED IN AN OPERABLE CONDITION IN OCCUPIED
BUILDING AREAS.

C) CONSTRUCT TEMPORARY PARTITIONS TO ISOLATE WORK
AREAS FROM OCCUPIED PORTIONS OF THE SCHOOL AS
REQUIRED FOR EACH PHASE OF CONSTRUCTION.
APPROXIMATE LOCATIONS  FOR TEMPORARY PARTITIONS
ARE DENOTED BY                           .  REFER TO DETAIL 1/ PH-1.

D) PHASING BORDERS ARE APPROXIMATE AND DO NOT
NECESSARILY INDICATE THE SPECIFIC LIMIT(S) OF
CONSTRUCTION AREA(S).  REFER TO ALL DOCUMENTS TO
DETERMINE THE EXACT EXTENT OF THESE AREAS.

E)  LIGHTING CONTROL SYSTEMS SHALL BE OPERATIONAL
AND PROGRAMMING COMPLETE PRIOR TO THE COMPLETION
OF EACH PHASE AND AS NOTED IN THE SPECIFICATIONS.
THIS DOES NOT APPLY TO SUBPHASES.

T

NEW OFFICE RENOVATIONS

CLASSROOM RENOVATIONS

CLASSROOM RENOVATIONS

CLASSROOM RENOVATIONS

ALL WORK ON 2ND SHIFT

PHASE 4 SUMMER 2024 MISC. WORK

DRAWING

--

PH-1

PH-1FEB. 5, 2024 - JUNE 28, 2024

JUNE 10, 2024 - AUG. 9, 2024

JULY 8, 2024 - DEC. 13, 2024

SEPT. 3, 2024 - OCT. 4, 2024

OCT. 7, 2024 - NOV. 1, 2024

NOV. 4, 2024 - NOV. 29, 2024

PHASE 9 CLASSROOM RENOVATIONS DEC. 2, 2024 - DEC. 27, 2024

PHASE 10 CLASSROOM RENOVATIONS JAN. 6, 2025 - JAN. 31, 2025

PHASE 11 CLASSROOM RENOVATIONS FEB. 3, 2025 - FEB. 28, 2025

PHASE 12 CLASSROOM RENOVATIONS AND MISC. MAR. 3, 2025 - MAR. 28, 2025

PHASE 2A REMAINS FOR CONTRACTOR STAGING
IF ALT. SERIES 100 IS ACCEPTED

FEB. 5, 2024 - AUG. 9, 2024 PH-1

PHASE 3A MULTI-PURPOSE ROOM -- PH-1JUNE 10, 2024 - AUG. 23, 2024

STORAGE 290 ALT SERIES 100

PHASE 13 MECHANICAL / ELECTRICAL SPACES PH-1

PH-1

PH-1

PH-1

PH-1

PH-1

PH-1

PH-1

PH-1

PH-1

PH-1PHASE 3B STAGE / STORAGE --

JUNE 10, 2024 - JAN. 31, 2025

JUNE 10, 2024 - SEPT. 27, 2024

REFER TO PHASING NARRATIVE FOR
SUB PHASING REQUIREMENT

PHASE 14 MDF DEC. 26, 2023 - FEB. 2, 2024 PH-1--

ALL WORK ON 2ND SHIFT

ALL WORK ON 2ND SHIFT

ALL WORK ON 2ND SHIFT

ALL WORK ON 2ND SHIFT

ALL WORK ON 2ND SHIFT

ALL WORK ON 2ND SHIFT

FLOOR
(PROTECT EXISTING FLOORS

FROM DAMAGE)

ROOF OR FLOOR
STRUCTURE

MINERAL WOOL INSULATION OR
SAFING INSULATION AND

FIRE SEALANT (BOTH SIDES)

5/8" GYP. BOARD ON
2X4 WOOD STUDS AT 16" O.C.

- LEVEL ONE FINISH REQUIRED ON
BOTH SIDES OF WALL.

PH-1
1

SCALE: 3/4" = 1'-0"
PARTITION CONSTRUCTION

ACOUSTICAL INSULATION

NOTE:
ALL TEMPORARY PARTITIONS SHALL BE
CONSTRUCTED TO PREVENT SMOKE AND
DUST FROM ENTERING THE OCCUPIED
AREAS OF THE SCHOOL.  MINIMUM STC
RATING FOR PARTITION CONSTRUCTION
SHALL BE 38.

TYPICAL TEMPORARY

7/16" OSB

4'-
0"

OCCUPIED/CORRIDOR SIDE CONSTRUCTION SIDE

CORRIDOR SUB-PHASING  PLANS
SCALE:1:50

1C

1B 1A 1A
1B

SUB-PHASING LEGEND
PHASE

PHASE 1B
PHASE 1C

DESCRIPTION TIMELINE REMARKS

--
--

PHASE 1A NOV 4 - 15, 2024-- CEILING REMOVAL IN PHASE 1
DEC 30, 2024 - JAN 10, 2025

MAR 31 - APR 11, 2025
CEILING REMOVAL IN PHASE 1
CEILING REMOVAL IN PHASE 1

PH-1

SRH, TCW
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DRAWN BY:

All DIMENSIONS and EXISTING CONDITIONS

by the CONTRACTOR at the SITE.
shall be CHECKED and VERIFIED

JOB NO.:

KEY PLAN
SCALE: N.T.S.
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REFER TO DRAWING A-0 FOR TYPICAL LEGENDS AND RENOVATION NOTES
REFER TO DRAWING A-3 FOR FIRE RATING LOCATIONS
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