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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY  

* 1.01 Defined Terms 

*A. Wherever used in the Bidding Requirements or 
Contract Documents and printed with initial 
capital letters, the terms listed below will have the 
meanings indicated which are applicable to both 
the singular and plural thereof. In addition to 
terms specifically defined, terms with initial 
capital letters in the Contract Documents include 
references to identified articles and paragraphs, 
and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments 
issued prior to the opening of Bids which 
clarify, correct, or change the Bidding 
Requirements or the proposed Contract 
Documents. 

2. Agreement—The written instrument which is 
evidence of the agreement between Owner 
and Contractor covering the Work. 

3. Application  for  Payment—The  form  
acceptable  to  Engineer  which  is  to  be  
used  by Contractor during the course of the 
Work in requesting progress or final 
payments and which is to be accompanied by 
such supporting documentation as is required 
by the Contract Documents. 

4. Asbestos—Any material that contains more 
than one percent asbestos and is friable or is 
releasing asbestos fibers into the air above 
current action levels established by the United 
States Occupational Safety and Health 
Administration. 

5. Bid—The offer or proposal of a Bidder 
submitted on the prescribed form setting forth 
the prices for the Work to be performed. 

6. Bidder—The individual or entity who 
submits a Bid directly to Owner. 

7. Bidding Documents—The Bidding 
Requirements and the proposed Contract 
Documents (including all Addenda). 

*8. Bidding Requirements—The advertisement or 
invitation to bid, Instructions to Bidders, Bid 
security of acceptable form, if any, and the 
Bid Form with any supplements.  

9. Change Order—A document recommended 
by Engineer which is signed by Contractor 
and Owner and authorizes an addition, 
deletion, or revision in the Work or an 
adjustment in the Contract Price or the 
Contract Times, issued on or after the 
Effective Date of the Agreement. 

10.  Claim—A demand or assertion by Owner or 
Contractor seeking an adjustment of Contract 
Price or Contract Times, or both, or other 
relief with respect to the terms of the 
Contract. A demand for money or services by 
a third party is not a Claim. 

11.  Contract—The entire and integrated written 
agreement between the Owner and Contractor 
concerning the Work. The Contract 
supersedes prior negotiations, representations, 
or agreements, whether written or oral. 

*12.Contract Documents—Those items so 
designated in the Agreement. Only printed or 
hard copies of the items listed in the 
Agreement are Contract Documents. 
Approved Shop Drawings, other Contractor 
submittals, and the reports and drawings of 
subsurface and physical conditions are not 
Contract Documents. 

13.  Contract Price—The moneys payable by 
Owner to Contractor for completion of the 
Work in accordance with the Contract 
Documents as stated in the Agreement 
(subject to the provisions of Paragraph 11.03 
in the case of Unit Price Work). 

14.  Contract Times—The number of days or the 
dates stated in the Agreement to:  (i) achieve 
Milestones, if any; (ii) achieve Substantial 
Completion; and (iii) complete the Work so 
that it is ready for final payment as evidenced 
by Engineer’s written recommendation of 
final payment. 

15.  Contractor—The individual or entity with 
whom Owner has entered into the 
Agreement. 

16.  Cost of the Work—See Paragraph 11.01 for 
definition. 

17.  Drawings—That part of the Contract 
Documents prepared or approved by 
Engineer which graphically shows the scope, 
extent, and character of the Work to be 
performed by Contractor. Shop Drawings and 
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other Contractor submittals are not Drawings 
as so defined. 

18.  Effective Date of the Agreement—The date 
indicated in the Agreement on which it 
becomes effective, but if no such date is 
indicated, it means the date on which the 
Agreement is signed and delivered by the last 
of the two parties to sign and deliver. 

19.  Engineer—The individual or entity named as 
such in the Agreement. 

20.  Field Order—A written order issued by 
Engineer which requires minor changes in the 
Work but which does not involve a change in 
the Contract Price or the Contract Times. 

21.  General Requirements—Sections of Division 
1 of the Specifications. 

22.  Hazardous  Environmental  Condition—The  
presence  at  the  Site  of  Asbestos,  PCBs, 
Petroleum, Hazardous Waste, or Radioactive 
Material in such quantities or circumstances 
that may present a substantial danger to 
persons or property exposed thereto. 

23.  Hazardous Waste—The term Hazardous 
Waste shall have the meaning provided in 
Section 1004 of the Solid Waste Disposal Act 
(42 USC Section 6903) as amended from 
time to time. 

24.  Laws and Regulations; Laws or 
Regulations—Any and all applicable laws, 
rules, regulations, ordinances, codes, and 
orders of any and all governmental bodies, 
agencies, authorities, and courts having 
jurisdiction. 

25.  Liens—Charges, security interests, or 
encumbrances upon Project funds, real 
property, or personal property. 

26.  Milestone—A principal event specified in the 
Contract Documents relating to an 
intermediate completion date or time prior to 
Substantial Completion of all the Work. 

*27. Notice of Award—The written notice by 
Owner to the Successful Bidder stating that 
upon timely compliance by the Successful 
Bidder with the conditions precedent listed 
therein, Owner will sign and deliver the 
Agreement. 

28.  Notice to Proceed—A written notice given by 
Owner to Contractor fixing the date on which 
the Contract Times will commence to run and 
on which Contractor shall start to perform the 
Work under the Contract Documents. 

29.  Owner—The individual or entity with whom 
Contractor has entered into the Agreement 
and for whom the Work is to be performed. 

30.  PCBs—Polychlorinated biphenyls. 

31.  Petroleum—Petroleum, including crude oil or 
any fraction thereof which is liquid at 
standard conditions of temperature and 
pressure (60 degrees Fahrenheit and 14.7 
pounds per square inch absolute), such as oil, 
petroleum, fuel oil, oil sludge, oil refuse, 
gasoline, kerosene, and oil mixed with other 
non-Hazardous Waste and crude oils. 

32.  Progress Schedule—A schedule, prepared 
and maintained by Contractor, describing the 
sequence and duration of the activities 
comprising the Contractor’s plan to 
accomplish the Work within the Contract 
Times. 

33.  Project—The total construction of which the 
Work to be performed under the Contract 
Documents may be the whole, or a part. 

*34. Project Manual—The bound documentary 
information prepared for bidding and 
constructing the Work. A listing of the 
contents of the Project Manual, which may be 
bound in one or more volumes, is contained 
in the table(s) of contents. 

35.  Radioactive Material—Source, special 
nuclear, or byproduct material as defined by 
the Atomic Energy Act of 1954 (42 USC 
Section 2011 et seq.) as amended from time 
to time. 

*36. Resident Project Representative—The 
authorized representative of Engineer who 
may be assigned to the Site or any part 
thereof. 

37.  Samples—Physical examples of materials, 
equipment, or workmanship that are 
representative of some portion of the Work 
and which establish the standards by which 
such portion of the Work will be judged. 
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38.  Schedule of Submittals—A schedule, 
prepared and maintained by Contractor, of 
required submittals and the time requirements 
to support scheduled performance of related 
construction activities. 

39.  Schedule of Values—A schedule, prepared 
and maintained by Contractor, allocating 
portions of the Contract Price to various 
portions of the Work and used as the basis for 
reviewing Contractor’s Applications for 
Payment. 

40.  Shop  Drawings—All  drawings,  diagrams,  
illustrations,  schedules,  and  other  data  or 
information which are specifically prepared 
or assembled by or for Contractor and 
submitted by Contractor to illustrate some 
portion of the Work. 

41.  Site—Lands or areas indicated in the Contract 
Documents as being furnished by Owner 
upon which the Work is to be performed, 
including rights-of-way and easements for 
access thereto, and such other lands furnished 
by Owner which are designated for the use of 
Contractor. 

42.  Specifications—That part of the Contract 
Documents consisting of written 
requirements for materials, equipment, 
systems, standards and workmanship as 
applied to the Work, and certain 
administrative requirements and procedural 
matters applicable thereto. 

43.  Subcontractor—An individual or entity 
having a direct contract with Contractor or 
with any other Subcontractor for the 
performance of a part of the Work at the Site. 

*44. Substantial Completion—The time at which 
the Work (or a specified part thereof) has 
progressed to the point where, in the opinion 
of Engineer, the Work (or a specified part 
thereof) is sufficiently complete, in 
accordance with the Contract Documents, so 
that the Work (or a specified part thereof) can 
be utilized for the purposes for which it is 
intended. The terms “substantially complete” 
and “substantially completed” as applied to 
all or part of the Work refer to Substantial 
Completion thereof. 

45.  Successful Bidder—The Bidder submitting a 
responsive Bid to whom Owner makes an 
award. 

46.  Supplementary  Conditions—That  part  of  
the  Contract  Documents  which  amends  or 
supplements these General Conditions. 

47.  Supplier—A manufacturer, fabricator, 
supplier, distributor, materialman, or vendor 
having a direct contract with Contractor or 
with any Subcontractor to furnish materials or 
equipment to be incorporated in the Work by 
Contractor or Subcontractor. 

48.  Underground Facilities—All underground 
pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels, or other such 
facilities or attachments, and any encasements 
containing such facilities, including those that 
convey electricity, gases, steam, liquid 
petroleum products, telephone or other 
communications, cable television, water, 
wastewater, storm water, other liquids or 
chemicals, or traffic or other control systems. 

49.  Unit Price Work—Work to be paid for on the 
basis of unit prices. 

50.  Work—The entire construction or the various 
separately identifiable parts thereof required 
to be provided under the Contract 
Documents. Work includes and is the result 
of performing or providing all labor, services, 
and documentation necessary to produce such 
construction, and furnishing, installing, and 
incorporating all materials and equipment 
into such construction, all as required by the 
Contract Documents. 

51.  Work Change Directive—A written statement 
to Contractor issued on or after the Effective 
Date of the Agreement and signed by Owner 
and recommended by Engineer ordering an 
addition, deletion, or revision in the Work, or 
responding to differing or unforeseen 
subsurface or physical conditions under 
which the Work is to be performed or to 
emergencies. A Work Change Directive will 
not change the Contract Price or the Contract 
Times but is evidence that the parties expect 
that the change ordered or documented by a 
Work Change Directive will be incorporated 
in a subsequently issued Change Order 
following negotiations by the parties as to its 
effect, if any, on the Contract Price or 
Contract Times. 

*1.01.A.52 through 1.01.A.57. 
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 1.02 Terminology 

A. The words and terms discussed in Paragraph 
1.02.B through F are not defined but, when used 
in the Bidding Requirements or Contract 
Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms 
“as allowed,” “as approved,” “as ordered,” 
“as directed” or terms of like effect or import 
to authorize an exercise of professional 
judgment by Engineer. In addition, the 
adjectives “reasonable,” “suitable,” 
“acceptable,” “proper,” “satisfactory,” or 
adjectives of like effect or import are used to 
describe an action or determination of 
Engineer as to the Work. It is intended that 
such exercise of professional judgment, 
action, or determination will be solely to 
evaluate, in general, the Work for compliance 
with the information in the Contract 
Documents and with the design concept of 
the  Project as a functioning whole as shown 
or indicated in the Contract Documents 
(unless there is a specific statement indicating 
otherwise). The use of any such term or 
adjective is not intended to and shall not be 
effective to assign to Engineer any duty or 
authority to supervise or direct the 
performance of the Work, or any duty or 
authority to undertake responsibility contrary 
to the provisions of Paragraph 9.09 or any 
other provision of the Contract Documents. 

C. Day: 

1.  The word “day” means a calendar day of 24 
hours measured from midnight to the next 
midnight. 

D. Defective: 

1. The  word  “defective,”  when  modifying  the  
word  “Work,”  refers  to  Work  that  is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract 
Documents; or 

b. does not meet the requirements of 
any applicable inspection, reference 
standard, test, or approval referred to 
in the Contract Documents; or 

c.  has been damaged prior to 
Engineer’s recommendation of final 

payment (unless responsibility for 
the protection thereof has been 
assumed by Owner at Substantial 
Completion in accordance with 
Paragraph 14.04 or 14.05). 

E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used in connection 
with services, materials, or equipment, shall 
mean to supply and deliver said services, 
materials, or equipment to the Site (or some 
other specified location) ready for use or 
installation and in usable or operable 
condition. 

2. The word “install,” when used in connection 
with services, materials, or equipment, shall 
mean to put into use or place in final position 
said services, materials, or equipment 
complete and ready for intended use. 

3.   The words “perform” or “provide,” when 
used in connection with services, materials, or 
equipment, shall mean to furnish and install 
said services, materials, or equipment 
complete and ready for intended use. 

4. When “furnish,” “install,” “perform,” or 
“provide” is not used in connection with 
services, materials, or equipment in a context 
clearly requiring an obligation of Contractor, 
“provide” is implied. 

F. Unless stated otherwise in the Contract 
Documents, words or phrases that have a well-
known technical or construction industry or trade 
meaning are used in the Contract Documents in 
accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

 2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed 
counterparts of the Agreement to Owner, 
Contractor shall also deliver to Owner such bonds 
as Contractor may be required to furnish. 

B. Evidence of Insurance:  Before any Work at the 
Site is started, Contractor and Owner shall each 
deliver to the other, with copies to each additional 
insured identified in the Supplementary 
Conditions, certificates of insurance (and other 
evidence of insurance which either of them or any 
additional insured may reasonably request) which 
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Contractor and Owner respectively are required to 
purchase and maintain in accordance with 
Article 5. 

* 2.02 Copies of Documents 

*A. Owner shall furnish to Contractor up to ten 
printed or hard copies of the Drawings and Project 
Manual. Additional copies will be furnished upon 
request at the cost of reproduction. 

* 2.03 Commencement of Contract Times; Notice to Proceed 

*A. The Contract Times will commence to run on the 
thirtieth day after the Effective Date of the 
Agreement or, if a Notice to Proceed is given, on 
the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time 
within 30 days after the Effective Date of the 
Agreement. In no event will the Contract Times 
commence to run later than the sixtieth day after 
the day of Bid opening or the thirtieth day after 
the Effective Date of the Agreement, whichever 
date is earlier. 

 2.04 Starting the Work 

A.   Contractor shall start to perform the Work on the 
date when the Contract Times commence to run. 
No Work shall be done at the Site prior to the date 
on which the Contract Times commence to run. 

* 2.05 Before Starting Construction 

*A.  Preliminary Schedules: Within 10 days after the 
Effective Date of the Agreement (unless 
otherwise specified in the General Requirements), 
Contractor shall submit to Engineer for timely 
review: 

1. a preliminary Progress Schedule indicating 
the times (numbers of days or dates) for 
starting and completing the various stages of 
the Work, including any Milestones specified 
in the Contract Documents; 

2. a preliminary Schedule of Submittals; and 

*3. a preliminary Schedule of Values for all of 
the Work which includes quantities and 
prices of items which when added together 
equal the Contract Price and subdivides the 
Work into component parts in sufficient detail 
to serve as the basis for progress payments 
during performance of the Work. Such prices 
will include an appropriate amount of 
overhead and profit applicable to each item of 

Work. 
 
*4. 

*B.  

* 2.06 Preconstruction Conference; Designation of 
Authorized Representatives 

*A. Before any Work at the Site is started, a 
conference attended by Owner, Contractor, 
Engineer, and others as appropriate will be held to 
establish a working understanding among the 
parties as to the Work and to discuss the schedules 
referred to in Paragraph 2.05.A, procedures for 
handling Shop Drawings and other submittals, 
processing Applications for Payment, and 
maintaining required records. 

*B. At this conference Owner and Contractor each 
shall designate, in writing, a specific individual to 
act as its authorized representative with respect to 
the services and responsibilities under the 
Contract.  Such individuals shall have the 
authority to transmit instructions, receive 
information, render decisions relative to the 
Contract, and otherwise act on behalf of each 
respective party. 

 2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first 
Application for Payment a conference attended by 
Contractor, Engineer, and others as appropriate 
will be held to review for acceptability to 
Engineer as provided below the schedules 
submitted in accordance with Paragraph 2.05.A. 
Contractor shall have an additional 10 days to 
make corrections and adjustments and to complete 
and resubmit the schedules. No progress payment 
shall be made to Contractor until acceptable 
schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to 
Engineer if it provides an orderly progression 
of the Work to completion within the 
Contract Times. Such acceptance will not 
impose on Engineer responsibility for the 
Progress Schedule, for sequencing, 
scheduling, or progress of the Work, nor 
interfere with or relieve Contractor from 
Contractor’s full responsibility therefor. 

2. Contractor’s Schedule of Submittals will be 
acceptable to Engineer if it provides a 
workable arrangement for reviewing and 
processing the required submittals. 
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3. Contractor’s Schedule of Values will be 
acceptable to Engineer as to form and 
substance if it provides a reasonable 
allocation of the Contract Price to component 
parts of the Work. 

ARTICLE 3 – CONTRACT DOCUMENTS: INTENT, 
AMENDING, REUSE 

 3.01 Intent 

A. The Contract Documents are complementary; 
what is required by one is as binding as if required 
by all. 

B. It is the intent of the Contract Documents to 
describe a functionally complete project (or part 
thereof) to be constructed in accordance with the 
Contract Documents. Any labor, documentation, 
services, materials, or equipment that reasonably 
may be inferred from the Contract Documents or 
from prevailing custom or trade usage as being 
required to produce the indicated result will be 
provided whether or not specifically called for, at 
no additional cost to Owner. 

C.  Clarifications and interpretations of the Contract 
Documents shall be issued by Engineer as 
provided in Article 9. 

 3.02 Reference Standards 

A.   Standards, Specifications, Codes, Laws, and 
Regulations 

1.  Reference to standards, specifications, 
manuals, or codes of any technical society, 
organization, or association, or to Laws or 
Regulations, whether such reference be 
specific or by implication, shall mean the 
standard, specification, manual, code, or 
Laws or Regulations in effect at the time of 
opening of Bids (or on the Effective Date of 
the Agreement if there were no Bids), except 
as may be otherwise specifically stated in the 
Contract Documents. 

2. No provision of any such standard, 
specification, manual, or code, or any 
instruction of a Supplier, shall be effective to 
change the duties or responsibilities of 
Owner, Contractor, or Engineer, or any of 
their subcontractors, consultants, agents, or 
employees, from those set forth in the 
Contract Documents. No such provision or 
instruction shall be effective to assign to 

Owner, Engineer, or any of their officers, 
directors, members, partners,
 employees, agents, consultants, or 
subcontractors, any duty or authority to 
supervise or direct the performance of the 
Work or any duty or authority to undertake 
responsibility inconsistent with the provisions 
of the Contract Documents. 

 *3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Review of Contract Documents 
Before Starting Work: Before undertaking 
each part of the Work, Contractor shall 
carefully study and compare the Contract 
Documents and check and verify pertinent 
figures therein and all applicable field 
measurements. Contractor shall promptly 
report in writing to Engineer any conflict, 
error, ambiguity, or discrepancy which 
Contractor discovers, or has actual 
knowledge of, and shall obtain a written 
interpretation or clarification from Engineer 
before proceeding with any Work affected 
thereby. 

2. Contractor’s Review of Contract Documents 
During Performance of Work:  If, during the 
performance of the Work, Contractor 
discovers any conflict, error, ambiguity, or 
discrepancy within the Contract Documents, 
or between the Contract Documents and (a) 
any applicable Law or Regulation , (b) any 
standard, specification, manual, or code, or 
(c) any instruction of any Supplier, then 
Contractor shall promptly report it to 
Engineer in writing. Contractor shall not 
proceed with the Work affected thereby 
(except in an emergency as required by 
Paragraph 6.16.A) until an amendment or 
supplement to the Contract Documents has 
been issued by one of the methods indicated 
in Paragraph 3.04. 

3. Contractor shall not be liable to Owner or 
Engineer for failure to report any conflict, 
error, ambiguity, or discrepancy in the 
Contract Documents unless Contractor had 
actual knowledge thereof. 

*B. Resolving Discrepancies: 

*1. Except as may be otherwise specifically 
stated in the Contract Documents, the 
provisions of the Contract Documents shall 
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take precedence in resolving any conflict, 
error, ambiguity, or discrepancy between the 
provisions of the Contract Documents and: 

a. the provisions of any standard, 
specification, manual, or code, or the 
instruction of any Supplier (whether 
or not specifically incorporated by 
reference in the Contract 
Documents); or 

b. the provisions of any Laws or 
Regulations applicable to the 
performance of the Work (unless 
such an interpretation of the 
provisions of the Contract 
Documents would result in violation 
of such Law or Regulation). 

 3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to 
provide for additions, deletions, and revisions in 
the Work or to modify the terms and conditions 
thereof by either a Change Order or a Work 
Change Directive. 

B. The requirements of the Contract Documents may 
be supplemented, and minor variations and 
deviations in the Work may be authorized, by one 
or more of the following ways: 

1. A Field Order; 

2. Engineer’s approval of a Shop Drawing or 
Sample (subject to the provisions of 
Paragraph 6.17.D.3); or 

3. Engineer’s written interpretation or 
clarification. 

 3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier 
shall not: 

1. have or acquire any title to or ownership 
rights in any of the Drawings, Specifications, 
or other documents (or copies of any thereof) 
prepared by or bearing the seal of Engineer or 
its consultants, including electronic media 
editions; or 

2. reuse any such Drawings, Specifications, 
other documents, or copies thereof on 
extensions of the Project or any other project 
without written consent of Owner and 

Engineer and specific written verification or 
adaptation by Engineer. 

B. The  prohibitions  of  this  Paragraph  3.05  will  
survive  final  payment,  or  termination  of  the 
Contract. Nothing herein shall preclude 
Contractor from retaining copies of the Contract 
Documents for record purposes. 

 3.06 Electronic Data 

A. Unless otherwise stated in the Supplementary 
Conditions, the data furnished by Owner or 
Engineer to Contractor, or by Contractor to 
Owner or Engineer, that may be relied upon are 
limited to the printed copies (also known as hard 
copies). Files in electronic media format of text, 
data, graphics, or other types are furnished only 
for the convenience of the receiving party. Any 
conclusion or information obtained or derived 
from such electronic files will be at the user’s sole 
risk. If there is a discrepancy between the 
electronic files and the hard copies, the hard 
copies govern. 

B. Because data stored in electronic media format 
can deteriorate or be modified inadvertently or 
otherwise without authorization of the data’s 
creator, the party receiving electronic files agrees 
that it will perform acceptance tests or procedures 
within 60 days, after which the receiving party 
shall be deemed to have accepted the data thus 
transferred. Any errors detected within the 60-day 
acceptance period will be corrected by the 
transferring party. 

C. When transferring documents in electronic media 
format, the transferring party makes no 
representations as to long term compatibility, 
usability, or readability of documents resulting 
from the use of software application packages, 
operating systems, or computer hardware 
differing from those used by the data’s creator. 

ARTICLE 4 – AVAILABILITY OF LANDS; 
SUBSURFACE AND PHYSICAL 
CONDITIONS; HAZARDOUS 
ENVIRONMENTAL CONDITIONS; 
REFERENCE POINTS 

 4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify 
Contractor of any encumbrances or restrictions 
not of general application but specifically related 
to use of the Site with which Contractor must 
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comply in performing the Work. Owner will 
obtain in a timely manner and pay for easements 
for permanent structures or permanent changes in 
existing facilities. If Contractor and Owner are 
unable to agree on entitlement to or on the amount 
or extent, if any, of any adjustment in the Contract 
Price or Contract Times, or both, as a result of any 
delay in Owner’s furnishing the Site or a part 
thereof, Contractor may make a Claim therefor as 
provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall 
furnish Contractor with a current statement of 
record legal title and legal description of the lands 
upon which the Work is to be performed and 
Owner’s interest therein as necessary for giving 
notice of or filing a mechanic’s or construction 
lien against such lands in accordance with 
applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands 
and access thereto that may be required for 
temporary construction facilities or storage of 
materials and equipment. 

* 4.02 Subsurface and Physical Conditions 

*A.  Reports and Drawings: The Supplementary 
Conditions identify: 

1. those reports known to Owner of explorations 
and tests of subsurface conditions at or 
contiguous to the Site; and 

2. those drawings known to Owner of physical 
conditions relating to existing surface or 
subsurface structures at the Site (except 
Underground Facilities). 

*B. Limited Reliance by Contractor on Technical 
Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such 
reports and drawings, but such reports and 
drawings are not Contract Documents. Such 
“technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such 
“technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or 
any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors 
with respect to: 

1. the completeness of such reports and 
drawings for Contractor’s purposes, 
including, but not limited to, any aspects of 
the means, methods, techniques, sequences, 
and procedures of construction to be 

employed by Contractor, and safety 
precautions and programs incident thereto; or 

2. other data, interpretations, opinions, and 
information contained in such reports or 
shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion 
drawn from any “technical data” or any such 
other data, interpretations, opinions, or 
information. 

 4.03 Differing Subsurface or Physical Conditions 

A. Notice:  If Contractor believes that any subsurface 
or physical condition that is uncovered or revealed 
either: 

1. is of such a nature as to establish that any 
“technical data” on which Contractor is 
entitled to rely as provided in Paragraph 4.02 
is materially inaccurate; or 

2. is of such a nature as to require a change in 
the Contract Documents; or 

3. differs materially from that shown or 
indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially 
from conditions ordinarily encountered and 
generally recognized as inherent in work of 
the character provided for in the Contract 
Documents; then Contractor shall, promptly 
after becoming aware thereof and before 
further disturbing the subsurface or physical 
conditions or performing any Work in 
connection therewith (except in an emergency 
as required by Paragraph 6.16.A), notify 
Owner and Engineer in writing about such 
condition. Contractor shall not further disturb 
such condition or perform any Work in 
connection therewith (except as aforesaid) 
until receipt of written order to do so. 

B. Engineer’s Review: After receipt of written notice 
as required by Paragraph 4.03.A, Engineer will 
promptly review the pertinent condition, 
determine the necessity of Owner’s obtaining 
additional exploration or tests with respect 
thereto, and advise Owner in writing (with a copy 
to Contractor) of Engineer’s findings and 
conclusions. 

C. Possible Price and Times Adjustments: 
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1. The Contract Price or the Contract Times, or 
both, will be equitably adjusted to the extent 
that the existence of such differing subsurface 
or physical condition causes an increase or 
decrease in Contractor’s cost of, or time 
required for, performance of the Work; 
subject, however, to the following: 

a. such condition must meet any one 
or more of the categories 
described in Paragraph 4.03.A; and 

b. with respect to Work that is paid 
for on a unit price basis, any 
adjustment in Contract Price will be 
subject to the provisions of 
Paragraphs 9.07 and 11.03. 

2. Contractor shall not be entitled to any 
adjustment in the Contract Price or Contract 
Times if: 

a. Contractor knew of the existence of 
such conditions at the time 
Contractor made a final commitment 
to Owner with respect to Contract 
Price and Contract Times by the 
submission of a Bid or becoming 
bound under a negotiated contract; 
or 

b. the existence of such condition could 
reasonably have been discovered or 
revealed as a result of any 
examination, investigation, 
exploration, test, or study of the Site 
and contiguous areas required by the 
Bidding Requirements or Contract 
Documents to be conducted by or 
for Contractor prior to Contractor’s 
making such final commitment; or 

c. Contractor failed to give the written 
notice as required by Paragraph 
4.03.A. 

3. If Owner and Contractor are unable to agree 
on entitlement to or on the amount or extent, 
if any, of any adjustment in the Contract Price 
or Contract Times, or both, a Claim may be 
made therefor as provided in Paragraph 
10.05. However, neither Owner or Engineer, 
or any of their officers, directors, members, 
partners, employees, agents, consultants, or 
subcontractors shall be liable to Contractor 
for any claims, costs, losses, or damages 
(including but not limited to all fees and 
charges of engineers, architects, attorneys, 
and other professionals and all court or 

arbitration or other dispute resolution costs) 
sustained by Contractor on or in connection 
with any other project or anticipated project. 

* 4.04 Underground Facilities 

*A. Shown or Indicated:  The information and data 
shown or indicated in the Contract Documents 
with respect to existing Underground Facilities at 
or contiguous to the Site is based on information 
and data furnished to Owner or Engineer by the 
owners of such Underground Facilities, including 
Owner, or by others. Unless it is otherwise 
expressly provided in the Supplementary 
Conditions: 

1. Owner and Engineer shall not be responsible 
for the accuracy or completeness of any such 
information or data provided by others; and 

2. the cost of all of the following will be 
included in the Contract Price, and Contractor 
shall have full responsibility for: 

a. reviewing and checking all such 
information and data; 

b. locating all Underground Facilities 
shown or indicated in the Contract 
Documents; 

c. coordination of the Work with the 
owners of such Underground 
Facilities, including Owner, during 
construction; and 

d. the safety and protection of all such 
Underground Facilities and repairing 
any damage thereto resulting from 
the Work. 

*3. 

B. Not Shown or Indicated: 

1. If an Underground Facility is uncovered or 
revealed at or contiguous to the Site which 
was not shown or indicated, or not shown or 
indicated with reasonable accuracy in the 
Contract Documents, Contractor shall, 
promptly after becoming aware thereof and 
before further disturbing conditions affected 
thereby or performing any Work in 
connection therewith (except in an emergency 
as required by Paragraph 6.16.A), identify the 
owner of such Underground Facility and give 
written notice to that owner and to Owner and 
Engineer. Engineer will promptly review the 
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Underground Facility and determine the 
extent, if any, to which a change is required 
in the Contract Documents to reflect and 
document the consequences of the existence 
or location of the Underground Facility. 
During such time, Contractor shall be 
responsible for the safety and protection of 
such Underground Facility. 

2. If Engineer concludes that a change in the 
Contract Documents is required, a Work 
Change Directive or a Change Order will be 
issued to reflect and document such 
consequences. An equitable adjustment shall 
be made in the Contract Price or Contract 
Times, or both, to the extent that they are 
attributable to the existence or location of any 
Underground Facility that was not shown or 
indicated or not shown or indicated with 
reasonable accuracy in the Contract 
Documents and that Contractor did not know 
of and could not reasonably have been 
expected to be aware of or to have 
anticipated. If Owner and Contractor are 
unable to agree on entitlement to or on the 
amount or extent, if any, of any such 
adjustment in Contract Price or  Contract  
Times,  Owner  or  Contractor  may  make  a  
Claim  therefor  as  provided  in Paragraph 
10.05. 

 4.05 Reference Points 

A. Owner shall provide engineering surveys to 
establish reference points for construction which 
in Engineer’s judgment are necessary to enable 
Contractor to proceed with the Work. Contractor 
shall be responsible for laying out the Work, shall 
protect and preserve the established reference 
points and property monuments, and shall make 
no changes or relocations without the prior written 
approval of Owner. Contractor shall report to 
Engineer whenever any reference point or 
property monument is lost or destroyed or 
requires relocation because of necessary changes 
in grades or locations, and shall be responsible for 
the accurate replacement or relocation of such 
reference points or property monuments by 
professionally qualified personnel. 

 4.06 Hazardous Environmental Condition at Site 

A. Reports and Drawings:  The Supplementary 
Conditions identify those reports and drawings 
known to Owner relating to Hazardous 

Environmental Conditions that have been 
identified at the Site. 

B. Limited Reliance by Contractor on Technical 
Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such 
reports and drawings, but such reports and 
drawings are not Contract Documents. Such 
“technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such 
“technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or 
any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors 
with respect to: 

1. the completeness of such reports and 
drawings for Contractor’s purposes, 
including, but not limited to, any aspects of 
the means, methods, techniques, sequences 
and procedures of construction to be 
employed by Contractor and safety 
precautions and programs incident thereto; or 

2. other data, interpretations, opinions and 
information contained in such reports or 
shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion 
drawn from any “technical data” or any such 
other data, interpretations, opinions or 
information. 

C. Contractor shall not be responsible for any 
Hazardous Environmental Condition uncovered or 
revealed at the Site which was not shown or 
indicated in Drawings or Specifications or 
identified in the Contract Documents to be within 
the scope of the Work. Contractor shall be 
responsible for a Hazardous Environmental 
Condition created with any materials brought to 
the Site by Contractor, Subcontractors, Suppliers, 
or anyone else for whom Contractor is 
responsible. 

D. If Contractor encounters a Hazardous 
Environmental Condition or if Contractor or 
anyone for whom Contractor is responsible 
creates a Hazardous Environmental Condition, 
Contractor shall immediately:  (i) secure or 
otherwise isolate such condition; (ii) stop all 
Work in connection with such  condition  and  in  
any  area  affected  thereby  (except  in  an  
emergency  as  required  by  Paragraph 6.16.A); 
and (iii) notify Owner and Engineer (and 
promptly thereafter confirm such notice in 
writing). Owner shall promptly consult with 
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Engineer concerning the necessity for Owner to 
retain a qualified expert to evaluate such condition 
or take corrective action, if any. Promptly after 
consulting with Engineer, Owner shall take such 
actions as are necessary to permit Owner to timely 
obtain required permits and provide Contractor 
the written notice required by Paragraph 4.06.E. 

E. Contractor shall not be required to resume Work 
in connection with such condition or in any 
affected area until after Owner has obtained any 
required permits related thereto and delivered 
written notice to Contractor:  (i) specifying that 
such condition and any affected area is or has 
been rendered safe for the resumption of Work; or 
(ii) specifying any special conditions under which  
such  Work  may  be  resumed  safely.  If  Owner  
and  Contractor  cannot  agree  as  to entitlement 
to or on the amount or extent, if any, of any 
adjustment in Contract Price or Contract Times, 
or both, as a result of such Work stoppage or such 
special conditions under which Work is agreed to 
be resumed by Contractor, either party may make 
a Claim therefor as provided in Paragraph 10.05. 

F. If after receipt of such written notice Contractor 
does not agree to resume such Work based on a 
reasonable belief it is unsafe, or does not agree to 
resume such Work under such special conditions, 
then Owner may order the portion of the Work 
that is in the area affected by such condition to be 
deleted from the Work. If Owner and Contractor 
cannot agree as to entitlement to or on the amount 
or extent, if any, of an adjustment in Contract 
Price or Contract Times as a result of deleting 
such portion of the Work, then either party may 
make a Claim therefor as provided in Paragraph 
10.05. Owner may have such deleted portion of 
the Work performed by Owner’s own forces or 
others in accordance with Article 7. 

G. To the fullest extent permitted by Laws and 
Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and 
Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and 
subcontractors of each and any of them from and 
against all claims, costs, losses, and damages 
(including but not limited to all fees and charges 
of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating 
to a Hazardous Environmental Condition, 
provided that such Hazardous Environmental 
Condition:  (i) was not shown or indicated in the 
Drawings or Specifications or identified in the 
Contract Documents to be included within the 

scope of the Work, and (ii) was not created by 
Contractor or by anyone for whom Contractor is 
responsible. Nothing in this Paragraph 4.06.G 
shall obligate Owner to indemnify any individual 
or entity from and against the consequences of 
that individual’s or entity’s own negligence. 

H. To the fullest extent permitted by Laws and 
Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, 
directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of 
them from and against all claims, costs, losses, 
and damages (including but not limited to all fees 
and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration 
or other dispute resolution costs) arising out of or 
relating to a Hazardous Environmental Condition 
created by Contractor or by anyone for whom 
Contractor is responsible. Nothing in this 
Paragraph 4.06.H shall obligate Contractor to 
indemnify any individual or entity from and 
against the consequences of that individual’s or 
entity’s own negligence. 

I. The provisions of Paragraphs 4.02, 4.03, and 4.04 
do not apply to a Hazardous Environmental 
Condition uncovered or revealed at the Site. 

ARTICLE 5 – BONDS AND INSURANCE 

* 5.01 Performance, Payment, and Other Bonds 

*A. Contractor shall furnish performance and payment 
bonds, each in an amount at least equal to the 
Contract Price as security for the faithful 
performance and payment of all of Contractor’s 
obligations under the Contract Documents. These 
bonds shall remain in effect until one year after 
the date when final payment becomes due or until 
completion of the correction period specified in 
Paragraph 13.07, whichever is later, except as 
provided otherwise by Laws or Regulations or by 
the Contract Documents. Contractor shall also 
furnish such other bonds as are required by the 
Contract Documents. 

 *1. 

*B. All bonds shall be in the form prescribed by the 
Contract Documents except as provided otherwise 
by Laws or Regulations, and shall be executed by 
such sureties as are named in the list of 
“Companies Holding Certificates of Authority as 
Acceptable Sureties on Federal Bonds and as 
Acceptable Reinsuring Companies” as published 
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in Circular 570 (amended) by the Financial 
Management Service, Surety Bond Branch, U.S. 
Department of the Treasury. All bonds signed by 
an agent or attorney-in-fact must be accompanied 
by a certified copy of that individual’s authority to 
bind the surety.  The evidence of authority shall 
show that it is effective on the date the agent or 
attorney-in-fact signed each bond. 

*1.  

C. If the surety on any bond furnished by Contractor 
is declared bankrupt or becomes insolvent or its 
right to do business is terminated in any state 
where any part of the Project is located or it 
ceases to meet the requirements of Paragraph 
5.01.B, Contractor shall promptly notify Owner 
and Engineer and shall, within 20 days after the 
event giving rise to such notification, provide 
another bond and surety, both of which shall 
comply with the requirements of Paragraphs 
5.01.B and 5.02. 

*D. 

 5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract 
Documents to be purchased and maintained by 
Owner or Contractor shall be obtained from surety 
or insurance companies that are duly licensed or 
authorized in the jurisdiction in which the Project 
is located to issue bonds or insurance policies for 
the limits and coverages so required. Such surety 
and insurance companies shall also meet such 
additional requirements and qualifications as may 
be provided in the Supplementary Conditions. 

* 5.03 Certificates of Insurance 

*A. Contractor  shall  deliver  to  Owner,  with  copies  
to  each  additional  insured  and  loss  payee 
identified in the Supplementary Conditions, 
certificates of insurance (and other evidence of 
insurance requested by Owner or any other 
additional insured) which Contractor is required 
to purchase and maintain. 

*B. Owner  shall  deliver  to  Contractor,  with  copies  
to  each  additional  insured  and  loss  payee 
identified in the Supplementary Conditions, 
certificates of insurance (and other evidence of 
insurance requested by Contractor or any other 
additional insured) which Owner is required to 
purchase and maintain. 

C. Failure of Owner to demand such certificates or 
other evidence of Contractor's full compliance 
with these insurance requirements or failure of 
Owner to identify a deficiency in compliance 
from the evidence provided shall not be construed 
as a waiver of Contractor’s obligation to maintain 
such insurance. 

D. Owner does not represent that insurance coverage 
and limits established in this Contract necessarily 
will be adequate to protect Contractor. 

E. The insurance and insurance limits required 
herein shall not be deemed as a limitation on 
Contractor’s liability under the indemnities 
granted to Owner in the Contract Documents. 

* 5.04 Contractor’s Insurance 

A. Contractor shall purchase and maintain such 
insurance as is appropriate for the Work being 
performed and as will provide protection from 
claims set forth below which may arise out of or 
result from Contractor’s performance of the Work 
and Contractor’s other obligations under the 
Contract Documents, whether it is to be 
performed by Contractor, any Subcontractor or 
Supplier, or by anyone directly or indirectly 
employed by any of them to perform any of the 
Work, or by anyone for whose acts any of them 
may be liable: 

1. claims under workers’ compensation, 
disability benefits, and other similar 
employee benefit acts; 

2. claims for damages because of bodily injury, 
occupational sickness or disease, or death of 
Contractor’s employees; 

3. claims for damages because of bodily injury, 
sickness or disease, or death of any person 
other than Contractor’s employees; 

4. claims for damages insured by reasonably 
available personal injury liability coverage 
which are sustained: 

a. by any person as a result of an 
offense directly or indirectly related 
to the employment of such person by 
Contractor, or 

b. by any other person for any other 
reason; 

5. claims for damages, other than to the Work 
itself, because of injury to or destruction of 
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tangible property wherever located, including 
loss of use resulting therefrom; and 

6. claims for damages because of bodily injury 
or death of any person or property damage 
arising out of the ownership, maintenance or 
use of any motor vehicle. 

*B. The policies of insurance required by this 
Paragraph 5.04 shall: 

1. with respect to insurance required by 
Paragraphs 5.04.A.3 through 5.04.A.6 
inclusive,  be written on an occurrence basis, 
include as additional insureds (subject to any 
customary exclusion regarding professional 
liability) Owner and Engineer, and any other 
individuals or entities identified in the 
Supplementary Conditions, all of whom shall 
be listed as additional insureds, and include 
coverage for the respective officers, directors, 
members, partners, employees, agents, 
consultants, and subcontractors of each and 
any of all such additional insureds, and the 
insurance afforded to these additional 
insureds shall provide primary coverage for 
all claims covered thereby; 

2. include at least the specific coverages and be 
written for not less than the limits of liability 
provided in the Supplementary Conditions or 
required by Laws or Regulations, whichever 
is greater; 

3. include contractual liability insurance 
covering Contractor’s indemnity obligations 
under Paragraphs 6.11 and 6.20; 

4. contain  a  provision  or  endorsement  that  
the  coverage  afforded  will  not  be  
canceled, materially changed or renewal 
refused until at least 30 days prior written 
notice has been given to Owner and 
Contractor and to each other additional 
insured identified in the Supplementary 
Conditions to whom a certificate of insurance 
has been issued (and the certificates of 
insurance furnished by the Contractor 
pursuant to Paragraph 5.03 will so provide); 

5. remain in effect at least until final payment 
and at all times thereafter when Contractor 
may be correcting, removing, or replacing 
defective Work in accordance with Paragraph 
13.07; and 

6. include completed operations coverage: 

a. Such insurance shall remain in effect 
for two years after final payment. 

b. Contractor shall furnish Owner and each 
other additional insured identified in the 
Supplementary Conditions, to whom a 
certificate of insurance has been issued, 
evidence satisfactory to Owner and any such 
additional insured of continuation of such 
insurance at final payment and one year 
thereafter.  

               *C. 

 *5.05 Owner’s Liability Insurance 

*A. In addition to the insurance required to be 
provided by Contractor under Paragraph 5.04, 
Owner, at Owner’s option, may purchase and 
maintain at Owner’s expense Owner’s own 
liability insurance as will protect Owner against 
claims which may arise from operations under the 
Contract Documents. 

* 5.06 Property Insurance 

*A. Unless otherwise provided in the Supplementary 
Conditions, Owner shall purchase and maintain 
property insurance upon the Work at the Site in 
the amount of the full replacement cost thereof 
(subject to such deductible amounts as may be 
provided in the Supplementary Conditions or 
required by Laws and Regulations). This 
insurance shall: 

1. include the interests of Owner, Contractor, 
Subcontractors, and Engineer, and any other 
individuals or entities identified in the 
Supplementary Conditions, and the officers, 
directors, members, partners, employees, 
agents, consultants, and subcontractors of 
each and any of them, each of whom is 
deemed to have an insurable interest and shall 
be listed as a loss payee; 

2. be written on a Builder’s Risk “all-risk” 
policy form that shall at least include 
insurance for physical loss or damage to the 
Work, temporary buildings, falsework, and 
materials and equipment in transit, and shall 
insure against at least the following perils or 
causes of loss: fire, lightning, extended 
coverage, theft, vandalism and malicious 
mischief, earthquake, collapse, debris 
removal, demolition occasioned by 



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved. 

Page 00700-20 
 

enforcement of Laws and Regulations, water 
damage (other than that caused by flood), and 
such other perils or causes of loss as may be 
specifically required by the Supplementary 
Conditions. 

3. include expenses incurred in the repair or 
replacement of any insured property 
(including but not limited to fees and charges 
of engineers and architects); 

4. cover materials and equipment stored at the 
Site or at another location that was agreed to 
in writing by Owner prior to being 
incorporated in the Work, provided that such 
materials and equipment have been included 
in an Application for Payment recommended 
by Engineer; 

5. allow for partial utilization of the Work by 
Owner; 

6. include testing and startup; and 

7. be maintained in effect until final payment is 
made unless otherwise agreed to in writing by 
Owner, Contractor, and Engineer with 30 
days written notice to each other loss payee to 
whom a certificate of insurance has been 
issued. 

*B. Owner shall purchase and maintain such 
equipment breakdown insurance or additional 
property insurance as may be required by the 
Supplementary Conditions or Laws and 
Regulations which will include the interests of 
Owner, Contractor, Subcontractors, and Engineer, 
and any other individuals or entities identified in 
the Supplementary Conditions, and the officers, 
directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of 
them, each of whom is deemed to have an 
insurable interest and shall be listed as a loss 
payee. 

*C. All the policies of insurance (and the certificates 
or other evidence thereof) required to be 
purchased and maintained in accordance with this 
Paragraph 5.06 will contain a provision or 
endorsement that the coverage afforded will not 
be canceled or materially changed or renewal 
refused until at least 30 days prior written notice 
has been given to Owner and Contractor and to 
each other loss payee to whom a certificate of 
insurance has been issued and will contain waiver 
provisions in accordance with Paragraph 5.07. 

*D. Owner shall not be responsible for purchasing and 
maintaining any property insurance specified in 
this Paragraph 5.06 to protect the interests of 
Contractor, Subcontractors, or others in the Work 
to the extent of any deductible amounts that are 
identified in the Supplementary Conditions. The 
risk of loss within such identified deductible 
amount will be borne by Contractor, 
Subcontractors, or others suffering any such loss, 
and if any of them wishes property insurance 
coverage within the limits of such amounts, each 
may purchase and maintain it at the purchaser’s 
own expense. 

*E. If  Contractor  requests  in  writing  that  other  
special  insurance  be  included  in  the  property 
insurance policies provided under this Paragraph 
5.06, Owner shall, if possible, include such 
insurance, and the cost thereof will be charged to 
Contractor by appropriate Change Order. Prior to 
commencement of the Work at the Site, Owner 
shall in writing advise Contractor whether or not 
such other insurance has been procured by Owner. 

* 5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies 
purchased in accordance with Paragraph 5.06 will 
protect Owner, Contractor, Subcontractors, and 
Engineer, and all other individuals or entities 
identified in the Supplementary Conditions as loss 
payees (and the officers, directors, members, 
partners, employees, agents, consultants, and 
subcontractors of each and any of them) in such 
policies and will provide primary coverage for all 
losses and damages caused by the perils or causes 
of loss covered thereby. All such policies shall 
contain provisions to the effect that in the event of 
payment of any loss or damage the insurers will 
have no rights of recovery against any of the 
insureds or loss payees thereunder. Owner and 
Contractor waive all rights against each other and 
their respective officers, directors, members, 
partners, employees, agents, consultants and 
subcontractors of each and any of them for all 
losses and damages caused by, arising out of or 
resulting from any of the perils or causes of loss 
covered by such policies and any other property 
insurance applicable to the Work; and, in addition, 
waive all such rights against Subcontractors and 
Engineer, and all other individuals or entities 
identified in the Supplementary Conditions as loss 
payees (and the officers, directors, members, 
partners, employees, agents, consultants, and 
subcontractors of each and any of them) under 
such policies for losses and damages so caused. 
None of the above waivers shall extend to the 
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rights that any party making such waiver may 
have to the proceeds of insurance held by Owner 
as trustee or otherwise payable under any policy 
so issued. 

*B. Owner waives all rights against Contractor, 
Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of 
them for: 

1. loss due to business interruption, loss of use, 
or other consequential loss extending beyond 
direct physical loss or damage to Owner’s 
property or the Work caused by, arising out 
of, or resulting from fire or other perils 
whether or not insured by Owner; and 

2. loss or damage to the completed Project or 
part thereof caused by, arising out of, or 
resulting from fire or other insured peril or 
cause of loss covered by any property 
insurance maintained on the completed 
Project or part thereof by Owner during 
partial utilization pursuant to Paragraph 
14.05, after Substantial Completion pursuant 
to Paragraph 14.04, or after final payment 
pursuant to Paragraph 14.07. 

*3. 

*C. Any insurance policy maintained by Owner 
covering any loss, damage or consequential loss 
referred to in Paragraph 5.07.B shall contain 
provisions to the effect that in the event of 
payment of any such loss, damage, or 
consequential loss, the insurers will have no rights 
of recovery  against Contractor, Subcontractors, 
or Engineer, and the officers, directors, members, 
partners, employees, agents, consultants and 
subcontractors of each and any of them. 

 *5.08 Receipt and Application of Insurance Proceeds 

*A. Any insured loss under the policies of insurance 
required by Paragraph 5.06 will be adjusted with 
Owner and made payable to Owner as fiduciary 
for the loss payees, as their interests may appear, 
subject to the requirements of any applicable 
mortgage clause and of Paragraph 5.08.B. Owner 
shall deposit in a separate account any money so 
received and shall distribute it in accordance with 
such agreement as the parties in interest may 
reach. If no other special agreement is reached, 
the damaged Work shall be repaired or replaced, 
the moneys so received applied on account 

thereof, and the Work and the cost thereof 
covered by an appropriate Change Order. 

*B. Owner as fiduciary shall have power to adjust and 
settle any loss with the insurers unless one of the 
parties in interest shall object in writing within 15 
days after the occurrence of loss to Owner’s 
exercise of this power. If such objection be made, 
Owner as fiduciary shall make settlement with the 
insurers in accordance with such agreement as the 
parties in interest may reach. If no such agreement 
among the parties in interest is reached, Owner as 
fiduciary shall adjust and settle the loss with the 
insurers and, if required in writing by any party in 
interest, Owner as fiduciary shall give bond for 
the proper performance of such duties. 

 5.09 Acceptance of Bonds and Insurance; Option to 
Replace 

A. If either Owner or Contractor has any objection to 
the coverage afforded by or other provisions of 
the bonds or insurance required to be purchased 
and maintained by the other party in accordance 
with Article 5 on the basis of non-conformance 
with the Contract Documents, the objecting party 
shall so notify the other party in writing within 10 
days after receipt of the certificates (or other 
evidence requested) required by Paragraph 
2.01.B. Owner and Contractor shall each provide 
to the other such additional information in respect 
of insurance provided as the other may reasonably 
request. If either party does not purchase or 
maintain all of the bonds and insurance required 
of such party by the Contract Documents, such 
party shall notify the other party in writing of such 
failure to purchase prior to the start of the Work, 
or of such failure to maintain prior to any change 
in the required coverage. Without prejudice to any 
other right or remedy, the other party may elect to 
obtain equivalent bonds or insurance to protect 
such other party’s interests at the expense of the 
party who was required to provide such coverage, 
and a Change Order shall be issued to adjust the 
Contract Price accordingly. 

 5.10 Partial Utilization, Acknowledgment of Property 
Insurer 

A. If Owner finds it necessary to occupy or use a 
portion or portions of the Work prior to 
Substantial Completion of all the Work as 
provided in Paragraph 14.05, no such use or 
occupancy shall commence before the insurers 
providing the property insurance pursuant to 
Paragraph 5.06 have acknowledged notice thereof 
and in writing effected any changes in coverage 
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necessitated thereby. The insurers providing the 
property insurance shall consent by endorsement 
on the policy or policies, but the property 
insurance shall not be canceled or permitted to 
lapse on account of any such partial use or 
occupancy. 

ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

 *6.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the 
Work competently and efficiently, devoting such 
attention thereto and applying such skills and 
expertise as may be necessary to perform the 
Work in accordance with the Contract 
Documents. Contractor shall be solely responsible 
for the means, methods, techniques, sequences, 
and procedures of construction. Contractor shall 
not be responsible for the negligence of Owner or 
Engineer in the design or specification of a 
specific means, method, technique, sequence, or 
procedure of construction which is shown or 
indicated in and expressly required by the 
Contract Documents. 

*B. At all times during the progress of the Work, 
Contractor shall assign a competent resident 
superintendent who shall not be replaced without 
written notice to Owner and Engineer except 
under extraordinary circumstances.  

*1., *2. & *3. 

* 6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably 
qualified personnel to survey and lay out the 
Work and perform construction as required by the 
Contract Documents. Contractor shall at all times 
maintain good discipline and order at the Site. 

*B. Except as otherwise required for the safety or 
protection of persons or the Work or property at 
the Site or adjacent thereto, and except as 
otherwise stated in the Contract Documents, all 
Work at the Site shall be performed during regular 
working hours. Contractor will not permit the 
performance of Work on a Saturday, Sunday, or 
any legal holiday without Owner’s written 
consent (which will not be unreasonably 
withheld) given after prior written notice to 
Engineer. 

*1. & *2.  

 6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract 
Documents, Contractor shall provide and assume 
full responsibility for all services, materials, 
equipment, labor, transportation, construction 
equipment and machinery, tools, appliances, fuel, 
power, light, heat, telephone, water, sanitary 
facilities, temporary facilities, and all other 
facilities and incidentals necessary for the 
performance, testing, start-up, and completion of 
the Work. 

B. All materials and equipment incorporated into the 
Work shall be as specified or, if not specified, 
shall be of good quality and new, except as 
otherwise provided in the Contract Documents. 
All special warranties and guarantees required by 
the Specifications shall expressly run to the 
benefit of Owner. If required by Engineer, 
Contractor shall furnish satisfactory evidence 
(including reports of required tests) as to the 
source, kind, and quality of materials and 
equipment. 

C. All materials and equipment shall be stored, 
applied, installed, connected, erected, protected, 
used, cleaned, and conditioned in accordance with 
instructions of the applicable Supplier, except as 
otherwise may be provided in the Contract 
Documents. 

 6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule 
established in accordance with Paragraph 2.07 as 
it may be adjusted from time to time as provided 
below. 

1. Contractor shall submit to Engineer for 
acceptance (to the extent indicated in 
Paragraph 2.07) proposed adjustments in the 
Progress Schedule that will not result in 
changing the Contract Times. Such 
adjustments will comply with any provisions 
of the General Requirements applicable 
thereto. 

2. Proposed adjustments in the Progress 
Schedule that will change the Contract Times 
shall be submitted in accordance with the 
requirements of Article 12. Adjustments in 
Contract Times may only be made by a 
Change Order. 
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* 6.05 Substitutes and “Or-Equals”  

*A. Whenever an item of material or equipment is 
specified or described in the Contract Documents 
by using the name of a proprietary item or the 
name of a particular Supplier, the specification or 
description is intended to establish the type, 
function, appearance, and quality required. Unless 
the specification or description contains or is 
followed by words reading that no like, 
equivalent, or “or-equal” item or no substitution is 
permitted, other items of material or equipment or 
material or equipment of other Suppliers may be 
submitted to Engineer for review under the 
circumstances described below. 

*1. “Or-Equal”  Items:  If  in  Engineer’s  sole  
discretion  an  item  of  material  or  
equipment proposed by Contractor is 
functionally equal to that named and 
sufficiently similar so that no change in 
related Work will be required, it may be 
considered by Engineer as an “or-equal” item, 
in which case review and approval of the 
proposed item may, in Engineer’s sole 
discretion, be accomplished without 
compliance with some or all of the 
requirements for approval of proposed 
substitute items. For the purposes of this 
Paragraph 6.05.A.1, a proposed item of 
material or equipment will be considered 
functionally equal to an item so named if: 

*a. in the exercise of reasonable 
judgment Engineer determines that: 

*1) it  is  at  least  equal  in  
materials  of  construction,  
quality,  durability,  appearance, 
strength, and design 
characteristics; 

*2) it will reliably perform at least 
equally well the function and 
achieve the results imposed by 
the design concept of the 
completed Project as a 
functioning whole; and 

*3) it has a proven record of 
performance and availability of 
responsive service.  

*b. Contractor certifies that, if approved 
and incorporated into the Work: 

*1) there will be no increase in cost 
to the Owner or increase in 
Contract Times; and 

*2) it will conform substantially to 
the detailed requirements of the 
item named in the Contract 
Documents. 

*2. Substitute Items: 

*a. If in Engineer’s sole discretion an 
item of material or equipment 
proposed by Contractor does not 
qualify as an “or-equal” item under 
Paragraph 6.05.A.1, it will be 
considered a proposed substitute 
item. 

*b. Contractor shall submit sufficient 
information as provided below to 
allow Engineer to determine if the 
item of material or equipment 
proposed is essentially equivalent to 
that named and an acceptable 
substitute therefor. Requests for 
review of proposed substitute items 
of material or equipment will not be 
accepted by Engineer from anyone 
other than Contractor. 

*c. The requirements for review by 
Engineer will be as set forth in 
Paragraph 6.05.A.2.d, as 
supplemented by the General 
Requirements, and as Engineer may 
decide is appropriate under the 
circumstances. 

*d. Contractor shall make written 
application to Engineer for review of 
a proposed substitute item of 
material or equipment that 
Contractor seeks to furnish or use. 
The application: 

*1) shall certify that the proposed 
substitute item will: 
*a)  perform adequately the 

functions and achieve the 
results called for by the 
general design, 

*b)  be similar in substance to 
that specified, and c)  be 
suited to the same use as 
that specified; 

*2) will state: 
*a) the extent, if any, to which 

the use of the proposed 
substitute item will 
prejudice Contractor’s 
achievement of Substantial 
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Completion on time, 
*b) whether use of the 

proposed substitute item in 
the Work will require a 
change in any of the 
Contract Documents (or in 
the provisions of any other 
direct contract with Owner 
for other work on the 
Project) to adapt the design 
to the proposed substitute 
item, and 

*c) whether incorporation or 
use of the proposed 
substitute item in 
connection with the Work 
is subject to payment of 
any license fee or royalty; 

*3) will identify: 
*a) all variations of the 

proposed substitute item 
from that specified, and 

*b) available engineering, sales, 
maintenance, repair, and 
replacement services; and 

*4) shall contain an itemized 
estimate of all costs or credits 
that will result directly or 
indirectly from use of such 
substitute item, including costs 
of redesign and claims of other 
contractors affected by any 
resulting change. 

*B.  Substitute Construction Methods or Procedures:  
If a specific means, method, technique, sequence, 
or procedure of construction is expressly required 
by the Contract Documents, Contractor may 
furnish or utilize a substitute means, method, 
technique, sequence, or procedure of construction 
approved by Engineer. Contractor shall submit 
sufficient information to allow Engineer, in 
Engineer’s sole discretion, to determine that the 
substitute proposed is equivalent to that expressly 
called for by the Contract Documents. The 
requirements for review by Engineer will be 
similar to those provided in Paragraph 6.05.A.2. 

*C. Engineer’s Evaluation:  Engineer will be allowed 
a reasonable time within which to evaluate each 
proposal or submittal made pursuant to 
Paragraphs 6.05.A and 6.05.B. Engineer may 
require Contractor to furnish additional data about 
the proposed substitute item. Engineer will be the 
sole judge of acceptability. No “or equal” or 
substitute will be ordered, installed or utilized 

until Engineer’s review is complete, which will be 
evidenced by a Change Order in the case of a 
substitute and an approved Shop Drawing for an 
“or equal.” Engineer will advise Contractor in 
writing of any negative determination. 

*D. Special Guarantee:  Owner may require 
Contractor to furnish at Contractor’s expense a 
special performance guarantee or other surety 
with respect to any substitute. 

*E. Engineer’s Cost Reimbursement: Engineer will 
record Engineer’s costs in evaluating a substitute 
proposed or submitted by Contractor pursuant to 
Paragraphs 6.05.A.2 and 6.05.B. Whether or not 
Engineer approves a substitute so proposed or 
submitted by Contractor, Contractor shall 
reimburse Owner for the reasonable charges of 
Engineer for evaluating each such proposed 
substitute. Contractor shall also reimburse Owner 
for the reasonable charges of Engineer for making 
changes in the Contract Documents (or in the 
provisions of any other direct contract with 
Owner) resulting from the acceptance of each 
proposed substitute. 

*F. Contractor’s Expense:  Contractor shall provide 
all data in support of any proposed substitute or 
“or-equal” at Contractor’s expense. 

*G. - *L. 

* 6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, 
Supplier, or other individual or entity (including 
those acceptable to Owner as indicated in 
Paragraph 6.06.B), whether initially or as a 
replacement, against whom Owner may have 
reasonable objection. Contractor shall not be 
required to employ any Subcontractor, Supplier, 
or other individual or entity to furnish or perform 
any of the Work against whom Contractor has 
reasonable objection. 

*B. If the Supplementary Conditions require the 
identity of certain Subcontractors, Suppliers, or 
other individuals or entities to be submitted to 
Owner in advance for acceptance by Owner by a 
specified date prior to the Effective Date of the 
Agreement, and if Contractor has submitted a list 
thereof in accordance with the Supplementary 
Conditions, Owner’s acceptance (either in writing 
or by failing to make written objection thereto by 
the date indicated for acceptance or objection in 
the Bidding Documents or the Contract 
Documents) of any such Subcontractor, Supplier, 
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or other individual or entity so identified may be 
revoked on the basis of reasonable objection after 
due investigation. Contractor shall submit an 
acceptable replacement for the rejected 
Subcontractor, Supplier, or other individual or 
entity, and the Contract Price will be adjusted by 
the difference in the cost occasioned by such 
replacement, and an appropriate Change Order 
will be issued. No acceptance by Owner of any 
such Subcontractor, Supplier, or other individual 
or entity, whether initially or as a replacement, 
shall constitute a waiver of any right of Owner or 
Engineer to reject defective Work.  

 *1. 

C. Contractor shall be fully responsible to Owner and 
Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals 
or entities performing or furnishing any of the 
Work just as Contractor is responsible for 
Contractor’s own acts and omissions. Nothing in 
the Contract Documents: 

1. shall create for the benefit of any such 
Subcontractor, Supplier, or other individual 
or entity any contractual relationship between 
Owner or Engineer and any such 
Subcontractor, Supplier or other individual or 
entity; nor 

2. shall create any obligation on the part of 
Owner or Engineer to pay or to see to the 
payment of any moneys due any such 
Subcontractor, Supplier, or other individual 
or entity except as may otherwise be required 
by Laws and Regulations. 

D. Contractor shall be solely responsible for 
scheduling and coordinating the Work of 
Subcontractors, Suppliers, and other individuals 
or entities performing or furnishing any of the 
Work under a direct or indirect contract with 
Contractor. 

E. Contractor shall require all Subcontractors, 
Suppliers, and such other individuals or entities 
performing or furnishing any of the Work to 
communicate with Engineer through Contractor. 

F. The divisions and sections of the Specifications 
and the identifications of any Drawings shall not 
control Contractor in dividing the Work among 
Subcontractors or Suppliers or delineating the 
Work to be performed by any specific trade. 

*G. All Work performed for Contractor by a 
Subcontractor or Supplier will be pursuant to an 
appropriate agreement between Contractor and the 
Subcontractor or Supplier which specifically 
binds the Subcontractor or Supplier to the 
applicable terms and conditions of the Contract 
Documents for the benefit of Owner and 
Engineer. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as a loss 
payee on the property insurance provided in 
Paragraph 5.06, the agreement between the 
Contractor and the Subcontractor or Supplier will 
contain provisions whereby the Subcontractor or 
Supplier waives all rights against Owner, 
Contractor, Engineer, and all other individuals or 
entities identified in the Supplementary 
Conditions to be listed as insureds or loss payees 
(and the officers, directors, members, partners, 
employees, agents, consultants, and 
subcontractors of each and any of them) for all 
losses and damages caused by, arising out of, 
relating to, or resulting from any of the perils or 
causes of loss covered by such policies and any 
other property insurance applicable to the Work. 
If the insurers on any such policies require 
separate waiver forms to be signed by any 
Subcontractor or Supplier, Contractor will obtain 
the same. 

*1.  

 6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties 
and assume all costs incident to the use in the 
performance of the Work or the incorporation in 
the Work of any invention, design, process, 
product, or device which is the subject of patent 
rights or copyrights held by others. If a particular 
invention, design, process, product, or device is 
specified in the Contract Documents for use in the 
performance of the Work and if, to the actual 
knowledge of Owner or Engineer, its use is 
subject to patent rights or copyrights calling for 
the payment of any license fee or royalty to 
others, the existence of such rights shall be 
disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and 
Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, 
members, partners, employees, agents, 
consultants,  and  subcontractors  from  and  
against  all  claims,  costs,  losses,  and  damages 
(including but not limited to all fees and charges 
of engineers, architects, attorneys, and other 
professionals, and all court or arbitration or other 
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dispute resolution costs) arising out of or relating 
to any infringement of patent rights or copyrights 
incident to the use in the performance of the Work 
or resulting from the incorporation in the Work of 
any invention, design, process, product, or device 
specified in the Contract Documents, but not 
identified as being subject to payment of any 
license fee or royalty to others required by patent 
rights or copyrights. 

C. To the fullest extent permitted by Laws and 
Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, 
directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of 
them from and against all claims, costs, losses, 
and damages (including but not limited to all fees 
and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration 
or other dispute resolution costs) arising out of or 
relating to any infringement of patent rights or 
copyrights incident to the use in the performance 
of the Work or resulting from the incorporation in 
the Work of any invention, design, process, 
product, or device not specified in the Contract 
Documents. 

* 6.08 Permits 

A. Unless otherwise provided in the Supplementary 
Conditions, Contractor shall obtain and pay for all 
construction permits and licenses. Owner shall 
assist Contractor, when necessary, in obtaining 
such permits and licenses. Contractor shall pay all 
governmental charges and inspection fees 
necessary for the prosecution of the Work which 
are applicable at the time of opening of Bids, or, if 
there are no Bids, on the Effective Date of the 
Agreement. Owner shall pay all charges of utility 
owners for connections for providing permanent 
service to the Work. 

*B.  

* 6.09 Laws and Regulations 

*A. Contractor shall give all notices required by and 
shall comply with all Laws and Regulations 
applicable to the performance of the Work. 
Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner 
nor Engineer shall be responsible for monitoring 
Contractor’s compliance with any Laws or 
Regulations. 

*1. – *7. 

B. If Contractor performs any Work knowing or 
having reason to know that it is contrary to Laws 
or Regulations, Contractor shall bear all claims, 
costs, losses, and damages (including but not 
limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and 
all court or arbitration or other dispute resolution 
costs) arising out of or relating to such Work. 
However, it shall not be Contractor’s 
responsibility to make certain that the 
Specifications and Drawings are in accordance 
with Laws and Regulations, but this shall not 
relieve Contractor of Contractor’s obligations 
under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the 
time of opening of Bids (or, on the Effective Date 
of the Agreement if there were no Bids) having an 
effect on the cost or time of performance of the 
Work shall be the subject of an adjustment in 
Contract Price or Contract Times. If Owner and 
Contractor are unable to agree on entitlement to or 
on the amount or extent, if any, of any such 
adjustment, a Claim may be made therefor as 
provided in Paragraph 10.05. 

* 6.10 Taxes 

*A. Contractor shall pay all sales, consumer, use, and 
other similar taxes required to be paid by 
Contractor in accordance with the Laws and 
Regulations of the place of the Project which are 
applicable during the performance of the Work. 

* 6.11 Use of Site and Other Areas 

*A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction 
equipment, the storage of materials and 
equipment, and the operations of workers to 
the Site and other areas permitted by Laws 
and Regulations, and shall not unreasonably 
encumber the Site and other areas with 
construction equipment or other materials or 
equipment. Contractor shall assume full 
responsibility for any damage to any such 
land or area, or to the owner or occupant 
thereof, or of any adjacent land or areas 
resulting from the performance of the Work. 

2. Should any claim be made by any such owner 
or occupant because of the performance of 
the Work, Contractor shall promptly settle 
with such other party by negotiation or 
otherwise resolve the claim by arbitration or 
other dispute resolution proceeding or at law. 
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3. To the fullest extent permitted by Laws and 
Regulations, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the 
officers, directors, members, partners, 
employees, agents, consultants and 
subcontractors of each and any of them from 
and against all claims, costs, losses, and 
damages (including but not limited to all fees 
and charges of engineers, architects, 
attorneys, and other professionals and all 
court or arbitration or other dispute resolution 
costs) arising out of or relating to any claim 
or action, legal or equitable, brought by any 
such owner or occupant against Owner, 
Engineer, or any other party indemnified 
hereunder to the extent caused by or based 
upon Contractor’s performance of the Work. 

*4.  

B. Removal  of  Debris  During  Performance  of  the  
Work:   During  the  progress  of  the  Work 
Contractor shall keep the Site and other areas free 
from accumulations of waste materials, rubbish, 
and other debris. Removal and disposal of such 
waste materials, rubbish, and other debris shall 
conform to applicable Laws and Regulations. 

*C. Cleaning:  Prior to Substantial Completion of the 
Work Contractor shall clean the Site and the 
Work and make it ready for utilization by Owner. 
At the completion of the Work Contractor shall 
remove from the Site all tools, appliances, 
construction equipment and machinery, and 
surplus materials and shall restore to original 
condition all property not designated for alteration 
by the Contract Documents. 
*1. 

*D. Loading Structures:  Contractor shall not load nor 
permit any part of any structure to be loaded in 
any manner that will endanger the structure, nor 
shall Contractor subject any part of the Work or 
adjacent property to stresses or pressures that will 
endanger it. 

*1. & *2. 

 6.12 Record Documents 

A. Contractor shall maintain in a safe place at the 
Site one record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work 
Change Directives, Field Orders, and written 
interpretations and clarifications in good order 
and annotated to show changes made during 

construction. These record documents together 
with all approved Samples and a counterpart of all 
approved Shop Drawings will be available to 
Engineer for reference. Upon completion of the 
Work, these record documents, Samples, and 
Shop Drawings will be delivered to Engineer for 
Owner. 

* 6.13 Safety and Protection 

A. Contractor shall be solely responsible for 
initiating, maintaining and supervising all safety 
precautions and programs in connection with 
the Work. Such responsibility does not relieve 
Subcontractors of their responsibility for the 
safety of persons or property in the performance 
of their work, nor for compliance with 
applicable safety Laws and Regulations.  
Contractor shall take all necessary precautions 
for the safety of, and shall provide the 
necessary protection to prevent damage, injury 
or loss to: 

1. all persons on the Site or who may be 
affected by the Work; 

2. all the Work and materials and equipment to 
be incorporated therein, whether in storage on 
or off the Site; and 

3. other  property  at  the  Site  or  adjacent  
thereto,  including  trees,  shrubs,  lawns,  
walks, pavements, roadways, structures, 
utilities, and Underground Facilities not 
designated for removal, relocation, or 
replacement in the course of construction. 

B. Contractor shall comply with all applicable Laws 
and Regulations relating to the safety of persons 
or property, or to the protection of persons or 
property from damage, injury, or loss; and shall 
erect and maintain all necessary safeguards for 
such safety and protection. Contractor shall notify 
owners of adjacent property and of Underground 
Facilities and other utility owners when 
prosecution of the Work may affect them, and 
shall cooperate with them in the protection, 
removal, relocation, and replacement of their 
property. 

*C. Contractor shall comply with the applicable 
requirements of Owner’s safety programs, if any.  
The Supplementary Conditions identify any 
Owner’s safety programs that are applicable to the 
Work. 

*1.  
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D. Contractor shall inform Owner and Engineer of 
the specific requirements of Contractor’s safety 
program with which Owner’s and Engineer’s 
employees and representatives must comply while 
at the Site. 

E. All damage, injury, or loss to any property 
referred to in Paragraph 6.13.A.2 or 6.13.A.3 
caused, directly or indirectly, in whole or in part, 
by Contractor, any Subcontractor, Supplier, or any 
other individual or entity directly or indirectly 
employed by any of them to perform any of the 
Work, or anyone for whose acts any of them may 
be liable, shall be remedied by Contractor (except 
damage or loss attributable to the fault of 
Drawings or Specifications or to the acts or 
omissions of Owner or Engineer or anyone 
employed by any of them, or anyone for whose 
acts any of them may be liable, and not 
attributable, directly or indirectly, in whole or in 
part, to the fault or negligence of Contractor or 
any Subcontractor, Supplier, or other individual or 
entity directly or indirectly employed by any of 
them). 

F. Contractor’s duties and responsibilities for safety 
and for protection of the Work shall continue until 
such time as all the Work is completed and 
Engineer has issued a notice to Owner and 
Contractor in accordance with Paragraph 14.07.B 
that the Work is acceptable (except as otherwise 
expressly provided in connection with Substantial 
Completion). 

 6.14 Safety Representative 

A. Contractor shall designate a qualified and 
experienced safety representative at the Site 
whose duties and responsibilities shall be the 
prevention of accidents and the maintaining and 
supervising of safety precautions and programs. 

 6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating 
any exchange of material safety data sheets or 
other hazard communication information required 
to be made available to or exchanged between or 
among employers at the Site in accordance with 
Laws or Regulations. 

* 6.16 Emergencies 

A. In emergencies affecting the safety or protection 
of persons or the Work or property at the Site or 
adjacent thereto, Contractor is obligated to act to 
prevent threatened damage, injury, or loss. 

Contractor shall give Engineer prompt written 
notice if Contractor believes that any significant 
changes in the Work or variations from the 
Contract Documents have been caused thereby or 
are required as a result thereof. If Engineer 
determines that a change in the Contract 
Documents is required because of the action taken 
by Contractor in response to such an emergency, a 
Work Change Directive or Change Order will be 
issued. 

*B. & *C. 

 6.17 Shop Drawings and Samples 

A. Contractor shall submit Shop Drawings and 
Samples to Engineer for review and approval in 
accordance with the accepted Schedule of 
Submittals (as required by Paragraph 2.07). Each 
submittal will be identified as Engineer may 
require. 

1. Shop Drawings: 

a. Submit number of copies specified in 
the General Requirements. 

b. Data  shown  on  the  Shop  
Drawings  will  be  complete  with  
respect  to  quantities, dimensions, 
specified performance and design 
criteria, materials, and similar data 
to show Engineer the services, 
materials, and equipment Contractor 
proposes to provide and to enable 
Engineer to review the information 
for the limited purposes required by 
Paragraph 6.17.D. 

2. Samples: 

a. Submit number of Samples specified 
in the Specifications. 

b. Clearly identify each Sample as to 
material, Supplier, pertinent data 
such as catalog numbers, the use for 
which intended and other data as 
Engineer may require to enable 
Engineer to review the submittal for 
the limited purposes required by 
Paragraph 6.17.D. 

B. Where a Shop Drawing or Sample is required by 
the Contract Documents or the Schedule of 
Submittals, any related Work performed prior to 
Engineer’s review and approval of the pertinent 
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submittal will be at the sole expense and 
responsibility of Contractor. 

C. Submittal Procedures: 

1. Before submitting each Shop Drawing or 
Sample, Contractor shall have: 

a. reviewed and coordinated each Shop 
Drawing or Sample with other Shop 
Drawings and Samples and with the 
requirements of the Work and the 
Contract Documents; 

b.  determined and verified all field 
measurements, quantities, 
dimensions, specified performance 
and design criteria, installation 
requirements, materials, catalog 
numbers, and similar information 
with respect thereto; 

c. determined  and  verified  the  
suitability  of  all  materials  offered  
with  respect  to  the indicated 
application, fabrication, shipping, 
handling, storage, assembly, and 
installation pertaining to the 
performance of the Work; and 

d. determined  and  verified  all  
information  relative  to  
Contractor’s  responsibilities  for 
means, methods, techniques, 
sequences, and procedures of 
construction, and safety precautions 
and programs incident thereto. 

2. Each submittal shall bear a stamp or specific 
written certification that Contractor has 
satisfied Contractor’s obligations under the 
Contract Documents with respect to 
Contractor’s review and approval of that 
submittal. 

3. With each submittal, Contractor shall give 
Engineer specific written notice of any 
variations that the Shop Drawing or Sample 
may have from the requirements of the 
Contract Documents. This notice shall be 
both a written communication separate from 
the Shop Drawings or Sample submittal; and, 
in addition, by a specific notation made on 
each Shop Drawing or Sample submitted to 
Engineer for review and approval of each 
such variation.  

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop 
Drawings and Samples in accordance with 
the Schedule of Submittals acceptable to 
Engineer. Engineer’s review and approval 
will be only to determine if the items covered 
by the submittals will, after installation or 
incorporation in the Work, conform to the 
information given in the Contract Documents 
and be compatible with the design concept of 
the completed Project as a functioning whole 
as indicated by the Contract Documents. 

2. Engineer’s review and approval will not 
extend to means, methods, techniques, 
sequences, or procedures of construction 
(except where a particular means, method, 
technique, sequence, or procedure of 
construction is specifically and expressly 
called for by the Contract Documents) or to 
safety precautions or programs incident 
thereto. The review and approval of a 
separate item as such will not indicate 
approval of the assembly in which the item 
functions. 

3. Engineer’s review and approval shall not 
relieve Contractor from responsibility for any 
variation from the requirements of the 
Contract Documents unless Contractor has 
complied with the requirements of Paragraph 
6.17.C.3 and Engineer has given written 
approval of each such variation by specific 
written notation thereof incorporated in or 
accompanying the Shop Drawing or Sample. 
Engineer’s review and approval shall not 
relieve Contractor from responsibility for 
complying with the requirements of 
Paragraph 6.17.C.1. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by 
Engineer and shall return the required number 
of corrected copies of Shop Drawings and 
submit, as required, new Samples for review 
and approval. Contractor shall direct specific 
attention in writing to revisions other than the 
corrections called for by Engineer on 
previous submittals. 

 6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to 
the Progress Schedule during all disputes or 
disagreements with Owner. No Work shall be 
delayed or postponed pending resolution of any 
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disputes or disagreements, except as permitted by 
Paragraph 15.04 or as Owner and Contractor may 
otherwise agree in writing. 

* 6.19 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that 
all Work will be in accordance with the Contract 
Documents and will not be defective. Engineer 
and its officers, directors, members, partners, 
employees, agents, consultants, and 
subcontractors shall be entitled to rely on 
representation of Contractor’s warranty and 
guarantee. 

B. Contractor’s warranty and guarantee hereunder 
excludes defects or damage caused by: 

1. abuse, modification, or improper 
maintenance or operation by persons other 
than Contractor, Subcontractors, Suppliers, or 
any other individual or entity for whom 
Contractor is responsible; or 

2. normal wear and tear under normal usage. 

*C. Contractor’s obligation to perform and complete 
the Work in accordance with the Contract 
Documents shall be absolute. None of the 
following will constitute an acceptance of Work 
that is not in accordance with the Contract 
Documents or a release of Contractor’s obligation 
to perform the Work in accordance with the 
Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by 
Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial 
Completion by Engineer or any payment 
related thereto by Owner; 

4. use or occupancy of the Work or any part 
thereof by Owner; 

5. any review and approval of a Shop Drawing 
or Sample submittal or the issuance of a 
notice of acceptability by Engineer; 

6. any inspection, test, or approval by others; or 

7. any correction of defective Work by Owner. 

*8.  

* 6.20 Indemnification 

A. To the fullest extent permitted by Laws and 
Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, 
directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of 
them from and against all claims, costs, losses, 
and damages (including but not limited to all fees 
and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration 
or other dispute resolution costs) arising out of or 
relating to the performance of the Work, provided 
that any such claim, cost, loss, or damage is 
attributable to bodily injury, sickness, disease, or 
death, or to injury to or destruction of tangible 
property (other than the Work itself), including 
the loss of use resulting therefrom but only to the 
extent caused by any negligent act or omission of 
Contractor, any Subcontractor, any Supplier, or 
any individual or entity directly or indirectly 
employed by any of them to perform any of the 
Work or anyone for whose acts any of them may 
be liable . 

B. In any and all claims against Owner or Engineer 
or any of their officers, directors, members, 
partners, employees, agents, consultants, or 
subcontractors by any employee (or the survivor 
or personal representative of such employee) of 
Contractor, any Subcontractor, any Supplier, or 
any individual or entity directly or indirectly 
employed by any of them to perform any of the 
Work, or anyone for whose acts any of them may 
be liable, the indemnification obligation under 
Paragraph 6.20.A shall not be limited in any way 
by any limitation on the amount or type of 
damages, compensation, or benefits payable by or 
for Contractor or any such Subcontractor, 
Supplier, or other individual or entity under 
workers’ compensation acts, disability benefit 
acts, or other employee benefit acts. 

*C. The indemnification obligations of Contractor 
under Paragraph 6.20.A shall not extend to the 
liability of Engineer and Engineer’s officers, 
directors, members, partners, employees, agents, 
consultants and subcontractors arising out of: 

*1. the preparation or approval of, or the failure 
to prepare or approve maps, Drawings, 
opinions, reports, surveys, Change Orders, 
designs, or Specifications; or 

*2. giving directions or instructions, or failing to 
give them, if that is the primary cause of the 
injury or damage. 
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6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide 
professional design services unless such services 
are specifically required by the Contract 
Documents for a portion of the Work or unless 
such services are required to carry out 
Contractor’s responsibilities for construction 
means, methods, techniques, sequences and 
procedures. Contractor shall not be required to 
provide professional services in violation of 
applicable law. 

B. If professional design services or certifications by 
a design professional related to systems, materials 
or equipment are specifically required of 
Contractor by the Contract Documents, Owner 
and Engineer will specify all performance and 
design criteria that such services must satisfy. 
Contractor shall cause such services or 
certifications to be provided by a properly 
licensed professional, whose signature and seal 
shall appear on all drawings, calculations, 
specifications, certifications, Shop Drawings and 
other submittals prepared by such professional. 
Shop Drawings and other submittals related to the 
Work designed or certified by such professional, 
if prepared by others, shall bear such 
professional’s written approval when submitted to 
Engineer. 

C. Owner and Engineer shall be entitled to rely upon 
the adequacy, accuracy and completeness of the 
services, certifications or approvals performed by 
such design professionals, provided Owner and 
Engineer have specified to Contractor all 
performance and design criteria that such services 
must satisfy. 

D. Pursuant to this Paragraph 6.21, Engineer’s 
review and approval of design calculations and 
design drawings will be only for the limited 
purpose of checking for conformance with 
performance and design criteria given and the 
design concept expressed in the Contract 
Documents. Engineer’s review and approval of 
Shop Drawings and other submittals (except 
design calculations and design drawings) will be 
only for the purpose stated in Paragraph 6.17.D.1. 

E. Contractor shall not be responsible for the 
adequacy of the performance or design criteria 
required by the Contract Documents. 

ARTICLE 7 – OTHER WORK AT THE SITE 

* 7.01 Related Work at Site 

*A. Owner may perform other work related to the 
Project at the Site with Owner’s employees, or 
through other direct contracts therefor, or have 
other work performed by utility owners. If such 
other work is not noted in the Contract 
Documents, then: 

*1. written notice thereof will be given to 
Contractor prior to starting any such other 
work; and 

*2. if Owner and Contractor are unable to agree 
on entitlement to or on the amount or extent, 
if any, of any adjustment in the Contract Price 
or Contract Times that should be allowed as a 
result of such other work, a Claim may be 
made therefor as provided in Paragraph 
10.05. 

B. Contractor shall afford each other contractor who 
is a party to such a direct contract, each utility 
owner, and Owner, if Owner is performing other 
work with Owner’s employees, proper and safe 
access to the Site, provide a reasonable 
opportunity for the introduction and storage of 
materials and equipment and the execution of 
such other work, and properly coordinate the 
Work with theirs. Contractor shall do all cutting, 
fitting, and patching of the Work that may be 
required to properly connect or otherwise make its 
several parts come together and properly integrate 
with such other work. Contractor shall not 
endanger any work of others by cutting, 
excavating, or otherwise altering such work; 
provided, however, that Contractor may cut or 
alter others' work with the written consent of 
Engineer and the others whose work will be 
affected. The duties and responsibilities of 
Contractor under this Paragraph are for the benefit 
of such utility owners and other contractors to the 
extent that there are comparable provisions for the 
benefit of Contractor in said direct contracts 
between Owner and such utility owners and other 
contractors. 

C. If the proper execution or results of any part of 
Contractor’s Work depends upon work performed 
by others under this Article 7, Contractor shall 
inspect such other work and promptly report to 
Engineer in writing any delays, defects, or 
deficiencies in such other work that render it 
unavailable or unsuitable for the proper execution 
and results of Contractor’s Work. Contractor’s 
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failure to so report will constitute an acceptance 
of such other work as fit and proper for 
integration with Contractor’s Work except for 
latent defects and deficiencies in such other work. 

* 7.02 Coordination 

*A. If Owner intends to contract with others for the 
performance of other work on the Project at the 
Site, the following will be set forth in 
Supplementary Conditions: 

*1. the individual or entity who will have 
authority and responsibility for coordination 
of the activities among the various contractors 
will be identified; 

*2. the specific matters to be covered by such 
authority and responsibility will be itemized; 
and 

*3. the extent of such authority and 
responsibilities will be provided. 

*B. Unless otherwise provided in the Supplementary 
Conditions, Owner shall have sole authority and 
responsibility for such coordination. 

* 7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for 
utilities not under the control of Owner. 

B. Each  other  direct  contract  of  Owner  under  
Paragraph  7.01.A  shall  provide  that  the  other 
contractor is liable to Owner and Contractor for 
the reasonable direct delay and disruption costs 
incurred by Contractor as a result of the other 
contractor’s wrongful actions or inactions. 

C. Contractor shall be liable to Owner and any other 
contractor under direct contract to Owner for the 
reasonable direct delay and disruption costs 
incurred by such other contractor as a result of 
Contractor’s wrongful action or inactions. 

*D.  

ARTICLE 8 – OWNER’S RESPONSIBILITIES 

* 8.01 Communications to Contractor 

*A. Except as otherwise provided in these General 
Conditions, Owner shall issue all communications 
to Contractor through Engineer. 

 8.02 Replacement of Engineer 

A. In case of termination of the employment of 
Engineer, Owner shall appoint an engineer to 
whom Contractor makes no reasonable objection, 
whose status under the Contract Documents shall 
be that of the former Engineer. 

 8.03 Furnish Data 

A. Owner shall promptly furnish the data required of 
Owner under the Contract Documents. 

 *8.04 Pay When Due 

*A. Owner shall make payments to Contractor when 
they are due as provided in Paragraphs 14.02.C 
and 14.07.C. 

 8.05 Lands and Easements; Reports and Tests 

A. Owner’s duties with respect to providing lands 
and easements and providing engineering surveys 
to establish reference points are set forth in 
Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to 
Owner’s identifying and making available to 
Contractor copies of reports of explorations and 
tests of subsurface conditions and drawings of 
physical conditions relating to existing surface or 
subsurface structures at the Site. 

* 8.06 Insurance 

*A. Owner’s responsibilities, if any, with respect to 
purchasing and maintaining liability and property 
insurance are set forth in Article 5. 

 8.07 Change Orders 

A. Owner is obligated to execute Change Orders as 
indicated in Paragraph 10.03. 

 8.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain 
inspections, tests, and approvals is set forth in 
Paragraph 13.03.B. 

 8.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have 
control or authority over, nor be responsible for, 
Contractor’s means, methods, techniques, 
sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, 
or for any failure of Contractor to comply with 
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Laws and Regulations applicable to the 
performance of the Work. Owner will not be 
responsible for Contractor’s failure to perform the 
Work in accordance with the Contract 
Documents. 

 8.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an 
undisclosed Hazardous Environmental Condition 
is set forth in Paragraph 4.06. 

 8.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish 
Contractor reasonable evidence that financial 
arrangements have been made to satisfy Owner’s 
obligations under the Contract Documents. 

 8.12 Compliance with Safety Program 

A. While at the Site, Owner’s employees and 
representatives shall comply with the specific 
applicable requirements of Contractor’s safety 
programs of which Owner has been informed 
pursuant to Paragraph 6.13.D. 

 *8.13 Resident Project Representative  

  *A. 

ARTICLE 9 – ENGINEER’S STATUS DURING 
CONSTRUCTION 

* 9.01 Owner’s Representative 

*A. Engineer will be Owner’s representative during 
the construction period. The duties and 
responsibilities and the limitations of authority of 
Engineer as Owner’s representative during 
construction are set forth in the Contract 
Documents. 

 9.02 Visits to Site 

A. Engineer will make visits to the Site at intervals 
appropriate to the various stages of construction 
as Engineer deems necessary in order to observe 
as an experienced and qualified design 
professional the progress that has been made and 
the quality of the various aspects of Contractor’s 
executed Work. Based on information obtained 
during such visits and observations, Engineer, for 
the benefit of Owner, will determine, in general, if 
the Work is proceeding in accordance with the 

Contract Documents. Engineer will not be 
required to make exhaustive or continuous 
inspections on the Site to check the quality or 
quantity of the Work. Engineer’s efforts will be 
directed toward providing for Owner a greater 
degree of confidence that the completed Work 
will conform generally to the Contract 
Documents. On the basis of such visits and 
observations, Engineer will keep Owner informed 
of the progress of the Work and will endeavor to 
guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to 
all the limitations on Engineer’s authority and 
responsibility set forth in Paragraph 9.09. 
Particularly, but without limitation, during or as a 
result of Engineer’s visits or observations of 
Contractor’s Work, Engineer will not supervise, 
direct, control, or have authority over or be 
responsible for Contractor’s means, methods, 
techniques, sequences, or procedures of 
construction, or the safety precautions and 
programs incident thereto, or for any failure of 
Contractor to comply with Laws and Regulations 
applicable to the performance of the Work. 

* 9.03 Project Representative 

*A. If Owner and Engineer agree, Engineer will 
furnish a Resident Project Representative to assist 
Engineer in providing more extensive observation 
of the Work.  The authority and responsibilities of 
any such Resident Project Representative and 
assistants will be as provided in the 
Supplementary Conditions, and limitations on the 
responsibilities thereof will be as provided in 
Paragraph 9.09. If Owner designates another 
representative or agent to represent Owner at the 
Site who is not Engineer’s consultant, agent or 
employee, the responsibilities and authority and 
limitations thereon of such other individual or 
entity will be as provided in the Supplementary 
Conditions. 

 9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations in the 
Work from the requirements of the Contract 
Documents which do not involve an adjustment in 
the Contract Price or the Contract Times and are 
compatible with the design concept of the 
completed Project as a functioning whole as 
indicated by the Contract Documents. These may 
be accomplished by a Field Order and will be 
binding on Owner and also on Contractor, who 
shall perform the Work involved promptly. If 
Owner or Contractor believes that a Field Order 
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justifies an adjustment in the Contract Price or 
Contract Times, or both, and the parties are 
unable to agree on entitlement to or on the amount 
or extent,  if  any,  of  any  such  adjustment,  a  
Claim  may  be  made  therefor  as  provided  in 
Paragraph 10.05. 

 9.05 Rejecting Defective Work 

A. Engineer will have authority to reject Work which 
Engineer believes to be defective, or that Engineer 
believes will not produce a completed Project that 
conforms to the Contract Documents or that will 
prejudice the integrity of the design concept of the 
completed Project as a functioning whole as 
indicated by the Contract Documents. Engineer 
will also have authority to require special 
inspection or testing of the Work as provided in 
Paragraph 13.04, whether or not the Work is 
fabricated, installed, or completed. 

 9.06 Shop Drawings, Change Orders and Payments 

A. In connection with Engineer’s authority, and 
limitations thereof, as to Shop Drawings and 
Samples, see Paragraph 6.17. 

B. In connection with Engineer’s authority, and 
limitations thereof, as to design calculations and 
design drawings submitted in response to a 
delegation of professional design services, if any, 
see Paragraph 6.21. 

C. In connection with Engineer’s authority as to 
Change Orders, see Articles 10, 11, and 12. D.  In 
connection with Engineer’s authority as to 
Applications for Payment, see Article 14. 

 9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and 
classifications of Unit Price Work performed by 
Contractor. Engineer will review with Contractor 
the Engineer’s preliminary determinations on such 
matters before rendering a written decision 
thereon (by recommendation of an Application for 
Payment or otherwise). Engineer’s written 
decision thereon will be final and binding (except 
as modified by Engineer to reflect changed factual 
conditions or more accurate data) upon Owner 
and Contractor, subject to the provisions of 
Paragraph 10.05. 

 9.08 Decisions on Requirements of Contract Documents 
and Acceptability of Work 

A. Engineer will be the initial interpreter of the 
requirements of the Contract Documents and 
judge of the acceptability of the Work thereunder. 
All matters in question and other matters between 
Owner and Contractor arising prior to the date 
final payment is due relating to the acceptability 
of the Work, and the interpretation of the 
requirements of the Contract Documents 
pertaining to the performance of the Work, will be 
referred initially to Engineer in writing within 30 
days of the event giving rise to the question. 

B. Engineer will, with reasonable promptness, render 
a written decision on the issue referred. If Owner 
or Contractor believes that any such decision 
entitles them to an adjustment in the Contract 
Price or Contract Times or both, a Claim may be 
made under Paragraph 10.05. The date of 
Engineer’s decision shall be the date of the event 
giving rise to the issues referenced for the 
purposes of Paragraph 10.05.B. 

C. Engineer’s written decision on the issue referred 
will be final and binding on Owner and 
Contractor, subject to the provisions of Paragraph 
10.05. 

D. When functioning as interpreter and judge under 
this Paragraph 9.08, Engineer will not show 
partiality to Owner or Contractor and will not be 
liable in connection with any interpretation or 
decision rendered in good faith in such capacity. 

* 9.09 Limitations on Engineer’s Authority and 
Responsibilities 

*A. Neither Engineer’s authority or responsibility 
under this Article 9 or under any other provision 
of the Contract Documents nor any decision made 
by Engineer in good faith either to exercise or not 
exercise such authority or responsibility or the 
undertaking, exercise, or performance of any 
authority or responsibility by Engineer shall 
create, impose, or give rise to any duty in 
contract, tort, or otherwise owed by Engineer to 
Contractor, any Subcontractor, any Supplier, any 
other individual or entity, or to any surety for or 
employee or agent of any of them. 

*1., *2. & *3. 

B. Engineer will not supervise, direct, control, or 
have authority over or be responsible for 
Contractor’s means, methods, techniques, 
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sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, 
or for any failure of Contractor to comply with 
Laws and Regulations applicable to the 
performance of the Work. Engineer will not be 
responsible for Contractor’s failure to perform the 
Work in accordance with the Contract 
Documents. 

C. Engineer will not be responsible for the acts or 
omissions of Contractor or of any Subcontractor, 
any Supplier, or of any other individual or entity 
performing any of the Work. 

D. Engineer’s review of the final Application for 
Payment and accompanying documentation and 
all maintenance and operating instructions, 
schedules, guarantees, bonds, certificates of 
inspection, tests and approvals, and other 
documentation required to be delivered by 
Paragraph 14.07.A will only be to determine 
generally that their content complies with the 
requirements of, and in the case of certificates of 
inspections, tests, and approvals that the results 
certified indicate compliance with, the Contract 
Documents. 

E. The limitations upon authority and responsibility 
set forth in this Paragraph 9.09 shall also apply to 
the Resident Project Representative, if any, and 
assistants, if any. 

 9.10 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and 
representatives shall comply with the specific 
applicable requirements of Contractor’s safety 
programs of which Engineer has been informed 
pursuant to Paragraph 6.13.D. 

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

* 10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without 
notice to any surety, Owner may, at any time or 
from time to time, order additions, deletions, or 
revisions in the Work by a Change Order, or a 
Work Change Directive. Upon receipt of any such 
document, Contractor shall promptly proceed with 
the Work involved which will be performed under 
the applicable conditions of the Contract 
Documents (except as otherwise specifically 
provided). 

B. If Owner and Contractor are unable to agree on 
entitlement to, or on the amount or extent, if any, 
of an adjustment in the Contract Price or Contract 
Times, or both, that should be allowed as a result 
of a Work Change Directive, a Claim may be 
made therefor as provided in Paragraph 10.05. 

*C. 

 10.02 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in 
the Contract Price or an extension of the Contract 
Times with respect to any work performed that is 
not required by the Contract Documents as 
amended, modified, or supplemented as provided 
in Paragraph 3.04, except in the case of an 
emergency as provided in Paragraph 6.16 or in the 
case of uncovering Work as provided in 
Paragraph 13.04.D. 

 10.03 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate 
Change Orders recommended by Engineer 
covering: 

1. changes in the Work which are:  (i) ordered 
by Owner pursuant to Paragraph 10.01.A, (ii) 
required because of acceptance of defective 
Work under Paragraph 13.08.A or Owner’s 
correction of defective Work under Paragraph 
13.09, or (iii) agreed to by the parties; 

2. changes in the Contract Price or Contract 
Times which are agreed to by the parties, 
including any undisputed sum or amount of 
time for Work actually performed in 
accordance with a Work Change Directive; 
and 

3. changes in the Contract Price or Contract 
Times which embody the substance of any 
written decision rendered by Engineer 
pursuant to Paragraph 10.05; provided that, in 
lieu of executing any such Change Order, an 
appeal may be taken from any such decision 
in accordance with the provisions of the 
Contract Documents and applicable Laws and 
Regulations, but during any such appeal, 
Contractor shall carry on the Work and 
adhere to the Progress Schedule as provided 
in Paragraph 6.18.A. 
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 10.04 Notification to Surety 

A. If the provisions of any bond require notice to be 
given to a surety of any change affecting the 
general scope of the Work or the provisions of the 
Contract Documents (including, but not limited 
to, Contract Price or Contract Times), the giving 
of any such notice will be Contractor’s 
responsibility. The amount of each applicable 
bond will be adjusted to reflect the effect of any 
such change. 

 10.05 Claims 

A. Engineer’s Decision Required:  All Claims, 
except those waived pursuant to Paragraph 14.09, 
shall be referred to the Engineer for decision. A 
decision by Engineer shall be required as a 
condition precedent to any exercise by Owner or 
Contractor of any rights or remedies either may 
otherwise have under the Contract Documents or 
by Laws and Regulations in respect of such 
Claims. 

B. Notice: Written notice stating the general nature 
of each Claim shall be delivered by the claimant 
to Engineer and the other party to the Contract 
promptly (but in no event later than 30 days) after 
the start of the event giving rise thereto. The 
responsibility to substantiate a Claim shall rest 
with the party making the Claim. Notice of the 
amount or extent of the Claim, with supporting 
data shall be delivered to the Engineer and the 
other party to the Contract within 60 days after the 
start of such event (unless Engineer allows 
additional time for claimant to submit additional 
or more accurate data in support of such Claim). 
A Claim for an adjustment in Contract Price shall 
be prepared in accordance with the provisions of 
Paragraph 12.01.B. A Claim for an adjustment in 
Contract Times shall be prepared in accordance 
with the provisions of Paragraph 12.02.B. Each 
Claim shall be accompanied by claimant’s written 
statement that the adjustment claimed is the entire 
adjustment to which the claimant believes it is 
entitled as a result of said event. The opposing 
party shall submit any response to Engineer and 
the claimant within 30 days after receipt of the 
claimant’s last submittal (unless Engineer allows 
additional time). 

C. Engineer’s Action:  Engineer will review each 
Claim and, within 30 days after receipt of the last 
submittal of the claimant or the last submittal of 
the opposing party, if any, take one of the 
following actions in writing: 

1. deny the Claim in whole or in part; 

2. approve the Claim; or 

3. notify the parties that the Engineer is unable 
to resolve the Claim if, in the Engineer’s sole 
discretion, it would be inappropriate for the 
Engineer to do so. For purposes of further 
resolution of the Claim, such notice shall be 
deemed a denial. 

D. In the event that Engineer does not take action on 
a Claim within said 30 days, the Claim shall be 
deemed denied. 

E. Engineer’s written action under Paragraph 
10.05.C or denial pursuant to Paragraphs 
10.05.C.3 or 10.05.D will be final and binding 
upon Owner and Contractor, unless Owner or 
Contractor invoke the dispute resolution 
procedure set forth in Article 16 within 30 days of 
such action or denial. 

F. No Claim for an adjustment in Contract Price or 
Contract Times will be valid if not submitted in 
accordance with this Paragraph 10.05. 

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; 
UNIT PRICE WORK 

 *11.01  Cost of the Work 

A. Costs Included:  The term Cost of the Work 
means the sum of all costs, except those excluded 
in Paragraph 11.01.B, necessarily incurred and 
paid by Contractor in the proper performance of 
the Work. When the value of any Work covered 
by a Change Order or when a Claim for an 
adjustment in Contract Price is determined on the 
basis of Cost of the Work, the costs to be 
reimbursed to Contractor will be only those 
additional or incremental costs required because 
of the change in the Work or because of the event 
giving rise to the Claim. Except as otherwise may 
be agreed to in writing by Owner, such costs shall 
be in amounts no higher than those prevailing in 
the locality of the Project, shall not include any of 
the costs itemized in Paragraph 11.01.B, and shall 
include only the following items: 

1. Payroll costs for employees in the direct 
employ of Contractor in the performance of 
the Work under schedules of job 
classifications agreed upon by Owner and 
Contractor. Such employees shall include, 
without limitation, superintendents, foremen, 
and other personnel employed full time on the 
Work. Payroll costs for employees not 
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employed full time on the Work shall be 
apportioned on the basis of their time spent 
on the Work. Payroll costs shall include, but 
not be limited to, salaries and wages plus the 
cost of fringe benefits, which shall include 
social security contributions, unemployment, 
excise, and payroll taxes, workers’ 
compensation, health and retirement benefits, 
bonuses, sick leave, vacation and holiday pay 
applicable thereto. The expenses of 
performing Work outside of regular working 
hours, on Saturday, Sunday, or legal holidays, 
shall be included in the above to the extent 
authorized by Owner. 

2. Cost of all materials and equipment furnished 
and incorporated in the Work, including costs 
of transportation and storage thereof, and 
Suppliers’ field services required in 
connection therewith. All cash discounts shall 
accrue to Contractor unless Owner deposits 
funds with Contractor with which to make 
payments, in which case the cash discounts 
shall accrue to Owner. All trade discounts, 
rebates and refunds and returns from sale of 
surplus materials and equipment shall accrue 
to Owner, and Contractor shall make 
provisions so that they may be obtained. 

3. Payments made by Contractor to 
Subcontractors for Work performed by 
Subcontractors. If required by Owner, 
Contractor shall obtain competitive bids from 
subcontractors acceptable to Owner and 
Contractor and shall deliver such bids to 
Owner, who will then determine, with the 
advice of Engineer, which bids, if any, will be 
acceptable. If any subcontract provides that 
the Subcontractor is to be paid on the basis of 
Cost of the Work plus a fee, the 
Subcontractor’s Cost of the Work and fee 
shall be determined in the same manner as 
Contractor’s Cost of the Work and fee as 
provided in this Paragraph 11.01. 

4.  Costs of special consultants (including but not 
limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and 
accountants) employed for services 
specifically related to the Work. 

5. Supplemental costs including the following: 

a. The  proportion  of  necessary  
transportation,  travel,  and  
subsistence  expenses  of 
Contractor’s employees incurred in 

discharge of duties connected with 
the Work. 

b. Cost, including transportation and 
maintenance, of all materials, 
supplies, equipment, machinery, 
appliances, office, and temporary 
facilities at the Site, and hand tools 
not owned by the workers, which are 
consumed in the performance of the 
Work, and cost, less market value, of 
such items used but not consumed 
which remain the property of 
Contractor. 

c. Rentals of all construction 
equipment and machinery, and the 
parts thereof whether rented from 
Contractor or others in accordance 
with rental agreements approved by 
Owner with the advice of Engineer, 
and the costs of transportation, 
loading, unloading, assembly, 
dismantling, and removal thereof. 
All such costs shall be in accordance 
with the terms of said rental 
agreements. The rental of any such 
equipment, machinery, or parts shall 
cease when the use thereof is no 
longer necessary for the Work. 

d. Sales,  consumer,  use,  and  other  
similar  taxes  related  to  the  Work,  
and  for  which Contractor is liable, 
as imposed by Laws and 
Regulations. 

e. Deposits lost for causes other 
than negligence of Contractor, 
any Subcontractor, or anyone 
directly or indirectly employed by 
any of them or for whose acts any of 
them may be liable, and royalty 
payments and fees for permits and 
licenses. 

f. Losses  and  damages  (and  related  
expenses)  caused  by  damage  to  
the  Work,  not compensated by 
insurance or otherwise, sustained by 
Contractor in connection with the 
performance of the Work (except 
losses and damages within the 
deductible amounts of property 
insurance established in accordance 
with Paragraph 5.06.D), provided 
such losses and damages have 
resulted from causes other than the 
negligence of Contractor, any 
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Subcontractor, or anyone directly 
or indirectly employed by any of 
them or for whose acts any of them 
may be liable. Such losses shall 
include settlements made with the 
written consent and approval of 
Owner. No such losses, damages, 
and expenses shall be included in the 
Cost of the Work for the purpose of 
determining Contractor’s fee. 

g. The cost of utilities, fuel, and 
sanitary facilities at the Site. 

h. Minor expenses such as telegrams, 
long distance telephone calls, 
telephone service at the Site, express 
and courier services, and similar 
petty cash items in connection with 
the Work. 

i. The costs of premiums for all bonds 
and insurance Contractor is required 
by the Contract Documents to 
purchase and maintain. 

*B. Costs Excluded: The term Cost of the Work shall 
not include any of the following items: 

1. Payroll costs and other compensation of 
Contractor’s officers, executives, principals 
(of partnerships and sole proprietorships), 
general managers, safety managers, 
engineers, architects, estimators, attorneys, 
auditors, accountants, purchasing and 
contracting agents, expediters, timekeepers, 
clerks, and other personnel employed by 
Contractor, whether at the Site or in 
Contractor’s principal or branch office for 
general administration of the Work and not 
specifically included in the agreed upon 
schedule of job classifications referred to in 
Paragraph 11.01.A.1 or specifically covered 
by Paragraph 11.01.A.4, all of which are to be 
considered administrative costs covered by 
the Contractor’s fee. 

2. Expenses of Contractor’s principal and 
branch offices other than Contractor’s office 
at the Site. 

3. Any part of Contractor’s capital expenses, 
including interest on Contractor’s capital 
employed for the Work and charges against 
Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, 
any Subcontractor, or anyone directly or 

indirectly employed by any of them or for 
whose acts any of them may be liable, 
including but not limited to, the correction of 
defective Work, disposal of materials or 
equipment wrongly supplied, and making 
good any damage to property. 

5. Other  overhead  or  general  expense  costs  
of  any  kind  and  the  costs  of  any  item  
not specifically and expressly included in 
Paragraphs 11.01.A. 

*6.  

*C. Contractor’s Fee:  When all the Work is 
performed on the basis of cost-plus, Contractor’s 
fee shall be determined as set forth in the 
Agreement. When the value of any Work covered 
by a Change Order or when a Claim for an 
adjustment in Contract Price is determined on the 
basis of Cost of the Work, Contractor’s fee shall 
be determined as set forth in Paragraph 12.01.C. 

D. Documentation: Whenever the Cost of the Work 
for any purpose is to be determined pursuant to 
Paragraphs 11.01.A and 11.01.B, Contractor will 
establish and maintain records thereof in 
accordance with generally accepted accounting 
practices and submit in a form acceptable to 
Engineer an itemized cost breakdown together 
with supporting data. 

* 11.02 Allowances 

*A. It is understood that Contractor has included in 
the Contract Price all allowances so named in the 
Contract Documents and shall cause the Work so 
covered to be performed for such sums and by 
such persons or entities as may be acceptable to 
Owner and Engineer. 

*B. Cash Allowances: 

*1. Contractor agrees that: 

*a. the cash allowances include the cost 
to Contractor (less any applicable 
trade discounts) of materials and 
equipment required by the 
allowances to be delivered at the 
Site, and all applicable taxes; and 

*b. Contractor’s costs for unloading 
and handling on the Site, labor, 
installation, overhead, profit, and 
other expenses contemplated for the 
cash allowances have been 
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included in the Contract Price and 
not in the allowances, and no 
demand for additional payment on 
account of any of the foregoing will 
be valid. 

*C. Contingency Allowance: 

*1. Contractor agrees that a contingency 
allowance, if any, is for the sole use of Owner 
to cover unanticipated costs. 

*D. Prior to final payment, an appropriate Change 
Order will be issued as recommended by Engineer 
to reflect actual amounts due Contractor on 
account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

* 11.03 Unit Price Work 

A. Where the Contract Documents provide that all or 
part of the Work is to be Unit Price Work, initially 
the Contract Price will be deemed to include for 
all Unit Price Work an amount equal to the sum of 
the unit price for each separately identified item 
of Unit Price Work times the estimated quantity 
of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price 
Work are not guaranteed and are solely for the 
purpose of comparison of Bids and determining 
an initial Contract Price. Determinations of the 
actual quantities and classifications of Unit Price 
Work performed by Contractor will be made by 
Engineer subject to the provisions of Paragraph 
9.07. 

*C. Each unit price will be deemed to include an 
amount considered by Contractor to be adequate 
to cover Contractor’s overhead and profit for each 
separately identified item. 

*D. Owner or Contractor may make a Claim for an 
adjustment in the Contract Price in accordance 
with Paragraph 10.05 if: 

1. the quantity of any item of Unit Price Work 
performed by Contractor differs materially 
and significantly from the estimated quantity 
of such item indicated in the Agreement; and 

2. there is no corresponding adjustment with 
respect to any other item of Work; and 

3. Contractor believes that Contractor is entitled 
to an increase in Contract Price as a result of 
having incurred additional expense or Owner 

believes that Owner is entitled to a decrease 
in Contract Price and the parties are unable to 
agree as to the amount of any such increase or 
decrease. 

ARTICLE 12 – CHANGE OF CONTRACT PRICE; 
CHANGE OF CONTRACT TIMES 

* 12.01 Change of Contract Price 

A. The Contract Price may only be changed by a 
Change Order. Any Claim for an adjustment in 
the Contract Price shall be based on written notice 
submitted by the party making the Claim to the 
Engineer and the other party to the Contract in 
accordance with the provisions of Paragraph 
10.05. 

*B. The value of any Work covered by a Change 
Order or of any Claim for an adjustment in the 
Contract Price will be determined as follows: 

1. where the Work involved is covered by unit 
prices contained in the Contract Documents, 
by application of such unit prices to the 
quantities of the items involved (subject to 
the provisions of Paragraph 11.03); or 

*2. where the Work involved is not covered by 
unit prices contained in the Contract 
Documents, by a mutually agreed lump sum 
(which may include an allowance for 
overhead and profit not necessarily in 
accordance with Paragraph 12.01.C.2); or 

3. where the Work involved is not covered by 
unit prices contained in the Contract 
Documents and agreement to a lump sum is 
not reached under Paragraph 12.01.B.2, on 
the basis of the Cost of the Work (determined 
as provided in Paragraph 11.01) plus a 
Contractor’s fee for overhead and profit 
(determined as provided in Paragraph 
12.01.C). 

*C. Contractor’s Fee: The Contractor’s fee for 
overhead and profit shall be determined as 
follows: 

*1. a mutually acceptable fixed fee; or 

*2. if a fixed fee is not agreed upon, then a fee 
based on the following percentages of the 
various portions of the Cost of the Work: 
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a. for costs incurred under Paragraphs 
11.01.A.1 and 11.01.A.2, the 
Contractor’s fee shall be 15 percent; 

b. for costs incurred under Paragraph 
11.01.A.3, the Contractor’s fee shall 
be five percent;  

c. where one or more tiers of 
subcontracts are on the basis of Cost 
of the Work plus a fee and no fixed 
fee is agreed upon, the intent of 
Paragraphs 12.01.C.2.a and 
12.01.C.2.b is that the Subcontractor 
who actually performs the Work, at 
whatever tier, will be paid a fee of 
15 percent of the costs incurred by 
such Subcontractor under 
Paragraphs 11.01.A.1 and 11.01.A.2 
and that any higher tier 
Subcontractor and Contractor will 
each be paid a fee of five percent of 
the amount paid to the next lower 
tier Subcontractor; 

d. no fee shall be payable on the basis 
of costs itemized under Paragraphs 
11.01.A.4, 11.01.A.5, and 11.01.B; 

e. the amount of credit to be allowed 
by Contractor to Owner for any 
change which results in a net 
decrease in cost will be the amount 
of the actual net decrease in cost 
plus a deduction in Contractor’s fee 
by an amount equal to five percent 
of such net decrease; and 

f. when both additions and credits are 
involved in any one change, the 
adjustment in Contractor’s fee shall 
be computed on the basis of the net 
change in accordance with 
Paragraphs 12.01.C.2.a through 
12.01.C.2.e, inclusive. 

 12.02 Change of Contract Times 

A. The Contract Times may only be changed by a 
Change Order. Any Claim for an adjustment in 
the Contract Times shall be based on written 
notice submitted by the party making the Claim to 
the Engineer and the other party to the Contract in 
accordance with the provisions of Paragraph 
10.05. 

B. Any  adjustment  of  the  Contract  Times  
covered  by  a  Change  Order  or  any  Claim  for  

an adjustment in the Contract Times will be 
determined in accordance with the provisions of 
this Article 12. 

* 12.03 Delays 

A. Where Contractor is prevented from completing 
any part of the Work within the Contract Times 
due to delay beyond the control of Contractor, the 
Contract Times will be extended in an amount 
equal to the time lost due to such delay if a Claim 
is made therefor as provided in Paragraph 
12.02.A. Delays beyond the control of Contractor 
shall include, but not be limited to, acts or neglect 
by Owner, acts or neglect of utility owners or 
other contractors performing other work as 
contemplated by Article 7, fires, floods, 
epidemics, abnormal weather conditions, or acts 
of God. 

B. If Owner, Engineer, or other contractors or utility 
owners performing other work for Owner as 
contemplated by Article 7, or anyone for whom 
Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the 
Work, then Contractor shall be entitled to an 
equitable adjustment in the Contract Price or the 
Contract Times, or both. Contractor’s entitlement 
to an adjustment of the Contract Times is 
conditioned on such adjustment being essential to 
Contractor’s ability to complete the Work within 
the Contract Times. 

C. If Contractor is delayed in the performance or 
progress of the Work by fire, flood, epidemic, 
abnormal weather conditions, acts of God, acts or 
failures to act of utility owners not under the 
control of Owner, or other causes not the fault of 
and beyond control of Owner and Contractor, then 
Contractor shall be entitled to an equitable 
adjustment in Contract Times, if such adjustment 
is essential to Contractor’s ability to complete the 
Work within the Contract Times. Such an 
adjustment shall be Contractor’s sole and 
exclusive remedy for the delays described in this 
Paragraph 12.03.C. 

D. Owner, Engineer, and their officers, directors,
 members, partners, employees, agents, 
consultants, or subcontractors shall not be liable 
to Contractor for any claims, costs, losses, or 
damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or 
other dispute resolution costs) sustained by 
Contractor on or in connection with any other 
project or anticipated project. 
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*E. Contractor shall not be entitled to an adjustment 
in Contract Price or Contract Times for delays 
within the control of Contractor. Delays 
attributable to and within the control of a 
Subcontractor or Supplier shall be deemed to be 
delays within the control of Contractor. 

 *1. 

*F. & *G. 

ARTICLE 13 – TESTS AND INSPECTIONS; 
CORRECTION, REMOVAL OR 
ACCEPTANCE OF DEFECTIVE WORK 

 13.01 Notice of Defects 

A. Prompt notice of all defective Work of which 
Owner or Engineer has actual knowledge will be 
given to Contractor. Defective Work may be 
rejected, corrected, or accepted as provided in this 
Article 13. 

 

 13.02 Access to Work 

A. Owner,  Engineer,  their  consultants  and  other  
representatives  and  personnel  of  Owner, 
independent testing laboratories, and 
governmental agencies with jurisdictional 
interests will have access to the Site and the Work 
at reasonable times for their observation, 
inspection, and testing. Contractor shall provide 
them proper and safe conditions for such access 
and advise them of Contractor’s safety procedures 
and programs so that they may comply therewith 
as applicable. 

* 13.03 Tests and Inspections 

A. Contractor  shall  give  Engineer  timely  notice  
of  readiness  of  the  Work  for  all  required 
inspections, tests, or approvals and shall cooperate 
with inspection and testing personnel to facilitate 
required inspections or tests. 

*B. Owner shall employ and pay for the services of an 
independent testing laboratory to perform all 
inspections, tests, or approvals required by the 
Contract Documents except: 

1. for inspections, tests, or approvals covered by 
Paragraphs 13.03.C and 13.03.D below; 

2. that costs incurred in connection with tests or 
inspections conducted pursuant to Paragraph 

13.04.B shall be paid as provided in 
Paragraph 13.04.C; and 

3. as otherwise specifically provided in the 
Contract Documents. 

C. If Laws or Regulations of any public body having 
jurisdiction require any Work (or part thereof) 
specifically to be inspected, tested, or approved by 
an employee or other representative of such public 
body, Contractor shall assume full responsibility 
for arranging and obtaining such inspections, 
tests, or approvals, pay all costs in connection 
therewith, and furnish Engineer the required 
certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and 
obtaining and shall pay all costs in connection 
with any inspections, tests, or approvals required 
for Owner’s and Engineer’s acceptance of 
materials or equipment to be incorporated in the 
Work; or acceptance of materials, mix designs, or 
equipment submitted for approval prior to 
Contractor’s purchase thereof for incorporation in 
the Work. Such inspections, tests, or approvals 
shall be performed by organizations acceptable to 
Owner and Engineer. 

E. If any Work (or the work of others) that is to be 
inspected, tested, or approved is covered by 
Contractor without written concurrence of 
Engineer, Contractor shall, if requested by 
Engineer, uncover such Work for observation. 

F. Uncovering Work as provided in Paragraph 
13.03.E shall be at Contractor’s expense unless 
Contractor has given Engineer timely notice of 
Contractor’s intention to cover the same and 
Engineer has not acted with reasonable 
promptness in response to such notice. 

 13.04 Uncovering Work 

A. If any Work is covered contrary to the written 
request of Engineer, it must, if requested by 
Engineer, be uncovered for Engineer’s 
observation and replaced at Contractor’s expense. 

B. If Engineer considers it necessary or advisable 
that covered Work be observed by Engineer or 
inspected or tested by others, Contractor, at 
Engineer’s request, shall uncover, expose, or 
otherwise make available for observation, 
inspection, or testing as Engineer may require, 
that portion of the Work in question, furnishing all 
necessary labor, material, and equipment. 
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C. If it is found that the uncovered Work is defective, 
Contractor shall pay all claims, costs, losses, and 
damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or 
other dispute resolution costs) arising out of or 
relating to such uncovering, exposure, 
observation, inspection, and testing, and of 
satisfactory replacement or reconstruction 
(including but not limited to all costs of repair or 
replacement of work of others); and Owner shall 
be entitled to an appropriate decrease in the 
Contract Price. If the parties are unable to agree as 
to the amount thereof, Owner may make a Claim 
therefor as provided in Paragraph 10.05. 

D. If the uncovered Work is not found to be 
defective, Contractor shall be allowed an increase 
in the Contract Price or an extension of the 
Contract Times, or both, directly attributable to 
such uncovering, exposure, observation, 
inspection, testing, replacement, and 
reconstruction. If the parties are unable to agree as 
to the amount or extent thereof, Contractor may 
make a Claim therefor as provided in Paragraph 
10.05. 

 13.05 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to 
supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the 
Work in such a way that the completed Work will 
conform to the Contract Documents, Owner may 
order Contractor to stop the Work, or any portion 
thereof, until the cause for such order has been 
eliminated; however, this right of Owner to stop 
the Work shall not give rise to any duty on the 
part of Owner to exercise this right for the benefit 
of Contractor, any Subcontractor, any Supplier, 
any other individual or entity, or any surety for, or 
employee or agent of any of them. 

 13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of written notice, 
Contractor shall correct all defective Work, 
whether or not fabricated, installed, or completed, 
or, if the Work has been rejected by Engineer, 
remove it from the Project and replace it with 
Work that is not defective. Contractor shall pay all 
claims, costs, losses, and damages (including but 
not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and 
all court or arbitration or other dispute resolution 
costs) arising out of or relating to such correction 

or removal (including but not limited to all costs 
of repair or replacement of work of others). 

B. When correcting defective Work under the terms 
of this Paragraph 13.06 or Paragraph 13.07, 
Contractor shall take no action that would void or 
otherwise impair Owner’s special warranty and 
guarantee, if any, on said Work. 

* 13.07 Correction Period 

*A. If within one year after the date of Substantial 
Completion (or such longer period of time as may 
be prescribed by the terms of any applicable 
special guarantee required by the Contract 
Documents) or by any specific provision of the 
Contract Documents, any Work is found to be 
defective, or if the repair of any damages to the 
land or areas made available for Contractor’s use 
by Owner or permitted by Laws and Regulations 
as contemplated in Paragraph 6.11.A is found to 
be defective, Contractor shall promptly, without 
cost to Owner and in accordance with Owner’s 
written instructions: 

1. repair such defective land or areas; or 

2. correct such defective Work; or 

3. if the defective Work has been rejected by 
Owner, remove it from the Project and 
replace it with Work that is not defective, and 

4. satisfactorily correct or repair or remove and 
replace any damage to other Work, to the 
work of others or other land or areas resulting 
therefrom. 

B. If Contractor does not promptly comply with the 
terms of Owner’s written instructions, or in an 
emergency where delay would cause serious risk 
of loss or damage, Owner may have the defective 
Work corrected or repaired or may have the 
rejected Work removed and replaced. All claims, 
costs, losses, and damages (including but not 
limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and 
all court or arbitration or other dispute resolution 
costs) arising out of or relating to such correction 
or repair or such removal and replacement 
(including but not limited to all costs of repair or 
replacement of work of others) will be paid by 
Contractor. 

*C. In special circumstances where a particular item 
of equipment is placed in continuous service 
before Substantial Completion of all the Work, 



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved. 

Page 00700-43 
 

the correction period for that item may start to run 
from an earlier date if so provided in the 
Specifications. 

*D. Where defective Work (and damage to other 
Work resulting therefrom) has been corrected or 
removed and replaced under this Paragraph 13.07, 
the correction period hereunder with respect to 
such Work will be extended for an additional 
period of one year after such correction or 
removal and replacement has been satisfactorily 
completed. 

*E. Contractor’s obligations under this Paragraph 
13.07 are in addition to any other obligation or 
warranty. The provisions of this Paragraph 13.07 
shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute 
of limitation or repose. 

*F. & *G. 

 13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and 
replacement of defective Work, Owner (and, prior 
to Engineer’s recommendation of final payment, 
Engineer) prefers to accept it, Owner may do so. 
Contractor shall pay all claims, costs, losses, and 
damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or 
other dispute resolution costs) attributable to 
Owner’s evaluation of and determination to 
accept such defective Work (such costs to be 
approved by Engineer as to reasonableness) and 
for the diminished value of the Work to the extent 
not otherwise paid by Contractor pursuant to this 
sentence. If any such acceptance occurs prior to 
Engineer’s recommendation of final payment, a 
Change Order will be issued incorporating the 
necessary revisions in the Contract Documents 
with respect to the Work, and Owner shall be 
entitled to an appropriate decrease in the Contract 
Price, reflecting the diminished value of Work so 
accepted. If the parties are unable to agree as to 
the amount thereof, Owner may make a Claim 
therefor as provided in Paragraph 10.05. If the 
acceptance occurs after such recommendation, an 
appropriate amount will be paid by Contractor to 
Owner. 

 13.09 Owner May Correct Defective Work 

A. If  Contractor  fails  within  a  reasonable  time  
after  written  notice  from  Engineer  to  correct 
defective Work, or to remove and replace rejected 

Work as required by Engineer in accordance with 
Paragraph 13.06.A, or if Contractor fails to 
perform the Work in accordance with the Contract 
Documents, or if Contractor fails to comply with 
any other provision of the Contract Documents, 
Owner may, after seven days written notice to 
Contractor, correct, or remedy any such 
deficiency. 

B. In exercising the rights and remedies under this 
Paragraph 13.09, Owner shall proceed 
expeditiously. In connection with such corrective 
or remedial action, Owner may exclude 
Contractor from all or part of the Site, take 
possession of all or part of the Work and suspend 
Contractor’s services related thereto, take 
possession of Contractor’s tools, appliances, 
construction equipment and machinery at the Site, 
and incorporate in the Work all materials and 
equipment stored at the Site or for which Owner 
has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, 
Owner’s representatives, agents and employees, 
Owner’s other contractors, and Engineer and 
Engineer’s consultants access to the Site to enable 
Owner to exercise the rights and remedies under 
this Paragraph. 

C. All claims, costs, losses, and damages (including 
but not limited to all fees and charges of 
engineers, architects, attorneys, and other 
professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by 
Owner in exercising the rights and remedies under 
this Paragraph 13.09 will be charged against 
Contractor, and a Change Order will be issued 
incorporating the necessary revisions in the 
Contract Documents with respect to the Work; 
and Owner shall be entitled to an appropriate 
decrease in the Contract Price. If the parties are 
unable to agree as to the amount of the 
adjustment, Owner may make a Claim therefor as 
provided in Paragraph 10.05. Such claims, costs, 
losses and damages will include but not be limited 
to all costs of repair, or replacement of work of 
others destroyed or damaged by correction, 
removal, or replacement of Contractor’s defective 
Work. 

D. Contractor shall not be allowed an extension of 
the Contract Times because of any delay in the 
performance of the Work attributable to the 
exercise by Owner of Owner’s rights and 
remedies under this Paragraph 13.09. 
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ARTICLE 14 – PAYMENTS TO CONTRACTOR AND 
COMPLETION 

 14.01 Schedule of Values 

A. The Schedule of Values established as provided in 
Paragraph 2.07.A will serve as the basis for 
progress payments and will be incorporated into a 
form of Application for Payment acceptable to 
Engineer. Progress payments on account of Unit 
Price Work will be based on the number of units 
completed. 

* 14.02 Progress Payments 

*A. Applications for Payments: 

1. At least 20 days before the date established in 
the Agreement for each progress payment 
(but not more often than once a month), 
Contractor shall submit to Engineer for 
review an Application for Payment filled out 
and signed by Contractor covering the Work 
completed as of the date of the Application 
and accompanied by such supporting 
documentation as is required by the Contract 
Documents. If payment is requested on the 
basis of materials and equipment not 
incorporated in the Work but delivered and 
suitably stored at the Site or at another 
location agreed to in writing, the Application 
for Payment shall also be accompanied by a 
bill of sale, invoice, or other documentation 
warranting that Owner has received the 
materials and equipment free and clear of all 
Liens and evidence that the materials and 
equipment are covered by appropriate 
property insurance or other arrangements to 
protect Owner’s interest therein, all of which 
must be satisfactory to Owner. 

2. Beginning with the second Application for 
Payment, each Application shall include an 
affidavit of Contractor stating that all 
previous progress payments received on 
account of the Work  have  been  applied  on  
account  to  discharge  Contractor’s  
legitimate  obligations associated with prior 
Applications for Payment. 

3. The amount of retainage with respect to 
progress payments will be as stipulated in the 
Agreement. 

*4.  

*B. Review of Applications: 

1. Engineer will, within 10 days after receipt of 
each Application for Payment, either indicate 
in writing a recommendation of payment and 
present the Application to Owner or return 
the Application to Contractor indicating in 
writing Engineer’s reasons for refusing to 
recommend payment. In the latter case, 
Contractor may make the necessary 
corrections and resubmit the Application. 

2. Engineer’s recommendation of any payment 
requested in an Application for Payment will 
constitute a representation by Engineer to 
Owner, based on Engineer’s observations of 
the executed Work as an experienced and 
qualified design professional, and on 
Engineer’s review of the Application for 
Payment and the accompanying data and 
schedules, that to the best of Engineer’s 
knowledge, information and belief: 

a. the Work has progressed to the point 
indicated; 

b. the quality of the Work is generally 
in accordance with the Contract 
Documents (subject to an evaluation 
of the Work as a functioning whole 
prior to or upon Substantial 
Completion, the results of any 
subsequent tests called for in the 
Contract Documents, a final 
determination of quantities and 
classifications for Unit Price Work 
under Paragraph 9.07, and any other 
qualifications stated in the 
recommendation); and 

c. the conditions precedent to 
Contractor’s being entitled to such 
payment appear to have been 
fulfilled in so far as it is Engineer’s 
responsibility to observe the Work. 

3. By recommending any such payment 
Engineer will not thereby be deemed to have 
represented that: 

a. inspections  made  to  check  the  
quality  or the  quantity  of the  
Work  as  it  has  been performed 
have been exhaustive, extended to 
every aspect of the Work in 
progress, or involved detailed 
inspections of the Work beyond the 
responsibilities specifically assigned 
to Engineer in the Contract 
Documents; or 
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b. there may not be other matters or 
issues between the parties that might 
entitle Contractor to be paid 
additionally by Owner or entitle 
Owner to withhold payment to 
Contractor. 

4. Neither  Engineer’s  review  of  Contractor’s  
Work  for  the  purposes  of  recommending 
payments nor Engineer’s recommendation of 
any payment, including final payment, will 
impose responsibility on Engineer: 

a. to supervise, direct, or control the 
Work, or 

b. for the means, methods, techniques, 
sequences, or procedures of 
construction, or the safety 
precautions and programs incident 
thereto, or 

c. for Contractor’s failure to comply 
with Laws and Regulations 
applicable to Contractor’s 
performance of the Work, or 

d. to make any examination to 
ascertain how or for what purposes 
Contractor has used the moneys paid 
on account of the Contract Price, or 

e. to determine that title to any of the 
Work, materials, or equipment has 
passed to Owner free and clear of 
any Liens. 

*5. Engineer may refuse to recommend the whole 
or any part of any payment if, in Engineer’s 
opinion, it would be incorrect to make the 
representations to Owner stated in Paragraph 
14.02.B.2. Engineer may also refuse to 
recommend any such payment or, because of 
subsequently discovered evidence or the 
results of subsequent inspections or tests, 
revise or revoke any such payment 
recommendation previously made, to such 
extent as may be necessary in Engineer’s 
opinion to protect Owner from loss because: 

a.  the Work is defective, or completed 
Work has been damaged, requiring 
correction or replacement; 

b. the Contract Price has been reduced 
by Change Orders; 

c. Owner has been required to correct 
defective Work or complete Work in 
accordance with Paragraph 13.09; or 

d. Engineer has actual knowledge of 
the occurrence of any of the events 
enumerated in Paragraph 15.02.A. 

*e. 

C. Payment Becomes Due: 

1. Ten days after presentation of the Application 
for Payment to Owner with Engineer’s 
recommendation, the amount recommended 
will (subject to the provisions of Paragraph 
14.02.D) become due, and when due will be 
paid by Owner to Contractor.  

D. Reduction in Payment: 

1. Owner may refuse to make payment of the 
full amount recommended by Engineer 
because: 

a. claims have been made against 
Owner on account of Contractor’s 
performance or furnishing of the 
Work; 

b. Liens  have  been  filed  in  
connection  with  the  Work,  except  
where  Contractor  has delivered a 
specific bond satisfactory to Owner 
to secure the satisfaction and 
discharge of such Liens; 

c. there are other items entitling Owner 
to a set-off against the amount 
recommended; or 

d. Owner has actual knowledge of the 
occurrence of any of the events 
enumerated in Paragraphs 
14.02.B.5.a through 14.02.B.5.c or 
Paragraph 15.02.A. 

2. If Owner refuses to make payment of the full 
amount recommended by Engineer, Owner 
will give Contractor immediate written notice 
(with a copy to Engineer) stating the reasons 
for such action and promptly pay Contractor 
any amount remaining after deduction of the 
amount so withheld. Owner shall promptly 
pay Contractor the amount so withheld, or 
any adjustment  thereto  agreed  to  by  
Owner  and  Contractor,  when  Contractor  
remedies  the reasons for such action. 

3. Upon a subsequent determination that 
Owner’s refusal of payment was not justified, 
the amount wrongfully withheld shall be 
treated as an amount due as determined by 
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Paragraph 14.02.C.1 and subject to interest as 
provided in the Agreement. 

 14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all 
Work, materials, and equipment covered by any 
Application for Payment, whether incorporated in 
the Project or not, will pass to Owner no later than 
the time of payment free and clear of all Liens. 

* 14.04 Substantial Completion 

A. When Contractor considers the entire Work ready 
for its intended use Contractor shall notify Owner 
and Engineer in writing that the entire Work is 
substantially complete (except for items 
specifically listed by Contractor as incomplete) 
and request that Engineer issue a certificate of 
Substantial Completion. 

B. Promptly after Contractor’s notification, Owner, 
Contractor, and Engineer shall make an inspection 
of the Work to determine the status of completion. 
If Engineer does not consider the Work 
substantially complete, Engineer will notify 
Contractor in writing giving the reasons therefor. 

*C. If  Engineer  considers  the  Work  substantially  
complete,  Engineer  will  deliver  to  Owner  a 
tentative certificate of Substantial Completion 
which shall fix the date of Substantial 
Completion. There shall be attached to the 
certificate a tentative list of items to be completed 
or corrected before final payment. Owner shall 
have seven days after receipt of the tentative 
certificate during which to make written objection 
to Engineer as to any provisions of the certificate 
or attached list. If, after considering such 
objections, Engineer concludes that the Work is 
not substantially complete, Engineer will, within 
14 days after submission of the tentative 
certificate to Owner, notify Contractor in writing, 
stating the reasons therefor. If, after consideration 
of Owner’s objections, Engineer considers the 
Work substantially complete, Engineer will, 
within said 14 days, execute and deliver to Owner 
and Contractor a definitive certificate of 
Substantial Completion (with a revised tentative 
list of items to be completed or corrected) 
reflecting such changes from the tentative 
certificate as Engineer believes justified after 
consideration of any objections from Owner. 

D. At the time of delivery of the tentative certificate 
of Substantial Completion, Engineer will deliver 

to Owner and Contractor a written 
recommendation as to division of responsibilities 
pending final payment between Owner and 
Contractor with respect to security, operation, 
safety, and protection of the Work, maintenance, 
heat, utilities, insurance, and warranties and 
guarantees. Unless Owner and Contractor agree 
otherwise in writing and so inform Engineer in 
writing  prior  to  Engineer’s  issuing  the  
definitive  certificate  of  Substantial  Completion, 
Engineer’s aforesaid recommendation will be 
binding on Owner and Contractor until final 
payment. 

E. Owner shall have the right to exclude Contractor 
from the Site after the date of Substantial 
Completion subject to allowing Contractor 
reasonable access to remove its property and 
complete or correct items on the tentative list. 

* 14.05 Partial Utilization 

*A. Prior to Substantial Completion of all the Work, 
Owner may use or occupy any substantially 
completed part of the Work which has specifically 
been identified in the Contract Documents, or 
which Owner, Engineer, and Contractor agree 
constitutes a separately functioning and usable 
part of the Work that can be used by Owner for its 
intended purpose without significant interference 
with Contractor’s performance of the remainder 
of the Work, subject to the following conditions: 

*1. Owner at any time may request Contractor in 
writing to permit Owner to use or occupy any 
such  part  of  the  Work  which  Owner  
believes  to  be  ready  for  its  intended  use  
and substantially complete. If and when 
Contractor agrees that such part of the Work 
is substantially complete, Contractor, Owner, 
and Engineer will follow the procedures of 
Paragraph 14.04.A through D for that part of 
the Work. 

*2. Contractor at any time may notify Owner and 
Engineer in writing that Contractor considers 
any such part of the Work ready for its 
intended use and substantially complete and 
request Engineer to issue a certificate of 
Substantial Completion for that part of the 
Work. 

*3. Within a reasonable time after either such 
request, Owner, Contractor, and Engineer 
shall make an inspection of that part of the 
Work to determine its status of completion. If 
Engineer does not consider that part of the 
Work to be substantially complete, Engineer 
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will notify Owner and Contractor in writing 
giving the reasons therefor. If Engineer 
considers that part of the Work to be 
substantially complete, the provisions of 
Paragraph 14.04 will apply with respect to 
certification of Substantial Completion of that 
part of the Work and the division of 
responsibility in respect thereof and access 
thereto. 

*4. No  use  or  occupancy  or  separate  
operation  of  part  of  the  Work  may  occur  
prior  to compliance with the requirements of 
Paragraph 5.10 regarding property insurance. 

 14.06 Final Inspection 

A. Upon written notice from Contractor that the 
entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final 
inspection with Owner and Contractor and will 
notify Contractor in writing of all particulars in 
which this inspection reveals that the Work is 
incomplete or defective. Contractor shall 
immediately take such measures as are necessary 
to complete such Work or remedy such 
deficiencies. 

* 14.07 Final Payment 

*A. Application for Payment: 

1. After Contractor has, in the opinion of 
Engineer, satisfactorily completed all 
corrections identified during the final 
inspection and has delivered, in accordance 
with the Contract Documents, all 
maintenance and operating instructions, 
schedules, guarantees, bonds, certificates or 
other evidence of insurance, certificates of 
inspection, marked-up record documents (as 
provided in Paragraph 6.12), and other 
documents, Contractor may make application 
for final payment following the procedure for 
progress payments. 

*2. The final Application for Payment shall be 
accompanied (except as previously delivered) 
by: 

a. all documentation called for in the 
Contract Documents, including but 
not limited to the evidence of 
insurance required by Paragraph 
5.04.B.6; 

*b. consent of the surety, if any, to final 
payment; 

c. a list of all Claims against Owner 
that Contractor believes are 
unsettled; and 

d. complete and legally effective 
releases or waivers (satisfactory to 
Owner) of all Lien rights arising 
out of or Liens filed in connection 
with the Work. 

3. In lieu of the releases or waivers of Liens 
specified in Paragraph 14.07.A.2 and as 
approved by Owner, Contractor may furnish 
receipts or releases in full and an affidavit of 
Contractor that:  (i) the releases and receipts 
include all labor, services, material, and 
equipment for which a Lien could be filed; 
and (ii) all payrolls, material and equipment 
bills, and other indebtedness connected with 
the Work for which Owner might in any way 
be responsible, or which might in any way 
result in liens or other burdens on Owner's 
property, have been paid or otherwise 
satisfied. If any Subcontractor or Supplier 
fails to furnish such a release or receipt in 
full, Contractor may furnish a bond or other 
collateral satisfactory to Owner to indemnify 
Owner against any Lien. 

B. Engineer’s Review of Application and 
Acceptance: 

1. If,  on  the  basis  of  Engineer’s  observation  
of  the  Work  during  construction  and  final 
inspection, and Engineer’s review of the final 
Application for Payment and accompanying 
documentation as required by the Contract 
Documents, Engineer is satisfied that the 
Work has been completed and Contractor’s 
other obligations under the Contract 
Documents have been fulfilled, Engineer will, 
within ten days after receipt of the final 
Application for Payment, indicate in writing 
Engineer’s recommendation of payment and 
present the Application for Payment to 
Owner for payment. At the same time 
Engineer will also give written notice to 
Owner and Contractor that the Work is 
acceptable subject to the provisions of 
Paragraph 14.09. Otherwise, Engineer will 
return the Application for Payment to 
Contractor, indicating in writing the reasons 
for refusing to recommend final payment, in 
which case Contractor shall make the 
necessary corrections and resubmit the 
Application for Payment. 
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C. Payment Becomes Due: 

1. Thirty  days  after  the  presentation  to  
Owner  of  the  Application  for  Payment  
and accompanying documentation, the 
amount recommended by Engineer, less any 
sum Owner is entitled to set off against 
Engineer’s recommendation, including but 
not limited to liquidated damages, will 
become due and will be paid by Owner to 
Contractor. 

 14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final 
completion of the Work is significantly delayed, 
and if Engineer so confirms, Owner shall, upon 
receipt of Contractor’s final Application for 
Payment (for Work fully completed and accepted) 
and recommendation of Engineer, and without 
terminating the Contract, make payment of the 
balance due for that portion of the Work fully 
completed and accepted. If the remaining balance 
to be held by Owner for Work not fully completed 
or corrected is less than the retainage stipulated in 
the Agreement, and if bonds have been furnished 
as required in Paragraph 5.01, the written consent 
of the surety to the payment of the balance due for 
that portion of the Work fully completed and 
accepted shall be submitted by Contractor to 
Engineer with the Application for such payment. 
Such payment shall be made under the terms and 
conditions governing final payment, except that it 
shall not constitute a waiver of Claims. 

 14.09 Waiver of Claims 

A. The making and acceptance of final payment will 
constitute: 

1. a waiver of all Claims by Owner against 
Contractor, except Claims arising from 
unsettled Liens, from defective Work 
appearing after final inspection pursuant to 
Paragraph 14.06, from failure to comply with 
the Contract Documents or the terms of any 
special guarantees specified therein, or from 
Contractor’s continuing obligations under the 
Contract Documents; and 

2. a waiver of all Claims by Contractor against 
Owner other than those previously made in 
accordance with the requirements herein and 
expressly acknowledged by Owner in writing 
as still unsettled. 

ARTICLE 15 – SUSPENSION OF WORK AND 
TERMINATION 

 15.01 Owner May Suspend Work 

A. At any time and without cause, Owner may 
suspend the Work or any portion thereof for a 
period of not more than 90 consecutive days by 
notice in writing to Contractor and Engineer 
which will fix the date on which Work will be 
resumed. Contractor shall resume the Work on the 
date so fixed. Contractor shall be granted an 
adjustment in the Contract Price or an extension 
of the Contract Times, or both, directly 
attributable to any such suspension if Contractor 
makes a Claim therefor as provided in Paragraph 
10.05. 

 15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the 
following events will justify termination for 
cause: 

1. Contractor’s persistent failure to perform the 
Work in accordance with the Contract 
Documents (including, but not limited to, 
failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to 
adhere to the Progress Schedule established 
under Paragraph 2.07 as adjusted from time 
to time pursuant to Paragraph 6.04); 

2. Contractor’s disregard of Laws or 
Regulations of any public body having 
jurisdiction; 

3. Contractor’s repeated disregard of the 
authority of Engineer; or 

4. Contractor’s violation in any substantial way 
of any provisions of the Contract Documents. 

B. If one or more of the events identified in 
Paragraph 15.02.A occur, Owner may, after 
giving Contractor (and surety) seven days written 
notice of its intent to terminate the services of 
Contractor: 

1. exclude Contractor from the Site, and take 
possession of the Work and of all 
Contractor’s tools, appliances, construction 
equipment, and machinery at the Site, and use 
the same to the full extent they could be used 
by Contractor (without liability to Contractor 
for trespass or conversion); 
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2. incorporate in the Work all materials and 
equipment stored at the Site or for which 
Owner has paid Contractor but which are 
stored elsewhere; and 

3. complete the Work as Owner may deem 
expedient. 

C. If Owner proceeds as provided in Paragraph 
15.02.B, Contractor shall not be entitled to receive 
any further payment until the Work is completed. 
If the unpaid balance of the Contract Price 
exceeds all claims, costs, losses, and damages 
(including but not limited to all fees and charges 
of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other 
dispute resolution costs) sustained by Owner 
arising out of or relating to completing the Work, 
such excess will be paid to Contractor. If such 
claims, costs, losses, and damages exceed such 
unpaid balance, Contractor shall pay the 
difference to Owner. Such claims, costs, losses, 
and damages incurred by Owner will be reviewed 
by Engineer as to their reasonableness and, when 
so approved by Engineer, incorporated in a 
Change Order. When exercising any rights or 
remedies under this Paragraph, Owner shall not be 
required to obtain the lowest price for the Work 
performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, 
Contractor’s services will not be terminated if 
Contractor begins within seven days of receipt of 
notice of intent to terminate to correct its failure to 
perform and proceeds diligently to cure such 
failure within no more than 30 days of receipt of 
said notice. 

E. Where Contractor’s services have been so 
terminated by Owner, the termination will not 
affect any rights or remedies of Owner against 
Contractor then existing or which may thereafter 
accrue. Any retention or payment of moneys due 
Contractor by Owner will not release Contractor 
from liability. 

F. If and to the extent that Contractor has provided a 
performance bond under the provisions of 
Paragraph 5.01.A, the termination procedures of 
that bond shall supersede the provisions of 
Paragraphs 15.02.B and 15.02.C. 

 15.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and 
Engineer, Owner may, without cause and without 

prejudice to any other right or remedy of Owner, 
terminate the Contract. In such case, Contractor 
shall be paid for (without duplication of any 
items): 

1. completed and acceptable Work executed in 
accordance with the Contract Documents 
prior to the effective date of termination, 
including fair and reasonable sums for 
overhead and profit on such Work; 

2. expenses sustained prior to the effective date 
of termination in performing services and 
furnishing labor, materials, or equipment as 
required by the Contract Documents in 
connection with uncompleted Work, plus fair 
and reasonable sums for overhead and profit 
on such expenses; 

3. all claims, costs, losses, and damages 
(including but not limited to all fees and 
charges of engineers, architects, attorneys, 
and other professionals and all court or 
arbitration or other dispute resolution costs) 
incurred in settlement of terminated contracts 
with Subcontractors, Suppliers, and others; 
and 

4. reasonable expenses directly attributable to 
termination. 

B. Contractor shall not be paid on account of loss of 
anticipated profits or revenue or other economic 
loss arising out of or resulting from such 
termination. 

 15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the 
Work is suspended for more than 90 consecutive 
days by Owner or under an order of court or other 
public authority, or (ii) Engineer fails to act on 
any Application for Payment within 30 days after 
it is submitted, or (iii) Owner fails for 30 days to 
pay Contractor any sum finally determined to be 
due, then Contractor may, upon seven days 
written notice to Owner and Engineer, and 
provided Owner or Engineer do not remedy such 
suspension or failure within that time, terminate 
the Contract and recover from Owner payment on 
the same terms as provided in Paragraph 15.03. 

B. In lieu of terminating the Contract and without 
prejudice to any other right or remedy, if Engineer 
has failed to act on an Application for Payment 
within 30 days after it is submitted, or Owner has 
failed for 30 days to pay Contractor any sum 
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finally determined to be due, Contractor may, 
seven days after written notice to Owner and 
Engineer, stop the Work until payment is made of 
all such amounts due Contractor, including 
interest thereon. The provisions of this Paragraph 
15.04 are not intended to preclude Contractor 
from making a Claim under Paragraph 10.05 for 
an adjustment in Contract Price or Contract Times 
or otherwise for expenses or damage directly 
attributable to Contractor’s stopping the Work as 
permitted by this Paragraph. 

*ARTICLE 16 – DISPUTE RESOLUTION  

 *16.01   Methods and Procedures 

*A. Either Owner or Contractor may request 
mediation of any Claim submitted to Engineer for 
a decision under Paragraph 10.05 before such 
decision becomes final and binding. The 
mediation will be governed by the Construction 
Industry Mediation Rules of the American 
Arbitration Association in effect as of the 
Effective Date of the Agreement. The request for 
mediation shall be submitted in writing to the 
American Arbitration Association and the other 
party to the Contract. Timely submission of the 
request shall stay the effect of Paragraph 10.05.E. 

*B. Owner and Contractor shall participate in the 
mediation process in good faith. The process shall 
be concluded within 60 days of filing of the 
request. The date of termination of the mediation 
shall be determined by application of the 
mediation rules referenced above. 

*C. If the Claim is not resolved by mediation, 
Engineer’s action under Paragraph 10.05.C or a 
denial pursuant to Paragraphs 10.05.C.3 or 
10.05.D shall become final and binding 30 days 
after termination of the mediation unless, within 
that time period, Owner or Contractor: 

*1. elects in writing to invoke any dispute 
resolution process provided for in the 
Supplementary Conditions; or 

*2. agrees with the other party to submit the 
Claim to another dispute resolution process; 
or 

*3. gives written notice to the other party of the 
intent to submit the Claim to a court of 
competent jurisdiction. 

ARTICLE 17 – MISCELLANEOUS 

 17.01 Giving Notice 

A. Whenever any provision of the Contract 
Documents requires the giving of written notice, it 
will be deemed to have been validly given if: 

1. delivered in person to the individual or to a 
member of the firm or to an officer of the 
corporation for whom it is intended; or 

2. delivered at or sent by registered or certified 
mail, postage prepaid, to the last business 
address known to the giver of the notice. 

* 17.02 Computation of Times 

*A. When any period of time is referred to in the 
Contract Documents by days, it will be computed 
to exclude the first and include the last day of 
such period. If the last day of any such period falls 
on a Saturday or Sunday or on a day made a legal 
holiday by the law of the applicable jurisdiction, 
such day will be omitted from the computation. 

 17.03 Cumulative Remedies 

A. The duties and obligations imposed by these 
General Conditions and the rights and remedies 
available hereunder to the parties hereto are in 
addition to, and are not to be construed in any way 
as a limitation of, any rights and remedies 
available to any or all of them which are 
otherwise imposed or available by Laws or 
Regulations, by special warranty or guarantee, or 
by other provisions of the Contract Documents. 
The provisions of this Paragraph will be as 
effective as if repeated specifically in the Contract 
Documents in connection with each particular 
duty, obligation, right, and remedy to which they 
apply. 

 17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, 
and guarantees made in, required by, or given in 
accordance with the Contract Documents, as well 
as all continuing obligations indicated in the 
Contract Documents, will survive final payment, 
completion, and acceptance of the Work or 
termination or completion of the Contract or 
termination of the services of Contractor. 
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 17.05 Controlling Law 

A. This Contract is to be governed by the law of the 
state in which the Project is located. 

 17.06 Headings 

A. Article and paragraph headings are inserted for 
convenience only and do not constitute parts of 
these General Conditions. 

* 17.07 Resident Project Representative Responsibilities and 
Authority 

 




