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SECTION 012600 
CONTRACT MODIFICATION PROCEDURES 

 
PART 1 - GENERAL 
 
1.1        CONTRACT CHANGE ORDERS   

 
Changes to the Work, consisting of additions, deletions, or other revisions within the general scope 
of the Contract, involving an adjustment to the contract price and/or the contract time, will be issued 
on the System’s Construction Change Order Form, or on another form acceptable to, or prescribed 
by, the University. 

 
1.2  CHANGE ORDER PROCEDURES 

 
A. Changes may be proposed or directed by the University. In doing so, the University will provide 

to the Contractor a detailed description of the proposed change and supplemental or revised 
drawings and specifications, as necessary. The University also will request from the Contractor 
a proposal for any change in the contract price and time. Unless otherwise indicated, the 
Contractor shall have seven (7) days from receipt of the University’s request to submit his 
proposal for price and time. 

 
B. Changes may be proposed or requested by the Contractor. If the Contractor encounters a 

condition or situation which they believe requires adjustment to the contract price or time, they 
may notify the University and submit a recommended detailed description of the proposed 
change. The Contractor shall also submit a proposal for change. The Contractor's notification 
and proposal shall be submitted within seven (7) days of encountering the condition or situation. 
Unless otherwise requested, the University will have seven (7) days from receipt of the 
Contractor’s request to respond, by either accepting the request and initiating a Change Order, 
rejecting the request and stating the reasons for such rejection, or revising the proposed change 
and requesting from the Contractor a proposal for that revised change. 

 
C. All Change Orders shall address contract price, the contract time, and impacts. 
 
D. All Change Orders shall contain a release statement, with both parties waiving any and all future 

claims relative to price, time, and impacts relating to the Change Order and work under it, unless 
otherwise agreed upon by the parties, in which case the Change Order shall contain a statement 
defining any waivers and/or stipulations. 
 

E. Change Orders will be signed by the Contractor first, then by the University representative and 
then the Contracting Officer.  When a Change Order is sent to the Contractor to sign, the 
Contractor shall sign and return it to the University within seven (7) days. 
 

F. A Change Order shall not be effective until signed by a University Contracting Officer. The 
Contractor should not stop work in progress, or initiate work on a change, until a Change Order 
is signed by the Contracting Officer. 
 

G. The signature of the Contracting Officer on the Change Order constitutes a notice to proceed, 
unless the Change Order designates otherwise.   
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1.3 CONTRACTOR PROPOSALS 
 

A. Any proposal submitted by the Contractor in relation to a Change Order shall address change 
in the contract price, change in the contract time, and any impacts.  If applicable, include a 
statement indicating the effect the proposed change in the work will have on the contract time. 

 
B. Unless the price is properly covered in the Unit Price Schedule or as an Item in the Schedule 

of Values, the Contractor’s proposal shall adequately document and address in detail the costs 
of labor, materials, equipment, overhead, profit, bond, and any other costs associated with the 
change. The proposal shall be broken down to contain separate sections detailing labor, 
materials, equipment, and subcontractors. 

 
1. Labor. 

 
a. For each labor classification listed, the breakdown shall include the classification 

description, the number of workers in that classification, the total labor hours (H) for all 
workers in that classification, the hourly base wage rate (BR) for each classification, the 
hourly total wage rate (WR) for each classification, the base wage rate cost (H x BR) for 
each classification, and the total wage rate cost (H x WR) for each classification.  

 
b. The hourly base wage rate (BR) is defined as the rate of wages paid by the employer 

directly to the employee. The hourly total wage rate (WR) is defined as the total rate of 
wages paid by the employer including wages paid on behalf of the employee. It is 
acknowledged that in certain situations, the base wage rate (BR) and the total wage rate 
(WR) may be equivalent. 

 
c. The breakdown shall also include the total of all base wage rate costs for all 

classifications (TBR), and the total of all total wage rate costs for all classifications (TWR).  
 

d. The Contractor may include a labor burden markup. Labor burden may include Social 
Security, Medicare, Federal unemployment insurance, state unemployment insurance, 
workmen’s compensation insurance, and public liability insurance, as appropriate. 
Labor burden shall be calculated on the total of all of the base wage rate costs (TBR), 
and not on the total of all of the total wage rate costs (TWR). 
 

e. The total of all of the total wage rate costs (TWR), plus the labor burden amount, is the 
pre-markup cost total for labor. 

 
2. Materials.   

 
a. For each material item used, the breakdown shall include the material description, the 

unit used to detail the quantity, the quantity showing the total number of units, the unit 
cost, and the total cost for that individual material item. 
 

b. State sales taxes, in accordance with the provisions of PA Act 45 of 1998, may be 
included with applicable materials items. 

 
c. Any freight charges for specific materials listed shall be included in the unit cost for that 

material. The University will not acknowledge or honor any separate line items for freight 
charges. 
 

d. The breakdown shall also include the total of all total costs for all individual material items. 
This total is the pre-markup cost total for materials. 
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3. Equipment. 
 
a. For each type of equipment used, the breakdown shall include the description of that 

type of equipment, the quantity of that type of equipment, the duration (hours, days, etc.) 
of work for that type of equipment, the rental rate for that type of equipment for a unit of 
the duration, and the total cost for that type of equipment. 
 

b. State sales taxes paid on rental equipment may be included, if documented. 
 

c. The breakdown shall also include the total of all total costs for all individual types of 
equipment. This total is the pre-markup cost total for equipment. 

 
d. The University expects the Contractor to procure/provide the most economical rental rate 

available over the duration of the work performed. 
 

e. The University will not pay equipment costs for any piece of equipment not specifically 
identified, or for any tools, such as hand tools, used in the everyday performance of work. 
 

4. Subcontractors’ proposals supporting the Contractor’s proposal shall contain similar detail. 
In some cases, a subcontractor's lump sum cost quotation may be acceptable, if it appears 
on the subcontractor's letterhead and contains a detailed description of the scope of work it 
represents. 
 

5. Markups. 
 
a. Standard Markups. The Contractor will be allowed maximum markups (combined 

overhead and profit) for Change Orders per the following: 
 

i. 15% on fully burdened labor costs (see 1.3 B. 1.) 
 

ii. 10% on materials costs (see 1.3 B. 2.) 
 

iii. 10% on equipment costs (see 1.3 B. 3.) 
 

iv. 10% on subcontractor costs (see 1.3 B. 4.) 
 

 
b. Overhead markups shall represent general and administrative overhead costs 

(including superintendent time) and shall not include general conditions costs. 
 

c. Project management shall be part of general and administrative overhead costs. 
Project management hours shall not be itemized on Change Orders. However, on 
significant Change Orders, a limited number of project management hours may be 
negotiated. 

 
d. The method of application of markups shall be consistent for all Change Orders 

throughout the duration of the Contract.   
 

e. Unit Price Work: No markup applicable. 
 

f. Change orders relating to a University request to change a subcontractor are not 
subject to a 10% markup. 
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6. Bond: 
 

a. Include the bond cost for each individual Change Order.  There is no markup permitted 
on additional bond costs.   At the start of the project, the Contractor shall provide an 
invoice from the surety  identifying the actual marginal bond cost being paid to the surety 
and the basis for that cost.  Deduct change order shall include a bond credit. 

 
C. The Contractor’s proposal shall address contract time. If the proposal includes a request for a 

change in the contract time, the proposal shall adequately address in detail the Project Schedule, 
and how the change to the Project Schedule impacts the contract time. 

 
D. The Contractor’s proposal shall address other impacts and impact costs. If the proposal includes 

a request for other impacts and impact costs, the proposal shall adequately address, in detail, 
those impacts and impact costs. 

 
1.4 CONSTRUCTION CHANGE DIRECTIVES 

 
A. When the University and the Contractor are not in total agreement on the terms of a Change 

Order, or when the amount or extent of the work related to the Change Order is not known, the 
Contracting Officer may issue a Construction Change Directive, directing the Contractor to 
proceed with a change in the work, for subsequent inclusion in a Change Order.   

 
B. The Construction Change Directive will be issued on the System’s Construction Change Order 

Form, or on another form acceptable to, or prescribed by, the University. The Construction 
Change Directive will be signed by the Contracting Officer, and will not require acceptance, or a 
signature, by the Contractor. A Construction Change Directive shall not be effective until signed 
by the Contracting Officer. The Contracting Officer’s signature on the Construction Change 
Directive constitutes a notice to proceed, unless the Construction Change Directive designates 
otherwise.  

 
C. The Construction Change Directive will contain a complete description of the change in the work, 

or of the known work, and will designate the method to be followed to determine the final change 
in the contract price, contract time, and/or impacts. The Construction Change Directive will also 
set a schedule and/or a time frame for the required actions to work toward, and achieve, that 
determination of final change in price, time, and/or impacts. 

 
D. The Construction Change Directive will designate a not-to-exceed cost for work related to the 

Construction Change Directive. The Contractor shall monitor his costs of doing the work, and, 
before he exceeds the not-to-exceed cost, inform the University of the anticipated date that he 
will exceed this cost if he continues work. The Contractor shall also inform the University of how 
much more he anticipates it will cost to complete the work. If the University concurs that the 
Contractor may properly incur costs related to the work that exceeds the designated not-to-
exceed cost, the Contracting Officer will either initiate a Change Order to incorporate the final 
price of the work, issue a subsequent Construction Change Directive to increase the not-to-
exceed cost, or issue a directive to stop the work. 

 
E. The Contractor shall be required to maintain and submit to the University detailed documentation 

supporting the labor, material, and equipment used related to the Construction Change Directive. 
The Contractor may be required to document labor, material, and equipment used on a form or 
in a format prescribed by the University. When performing work under a Construction Change 
Directive, the Contractor is expected to prosecute the work in an expeditious and efficient 
manner, and the University may disallow any costs that the University determines are not 
reasonable and/or not necessary. 
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F. When the work related to the Construction Change Directive is complete, or when the amount or 
extent of the work related to the Construction Change Directive is known, the University and the 
Contractor shall agree to the actual cost of the work, and a Change Order shall be issued that 
addresses any final change in the contract price, time, and/or impacts. 

 
1.5       ADDITIONAL CONSIDERATIONS 

 
A. For Change Orders involving Work that is identified in the Unit Price Schedule or as an Item in 

the Schedule of Values, the pricing in the Unit Price Schedule or in the Schedule of Values 
should be used as the basis for the Change Order pricing. If that pricing does not represent a 
fair and reasonable price, detailed cost and pricing information shall be used to establish a fair 
and reasonable Change Order price. 

 
B. If the Schedule of Values includes an Item for General Conditions, the following shall apply. 

 
1. For a Change Order that includes a time extension, and if the Contractor is due compensation 

for that time extension, the basis for that compensation shall normally be based on the pricing 
of that Item for General Conditions. 

 
2. For a Change Order that does not include a time extension, any individual cost included in 

that Item for General Conditions shall not be an itemized cost in the Change Order. 
 

C. For a Change Order that results in an adjustment to the contract price that is a credit to the 
University, the following shall apply. 
 
3. The Change Order pricing shall be based on the difference in cost to the Contractor. All 

applicable costs of materials, labor, equipment, delivery, taxes, and other associated direct 
costs shall be considered. 

 
4. Standard markups for overhead and profit shall be included in the Change Order pricing, 

considering the following: 
 

a. If the credit arises from changed work or a minor deletion of work, the Contractor shall 
not be entitled to lost overhead or profit. 

 
b. If the credit arises from a major deletion of work, the Contractor shall be entitled to lost 

overhead, but not lost profit. 
 
5. The Change Order shall consider contract time, and specifically any reduction in contract 

time, if applicable. If the Contract time is reduced, the Change Order shall include a credit 
based on the Item for General Conditions on the Schedule of Values. 

 
6. The Change Order shall consider other impacts, if applicable, whether positive or adverse to 

the Contractor. 
 
PART 2 – PRODUCTS - (Not Used) 
 
PART 3 – EXECUTION - (Not Used) 
 
END OF SECTION 012600 




